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PROJECT 175
REGION III
CERCLA EMERGENCY RESPONSE/IMMEDIATE REMOVAL ACTION FACTS SHEET

SITE: Shaffer Equipment \̂ S

SIZE: 1 acre

LOCATION: Minden, Fayette County, West Virginia

APPROVAL DATE: December 26, 1984

PROJECT DATES: December 28, 1984 through December 20, 1987

DESCRIPTION: The Shaffer Equipment Company was an operating firm that
built electrical substations for the local coal mining
industry. The company's past practices involved the
storage of unneeded, damaged or outdated transformers and
capacitors. Leakage from these units and associated
storage practices appears to have been responsible for the
severe PCB contamination on site. The high concentrate of
PCB's on site and the evidence of off-site migration
necessitated a removal action.

HAZARDOUS MATERIAL: Polychlorinated Biphenyls (PCBs)

QUANTITIES REMOVED: 23 drums capacitors, 24 drums transformer fluid, 32 drums
transformer flush, 31 transformers, 50 drums solids, 4
drums coagulant, 9 drums PCB-contaminated liquid; 4735
tons PCB-contaminated soil

OSC: Robert E* Caron

REMOVAL CONTRACTOR: O.H. Materials, Inc.

DISPOSAL LOCATIONS: General Electric, Philadelphia, PA; CECOS, Model City, NY;
Chen Waste Management, Ernelie, AL; SCA Chemical Services,
Chicago, IL

PROJECT CEILING:

PROJECT COST:

COMMENTS: New innovative technology was instituted at this site
under Research and Development permits through TSCA.
However, the extraction process proved ineffective and
the PCB-cor̂ ainatê x̂ oi 1 was ultimately landfilled at
an

bbert E.~Caron, S>« OSC

*Due to the long duration of this cleanup and the methods
utilized in estimating ongoing expenditures, costs for
this removal exceeded the total project ceiling*
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

FOREWORD

This report Is submitted in accordance with procedures outlined In the National
Oil and Hazardous Substances Pollution Contingency Plan (NCP). The primary
objective of the Plan is to provide a coordinated Federal response capability
at the scene of an unplanned or sudden discharge of oil or hazardous substances
that poses a threat to the public health or the environment. In addition, the
provisions of the Comprehensive Environmental Response, Compensation and
Liability Act (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act (SARA) of 1986, promote a coordinated Federal, State and
local response to mitigate situations at hazardous waste sites which pose an
imminent hazard to public health. Conditions at the Shaffer Equipment Site
presented a significant risk of harm providing a legal basis for Federal
response activities. The provisions of the NCP were implemented by the
Environmental Protection Agency, Region III, Philadelphia, Pennsylvania*

Special thanks are extended to those many participants in this federal removal
activity. The team effort on scene enabled an efficient mitigation of the J
threats posed by this site.

Robert E. Caron Philip C. IvpatT/
Sr. On-Scene Coordinator On-Scene Coordinator
U.S. EPA Region III U.S. EPAyRegion III
Philadelphia, Pennsylvania Philadelphia, Pennsylvania
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

w
I. INTRODUCTION

A. Nature of the Site/Initial Situation
The Shaffer Equipment Company was an active facility engaged in constructing
electrical substations for the local coal mining industry. The substations
incorporated various types and sizes of transformers, capacitors, switches and
other related voltage regulation/distribution devices* The company went into
business in 1970 and since that time the storage of non-essential, damaged or
outdated transformers and capacitors were stored on the one-acre plant site*

Mr. Leroy Gilbert, a West Virginia Department of Natural Resources (WVDNR)
inspector, visited the site In the latter part of September 1984. During his
initial inspection WVDNR Gilbert observed several hundred transformers and
capacitors in close proximity to the small coal camp of Minden, West Virginia.
A four-point composite sample and a grab sample from the drainage ditch to
Arbuckle Creek were collected* The sample results demonstrated polychlorinated
biphenyl (PCB) concentrations of 26,749 parts per million (ppm) and 1,136 ppm,
respectively.

V_/' EPA and TAT performed a preliminary site assessment on October 3, .1984. Eight
soil/sediment camples were obtained and sample results for PCB ranged from a
low of 3.0 ppm to over 20,000 ppm FCBs. Additional sampling was conducted on
November 1, 1984 to more fully characterize the site* During this sampling,
105 samples were obtained from baseline stations, core samples, runoff ditches
and Arbuckle Creek. Laboratory results ranged from less than 1 ppm to greater
than 200,000 ppm PCBs. Graphic analysis of the data points revealed the
presence of several "hot" spots of PCB contamination on site* During the site
assessment, approximately 150 transformers and 50 capacitors were observed*
Host of the capacitors were resting on their side, several of which had broken
insulators with surrounding heavy oil spillage evident. Documentation from
transformer face/name plates recorded labels such as "chlorextol" and "pyranol"
which are indicative of PCB-containlng transformer fluids.

PCBs were demonstrated to be migrating from the site into Arbuckle Creek and
PCB concentrations up to 190 ppm were found in creek sediments. Research data
indicated that PCB contamination is acutely toxic to freshwater aquatic life at
levels in excess of 2 parts per billion (ppb). FCBs also have been shown to
bioaccumulate within the food chain and present a danger to human populations.
Consequently, OSC Robert £• Caron submitted a funding request to initiate

( , removal actions at the Shaffer Equipment Company. This report describes
activities at the site during removal operations. < o rv 4 o «lOOlol



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report
INTRODUCTION (continued)

B* Site Location
The Shaffer Equipment Company was located on WV Route 17 in Minden, Fayette
County, West Virginia, a small coal town of approximately 2000 inhabitants.
The site consisted of approximately one acre and contained a single building
that was used as a workshop/warehouse and an office. The topography was such
that the site was located in a valley bottom surrounded by hills in all
directions* The Immediate site was relatively flat and sloped toward the west.
Arbuckle Creek was downgradlent and to the west and had been found to contain
PCB-contaminated sediments*

An estimated 65 to 75 people resided within 1/8 of a mile of the site. Popula-
tions with the highest potential risk could be found as close as 100 feet from
the site's perimeter* Local residents also used the site as a thoroughfare and
a playground for recreational activities, including motorcycling*

Downstream residences were of concern due to the demonstrated PCB migration
into Arbuckle Creek and the past history of occasional flooding of the creek.
The immediate threat to these potentially exposed populations was via direct
contact with PCB contamination*

C. Efforts to Obtain Cleanup by Potential Responsible Parties
Following approval of the funding request, OSC Caron issued verbal notice to
potential responsible party, Shaffer Equipment Company, on December 28, 1984 In
an effort to obtain a voluntary cleanup action. The company responded that
they did not possess sufficient funds or resources to enable them to provide a
timely and efficient cleanup. The company did acknowledge and approve of all
EPA activities required to clean up the site.

Continuing research efforts by EPA CERCLA Removal Enforcement Section (CRES)
revealed that the Berwind Land Company owned part of the property known as the
Shaffer Equipment Site* The OSC, under advice and guidance of EPA Headquarters,
issued verbal notice to the Berwind Land Company on January 3, 1985, followed
by written notice dated January 15, 1985, to clean up their section of the
contaminated property* A return letter dated February 7, 1985 from Berwind
denied responsibility* In addition, several questions arose as property deeds
were vague and unclear* On February 26, 1985, the Berwind Land Company
property was surveyed by Ben-Bob Surveyors to delineate the actual extent of
their land* After the survey, Berwind indicated that since EPA was already
involved in the removal action, that it would be most cost effective and
reasonable to allow EPA to complete the entire cleanup.
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Shaffer Equipment Site
Federal On-Scene Coordinator's Report
ROSTER OF AGENCIES, ORGANIZATIONS AND INDIVIDUALS (continued)

C» Glossary of Abbreviations

Abbreviation Definition

ATSDR Agency for Toxic Substances and Disease Registry
BEN-BOB Ben-Bob Surveyors
BERWIND Berwind Land Development Corp.
CCSP Concerned Citizens to Save the Flateau
CDC Centers for Disease Control
CERCLA Comprehensive Environmental Response, Compensation and

Liability Act
COB Close of business
CRES EPA CERCLA Removal Enforcement Section
CWM Chemical Waste Management, Inc.
EHRT Environmental Health Research and Testing, Inc.
EPA U.S. Environmental Protection Agency
EPA ERD EPA Emergency Response Division
EPA OPA EPA Office of Public Affairs
EPA ORC* EPA Office of Regional Counsel
ERCS Emergency Response Contract Services
ERT EPA Environmental Response Team
FCHD Fayette County Health Department
FOIA Freedom of Information Act
G.E. General Electric Company
NCP National Oil and Hazardous Substances Contingency Plan
OHM O.K. Materials, Inc.
OHVFD Oak Rill Volunteer Fire Department
OSC EPA On-Scene Coordinator
PCBs Polychlorlnated Biphenyls
PPB Parts per billion
PPM Parts per million
PRP Potential Responsible Party
RCMS Removal Cost Management System
RM OHM Response Manager
SHAFFER Shaffer Equipment Company
TAT Roy F* Weston, Inc., Technical Assistance Team
TSCA Toxic Substances Control Act
USCG/AST U.S. Coast Guard Atlantic Strike Team
WVAPCC West Virginia Air Pollution Control Commission
WVDNR West Virginia Department of Natural Resources
WVDOH West Virginia Department of Health
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Shaffer Equipment Site
Federal On-Scene Coordinator's Report

III. NARRATIVE OF EVENTS

Conditions at the site were originally discovered during a random inspection
conducted in late September of 1984 by Leroy Gilbert, an inspector for the Vest
Virginia Department of Natural Resources. His inspection revealed a large
number of transformers, capacitors, switches and drums strewn throughout the
Shaffer Equipment Company Site* He also noted that there were several
locations on the property that were stained with oil* A composite cample of
the property surface soils and a sample of the drainage ditch leading to
Arbuckle Creek were collected. Sample results revealed very high concentra-
tions of FCBs in these locations.

In October and November of 1984, under the direction of OSC Benton Wilmoth, TAT
performed site assessments. Results of soil and sediment samples taken during
these assessments were used to characterize the site* In addition, It was
noted that several of the capacitors had broken insulators leaving heavy oil
spillage in their vicinity. The actual area of contamination was demonstrated
to be approximately 1*1 acre in size, located directly behind the main office
and warehouse building of the Shaffer Equipment Company and owned by two
separate parties, Berwind Land Company and Shaffer Equipment Company.

Runoff ditch samples and creek samples revealed significant concentrations of
PCBs migrating off site via surface runoff to Arbuckle Creek. Some of the
drums were sampled and PCB contamination was found In their oily contents*

Upon confirmation of threats posed by the site, OSC Caron, who was assigned the
site due to other Regional commitments of OSC Wilmoth, prepared a funding
request that was approved by the Regional Administrator on December 26, 1984.
In the Interim, both property owners (potential responsible parties) Berwind
Land and Mrs. Anna Shaffer, were issued verbal notice, but declined to take
responsibility for cleanup.

Initial cite activities beginning December 28, 1984 included the rerouting of
underground water lines, draining transformers and drumming fluids, flushing
transformers and drumming flush* and drumming capacitors. All drummed
materials were disposed of at the G.E. facility In Philadelphia, Pennsylvania
on February 19, 1985. Further activities entailed the construction of a clay-
lined staging pad for stockpiling contaminated coils subsequently removed from
the Berwind Land and Shaffer Equipment properties and the construction of a
concrete decontamination pad. Two runoff containment ponds (12,000 gallons and
50,000 gallons) were established and a concrete underflow dam was constructed
to prevent off-site runoff of contamination. . *100140



Shaffer Equipment Site
Federal On-Scene Coordinator's Report
NARRATIVE OF EVENTS (continued)

Following determination of division of property ownership between the Shaffer
Equipment Company and Berwind Land, soil excavation activities began on the
Berwind property on February 28, 1985. Volume of excavated soil from Berwind
property was determined and then transferred into the clay-lined staging pad
along with excavated soil from the Shaffer Equipment property* Excavated areas
were sampled to ensure effective PCB removal.

Runoff water collected in containment ponds was allowed to settle and then was
clarified* Flocculation testing verified PCB removal effectiveness. Sludges
that remained were transferred from the containment pools onto the waste pile.
At the close of this phase of operations, the waste pile volume was an
estimated 4366 cubic yards* The pile was covered with visqueen/geo-tech to
prevent migration of contaminants and the site was temporarily demobilized on
March 27, 1985 while alternative options were considered for disposal.

OSC Caron conferred with numerous Program elements, including ERS Chief Massey,
DPO Jarvela, ERT Zownir and OHM Research and Development, in determining that
the most effective alternative disposal option was solvent extraction; a tech-
nology developed by DuPont* Meetings were held to designate both EPA and OHM .
responsibilities in research and development of the extraction process. ,'

A TAT windshield inspection of site stabilization performed on May 7, 1985
marked the remobilization to the site, followed by the connection of electrical
power and the arrival of the ERCS mobile laboratory. By May 28, 1985, ERGS
began soil extraction testing by trying different mixtures of freon and
methanol in the contacter. Testing continued through the summer and on
September 27, 1985, the extraction unit, methanol dryer, methanol storage
tankers and decontamination trailer were mobilized to the site and the
assembling of the actual process system commenced.

During this time, members of a local citizens* group, Concerned Citizens to
Save the Plateau (CCSP), were on cite under the Freedoa of Information Act
(FOIA) to review and copy cite files* Concern was expressed regarding health
hazards associated with PCB contamination. Delays were incurred due to
contract pricing Issues with OHM, air emissions concerns, awaiting the approval
of increased funding, and problems with the process system itself.

On October 25, 1985, methanol was introduced into the system. Fire fighting
equipment was on standby at all times and an air monitoring plan wac Insti-
tuted. Over the next few weeks, system startup was plagued with clogs and ' )



Shaffer Equipment Site
Federal On-Scene Coordinator's Report
NARRATIVE OF EVENTS (continued)

breakdowns until on November 7, 1985 PCB-contaminated soil was introduced into
the system. However, again the system became clogged and OSC Caron informed
ERCS that full-scale, 24-hour PCB treatment had to occur by the week of
11/11/85 in order for the project to continue. Initial runs were successful
with PCB reduction of 982, with a 10 ppm output. Startup of 24-hour PCB
treatment resulted in further breakdowns which hampered processing. On
November 21, 1985, after close coordination with EPA Contracting Officer, OSC
Caron directed ERCS to decontaminate, demobilize and stabilize the cite as the
deadline for full-scale treatment had not been met as per contractual
agreement.

During the months that followed, OSC Caron was faced with formulating options
for the disposal of the waste pile that remained on site as well as contractual
issues with OHM that related to cost tracking and expenses Incurred during
operation of the extraction system. In addition, CCSP and other local citizens
were concerned over the remaining contamination and made demands for health
surveys to be conducted of the area residents. OSC Caron attended many
meetings to address these situations.

On April 4, 1986, a meeting held with EPA Procurement, EPA/ERD and Region III
determined that a competitive contracting mechanism would be used to dispose of
the waste pile and further renegotiations with OHM on contractual issues would
cease. Also on this date, OSC Caron prepared a scope of work to dispose of the
PCB-contaminated waste pile in an approved landfill and perform site
restoration.

Remobillzatlon to the site on October 6, 1986 resulted in the ultimate removal
of 50 drums of solids and 4 drums of coagulant at Chem Waste Management,
Ernelie, AL on January 14, 1987 and 9 remaining drums of PCB-contaminated liquid
at SCA Chemical Services in Chicago, IL on February 18, 1987.

Removal of the waste pile began on September 15, 1987 with the removal of 10
truckloads and ended on November 11» 1987 when the final 3 truckloads departed
the cite. All 213 truckloads removed (4735 tons) were transported to Chem
Waste Management, Emelle, AL for final disposal*

Site restoration included demolition of the underflow dam and decontamination
pad with subsequent crushing of concrete to be used as site backfill. In
addition, the Shaffer office building was restored, site roads were filled with
ctone and graded, flood control measures were implemented, containment ponds
were backfilled, and the entire site was graded. On December 20, 1987, all
removal operations were accomplished and the cite was declared completed.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

IV. RESOURCES COMMITTED

A. Funding Requests
To mitigate the threat of PCB contamination posed by the Shaffer Equipment
Site, the Regional Administrator approved CERCLA funds in the amount of
$175,000 to commence removal actions* During the course of the removal,
additional funding was necessary to continue activities to successfully
complete this action. Ultimately, a total project celling of $3,651,100
was approved.

C. Estimated Total Cost Summary

1. Extramural

A. ERCS (O.H. Materials) $3,451,205

B. WESTON TAT 94,506

C. USCG 65,329

Extramural Subtotal $3,611,040

2. Intramural

A. EPA Direct $ 52,149

B. EPA Indirect 81,381

C. EPA HQ 10,877

Intramural Subtotal $ 144,407

TOTAL ESTIMATED PROJECT COSTS $3,755,447

NOTE: Due to the long duration of this cleanup and the methods utilized in
estimating ongoing expenditures, costs for this removal exceeded the
total project ceiling.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

V. EFFECTIVENESS OF THE CLEANUP

A. Activities of Various Agencies

1. Potential Responsible Parties
Potential responsible parties, Shaffer Equipment Company and Berwind Land
Company, were both Issued verbal notice by OSC Caron, but declined to take
action to clean up the cite*

2. _ Federal Agencies
The U.S. Environmental Protection Agency (EPA) Region III conducted the removal
effort under the CERCLA law of 1980. Robert E. Caron was the Federal On-Scene
Coordinator (OSC) for the project, responsible for the coordination of the
cleanup effort* The OSC had authority over all on-clte activities.

EPA's Environmental Response Team (ERT) was on scene to provide technical
advice to the OSC regarding air monitoring, process monitoring, contingency
planning and partlculate control measures. ERT also assisted with problems
encountered with the computer systems/programs utilized on cite.

EPA Headquarters Contracting Office was a liaicon between O.H. Materials (OHM)
management and the OSC concerning the ERCS contracting mechanism being utilized
in the implementation of new technology for the cleanup. EPA Contracting Office
also renegotiated startup costs with OHM*

The U.S. Coast Guard National Strike Force was on scene to provide contractor
monitoring, air monitoring, communications equipment, cite safety protocol
enforcement, documentation and fire fighting expertise* Present were primarily
members of the Atlantic Strike Team, asslcted by members of the Pacific and
Gulf Strike Teams* Some Strike Team personnel were qualified Emergency Medical
Technicians that provided first aid for on -site injuries.

The Centers for Disease Control (CDC), Agency for Toxic Substances and Disease
Registry (ATSDR) set action levels for oethanol release off cite and coordinat-
ed health concerns/action levels relating to PCB contamination off cite*
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Minden, Wect Virginia
Federal On-Scene Coordinator's Report
EFFECTIVENESS OF THE CLEANUP (continued)

A. Activities of Various Agencies (continued)

3* State and Local Agencies
West Virginia Air Pollution Control Commission (WVAPCC) was concerned about
particulate emissions from the process and was prepared to impose a Cease and
Desict Order unless particulate control measures were implemented. OSC Caron
complied with the request of WVAPCC.

The OSC requested assistance from West Virginia Department of Natural Resources
(WVDNR) to participate in site activities. However, WVDNR had neither the
personnel nor monetary resources to provide such assistance* Representatives
visited the site occasionally and offered to provide assistance to EPA with
WVAPCC. WVDNR also provided an inspector to request residents neighboring the
site to cease burning trash during methanol operations.

The West Virginia Department of Health attended public meetings held by EPA.
The O&C requested assistance from the Health Department in coordinating
residents1 health concerns, however, local citizens continued to seek
independent health surveys*

The Oak Hill Volunteer Fire Department was on ccene to participate In fire
fighting drills* They also provided a radio for direct communication with the
department in case of emergency and coordinated response with the OSC*

4. Contractors
Personnel froa Roy F* WESTON, Inc./Spill Prevention and Emergency Response
(SPER) Division Technical Assistance Team (TAT) were on ccene to provide
photographic and cite activitiec documentation, cost tracking and air
monitoring* TAT also developed a disposal alternatives feasibility study that
vac presented to the OSC, from which he based hie choice of ucing PCB
extraction. TAT members froa the Region III office were precent throughout the
project, assicted by TAT members froa Region VI during a peak workload period.



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report
EFFECTIVENESS OF THE CLEANUP (continued)

A. Activities of Various Agencies (continued)

4. Contractors (continued)
The prime contractor under the Emergency Removal Cleanup Services (ERCS)
mechanism was O.H. Materials, Inc. (OHM). OHM performed bench and pilot scale
tests on the extraction process, from which the design of the treatment system
was based. The treatment system was fabricated on cite. OHM provided person-
nel, cervices and materials necessary to the project activities, including toil
excavation and materials disposal. In addition, OHM coordinated a large number
of subcontractors. A mobile laboratory was also on ecene during solvent
extraction process operations for quick analysis turnaround.

B. Analytical Synopsis
During all phases of this project, extensive on- and off-site sampling for FCB
contamination was conducted. Analytical results were used to verify cleanli-
ness following PCB-contaminated soil excavation and to determine the extent of
PCB contamination.

Due to the large volume of analytical results generated as a result of this
site, hard copies have not been included as part of this report* However,
these results are kept in the site file which is maintained at the EPA Region
III Philadelphia, PA office, and copies are available upon request.

C. Disposal Methods and Quantities Removed
Transformers containing PCB oil were drained and flushed resulting in the
removal of 23 drums of capacitors, 24 drums of transformer fluid, 32 drums cf
transformer flush and 26 transformers to the General Electric facility In
Philadelphia, PA on February 19, 1985. Five additional transformers were
removed to CECOS in Model City, NY on March 25, 1988.
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Shaffer Equipment Site
Minden, Wect Virginia
Federal On-Scene Coordinator's Report
EFFECTIVENESS OF THE CLEANUP (continued) )

C. Disposal Methods and Quantities Removed (continued)
Final phase removal operations included the transport of 50 drums of solids
(cite debris, protective clothing, pool liners) and 4 drums of coagulant to
Chen Waste Management, Erne lie, AL on January 14, 1987, and the transport of 9
remaining drums of PCB-contaminated liquid to SCA Chemical Services, Chicago,
IL on February 18, 1987.

Wacte pile removal commenced on September 15, 1987 and was completed on
November 11, 1987 with a total of 213 truckloads (4735 tons) transported to
Chem Waste Management* Emelle, AL*

Manifests covering the aforementioned transportation and disposal activities
are kept in the site file which is maintained at the U.S. EPA Region III,
Philadelphia, PA, office and copies are available upon request*
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Shaffer Equipment Site
Minden, Fayette County, WV
Federal On-Scene Coordinator's Report

VI. CHRONOLOGY OF EVENTS

Equipment O*$ any cite to
EPA Region III OSC Benton VJtlmoth. This resulted fromJthe discovery
of the site by WVDNR Gilbert's findings of high levels of PCB
contamination at the cite*

10/03/84 TAT and WVDNR conducted a preliminary cite assessment that confirmed
f . .-high levels .of. PCB -contamination., •- • * - ^

11/01/84" TAT 'and WVDNR Conducted coil end ccdiiwlptel'-ic«ttpli*nKS:-clî l of 105
samples taken* ..,". •';

11/20/84 QSC Robert E. Caron assigned to. the site due to heavy work load of
Wheeling OSCs.

11/23/84 Verbal preliminary, data received by OSC confirming previous prelim-
inary findings of a severe PCB contamination problem at this site*

OSC Caron began preparation of funding request.

11/27/84 OSC Caron k received final data with quality control and complete cite
cap showing surveyed PCB hot spots. Package was submitted to CDC
and WVDNR for review and comment.

12/06/84 A meeting was held between OSC Caron, TAT, CRES, WVDNR, WVDOH, and
WV Public Affairs regarding cample results and pending funding
request.

OSC and TAT conducted an additional cite assessment including drum
campling. Approximately 20 drums containing sodium nitrate were
located on cite and it was found that a cewer line was running
directly through the property*

CRES Dlane Shott conducted property/title search Indicating that a
portion of the property may be owned by Berwind Land Development
Corporation of West Virginia; CRES began efforts to verify this.

OSC Caron and CRES met with Mrs. Anna Shaffer, property owner* Mrs.
Shaffer was very cooperative, but stated that she was financially
unable to conduct a cleanup.
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Shaffer Equipment Site
Minden, Fayette County, WV
Federal On-Scene Coordinator's Report
CHRONOLOGY OF EVENTS (continued)

12/11/84 CDC and WVDNR officially certified that an immediate and significant
threat to human health vac precented by this cite*

CRES verified ownership of a^major portion of the contaminated
property by Berwind Land*

12/13/84

12/12/84 Funding requect submitted into Regional chain of concurrence at 0930
hourc this date*

Berwind Land was
requected to provide EPA with a deed to determine ownership.
Funding requect pending awaiting recolution of thlc issue.

12/17/84 OSC Caron contacted WVDNR Shlpley and advised hia that due to
property ownership issue, a CERCLA 106 Order would not be appro-
priate at this time* Invectigation would continue* *

12/26/84 Regional Adainictrator approved funding request for $175,000.

12/27/84 OSC Caron met with OPA, TAT, WVDNR, WV Public Affaire and WV
Department of Highways at WVDNR office for briefing on proposed site
operations.

12/28/84 ERCS mobilized at 0800 hours and placed temporary containment into
existing runoff to ditch minimize off-site migration of PCB
contamination due to curface runoff* ERCS also began installing
snow fence to Halt cite access and alleviate direct contact threat.

OSC Caron gave verbal notice to property owner, Mrs* Shaffer, and
Shaffer Equipment General Manager Robert Maynor at 0900 hourc.
Questions regarding ownwerchip end deedc arose.

At 1300 hourc, OSC met with Fayette County officials concerning cite
and PCB health threats.

01/02/85

01/03/85 All equipment and personnel mobilized* A public meeting was held at
1900 hourc by OSC, OPA Chad wick, USCG/AST, and WVDNR. WOAY TV
interviewed OSC Caron and residentc expressed concern regarding
potential health problems* Media interest vac very high*

Site cafety plan developed by USCG/AST and TAT* USCG/AST assigned
ac Site Safety Officer.

. Snow fence 40Z completed*

looisi ; '*''
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01/04/85 ERCS erected email decontamination shed. ERCS staged all drums,
transformers and Junk metal in preparation for decontamination area
end completed approximately 75* of transformer/capacitor end drum
campling.

TAT collected off-site coil and drinking water samples*

Media interest remained high; OSC updated local press end TV*

USCG/AST Informed hospital emergency.room staff of upcoming cite
activities* Sheriff's Department and, fire department on cite and
received update end future plans*

01/05/85 ERCS excavated a diversion ditch to control surface runoff and
continued campling of transformers/drums* On- and off-site coil
campling continued. "*'

OSC Caron and TAT performed a Level B entry to sample drums under
direction of ERS Chief Massey. TAT tasked to investigate past
history of stream flooding and possible Impacted residential areas.

01/06/85 ERCS and TAT continued sampling transformers, capacitors, drums and
coll. ERCS prepared for construction of runoff containment berms.

01/07/85 ERCS subcontractor delivered concrete end poured it into forms for
underflow dams and ERCS completed their construction. While hammer-
ing a post into the ground* e 6-inch water main was ruptured
interrupting water supply to approximately 50 homes for seven hours*
Arbuckle Water Company replaced 20 feet of the line* OSC Caron was
extremely concerned as to the lack of adequate mapping of water

Cabot Gas Company indicated their willingness to reroute
their lines at no cost to EPA; however, Arbuckle Water Co imp any was
not financially able to reroute their lines*

01/08/85 Site was demobilized* OSC Caron verified that security was in place
and dams were effectively controlling oily discharge.

01/11/85 At the direction of OSC Caron, TAT attended Arbuckle board meeting
and discussed route of proposed water line end cpecificationc for
water system* Media interest was very high. OSC received calls
from three local newspapers and TV.

TAT Inspected cite to ensure and verify the proper function of dams
in controlling oily discharge*
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01/18/85 OSC Caron advised by Shaffer General Manager Maynor that a people's
Justice committee had been formed and held a meeting this date at
the Minden Public School. Major concerns included: 1) Exctcclve
time taken to mitigate contamination problea; 2) concern over water
cupplys 3) demanded immediate attention.

TAT received caaple data. G.E. agreed to accept to treat and
diepose of PCB items*

01/25/85 Written notice cent to Berwind Land*

02/03/85 Two additional areas of possible PCB dumping were Identified by
Vercar contractor hired by CRES. Versar also determined that
Berwind owned approximately 1/2 acre of the site shown to contain
PCB contamination over 50 ppm.

OSC activated ERT to assict with engineering for coll and stream
excavation, provide QC review of data and assist with disposal
options and alternatives*

02/06/85 ERCS received specifications for water line reroute.

OSC Caron requested ERT to investigate other dlcpocal options
becldec incineration, Including cost estimates.

02/07/85 In letter dated today, Berwind Land declined cleanup responsibility.

02/08/85

OSC, TAT, ERT end ERCS completed review of analytical data revealing
PCB contamination in 27 transformers, 107 capacitors and one drum.

ERCS finalized disposal arrangements for above transformers and
capacitors. G.E* facility in Philadelphia prime candidate to drain
PCB oilc for incineration*

02/11/85

OSC completed edditional funding requect.

02/12/85 USCG/AST and ERCS aobilized on cite.

02/13/85 Heavy snowfall hampered mobilization. ERCS began pumping trans-
former oil into drums.

TAT finalized alternatives for reroute of water line*
* *»> «

ERS Chief Massey advised OSC Caron of potential TSCA noncoapliance
V^of ?*£/ facility. OSC Caron directed ERCS to develop and seek appro-

_ ."v'ale"'for three additional transformer/capacitor disposal locations.100154
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02/14/85 OSC, TAT, and ERCS met with Arbuckle Water regarding rerouting of
the water line. It was determined that the most expedient and cost
effective alternative was to reroute the line to the other side of
the stream. ERCS met with subcontractor (Dunn Engineering) to
discuss specifications for water line rerouting*

ERCS emptied 15 transformers and began their transfer to overpacks.

02/15/65 ERCS emptied final 10 transformers; 25 to date*

Cabot Gas Corp. on ccene to plot gas lines; none were reported to be
in excavation area.

Following a meeting with OSC, TAT, ERCS, Dunn, Arbuckle Water, Cabot
and Berwind Land regarding water line rerouting, ERCS began
installation of the water line. During installation, a 2-inch gas
line that did not appear in Cabot mapping was ruptured. Cabot
repaired the line that had been service to a nearby abandoned hone.

OSC Caron received approval from Region to dispose of PCB-contami-
nated fluids, transformers and capacitors at G.E. facility in
Philadelphia.

02/16/85

02/17/85 ERCS began coving scrap metal off cite and continued flushing trans-
formers. During trenching for water line installation, another
water line was broken, interrupting service. for two hours while
water company repaired the line* OSC Caron requested the gas
company to be on scene continuously during excavation and directed
the capping of all lines encountered.

02/18/85 ERCS prepared for disposal: 23 drums capacitors; 24 drums trans-
former fluid; 32 drums transformer flush; 29 transformers* ERCS
assembled a 12-inch pump for use in stream dlvercion during water
line installation.

02/19/85 ERCS crossed northern end of stream with water line. A 12-inch pump
and 6 -inch secondary pump were used to divert stream. ERCS loaded
and transported 23 drums capacitors, 24 drums transformer fluid, 32
drums transformer flush and 26 transformers to G.E., Philadelphia.

100155



Shaffer Equipment Site
Minden, Fayette County, WV
Federal On-Scene Coordinator's Report
CHRONOLOGY OF EVENTS (continued)

02/20/85 ERCS Installed northern connection of water line to existing line.

OSC Caron provided briefing to Berwind Land representative; CRES
present.

100156

ERT Bob Cibulckic on ccene for the first official test of the field
alcro computer cyctea.

02/21/85 Berwind Land on scene to discuss property survey, easement,
responsibilities and removal criteria.

Permit requect for water line Installation was sent to James Hodges
of WVDOH.

TAT completed disposal option report and submitted it to OSC Caron.

02/22/85 ERCS crossed southern end of stream. Stream flows were high due to
sud<Ten thaw requiring both ctreaa pumping and diversion to effect
croscing. ERCS began clearing area In preparation for staging pad.

02/23/85 Results of yard sampling were delivered to downstream residents*
Verification campling and further extent-of-contaainatlon sampling
were performed at downstream residences.

02/24/85_ Wet nature of coil and restricted work space resulted in cross con-
tamination of clean coil/clay layer undermining the site. Excavation
activities ceaced and runoff containment practices were instituted.

Streaa was restored with minimal damage to ctreaa and bank
vegetation. Newly relocated water line was placed into service.

02/25/85 Concrete decontamination pad was poured*

Berwind Land on scene to survey property boundaries between Shaffer
Equipment Company, Berwind Land Company and old railroad easement.

Oak Hill water supply wac sampled for PCB analysis.

Firct holding pond (12,000 gallons) wac filled with cite runoff.

Arbuckle Water on ccene for final inspection of Installed water line.
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02/26/85 Berwind Land property ownership established by Ben-Bob Surveyors,
assisted by TAT.

\
Second holding pond was filled with accumulated cite water runoff;
decontamination pad was completed.

02/27/85 Ben-Bob delivered three copies of survey report to OSC. OSC Caron
delivered a copy to Shaffer Equipment and Berwind Land. Berwind
Land legal representative on ccene to confer with OSC regarding
stipulations of working on Berwind Land property:

1) Maintain separate volume of contaminated soil,
2) keep separate logs of expended time and materials,
3) Berwind representative to verify work and staging of

separate contaminated piles.

02/28/85 Contaminated coil excavated and stockpiled at Berwind Land section
of the cite* Three composite coll samples were taken to verify
cleanliness of the excavated area.

Flocculation tests performed on runoff water* Assembly of 50,000-
gallon holding pond to be used after clarifler was completed.

03/01/85 Berwind Land on cite to confirm quantity of separate pile of contam-
inated coll excavated on their property. Berwind Land was given a
copy of all analytical data to date and e copy of all caps.

Staging cell area was cleared and all contaminated soils from the
site were separated.

03/02/85 Runoff water was collected, settled and clarified.

Analysis results of Berwind Land camples indicated 4,500 ppm PCBs
remaining in lower end of the excavation area.

03/03/85 ERCS rewrapped transformers and continued to treat cite runoff*

03/04/85 Seven truckloads of clay for staging cell lining delivered and ERCS
began conctruction of came.

An additional 6 inches of coil was excavated from Berwind Land hot
cpotc. Two samples were collected froa the excavated area*

03/05/85 ERCS continued ctaging cell construction with the delivery of 45
additional truckloadc of clay* ERCS discharged 30,000 gallons of „
treated runoff water*
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03/06/85 TAT met with WVDNR, WVDOH and County Health regarding analyses
performed on and off site and discussed public health concerns.

ERCS completed spreading firct layer of clay lining in the ctaglng
cell. The clay was layered with visqueen.

OSC Caron received additional analytical data on off-site sampling
that revealed PCBs ranging froa lecc than 1 ppm to 7 ppm in yards up
to one aile downstream from the site. The Oak Hill water supply
results indicated less than 1 ppb.

03/07/85 ERCS began transferring contaminated coils into the ctaglng cell.

OSC Caron received analytical resultc on camples from Berwind Land
excavated area showing 930 ppa and 1090 ppm PCBs. ERCS was directed
to excate this area to the clay layer* OSC Caron received verbal
disposal approval froa CECOS and Rollinc for transformers,
contaminated oil and contaainated soil*

Arbuckle Water installed a fire hydrant on the new water line.

03/08/85 ERCS continued to treat cite runoff. Due to heavy rains, no
excavation or ctaglng of colic was performed. Operations ceased at
1230 hours with the exception of clarification.

03/09/85 ERCS completed additional excavation on Berwind Land property. A
verification cample was obtained.

03/10/85 Red Dog, clay/backfill cubcontractor, delivered 88 truckloads of
aaterial to date* Roadway where water line was installed (on Butch
Britt property) was backfilled and graded.

03/11/85 Rain hampered staging and excavating operations; OSC placed reaoval
activity on ctandby until weather conditions permitted heavy
equipment use* Water treatment wac only ongoing activity*

03/15/85 Site remained on ctandby until this date when clay-lined staging
cell preparation continued*

03/16/85 Staging cell preparation and contaainated soil ctaging continued*

Berwind Land composite caaple results indicated 4.5 ppa PCBs verify-
ing that contaainated coll had been properly excavated.

Three quarters of Berwind Land ctockpile was transferred into the
clay-lined ctaging cell along with Shaffer Equipment aaterials.
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03/17/85 Berwind Land stockpile completely transferred into ctaging cell,
thereby completing transferral of both ctockpilec (Bervind/Shaffcr).
A composite cample was obtained from the Berwind Land property
following removal of stockpile to verify cleanliness.

Treatment of runoff water continued.

03/18/85 Berwind Land property entirely backfilled. ERCS discharged 40,000
gallons of clarified water into Arbuckle Creek. Underflow dams die**
continued* last section of property wac excavated and contaminated
soil stockpiled*

WVDNR Pam Ha yes on scene. OSC Caron provided cite ctatus update and
future plans*

03/19/85 OSC Caron considered alternative disposal options; the best alterna-
tive appeared to be solvent extraction of coll technology developed
by DuPont. OSC contacted EPA Contracts Palge Peck regarding future
contract concerns* Contracts advised the OSC that ERCS subcontract
mechanism would be appropriate to use.

WVDNR Leroy Gilbert on ccene for project update.

03/20/85 Preparations were made to provide secure cover for stockpiled coils.

Excavated areas for water line installation given final grade and
^ ; were ceeded to provide natural vegetation, sediment/erosion control.

Total of 2251 cubic yards Red Dog backfill material utilized to date.

03/21/85 OSC Caron, ERS Chief Kacsey, DPO Steve Jarvela, ERT Zownir and ERCS
met at OHM Findlay, (Kilo office with OHM Insalaca, Ohneck, Stauffer
and legal to discuss alternative disposal options. Results were
that OHM would bench test and pilot test the solvent extraction
process and bear the burden of costs acsoclated with testing and
assembling the extraction unit*

The cite was given a final grade of all backfilled areas* Drainage
ditch was graded for sediment stone filter placement end construc-
tion of an underflow dam began* Clay bero was completed around
waste pile. Fool '1 (12,000 gallons sludge) wac emptied,
decontaminated, disassembled and staged for demobilization*

03/22/85 Stone was delivered for runoff ditch to trap sediments from the cite
Sludges from pool i2 (50,000 gallons) and clarifier were pumped onto.
the waste pile*

03723/85 Fool 12 was disassembled and decontaminated* Pool liners were

Grass seed was sown on the banks of Arbuckle Creek upstrea
the ground had been churned by heavy equipment.
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03/25/85

Clarifier wac emptied and cleaned. Waste pile wac covered with
visqueen and geo-tech fabric to stabilize It froa the elements.

03/26/85 TAT estimated waste pile at 4366 cubic yardc* Finalized visqueen/
geo-tech waste pile cover* Stone wac delivered and wac spread on
the Shaffer driveway to restore it*

USCG/AST demobilized froa the cite*

04/07/85 OSC Caron interviewed by John Dean of Beckley Newspaper and
explained that EPA was preparing to utilize DuPont technology
to extract PCBc froa coil for pn-cite destruction*

04/30/85 OSC Caron aet with ERS Chief Mascey, DPO Jarvela, OHM Research &
Development and OHM operations personnel to review proposed soil
extraction unit design. ERT Zovnlr and Clbulckis also reviewed
design* It wac agreed that OHM would bear all R&D costs to
demonstrate feasibility and EPA would bear costs of operational
support (backhoe, etc.).

05/07/85 TAT performed windshield inspection of cite to ensure ctabilization.
TAT obtained cix camples; 3 coil froa the cite and 3 water from
Arbuckle Creek* OSC Caron, TAT and ERCS began preparations for
bench scale and pilot ccale activities of extraction process.

05/08/85 Electrical power arrangements made for lab and pilot scale equipment.

OSC Caron vac interviewed by local press*

05/09/85 The ERCS mobile laboratory arrived on cite*

05/10/85 Electrical cervices were aounted on a utility pole and 400 amp power
was installed. Inspector was on scene*

05/11/85 D.B* Williams (electrical contractor) installed 4 transformers on
the pole and dropped lines to switch boxes*
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05/13/85 Subpanels were fashioned from the main boxes to feed individual
lines* Installation completed.

05/14/85 Mobile lab set up and cade ready for R&D program.

05/15/85

Heavy rains prevented initial set up.

05/16/85 Excell personnel Larry Alien and Lloyd Watson on scene to review
extraction process and obtain background of FCB-contamlnated waste
for R&D permitting of their molten salt destruction process. OSC
Caron advised Excell that site-specific application and quantities
would expedite the approval process.

Ten soil camples of the staged waste pile were taken for preliminary
characterization of soil particle sizes and PCB concentrations.

ERCS cent confidentiality agreement to West on Corporate for R&D
process that commenced this date and eventual pilot scale and full
scale systems Implementation. ' • ;•

05/17/85 Site security was established.

Calibration of the pilot unit required minor codifications* Mobil
.lab performed preliminary coil analyses.

ERCS continued R&D. OSC and TAT departed cite.

05/16/85 R&D continued.

05/19/85 R&D continued.

05/20/85 Confidentiality agreement arrived at-Weston Corporate; for review.
TAT returned to the cite. R&D continued.

05/21/85

05/22/85 R&D continued. Pending the patent of unit and solutions, all
information relating to the analyses, equipment, retention times,
excavation unit design, coll quantities remained OHM confidential
information*

'"• -.
05/23/85 to 05/27/85 R&D continued; only site activity.
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05/28/85 ERCS began soil extraction tecting by trying different aixtures of
freon and methanol in contacter.

05/29/85 ERCS performed 6 coil extraction rune in series; noted retention
times, solutions, and soil moisture* TAT sent draft $1 -million
exemption to OSC Caron in Philadelphia*

05/30/85 Extraction process continued testing solution aixtures. Problems
• occurred when, coil particles stuck to the fins of the extractor and

did not move through the unit* Analytical data was uced to
determine the best solutions and retention time.

TAT performed air monitoring utilizing a photoionization detector
(PID). No readings above background.

05/31/85 One run was passed through the systea twice to check for leakage out
of the solids Into the solution and attempt to maximize solvent
holding power* Runs In series of same soils were made to obtain
higher PCB recovery percentages out of soil.

06/01/85 At 2100 hours, a car stopped along the road at the side of the
mountain and the driver fired a shot at the operators of the
extraction unit* State police and site security personnel V
implemented a patrol of the area during evening hours. . ;'

Replicate runs of 50/50 freon/methanol were made reusing spent
solutions and soils in each successive run in an effort to see if
successive washes would extract more PCB froa the solids into the
solution and ultimately be almost free of PCB contamination. It was
observed that fines seemed to settle to the bottoa of the tank and
did not move as well through the extractor. Fines were saapled from
the bottoa of the extractor and the effluent*

06/02/85 All inforaation summarized froa extraction unit testing to date was
compared to determine optimum unit efficiency.

06/12/85 Concerned Citizens to Save the Plateau (CCSP) voiced concern over
health of Minden citizens and demanded a cancer survey/screening and
PCB blood serum screening* In response, a meeting was held in
Charleston, WV attended by OSC Caron and CDC/ ATSDfc Charles Walters.
OSC Caron reminded the group that these concerns had been addressed
in previous public meetings and that CDC and WVDOH had told them
that levels in the residential area did not present a threat* OSC
Caron strongly recommended that a meeting be held with CCSP to
explain why a health study was not warranted to be followed up by a
public meeting* WV Public Health Director Heydinger agreed.

07/01/85 Preparations for 7/2/85 public meeting finalized. OSC continued
preparation of six-month and $l-aillion exemption requests.,

f '*!•": . r.• .» A •_ * •
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07/02/85 Two public meetings were held. The first was for the citizens'
group and the second wac a general public meeting* The main concern
during both meetings was health effects in the community* The OSC
addressed concerns with the assistance of CDC, WVDOH, WVDNR and
EPA/OPA representatives* The meetings were cuccescful overall* The
citizens continued to seek health ctudies and filed numerous
information requests under Freedom of Information Act (FOIA). The
OSC cade his filec available for public review

08/15/65 The Regional Administrator approved both the six-month and million
dollar exemption; new celling was $2,300,000. The OSC alerted ERCS,
EPA Contracts, WVDNR and EPA/ORC as to funding progress* EPA/HQ ERD
Colleen Caruthers coordinted KQ concurrence chain to streamline HQ
approvals*

08/20/65 The OSC received draft equipment and process diagrams from ERCS.

EPA/HQ ERD requested the OSC to cake a presentation on the
alternative on-cite treatment*

The OSC presented Information to HQ personnel on the alternative
treatment system to enable rapid review and concurrence of the
million dollar exemption by HQ personnel.

08/29/85 The million-dollar exemption for the use of the on-cite PCB extrac-
tion system was approved by EPA/HQ Acting Assistant Administrator.

09/04/85 The OSC met with ERCS Contracting Officer Fat Flynn and Contracts
Specialist Tic Ferric to discuss contract mechanism to be used.
Since it was an emergency removal, it wac decided to modify the
existing delivery order* A statement of work was also developed
to Include a request for accurate cost information in order to allow
negotiation of a rate for use of the treatment system*

09/16/85 The OSC, TAT, OSCG/AST, EPA/OPA and WDNR were on ccene to discuss
mobilization. TAT and USCG/AST began formulating contingency
planning and ctandard operating procedures. ERCS prepared for on-
clte operations*

09/18/85 Through coordination with WVDNR regarding soil, water and air
permitting aspects, the OSC established that permits through the
State were not required for the solvent extraction process equipment
or operational aspects.

Construction was begun on a three-foot flood contingency berc along
the cite border at Arbuckle Creek* '• ' :

Computer Removal Cost Management System (RCMS) software arrived on
scene to be utilized to track ERCS daily cost. Base year ERCS ratec
were utilized.
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09/23/85 Construction of flood contingency bera was completed.

09/25/85 Concrete pads and contingency dlkts were installed at the site in
preparation of process equipment mobilization.

09/26/85 Methanol emergency operational codes were coordinated through CDC
and off-site air monitoring plan was submitted to ERT for review.

09/27/85, The extraction unit, methanol dryer, methanol storage tankers and
decontamination trailer were mobilized on sits*

Site files were dressed in anticipation of FIOA requests.

Larry Rose froa Concerned Citizens to Save the Plateau (CCSP) was on
\ scene to review the OSC site file under F01A.

Due to the sensitivity surrounding billing and rates, the OSC
decided to use EPA's computerized cost tracking system separate froa
ERCS. The OSC deterained that only BPA-generated 1900-55 forms were
to be signed after review and acceptance by ERCS Response Manager. .

09/29/85 ERCS repaired fencing and installed gates for additional security.

CCS? Larry Rose again on scene to review OSC site file.

The OSC and ERT Zownlr completed, at the request of EPA Contracts, a
technical evaluation of process system to be used by Contracts in
developing negotiating positions.

09/30/85 The OSC worked closely with EPA/OPA and WVDNR Public Affairs
regarding a future major press release and community relations*

OSC Caron continued to provide input to EPA Contracts regarding
EPA's negotiating position and use of base year vs option year ERCS
billing rates. Due to issue sensitivity and project impact, OSC
Caron pressed Contracts to settle the situation and remove him froa
Contracts issues that vert not his responsibility*

10/01/85 EPA Contracts and ERCS deterained that option year rather than base
year billing rates would be used resulting in the relnput of dailies
after the option year software disk was received.

A reporter from the Charleston Gazette was on scene to interview the
OSC on site status.
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10/02/85 OHM received visitors on site which prompted the OSC to inform OHM
management that the cite was not to be used for marketing purposes
without EPA's expressed permission.

The OSC coordinated with WV Air Pollution Control Commission (WVAPCC)
representative Fred Slzemore regarding air pollution potential of
the process. Mr* Sicemore agreed that if a letter were submitted by
the OSC stating process particulars, a permit would not be needed*

10/03/85 A local resident on scene to speak with the OSC on project status.

Process equipment continued to be mobilized and assembled. Power
capacity of the site was upgraded. Flood lights enabled work to
continue past dusk. KBI/OHM representative Joe Kirk was on scene.

OSC Caron and ERCS RM held conference call with EPA Contracts (Tic
Ferris) regarding problems in accessing additional funds. OSC and
RM actively developed fallback positions chould the project not be
completely funded. OSC Informed Region and HQ that Shaffer Equip-
ment Site remained a threat and refused to become involved in
reappropriation efforts*

10/04/85 TAT continued to rectify problems in the RCMS and eliminate backlog
of 1900-55 input, coordinating came with and ERT.

10/05/85 Mobile steam plant/boiler was mobilized and level sensors installa-
tion began*

Input of backlogged ERCS dailies Into RCMS brought up to date*

10/07/85 Materials handling augers were delivered in a box trailer, which
remained on scene as a storage trailer at no coct to the project.

A WVDNR representative was on ccene for an update.

OSC Caron and TAT attended the monthly OES meeting in Charleston, WV
to brief them on cite progrese. OSC also met with WVAPCC to discuss
permit exemption and process particulars.

10/06/85 The mobile lab was cet up and operational*

Process assembly .and Contracts rates negotiations continued.
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10/09/85 Augers and chutes Installed for soil transport through the system.

Ten samples were obtained froa the creek bed, surrounding background
soils and contaminated soil to be analyzed by the mobile lab.

RCMS difficulties were coordinated by TAT through ERT
instructed TAT and the OSC to submit memo summarizing problems
encountered with getting the system on line.

10/10/85

CCSP Larry Rose and Paul McGee on scene with their attorney to
review site file under FOIA, but copies could not be made due to on-
site power outage; arranged to return* During their visit, a
conference call was held between CCSP, OSC Caron and EPA/OPA. CCSP
was more positive toward EPA actions, but remained concerned over
health issues* They were invitied for a site tour on 10/15/65.

A press conference was scheduled for 10/16/85; Region and HQ
personnel were Invited to attend.

Transformers were relocated as a safety measure.

10/11/85 Two WVAPCC inspectors on scene and informed the OSC that the process
required a discharge permit. OSC explained that the process was
designed for zero discharge and cited 40 CFR Section 300.65 that
exempts CERCLA removals from permit requirements but requires that
health and environmental standards be upheld. A conference call was
held between the OSC, WVAPCC and Superfund Branch Chief Voltagglo
where It was agreed that the OSC was to submit a letter through
Branch Chief Voltaggio to Director Carl Beard of WVAPCC certifying
EPA's policy to meet and/or exceed technical requirements.

OSC Caron contacted ERT Zownir and requested his presence and/or
input during process startup.

10/13/85 A memo was submitted to ERT Cibulskis listing problems encountered
with RCMS.

OSC Caron and ERCS chemists developed a fast turnaround analysis
program for the mobile lab. ERCS comments on the safety plan were
reviewed by the OSC and site safety officer.

10/14/85 On-site activities consisted of the installation of a scrubber
— —̂ ~~ system on the water dryer steam discharge, transfer of 5000 gallons

of methanol to a storage tank, Installation of piping, insulation,
mechanical, electrical, and leak testing.
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10/15/85 Process preparation completed* Fine-tuning continued and clean soil
wac used to test the system. Three of the four wind cocks were
installed per the air oonitoring plan*

EPA/OPA Gercann and ERT Zownlr on ccene to assist the OSC in
conducting cite visits by WVDNR, County Health and CCSP during
demons c rat ions of process equipment with clean soil.

EPA/OPA Issued a press release in anticipation of the on -site press
conference scheduled for 10/16/85.

10/16/85 EPA Contracts informed the OSC that the negotiated rate for the
extraction process was $14,573 per day.

V_/ A coll sample was obtained from a residential yard at the resident's
request and submitted to the mobile lab for analysis.

OSC and ERT reviewed ERCS operations and process monitoring plans

10/17/85 Two TV personnel interviewed OSC Caron prior to interviewing residents.

ERCS personnel assignments were issued for each function in unit/
process operations to streamline training on equipment*

OSC Caron continued to rectify/certify both the ERCS and RCMS 19DO-
55 forms; however, controversy persisted regarding generation of two
fores* OSC signed only those generated by EPA'c system. As a result,
OSC prepared Demos to File, the Contracting Officer and ERT explaining
the issue and requesting the C.O. to become involved*

Additional funding delay remained due to confusion between HQ Comp-
trollers Office and Regional Financial Management. OSC anticipated
reaching a "go" or "no go" position by COB 10/21/85. OHM informed
OSC of their concerns and financial commitments previously cade prior
to on-cite work negotiated by Contracts for the life of the project*
The OSC passed these concerns on to the C.O.
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10/18/85 WVAPCC Director Beard met with OSC Caron to discuss several "faults"
in EPA's extraction process. The aeeting was prompted by a call to
Beard froa U.S. Senator Byrd as a result of television news films.
Beard's main concerns, prompted by Information presented by
Inspectors, were dust emissions produced by the loader unit missing
the sorter, fines falling froa the loader and conveyor, particulates
from the sorter, and dusting froa the staged soil pile* Beard stated
he would not be satisfied with physical barriers around the Grizzley
and suggested wetting the soil. OSC explained that water would
create problems via contaainated runoff and reduced extraction
efficiencies. OSC and Beard compromised on control measures,
however, Beard stated that WVAPCC inspectors would inspect control
measures, having a prepared cease and desist order in their
possession, should the measures not meet set standards.

The OSC held a meeting at 2100 hours with ERCS management, TAT and
USCG to discuss the results of the aeeting with WVAPCC, field ideas,
and relay consequences of noncompllance with WVAPCC regulations.

10/19/85 Implementation of partlculate emissions controls began.

Additional problems encountered with RCMS were documented.

10/20/85 ERT was activated to provide advice and assistance to the OSC
regarding particulate emission control.

Additional delays in getting system on line caused by breakdown of
extractor kickplate to the methanol dryer and experimenting with
particulate control measures. Several filtration systems were tried
but dust emission from the water dryer steaa discharge remained a
problem. OSC was very concerned regarding startup problems, lack of
progress, and their financial impact on the project* OSC Caron cited
on-site deficiencies in ERCS performance, Including possible lack of
expertise in the particulate control field, equipment design flaws
(i.e. dusting froa the water dryer), uncoordinated effort and ineffi-
cient management due to several managers on site. OSC recommended
that OHM streamline on-slte management and directed OHM to reduce
unnecessary personnel until design deficiencies were corrected. OSC
stated that "go" or "no go" position would be reached on 10/24/85.

10/21/85

Design of "scavenger" kickplate in the extractor was modified.

Construction began on walkways and catwalks to facilitate personnel
movement and eliminate tripping hazards on site.

Particulate control plans received favorable response from WVAPCC.
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10/21/85 Experiments with several filtration systems were unsuccessful in
solving the particulate emission problem at the water dryer steam
discharge. OSC met with OHM on-scene management to discuss addi-
tional options and settled on a clarifier to be on scene 10/22/85.

10/22/65 Scrubber and clarifier unit installed on the water dryer exhaust and
tested to be successful.

OSC Caron conferred with RQ Contracts Specialist Tic Ferrls
regarding use of two dailies on cite. Ferris advised that since it
is the contractor's responsibility to provide the OSC with dailies,
the OSC must accept contractor-generated dailies* This resulted in
the OSC, TAT and OHM reviewing and comparing both sets of dallies
retroactive to 9/17/85, item by item, to ensure they matched. OSC
Caron signed the forms generated by OHM, but decided to continue
using the EPA cost tracking system to streamline an accessible data
base for future reference (statistically, monetarily, legally, etc*)
and to serve as a cross-checking tool.

10/23/85 Three representatives of WVDOH on cite;* cupported EPA'c ongoing
ef forte towards implementing Innovative alternative technology.

OSC requested Contracts personnel to be on scene to clarify site-
specific issues and provide information regarding contractual
agreements pertaining to the treatment system ("black box")*

10/24/85 A formal cafety meeting held to address cpeclfic methanol hazards,
escape routes, contingencies and rally points prior to methanol
Introduction into the system. USCG/AST demonstrated a controlled
methanol fire and the use of fire fighting equipment* Introduction
of oethanol was postponed due to heavy rains because In the rain.
liquid leaks would be undetectable, workers would be endangered and
air monitoring Instruments would be damaged*

10/25/85 Methanol was introduced into the system. Leak testing repair wac
done in level B. When air readings determined the area cafe, level
of protection was downgraded to level D with escape packs per cite
cafety plan; cite air monitoring plan instituted* FID (OVA) proved
core effective than the PID in response to oethanol. It was decided
that EPA would provide on-slte air monitoring until OHM could obtain
an OVA (a noncontract item for which a rate would have to be

t . determined). No significant off-site air readings were obtained.
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10/25/85 It was discovered that in addition to controlling dust, water was
effective in reducing methanol vapors, particularly on the soil
discharge pad. The OSC contacted WVAPCC and arranged for the
inspectors9 visit on 10/28/85.

10/26/85 Auger 12 between water dryer and extractor continued binding during
test runs. The 5 hp motor was to be replaced with a 10 hp motor.

Two members of CCSP on scene to obtain copies of POLREPs and review
the site file*

TAT and ERCS chemist obtained two soil samples from a residential
yard previously sampled by CCSP and reported to be "hot".

Three EPA Headquarters personnel (Colleen Camthers, Jackie Dzublan
and Shiela Delpero) on scene to review site activities with the OSC.

10/27/85 System testing and calibration with clean coil and aethanol
continued despite minor complications. A blower was added to
dissipate methanol fumes in confined areas.

10/28/85 Weir in the extractor lengthened to increase soil residence time and
avoid methanol flooding in the dryer. The water supply line was
Insulated and a aethanol stack condenser was fabricated to reduce
methanol loss and promote reuse into the system.

The Fayette County Fire Chief on scene for an update and offered
continued support*

OSC Caron and ERT Zownir held a teleconference with EPA/ERD Hans
Crump and E?A Region III Tom Voltaggio and Toa Mas Bey regarding Fund
use and startup costs/delays resulting in 50Z reduction of ERCS
personnel and establishment of an 11/1/85 startup deadline.

10/29/85_ Startup problems continued to plague the system while attempting to
calibrate rates* The water dryer drive belt was slipping and the
bearing casing broke on the water dryer. This caused the overload-
ing of Auger '1 froa the Grizzley to the dryer thereby causing the
extractor to flood the dryer with methanol.

The OSC was contacted by a newspaper reporter for information
regarding the delay of removal actions.

)
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10/30/85 The workday began at noon as a cost saving measure; ERT demobilized
until startup. Nonessentlal ERCS personnel were demobilized per the
OSC1 s approved billable personnel list*

A Reeves 10 hp motor was installed on Auger 12 to replace the 5 hp
motor* An additional scrubber unit was added to the condenser stack
to conserve aethanol vapor loss.

Region V OSC Ralph Dolhopf was on scene and briefed on the
extraction process.

10/31/85 HQ Contracting Specialist Tim Ferric and OHM ERCS Program Director
Bob Ohneck were on scene*

The drive belt and bearing casing were replaced on the water dryer.
A gear pump was Installed to replace the double diaphragm pump
between the lamella and extractor to aid in reducing sludge buildup
problem. Heat sensor Installation began. Additional sight ports
were installed on the lamella to enable view of the sludge level.

Guide plates were welded to the Grlzzley to avoid spillage over the
sides during soil loading and exhaust vents were installed on Auger
12 to the clarifier as particulate control measures*

WVDNR official McClanahan on scene In response to the report by a
city official of neighbors burning trash near the cite. Mr.
McClanahan went door to door and explained to the neighbors that
oethanol is highly flammable and that EPA would provide trash bags
for them to use the durapster on cite*

Region V OSC Dolhopf again on scene to observe cite operations.

11/01/85 HQ Contracts Specialist Tim Ferric, the OSC and OHM/ERCS negotiator
Bob Ohneck met to begin negotiations to develop a cost chare situa-
tion to reduce startup costs' burden on the project ceiling. OSC
provided cost Information to Contracts regarding startup-related
costs to enable calculation of cost overruns and required ceiling
increase* The OSC continued to confer with ERT Zownir to receive
advice and guidance regarding startup problems and cost impact*

Startup was delayed due to malfunction of the methanol feed return
pump. However, shortly after startup, the extractor overloaded with
coil, resulting in broken drive plate bolts, a sheared chaft plate
key, bent auger fins and the kickplate being bent beyond repair*

., -.100171
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Proper management of field cost control system enabled deduction of
improperly charged contract items. ERCS was directed by the OSC to
examine all dailies and correct/credit them where appropriate.

Region V OSC Dolhopf again on scene and requested OSC Caron to
present the extraction systea and site funding history to Region V.
The OSC planned to take the matter up with Regional aanagement.

11/03/85

11/04/85 Extractor maintenance completed and the unit was tested with clean
soil and water. ERCS contacted extractor manufacturer, who advised
that the kickplate/soil passage (180° turn) be widened and stated
that a representative would be provided for on-scene consultation.

Two representatives from Berwind Land on scene for site progress.
WVDNR was updated on site status.

*
The OSC attended monthly WVOES meeting in Charleston as a primary
speaker, then departed to the Regional Office to prepare a
presentation for a PCB spills conference* USCG acted as OSC
representative during the OSC's absence*

11/05/85

A filter screen was Installed In line at the methanol return pump
froa the lamella. Power overloading occurred on Auger #2.
Electricians on scene proceeded to work on resolving the problem.

Contracts and ERT updated on site status. Conference call was held
COB between the OSC (at Regional Office), USCG, TAT and ERCS tech-
nical staff to discuss startup and WVAPCC inspectors' visit.

11/06/85 Startup status was achieved and systea was calibrated using clean
soil and methanol. Problems with Auger 12 continued. A smaller
gear Installed to enable the auger shaft to turn at a higher RPM.
Also, steaa was connected to the auger jacket to replace the cooling
medium to avoid condensate buildup and clogging inside the auger.

OSC arranged WVAPCC inspectors' visit to observe particulate control
measures while utilizing clean soil. Fred Slzeaore and three
inspectors were given a tour by TAT, USCG and ERCS technical staff.
Inspection outcome was positive. WVAPCC's only remaining concern
was dus.ting froa the staged soil pile while uncovered and loading.
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WVAPCC inspectors returned to Charleston to corraborate observations
with Director Beard and planned to notify the site first thing in
the corning to give a "go" or "no go" PCB startup decicion.

11/07/85 WVAPCC notified the cite of their caticfaction with on-site
particulate control measures.

PCB coil was introduced into the system at 2 1/2 tons per hour.
Additional startup problems occurred. Both rotary valves and the
Grizzley power shaker clogged up due to the high moisture content of
the coil* The lamella was filled with sludge from previous test
runs and the in-line filter ccreen installed on 11/5/85 became
clogged and had to be removed* Level C areas were delineated and
enforced as per the cite cafety plan.

ERCS (nonbillable) engineers were actively working on design
upgrades to solve sludge buildup problems.

EPA/DPO Jarvela Informed the OSC that TAT cost tracking should be
changed from the $65/hour estimate to a core exact cost based on
level of salary charged and actual expenses. This involved
recalculation of costs to date retroactive from 9/27/85 when the
last correct figure was available.

\ .

11/08/85 OSC Caron, back on cite, informed ERCS that full-scale. 24-hour PCB
coil treatment had to occur by the week of 11/11/85 in order for the
project to continue. OSC directed ERCS to separate and batch-treat
all sludge, contrary to OHM wishes* OSC was determined that the
project would not fund experimentation design to cure startup prob-
lems associated with sludge and OSC placed the burden on OHM to
develop a sludge treatment system that can process effectively with-
out impacting day-to-day efficiencies. If that could not be done,
sludge would have to be dried and disposed of as a PCB-contaninated
solid. OSC requested accictance from ERT to develop a cludge
treatment method in an attempt to accommodate OHM concerns but
clarified that such work would not be funded with project funds*

Upon Introduction of PCB coil, ERCS moved Into the PCB soil testing
and demonstration phase, in which a one-week period would be allowed
for full-scale processing to come on line.

Initial run results indicated PCB extraction to be successful,
reducing PCB concentration by 98Z, with a 10 ppm output.

A Scarboro Township Health Department representative was on scene to
Inquire about the cite and diccuss health effects with the OSC.

Paul McGee of CCSP contacted the OSC for results of campling
performed downstream; was provided with verbal results of 10 ppm.
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11/08/85 As a result of HQ Contracts renegotiations, credits began appearing
on dailies for items previously charged as noninclusive in the
"black box" price.

Sludge cleaned froa extractor and lamella and transferred to a
separate tank*

11/10/85 Tests run on samples obtained froa lamella sludge Indicated sludge
would have to be batched or run through a mixing vessel; it was not
extractable as was* Sludge treatment modifications began by Install-
ing additional piping between the lamella, clarifier and extractor.

Sludge was pumped from the holding tank onto the staged soil pile.

ERCS personnel reduced during cleaning and fabrication as a cost
saving measure*

Recalculation of estimated TAT expenditures retroactive to 9/28/85
inclusive as per the DPO's direction on 11/7/85 resulted in an
adjustment credited to the project in excess of $22,000.

11/11 /85 Sludge piping rerouting and fabrication continued. 24-hour
fabrication began in response to the OSC's deadline.

11/12/85 As a result of Contracts renegotiations, over $34,860 was credited
to the project by ERCS for aischarged items.

The OSC coordinated with TAT and USCG to provide additional support
for 24-hour operations*

Disposal options were explored for PCB-contaainated methanol and
carbon. Carbon would be disposed of In 30-gallon plastic drums and
incinerated* Spent methanol would be carbon treated to less than 20
ppa, then possibly sent to an incinerator which would accept the
aaterial as fuel at no cost to the project*

11/13/85 ERCS continued to work around the clock to comply with the OSC's
deadline*

OSC and ERCS technical staff deterained that contaainated methanol
would be passed through the carbon cell Into a 5000-gallon storage
tanker for transport to an incinerator while contaainated water
would be pumped froa the participates clarifier to a settling pool.
Flocculating agent would be added and the water would then be trans-
ferred to a second pool for pH adjustment prior to discharge to the
underflow dam.

11/14/85 PCB startup began at 2.5 tons/hour rate* A second shift crew on
• scene for an extended safety meeting to review emergency procedures

and chemical hazards.
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11/14/85 PCB startup began at 2.5 tons/hour rate. A second shift crew on
scene for an extended cafety meeting to review emergency procedures
and chemical hazards* Shortly after PCB extraction startup, system
was chut down because Auger 93 (discharge) was plugged with soil
from previous runs. The system was restarted after maintenance, but
coll built up in the extractor flooding methanol dryer. The system
was chut down while extractor cover was removed and Internal wier
was manually cut by personnel in level B protection* Operations
continued through the corning. OSC Caron estimated the system ran
well for approximately nine total hours including sludge treatment.

OSC approved change in ERCS Response Managers from Lloyd Stauffer to
Gary Roseman. Joe Kirk and Bob Ohneck remained on scene. Additional
support staff was put on standby awaiting word on process startup
and continued 24-hour operations.

11/15/85 Process run and codifications successful; 24-hour operations began*
PCB coil was processed at 5 tons/hour* Four phases of extraction
operations Identified as being PCB coil processing, sludge process-
ing, contaminated methanol treatment, and contaainated water treat-
cent. Deadline of 11/21/85 was imposed during PCS startup phase for
ERCS to optimize the system for PCB coils extraction to specifica-
tions of 10 tons/hour with an output of less than 25 ppm.

ERCS personnel trained on process equipment and assigned to
designated equipment and shifts.

11/16/85 Additional USCG and TAT support on cite for 24-hour operations.

A vacuum tanker delivered and placed on methanol storage pad to
receive carbon-treated methanol for transfer to the CaIdwe11
facility in Lenolr, NC where it will be incinerated as fuel.

A load of fresh oethanol delivered because processed methanol was
caturated and resulted in reduced extraction efficiency (92Z)*

11/17/65 Sludge processed 11/16/85 was reported over 25 ppm due to saturation
of aethanol. It was discovered later in the day that a mistake was
cade in the lab and the coil was actually within guidelines.

11/16/85 11/19/85 •» 24-hour processing continued; efficiencies ranged from 65%
to 95% for unknown reasons. Runs were being designed to minimire
variables and identify proper run conditions for high efficiency.
Sludge production estimated at 202 of total treated volume. OSC
considered collecting, drying and disposing of sludge as cost/time
saving measures as the system was not designed to treat sludge
efficiently. OHM considered system codifications at their own
expense to allow for in-line sludge treatment.
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11/18/85 11/19/85 - Budget projections indicated unless the process reached
optlmua conditions by 11/21/85, the project could not be completed
at a "reasonable" cost, based on restraints associated with Regional
allocation and present situation regarding CERCLA funds* OHM was
aware of this position, considered their options (including
contracts negotiation, cost sharing, covering their losses) and was
willing to discuss funding situations and/or cost sharing Issues.

Carbon treatment of aethanol proved effective and was being
performed continuously in line to maintain low PCB concentrations in '
the methanol, thereby Increasing extraction efficiencies.

11/19/85 Approximately 150 tons of PCB coll processed to date, with ranging \
efficiencies. However, breakdowns hampered further processing. A '
second bearing casing broke on the water dryer, soil overloaded the
aethanol dryer, Auger #3 clogged, the main methanol feed line to the
extractor and the sludge pump to the lamella became clogged.
Methanol and sludge were processed during extraction downtime.

11/20/85 The OSC continued to work closely with Contracts' Tim Ferrls
regarding scope of work and startup costs negotiations*

ERCS continued 24-hour operations to meet 11/21/85 deadline. j(

OHM Informed OSC they wished to continue the project despite budget
constraints and indicated their willingness to negotiate at any
time* OHM was considering operating under a spending cap or any
other contractual arrangement to stay within project budgets. OSC
immediately informed Contracting Officer of OHM's position. OSC and
C.O. reviewed OHM cost estimates and OSC provided the C.O. with
necessary technical information. OSC determined that more time was
needed to streamline and optimize the system, but present budgets
and/or available additional funds would not allow for such work and
still complete the project.

11/21/85 After close coordination C.O. Ferris, OSC Caron instructed ERCS to
decontaminate, demobilize and stabilize the site, as the deadline
for full-scale treatment was not met ss per contractual agreement.
As it existed, the system was not capable of meeting the contract
specifications of lecc than 25 ppa and 10 tons per hour based on the
existing budget and overall need to assure site cleanup* OHM In-
formed OSC they would like to access the site to continue testing to
enable system optimization to meet contract specs* OSC determined
Superfund should no longer bear the burden of startup costs and
requested Contracts to aggressively continue negotiations attempt
recovery of these dollars so that upon system optimization, at OHM's
expense, sufficient funds would be available to complete the
project. h
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11/21/85 OHM preliminarily offered to ceet with the OSC and Contracts and
would consider project completion under a celling cap, or a newly
negotiated position. OHM had to make corporate declcions associated
with company dollars prior to any renegotiation* It was the
consensus of all on scene that with additional improvements, the
system would perform to specification. OHM offered to remain on
ccene to perform additional test runs at their own expense* This
wac accepted upon review by both the OSC and Contracts*

11/22/65 The OSC and USCG demobilized to respective regional offices. ERCS
began demobilizing nonescential personnel.

ERCS made two runs at their cost and at EPA's consent to generate
additional data. The decontamination phase began at 1630 hours*

11723/85 A Caldwell tractor on ccene to pick up the tanker of used cethanol.
Sludge treatment equipment delivered 11/21/85 was demobilized.
Grizzley steam cleaned and staged near the support area. The second
water treatment pool was set up with a carbon filter. A flocculat-
ing agent was obtained by TAT and ERCS engineer f roc a local water
treatment facility. Floe tests were cucceccful, indicating a 1-hour
settling time. Recovering of the ctaged coil pile began*

11/24/85 Lamella was emptied and cleaned; sludge was pumped into a holding
cell within diked area of the ctaged coil pile. Backfill was used
to reinforce the diked area. Methanol storage pad hosed down and
Auger #3 was steam cleaned* Cleaning of the extractor began and the
traffic areas on site were surface-scraped. Partlculates clarifier
was pumped into the settling pool and the water was treated.

11/25/85 A load of used cethanol was transported to Caldwell. Analysis of
treated water Indicated that PCB content was nondetectable and the
water was discharged to the underflow dam. Remaining aethanol was
processed and emptying of carbon cells began* Boiler disconnected,
oethanol dryer/extractor pad was washed down and second sludge
clarifier was cleaned. The 955 loader was decontaminated and
demobilized* Soil camples taken of ccraped areas indicated two
areas slightly above 25 ppm; areas were then scraped further*

11/26/85 Emptying of both carbon cells was completed* Last load of used
•——•-"" cethanol was transported to the Caldwell facility* The 555

loader/backhoe decontaminated and ctaged off cite* The ckid vac
unit was decontaminated and demobilized in addition to miscellaneous
pumps i hoses, and small equipment* The boiler was dicconnected*
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11/27/85 555 loader/backhoe, 930 loader, one command post, and supply trailer
demobilized. Boiler unit was demobilized by Hoiman Boiler Works.
All personnel demobilized by noon for the holiday weekend.

11/29/85 Site essentially demobilized; only treatment system ("black box"),
command post and 24-hour security remained. All used and treated
methanol certified less than 20 ppm PCB transported to Caldwell, NC
for incineration. Contaminated carbon staged in containment cell
adjacent to the staged soil pile, covered and secured.

OHM reviewed generated process data and informed OSC of their intent
to secure the services of experienced consultants and engineers to
redesign/Improve process system to allow compliance with contract
requirements of 10 tons/hour and less than 25 ppa. Some new fabri-
cation of sludge handling equipment would be necessary and would
require additional corporate expense; OHM considered the company's
commitment to that expense. Joe Kirk Informed the OSC that OHM was
committed not only to proving this new technology, but also to sat-
isfactorily complete the cleanup and that OHM was anxious to begin
renegotiation to allow for remoblllzation in a timely fashion.

11/29/85 OSC Caron developed the position, after review and discussion with
ERT and Contracts, that time is necessary to allow for both
technical and contractual solutions to be formulated. The OSC was vl
considering site rtmobi11ration for the Spring, as operations during N_j
the winter would be difficult due to the site's location, while
maintaining 24-hour security in the interla.

12/02/85 OSC traveled to EPA HQ to meet with C.O.s Flynn and Ferris to provide
all technical information for them to develop a prenegotiating posi-
tion. Contracts was confident in EPA's position that OHM did not
meet contract requirements, which OHM did not contest. Contracts
planned to renegotiate project completion within the existing budget.

Grizzley was demobilized. All lines in "black box" were winterized.
Salt placed around tanker wheels and legs to prevent freezing into
place. Natural gas lines were disconnected. Fencing contractors
were on scene to estimate bids for a more permanent fence
surrounding the site.

12/03/85 ERCS credited an excess of $35,000 to the project in Discharged
items, enabling ERCS to stay under ceiling. Nitrogen tank,
vaporizer units, and condensate tanks demobilized. Process units
covered with visqueen.

12/04/85 Carbon cells, excess carbon, settling pools, mobile lab, and one
—~~"""" tanker demobilized. Staged soil pile covered with visqueen under

secured geo-tech fabric covering. Local fire chief on scene and
informed of demobe. Bag filter chambers flushed with creek water. v\
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12/05/85 Antifreeze applied to remaining pipelines and steam jackets
were removed from process units and electrical shed was secured*
Remaining tanker, gauges decontamination trailer and miscellaneous
pumps and Jacks were demobilized.

_1 2/06/85 ERCS finished inventory and command post dress up prior to final
demobilization.

12/09/85 ERCS removed satellite lights and holofllte dryer for repairs at
their own expense* Negotiations between EPA Contracts and ERCS /OHM
remained ongoing to develop a strategy to best cult both parties in
proving this technology and completing cleanup of the cite.

01/11/86

A private physician with 9 years of cancer research, Dr. An Jab,
opened a cancer treatment center in Oak Hill. Following review of
CCSP unofficial health survey data, Dr* Anjab was convinced there
was an unusually high cancer rate In Minden, but he believed it was
probably due to come environmental agent and proposed that a door-
to-door health survey be performed to ecreen likely Individuals for
PCB in their blood and perform fat tissue analyses on Minden cancer
patients. OSC Caron offered all data and informed the group that
EPA would consider such a survey if any evidence could be found to
support their belief that Shaffer could be a contributing factor to
the high rate of cancer In the Minden area.

In addition to the above, two TV stations attended the 6-hour
oeeting. OSC Caron and OPA Germann agreed that interviews were
favorable.

OSC Caron continued to maintain 24-hour security at the cite and
directed TAT to conduct bi-weekly inspections until the cite was
remobilized. OSC Caron updated WVDNR, WVDOH and county health on a
monthly basis by POLREP.

OHM had submitted their proposal for work completion and was under
review.

02/11/66 Renegotiations continued whereby OHM would commit to completing the
project. These renegotiations Included OHM invoices for work
performed between September and November 1985 that EPA felt was poor
performance and did not oeet contract specifications*
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02/15/86_ OSC Caron contacted Contracting Officer Pat Flynn and was advised of
difficulties being experienced with renegotiations with OHM. OSC
requested aggressive renegotiations following conversation with OHM
Bob Ohneck who indicated that OHM was willing to enter into
discussions regarding renegotiations.

04/04/86 Meeting held with EPA Procurement, EPA/ERD and Region III at which
time it was deterained that a competitive contracting mechanism
could be used* OSC Caron and Contracting Officer took the position
that all efforts to renegotiate with OHM would cease. OHM's
reluctance to commit, CERCLA reauthoricatlon, HQ guidance and fund
issues contributed to this decision.

OSC Caron prepared a scope of work to dispose of the PCB-
contaminated soil in an approved landfill and perform site
restoration.

04/17/86 to 4/18/86 Per direction of OSC Caron, TATMs Biswas and Ziegler
measured the approximate voluae and density of the Shaffer waste.
pile. Calculations indicated the pile to be approximately 85,600
cubic feet (3,200 cubic yards) with an average of 113 pounds per
cubic foot (see Appendix L, Background Information).

07/09/86 OSC Caron and EPA Procurement Janet Fallin held an on-site meeting
with interested companies regarding waste pile removal. The bid
proposal question and answer question was attended by 24 Individuals
representing 18 organizations.

Leachate was observed coming froa the berm around the eastern edge
of the waste pile. OSC Caron believed it was not coming from the
pile, rather that it was caused by the high groundwater table inter-
acting with the soil.

07/22/86 Bids closed this date; Contracts estimated 30 days until award.

Senator Rockefeller requested a meeting between EPA, CCSP, chaired
by the Senator's aid, to answer citizen concerns. OSC Caron advised
Congressional liaison Teller, ERS Chief Massey and Superfund Branch
Chief Voltaggio of this upcoming meeting* OSC coordinated plans
with Bill Ichord of the Senator's office.

OSC Caron advised ATSDR of prelininary findings of CCSP health study
that th
Minden*
that they claim indentifled possible PCB-related illnesses in \
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07/30/86 Meeting held at request of Senator Rockefeller attended by Senator's
aid Lane Bally, OSC Caron, 30 CCSP members and numerous press
representatives* OSC Caron advised the group that the cite could
not be prioritized because it did not oeet criteria In place and
that it would be funded upon CERCLA reauthorlzatlon and funding
availability. OSC also advised that landfllling was cost effective
alternative to on- or off-clte incineration and offered to
participate in future ceetlngs should they be requested* Overall,
OSC felt the oeeting was successful and positive.

09/10/86 EPA Contracts advised OSC Caron that CECOS had been awarded a firm
fixed price contract of $838,000 (approximate—contract contains
exact) to transport and dispose of the PCB-contaminated waste pile.

EPA Procurement Fallin contacted CECOS and notified them of the
award*

OSC, TAT and ERCS arrived on site at 1515 hours and cade site
observations. Sixty-five drums were identified froa previous
activities and some were leaking due to loose lids and bungs* One
drum had rusted through the bottom. ERCS was unable to provide an
Inventory of the drums; would be relnventoried and sampled for
disposal. In addition, approximately 1/3 of the pile cover had
ripped and shredded exposing contaminated coil.

10/07/86 Activities commenced with the sampling of 38 drums that were found
to contain pool liners, contaminated clothing, visqueen and other
contaminated tools. Six were full of rainwater and contaminated
articles; would be repacked and solidified.

OPA Geroann on cite for press coverage* Local press and state
political representatives on cite and photographed ERCS performing
drum survey.

10/08/86 A total of 76 drums identified for disposal. ERCS sampled 22 drums
on extractor pad and solidified contents of drums of standing
liquid* TAT screened 22 drums on pad with PID; no organic vapors*
TAT Inventoried flushing fluid drums for possible consolidation*
TAT screened liquid drums near soil pile with FID; organic vapors
detected and TAT advised OSC.

_10/09/66 TAT continued drum campling. ERCS continued to remove debris from
waste pile. TAT obtained pH readings from 22 drums; ranged from 6.0
and 7.0 and were non-reactive from pH viewpoint. OSC directed ERCS
to treat 22 drums with activated carbon*
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10/09/86 ERCS pumped liquids from drums near soil pile and solidified and
pumped accumulated rainwater froa extractor pad* Empty drums
grouped for removal and all full drums secured for future disposal.

10/10/86 ERCS pumped accumulated rainwater froa housing pad. ERCS completed
removal of debris froa soil pile and consolidated into drums for
disposal* ERCS covered soil pile with visqueen*

TAT prepared final drua inventory for disposal:

9 drums flush fluids
4 drums coagulant solution
50 drums solids; clothing, plastic, debris

TAT and ERCS made check of site to ensure all was secure. OSC, TAT
and ERCS demobilized from the site.

10/16/86 Waste profiles (WPRs) for waste pile submitted for approval through
regulatory agency; state of Ohio had final approval authority. OSC
attempted to expedite disposal approval from Ohio to prevent CECOS
froa defaulting on the contract awarded to them in September to
dispose of waste pile.

Press interest renewed because no soil had yet been moved*

11/18/86

ERCS covered soil pile with geo-tech fabric and removed snow fence.
Site security established for evening hours.

TAT recommended filling in pits that had filled with rainwater to
prevent a water accident as toys were found around the pit areas
indicating that children had played there.

11/19/86 Pits were pumped out and filled in with Red Dog clay to prevent
accidents and concrete dikes surrounding the two extractor pads were
broken to prevent any further rainwater collection*

ERCS accepted bids froa fencing subcontractors for chain link fence
to replace snow fence*

All drums were staged on pallets and covered with visqueen and geo-
tech fabric located at west end of waste pile.

11/20/66 OSC, ERCS and TAT demobilized to await disposal approvals. One ERCS
PCT remained to monitor chain link fence installation.
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12/03/66

01/14/87 Disposal approval received for 50 drums solids and 4 drums
coagulant at CWM, Erne lie, Alabama facility. OSC and TAT on cite to
observe AMO remove the drums from the cite via manifest CWMA246516.
Nine drums PCB-contaminated liquids remained on site.

02/17/87 Removal of remaining 9 drums held up due to poor weather.

02/18/87 Remaining 9 drums PCB-contaminated liquids loaded onto AMO truck and
removed for disposal at SCA Chemical Services facility in Chicago,
Illinois under manifest #SCA1 660684.

04/20/67 Contracting Officer Mueller informed Sr. OSC Caron that as of 4/1/87
due to contractor's Inability to secure an approved, In compliance
disposal facility for the waste pile, CECOS* contract terminated for
government convenience. Sr. OSC Caron recommended that upon award
of a local Mini ERCS contract, first delivery order should be
removal of waste pile from the site; would pursue aggressively*

07/20/87 Mini ERCS contract not yet awarded; anticipated end of August 1987.

08/14/67 Sr. OSC Caron contacted EPA Procurement regarding deobligatlon of
funds from defaulted CECOS contract; expected this date.

08/19/67 Sr. OSC Caron issued delivery order to ERCS to cake arrangements for
transport and disposal of waste pile at selected facility, CWM,
Emelle, Alabama. WPR completed, compliance checked, all good.

Sr. OSC Caron directed TAT to prepare $2-million exemption and
additional funding requect for $750,000.

09/09/87 OSC Philip C. Younis assigned to cite due to other Regional commit-
ments of Sr* OSC Caron* OSC Younis conducted meeting at Oak Hill
Holiday Inn, attended by EPA Field Administrative Specialist Paula
Curtin, TATMs Joe Carter and Dave Bute, OHM Daly and Ken Cobb, and
representatives of Dart Trucking and Wills Trucking, to discuss
preparations for removal of PCB-contaminated waste pile. WVDNR
issued temporary ID Generator IWVP000000808.

Site inspection revealed pile partially uncovered, hot zone secure,
and site well posted.

WOAY Channel 4 on site; OSC Younis declined to give formal
statement.

100183



Shaffer Equipment Site
Minden, West Virginia
Federal OSC Report
CHRONOLOGY OF EVENTS (continued)

09/10/87 ERCS began clearing and leveling land for trucking operations and
began construction of transition building, scaffolding and scale
house.

OSC Younis contacted local fire, police and hospital to advise of
EPA's presence* FAS Curtln updated Sr* OSC Caron.

Site security established with National Security.

09/11/87 ERCS covered exposed areas of waste pile to prevent spread of
contamination due to forecasted heavy rain. Gravel obtained to
maintain access road during trucking operations. Command post set
up and telephone installation completed.

09/12/87 Truck scales delivered. Electric power installation completed.

09/14/87 ERT/TAT Mike Catalano on site to implement computer Removal Cost
Management Systea (RCMS) and assisted FAS Curtln with new program.

OSC Younis met with Oak Hill City Manager to express concern
regarding potential bottleneck in truck route where a gas station
was under construction. The road was narrow and residents were
parking their cars opposite the construction. City Manager agreed
to help mitigate the problem.

OSC Younis briefed Fayette Tribune Joe Myers on site generalities.

Preparations for transportation and disposal operations completed
including truck scale installation, delivery of gravel, banner
guarding of truck route, and erection of scaffolding.

09/15/87 Sr* OSC Caron and OPA Germann on site and briefed CCSP on transport
and disposal activities. CCSP observed on-site operations. OPA
Geraann briefed media representatives of site activities.

WVDNR Paa Hayes and WVDNR/OPA Carol Herrick on site to observe
operations*

Property owner Anna Shaffer on site and presented Sr. OSC Caron with
a letter stating her requests and concerns regarding cite restora-
tion* Sr* OSC Caron agreed to honor all reasonable requests.

09/16/87

Ten truckloads (approximately 226.87 tons) soil properly loaded,
manifested and transported to CWM, Erne lie.
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09/16/87 Eleven trucks (approximately 240 tons) loaded and departed cite for
Emelle. ERCS RM scheduled Friday (9/18) truck loading to coincide
with CWM Saturday (9/19) and Sunday (9/20) hours of operation.

EPA Contracts requested to codify ERCS delivery order to Increase
ERCS ceiling to $500,000 for transportation and disposal costs.

TAT completed budget and trucking schedule as requested by FAS
Cur tin.

09/17/67 Nineteen trucks (423 tons) loaded and departed for Emelle; 40 trucks
and 890 tons to date.

FAS Curtin approved budget/trucking schedule and briefed ERCS RM*
FAS Curtin confirmed approval of ERCS ceiling Increase and briefed
Sr. OSC Caron of site status and trucking schedule.

09/16/67

Seven trucks (159 tons) loaded and departed to Emelle. ERCS covered
soil pile for weekend cite demobilization.

09/21/87 ERCS ceiling increased by $330,000 to $830,000. FAS and TAT
completed new budget and trucking schedule through 9/25/87; awaited
approval of additional funding request*

Ten trucks (223 tons) loaded and departed for Emelle; 57 trucks,
1272 tons to date*

09/22/87

Seven trucks (160 tone) loaded and departed for Emelle*

09/23/87 Sr* OSC Caron elected to discontinue trucking operations after
9/25/87 due to limited funds; would await approval of additional
funding request. FAS Curtin briefed ERCS RM of situation and
directed RM to maintain only key personnel on cite until further
notice.

Seven trucks (156 tons) loaded and departed for Emelle*

09/24/87

Nine trucks (196 tons) loaded and departed for Emelle.
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09/25/87

09/28/87 Heavy equipment mobilized to begin breaking up concrete pads for
transportation and disposal as part of site restoration.

09/29/87 Two drums located behind Shaffer office building staged until
contents could be Identified.

ERCS continued breaking up large concrete slabs. Process slow due
to steel reinforcement in 9-inch thick concrete.

09/30/.87 Removal of concrete slabs continued.

ERT/TAT Catalano on site to reinstall new RCMS to Interface with
ERCS program.

FAS Curtln updated Sr. OSC Caron on site status and options avail-
able for disposal of concrete slabs; Sr. OSC Caron opted to acquire
certification froa a county landfill.

FAS Curtin contacted OSC Aral to obtain information regarding two
drums that had been found behind Shaffer office building and one
additional drum that was staged within the hot zone fence. OSC Aral
advised that the first two were unknown and the one within the hot
zone aore than likely contained washwater*

10/01/87 Concrete slab operations continued.

ERCS and TAT obtained 4 composite concrete samples, one froa each of
the concrete pads, for PCB analysis and sent thea to Centec
Analytical, Salem, Virginia. ERCS collected a sample from each of
the 3 drums. Physical characteristics identified the contents to be
rainwater, washvater and motor oil.

FAS Curtin contacted WVDNR Harold Dunbar regarding concrete pad
disposal. Mr* Dunbar advised that the landfill would be required to
subait a written request to WVDNR to obtain peralssion to accept the
concrete* A copy of analytical data would be forwarded to WVDNR.
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10/03/87 ERT/TAT Catalano departed site. All other personnel departed
yesterday for weekend.

_10/05/87 Additional funding request remained in regional concurrence.

10/06/87 FAS Curtln contacted Sr. OSC Caron to update hie on site status and
give analytical results from concrete pads*

10/07/87

ERCS obtained jack hammers and air compressors for use in breaking
up large chunks of concrete for transport and disposal as required
by the Ham Sanitary Landfill.

10/08/87 ERCS commenced jack hammering large concrete chunks.

ERCS RM met with builder Arnold Campbell regarding restoration of
the deteriorated wall on the south side of the Shaffer building.
Builder Informed RM that the wall had been constructed in the 1940s
and appeared water deteriorated and offered to submit a proposal for
repair costs as soon as possible*

10/09/67 ERCS continued jack hammering large concrete chunks.

FAS Curtin inquired of Sr. OSC Caron the status of the additional
funding request; in EPA HQ concurrence. Sr. OSC Caron directed FAS
to begin caking arrangements for soil transport and disposal to

V,_J resume 10/13/87. ^ 1 fill £7
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10/12/87 ERCS continued Jack hammering large concrete chunks.

10/13/87

FAS directed ERCS RM to mobilize necessary personnel to resume soil
transport and disposal activities.

FAS directed TAT to draft a sampling plan and grid aap for OSC
review and approval* FAS updated Sr. OSC Caron and OPA Germann on
site activities.

10/14/87 Sr. OSC Caron directed FAS Curtin to task ERCS to explore landfill
disposal va crushing and on-site disposal.

WOAY Oak Hill filmed on-site trucking operations; no formal
statement given. Six trucks (133.8 tons) loaded and departed for,
Emelle; 102 loads, 2272.35 tons to date.

Transportation and disposal operations ceased to await additional
funding approval. ERCS foreman, operator and 3 RTs demobed.

10/15/87 ERCS resumed jack hammering of large concrete chunks.

Ham Sanitary Landfill, Monroe County, operator David Humphrey on
site to observe concrete piles; would give an estimate on transport
and disposal of concrete.

ERCS completed jack haaaering of concrete. Sr. OSC Caron contacted
FAS Curtin for update on cite status.

ERCS covered waste pile to prevent migration due to forecasted rain.

Estimates for transport and disposal of concrete from Ham Sanitary
Landfill and two Ohio landfills were submitted to FAS for review.

Sr* OSC Caron advised FAS that additional funding request remained
in EPA HQ concurrence chain.

ERCS removed remainder of chain link fence and Isolated the hot zone
with snow fence and bannerguard*

Sr. OSC Caron advised FAS that funding request was in Office of
General Council and considered demobilizing site as ERCS was nearing
ceiling*
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10/21/87

10/22/87 FAS contacted EPA HQ and learned that funding request was
anticipated to be signed off by Monday, 10/26/87. FAS updated TATM
Carter*

10/23/67 ERT/TAT Catalano contacted TAT for site status update.

10/26/67 ERCS located a stone crusher 1/2 die from the site and proceeded to
locate owner as crushing and disposing of concrete on site remained
a viable option*

Sr* OSC Caron advised FAS that funding request had not yet been
signed; anticipated 10/27/87.

_1 0/2 7/67 Operations remained suspended awaiting additional funding approval.

10/26/87 EPA/ERD Lopez advised FAS Curtin that additional funding request/$2-
mllllon exemption had been approved and signed 10/27/87. FAS
drafted a memo to raise ERCS ceiling to $2,065,000; was obtained.

FAS directed ERCS RM to arrange for trucks and mobilize necessary
personnel to complete transport and disposal activities.

10/29/87 Transport and disposal activities resumed. Six trucks (121.85 tons)
loaded and departed for Emelle.

FAS Curtin was advised by WVDNR John Meeks that the temporary I.D.
generator number did not require extension*

FAS updated Sr* OSC Caron of cite activities and trucking schedule*

10/30/87 OPA contacted FAS for site update.

Fourteen trucks (304.24 tons) loaded and departed for Emelle*

11/01/67 Seventeen trucks (365.53 tone) loaded and departed for Emelle.

11/02/67 FAS Curtln updated Sr* OSC Caron and OPA Germann on site ctatus.

FAS gave
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11/02/87 ERCS began digging around office building in preparation for wall
repair*

Thirteen trucks (289.24 tons) loaded and departed for Emelle.

11/03/87 Fumes reseabling turpentine emanated froa the southeast corner of
the waste pile. Recent scraping in this area had also exposed the
water table and created standing, sheen-covered pools.

Mrs* Shaffer observed reaoval of siding froa office building and
dirt from around office building. Two utility poles were staged in
the hot zone that were assumed to be contaainated; to be disposed of
and replaced per Mrs. Shaffer's request. C&P Telephone rerouted
phone lines froa one contaainated pole to another nearby pole.

Sixteen trucks (351.81 tons) loaded and departed for Emelle.

11/04/87 Equipment mobilized to site for disposal of uncontamlnated debris.

Terpentine-like fumes, originally believed to have emanated froa the
hot zone, were found to have come froa a drum of tan paint located
in a diked containment area fifty feet froa the Shaffer building
that had recently been punctured. PRP cleanup under investigation.

Scraping of dirt in east end of hot zone uncovered water table and
moistened contaminated soil; standing pools with visible sheens
created.

Mrs* Shaffer observed building restoration. Plastering of walls was
accomplished this date.

Sixteen trucks (361.32 tons) loaded and departed for Emelle.

11/05/87 Building restoration continued with the tarring of foundation blocks
and placement of new siding.

Fencing subcontractor on site to determine fence line measurements.

FAS contacted Sr. OSC Caron and updated him on site status.

Sixteen trucks (355*88 tons) loaded and departed for Emelle.

11/06/87 ERCS mobilized Cat 215 to site and completely scraped east end of
~ hot zone where water table was exposed; Cat 215 was demobilized.

ERCS completed repair of Shaffer office building with the exception
of painting.
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11/09/87

Cost proposal of $30,000 was received from Minden Red Dog for the
crushing of concrete.

Ten trucks (244.61 tons) loaded and departed for Emelle. Approxi-
mately 70 tons contaminated soil remained and was covered with
visqueen due to forecasted heavy rains.

TAT staked out 100 x 200-foot sampling grid perimeter. TAT drafted
hexagonal grid campling pattern using TSCA policy for PCB spill
cleanup as reference*

FAS updated Sr. OSC Caron on site status.

11/10/87 ERCS diked hot zone perimeter as heavy overnight rains backed up a
nearby sewer line and water flowed and pooled in the east end of the
hot zone* The flow was curbed to a containment area In the
northeast end of the cite. Two water camples from the east end were
taken and sent to CenTech Analytical in Salem, Virginia for 4-hour
analysis. Analysis reported less than 1 ppm PCBs In the samples.
Water pooled in east end of hot zone was pumped into Arbuckle Creek
while Arbuckle Public Service cleared and capped the backed up sewer
line near the hot zone.

Heavy rains throughout the day prevented transport and disposal
operations; 3 trucks were held overnight to await core favorable
weather conditions.

11/11/87 ERCS continued pumping water from the east end of the hot zone into
Arbuckle Creek.

Final 3 trucks (68.23 tons) loaded and departed cite* Total of 213
trucks and 4,735 tons contaminated coil disposed of at Chem Waste
Management, Emelle, AL (see FOLREP 1161, dated 11/11/67).

11/12/67 ERCS completed pumping water from east end of hot zone*

ERCS completed sampling; total of 80 grab camples were transported
to CenTech Analytical*

FAS updated Sr* OSC Caron on cite status. OSC directed FAS to
initiate concrete crushing. As directed by FAS, ERCS RM contacted
Minden Red Dog regarding crushing of concrete* Operations were
scheduled to commence Monday, 11/16/87.
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11/13/87 The 80 samples arrived at CenTech Analytical at 0800 hours for 5-day
turnaround*

ERCS decontaminated 1155 loader for use in loading concrete for
crushing*

11/16/87 Twenty trucks loaded with concrete to be crushed were transported to
Minden Red Dog this date.

FAS updated OPA Germann on site activities.

11/17/87 Williams Electric replaced telephone poles staged in hot zone. ERCS
cut up poles for transport and disposal at local landfill.
CenTech contacted ERCS RM and reported PCB analysis on 39 of the 80
samples Indicated highest PCB concentration was 11 ppa.

Forty-two truckloads of concrete departed to Minden Red Dog to be
crushed; crushing operations commenced this date.

11/18/87 ERCS began removing dike adjacent to Arbuckle Creek. Dike material
generated was hauled across the site for use as fill in hot zone
basin* Drennen Excavating also used 3 trucks for transport of 13
loads of backfill froa quarry to site*

ERCS RM inforaed by CenTech that 37 of 41 remaining samples were
analyzed and found to contain no more than 8 ppm PCBs; 4 samples
remained to be analyzed.

Final 10 loads of concrete transported to Minden Red Dog for
crushing; total 72 loads.

ll/19/8_7 CenTech reported results on 4 remaining samples; '1 contained 157
" ppm PCBs and was Indicative of the northeast corner of the site.

Centech to reanalyze to confirm report.

All crushed concrete was haulded back to the site for use as back-
fill. Drennen also delivered 29 loads of backfill for hot zone
basin and completed removal of dike.
ERCS dismantled scaffolding, scales and scale house in preparation
for demobilization.

11/19/8,7 Re analysis of sample II by CenTech confirmed 16 ppm PCBs instead of
157 ppa as originally reported.

WOAY TV Oak Hill on site to film grading operations.

Drennen delivered 4 loads of backfill and completed basin fill in;
also delivered 40 tons 2-inch stone to repair road that encircled
Shaffer building.
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11/21/87 Fencing contractor placed fence poets along property line. No other
work conducted as 3" of snow on frozen ground hampered grading
operations.

il/22/67 ERCS began road restoration around Shaffer building and policed
cite. Scattered debris placed in roll off box for traneport and
disposal at local landfill.

11/23/67 FAS contacted Sr. OSC Caron, OFA Germann, and WVDNR Hayes to update
them on cite completion and demobilization*

WOAY TV Oak Rill Interviewed FAS on site* FAS also gave telephone
interview to WWVA Bluefield.

ERCS completed road grading around Shaffer building, policed site,
and decontaminated equipment* Final site grading commenced.

11/24/87 WCHS TV 8 Charleston conducted on-cite interview with FAS Curtin.

ERCS demobilized one RT, the D3 dozer and utility lights.

Mrs. Shaffer inspected restored property and expressed dissatisfac-
tion with dike removal, trench depth and placement, and site grade.
Per Sr. OSC Caron's direction, ERCS regraded low spots and rebuilt
dike on Mrs* Shaffer's property*

11/25/87

Fencing contractor completed perimeter fence this date.

12/01/87 ERCS disconnected electric and telephone cervlce and demobilized
office trailer.

TAT directed to investigate flooding potential on Shaffer property
from Arbuckle Creek and present options to mitigate the problem.

12/04/87 TAT completed flood control proposal and submitted to FAS Curtin.

12/14/87 Under direction of OSC Phil Younic, preparatlonc for additional site
work began. OSC Younic directed ERCS to be on cite 12/15/87 to
commence flood control measures and requested TAT support for photo-
documentation and technical advice on levee construction*
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12/15/87 OSC Younic, FAS Curtin, TATM Carter and ERCS mobilized to cite. OSC
contacted property owner Anna Shaffer and WVDNR to advise them of
EPA's presence and intentions.;t*

12/16/87 OSC contacted and updated OPA on site activities. OSC, TAT and ERCS
RM met with Mrs* Shaffer and reviewed plans for additional restora-
tion and flood control measures*

In response to a request by former plant manager that the fence be
relocated to outer perimeter of the property, OSC Younis obtained
survey aaps of site and contacted surveyor U. Bennett to determine
property boundaries on site. OSC advised former plant manager that,
upon review with ERS Chief and Sr. OSC Caron, a decision on this
matter would be forthcoming*

ERCS subcontractor, Jr. Humphrey, Inc., mobilized heavy equipment
for site grading and levee construction. Eight truckloads of riprap
were delivered froa Beckley quarry for use in levee construction.

12/17/87 ERCS hauled additional riprap from Beckley quarry to site and
continued levee construction.

12/18/87 OSC Younis met with Mrs. Shaffer and updated her on site activities.
Mrs* Shaffer was pleased with levee construction and future plans.

Humphrey spread bed of riprap adjacent to Shaffer building as base
for road and graded an area of the site to allow proper drainage.

12/19/87

12/20/87

ERCS hauled 8 additional loads of riprap and 14 loads of fines from
Beckley quarry.

Lsvee construction completed* Drainage pipe was placed in ditch and
then covered to allow access to Shaffer property. Humphrey began
final grade of property.
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PROBLEMS ENCOUNTERED AND RECOMMENDATIONS
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^•^ VII. PROBLEMS ENCOUNTERED AND RECOMMENDATIONS

As in any project, weather is a key factor. Due to the surrounding mountainous
terrain, flash floods are common during periods of heavy rain. To address the
potential for further cigratlon of contaminants downstream, a 3-foot high berc
was constructed along the site bordering Arbuckle Creek. As a contingency, a
dike was built around the covered, staged toll pile and an underflow dam was
installed in the discharge/runoff channel to Arbuckle Creek* Heavy rains
caused Arbuckle Creek to rise, but the waters were contained by the contingency
bero (see Photographic Documentation, Appendix D).

Concerned citizens were actively seeking a health study to be performed on
previous workers and downstream residents. The OSC was concerned about the
vigilante attitude created at public meetings to which EPA was not Invited.
Citizens were also concerned about EPA's decision not to remove PCs-
contaminated coils from their yards. The OSC Informed the residents of CDC's
position to excavate contaminated areas exceeding 50 ppm only. The OSC cade
the site files available for review and copying and requested assistance from
the State Health Department to coordinate residents' health concerns. However,
the residents continued to seek independent health surveys.

Cost tracking during the project "extraction phase" wac often troublesome as
EPA'c and ERCS' computerized cost tracking systems were both implemented. The
primary drawback of the ERCS computerized 1900-55 form was that a draft would
be generated for EPA and OHM corporate review. After any changes were made, a
final contractor "daily" was submitted, that was then input into the EPA system
often resulting in a backlog of dailies. The OSC recognized only the
EPA-generated 1900-55 form and requested asistance from EPA HQ Contracts.
Approximately one conth into this phase of the project, Contracts informed the
OSC that the contractor-generated dallies must be accepted due to contractual
criteria. An entire day was spent by the OSC, TAT and OHM comparing both cets
of dailies retroactively, item by Item, for agreement.

A setback was Incurred when the West Virginia Air Pollution Control Commission
(WVAPCC), prompted by a call from a U.S. Senator, became concerned about
particulate emissions and public perception. WVAPCC Director Beard cited five
areas of concern for particulate emission and did not accept the OSC's and
EPA'c position of permit exemption on emergency cleanups based on technical
requirements being cet or exceeded. Installation of particulate control
measures to caticfy WVAPCC delayed the project four days and Increased costs*
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The water company representative gave inaccurate information regarding the
location of underground utility lines. This caused a water main and a gas line
to be broken during excavation of contaainated soil* It is important to
ascertain the accuracy of utility line maps to avoid accidental daaage.

Legal aspects of property ownership caused delays in excavation activities due
to the inability of accessing Berwind Land property* Following a survey of the
property, boundaries were delineated* Certification of property ownership
should be obtained prior to Implementing site activity, thereby eliminating
future problems of this nature*

The expiration of Superfund on October 1, 1985 resulted in Halted Regional
allocation of funds which caused tighter budgetary constraints both in Region
III and this project* It was uncertain that the extraction phase of the
project would be completely funded, or that the project would be funded to its
completion; however, monies were made available froa funds allocated to this
project prior to the expiration of Superfund* The scarcity of funds and
mounting ERCS charges while not achieving the goal of the cleanup left the OSC
with no choice but to demobilize and reassess cleanup options.

In addition to budgetary constraints, the extraction phase was hampered by
continuous equipment breakdowns. Following is a synopsis of these problems.
Further detail is provided in POLREPs 69 to 91 (Appendix B) and and Appendix J
(OHM Solutions to On-Slte Problems)* Extraction equipment breakdowns accounted
numerous delays froa October 20, 1985 until the OSC's decision to demobilize on
Noveaber 21, 1985, resulting in additional expenditures*

Materials Handling

A* Grizzley - The particulate size sorter becaae clogged due to soil
aoisture content and frequently required maintenance.

B* Augers /Screw-type Conveyors - All three augers became clogged due to
either soil aoisture content or hardening of materials left standing during
maintenance periods* Auger 12 became troublesome due to power overloading,
which was investigated but not completely resolved*

!t *



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report
PROBLEMS ENCOUNTERED (continued)

C. Pumps - Gear and diaphragm pumps malfunctioned contributing to down-
time. Some pumps had to be replaced*

D. Air Lock/Rotary Valves - Both rotary valves became clogged and Inoperable
due to coll moisture content and hardening of materials left standing
during maintenance. The operator had to periodically hit the rotary valve
between the cethanol dryer and Auger '3 with a hammer to prevent clogging.

Process Units

A. Soil Water Dryer - Bearing housings on the dryer cracked on two occasions
due to soil buildup or overloading. Because of the age of the unit,
replacement parts were scarce.

Apparently due to Inherent design deficiencies, particulate emissions from
the cteam exhaust presented a problem. Control measures were upgraded in
response to WVAPCC concerns, which involved trial-and-error of various
filtration systems before a scrubber and clarifier unit was successfully
installed*

B* Extractor - During the testing, demonstration and processing phases,
design codifications and repairs were frequently performed on the extractor.
Internal wlers were lengthened, shortened or cut to be core narrow to
address the problems of extraction inefficiency/cethanol residence time,
sludge buildup and soil overloading. Fin angles were also changed to
address sludge production.

C* Clariflers and Filters - Sludge buildup in the lamella clarifier from
numerous previous test runs rendered it Inoperable when PCB soil processing
began. The lamella had not been emptied and the buildup so.reduced cethanol
residence tice that participates could not settle (precipitate) out* An
additional clarifier was Installed and piping between the extractor and
clarifier units was redesigned and fabricated.

Bag filters, used to collect particulates from the cethanol prior to carbon
treatment, became clogged with sludge and frequently had to be changed.
Changing the filters became so cumbersome, interrupting the operations and
reducing tice efficiency, that they were later bypassed, allowing the PCB-
contaminated methanol to flow directly into the carbon cells. Sludge then
built up on the activated carbon at the top of the cells and had to be
removed by shoveling.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report
PROBLEMS ENCOUNTERED (continued)

After Superfund was reauthorized under the Superfund Amendments and
Reauthorization Act (SARA), estimated costs to complete the project were over
the $2 million criteria as set forth by SARA. Additional delays were incurred
because additional funding had to be approved by EPA Headquarters personnel.

Fabrication and testing were done in level D. When PCB soil was introduced, it
was necessary to designate exclusion areas, upgrade the level of personal
protection in these areas, and to enact a decontaaination area. Cross
contamination between the exclusion zone (staged soil pile and Grizzley) and
"clean" areas that were excavated and backfilled, became a problea due to
personnel crossing zone boundaries. The sits was then considered to possess
some degree of contamination. To prevent the spread of contaaination off site,
protective clothing was required of all personnel entering the site.

As previously aentloned, sludge buildup was a problea that became a major
factor* During bench scale testing and development, sludge production was
estimated at 5% (see POLREP 91, Appendix B)* During actual operations,
however, sludge production was significantly higher, approximately 20%. Thus,
sludge demanded special consideration in the process. Due to the capacity of
the clarifier s, for every day of soil processing, sludge would have to be batch
processed, taking approximately six hours. It wac alco found, through
laboratory analysis, that the extraction efficiency for sludge was
significantly lower. OHM proposed the addition of a special mixing vessel to
achieve the PCB extraction from the sludge, as the extractor was not designed
to address this type of material. Had the project been resumed utilizing the
treatment system, a special unit such as a mixing vessel would have been
required or the sludge would have to be landfilled. Ultimately, OSC Caron
determined that landfilling would be the most effective means of disposal*

Following the completion of the final disposal phase of the project, OSC Caron
tasked ERCS, monitored by TAT, to restore tha site to its former state to the
satisfaction of the property owner, Mrs. Anna Shaffer. To that end, Mrs.
Shaffer prepared a list of Items to be addressed and submitted it to OSC Caron
who agreed and directed ERCS to follow Mrs. Shaffer's instruction. Under her
direction, the placement of the drainage ditch and the placement of the fence
line were done incorrectly* These problems caused numerous delays and the need
for additional funding when the ditch had to be replaced* The OSC recommends
that a detailed scope of work for site restoration be prepared in advance to be
agreed upon and signed by both the EPA and the property owner to prevent a
recurrence of this type of situation.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

VIII. LEGAL ASPECTS

Due to the sensitive nature of EPA Enforcement negotiations, any inquiries as
to legal aspects relating to the Shaffer Equipment Site should be directed to
the Office of Regional Counsel, U.S. EPA Region III, Philadelphia,
Pennsylvania.
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SECTION IX

APPENDICES
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APPENDIX A

LOCATION MAP/SITE eKETCHES
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II-. Hazardous Substances Involved

PCB lias been found in soils and sediment on site. Levels as high as
271 have been found in heavily stained soils. It is estimated that
approximately 1000 cubic yards of soil has been contaainated with PCB in
excess of 50 ppm. In addition, there are an estimated 150 transformers,
60 capacitors and 75 drums on site. Labels were found which indicate
that some transformers and capacitors are filled with PCB fluids.

PCBs have been demonstrated to cause cancer in animals and are
suspect human carcinogens* PCBs can cause liver damage, skin pigmentation
and chloracne. PCBs can cross the placenta to a fetus and can concentrate
in mothers1 milk. PCBs may also increase the production of certain liver
enzymes increasing the sensitivity to other chemicals* PCBs also are
known to bioaccumulate , becoming Incorporated in the fatty tissue and can
therefore, contaminate the food chain*

III. Methods Psed to Gather Pate

All sampling methodology vas performed using EPA approval protocols*
Laboratory data conforms to EPA procedures and is backed with quality
control protocols, as specified by EPA.

IV. Threat to Hunan Health

It is estimated that between 65-75 people live within 400-500 feet
from this site. The principle threat to human bealth appears to be from
direct contact. The site is unfenced and Is easily accessed •> There are
documented eases of vandalism on site involving transformers and capacitors
by local youths. The nearest residence is leas than 200 feet from the
site and there is a basketball court located within 100 feet. The sampling
program initiated during the preliminary assessment phase Indicates that
PCBs are migrating off site* PCB has been- found in the sediment of
Arbuckle Creek as high as 194ppm and was also detected in a stream water
sample at 4 ppm. Arbuckle Creek flows directly through the town of Klnucn
and eventually into the New River.

Dr. Hark Mclanahan Dr. Abdul Qszi
Centers for Disease Control Vest Virginia Department of Health
Atlanta, Georgia

V. Threat to the Environment

PCB0 have been shown to be-aigratlng from the site to Arbuckle Creek.
Levels as high as 190ppm have been shown to exist in stream sediments. A
water sample collected downstream indicates that there are PCBs in the
water coloatn, however, laboratory analytical problems resulted in an
artificially high reported value of 4ppm, probably due to the presence of
suspended solids in the sample. Available data indicate that PCB is
acutely toxic to freshwater aquatic life at levels in excess of 2 ppb.
Also, as noted previously, FCBs are known to bioaccuatulete and it has
been shown that food chain contamination can occur when PCBs are present. '
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VI* Summary of Overall Threat———— ——————————— •
Soils severely contaainated with PCB and unsecured PCB filled

transformers and capacitors present a direct contact threat to nearby
residents* Unsecured access and the close proximity of the residents
makes this a likely possibility. PCBs have been shown to be migrating
off site at significant levels into a nearby stream (Arbuckle Creek)
which runs directly through the town of Minden, Vest Virginia.

VII* Expected Changes in Situation Should no Action be Taken

No action would allow for continued significant off site migration
of PCBs into Arbuckle Creek which flows directly through the town of
Minden, W. In addition, continued contamination of soils by leaking
PCB transformers and capacitors may enable off site migration of PCB
contaainated soils directly into residential areas*

No action would allow the direct contact threat to continue. The
site is unsecured, located within 200 feet of residential areas and is
known to be frequented by local youths. Vandalism of transformers has
been documented, causing additional spills and leaks.

VIII. Need for Federal Action

The State of Vest Virginia does not regulate PCBs and therefore has
no jurisdiction over this Incident. However, a State inspector is
responsible for finding and reporting this site to EPA. A TSCA inspection
was performed on October 30, 1984 and indicated that the present contami-
nation on site probably occurred prior to the TSCA regulation. This
report la presently la draft form only. Preliminary findings indicate
that the present owner/responsible party Is unable to perform an adequate
cleanup due to monetary concerns* The nature of the contamination and
the threat to public health requires the initiation of an Immediate
Removal under CERCLA*

IX. Response Options

A) No Action * No action will allow the direct contact threat to
continue and, in addition, PCB migration off site will continue, further
spreading contamination and increasing the scope of the problea.

B) Containment Only - This option addresses only the off site
migration problem. By erecting a fence the direct contact problem could
be addressed. However, the nature of the soils (high porosity), ths
severity of the contamination (percent range) and the close proximity of
both the stream and residences makes this a difficult option to complete.
Engineering structures such as caps, covers and erosion control would be
costly and require long term maintenance and sampling to insure integrity*
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C) Proposed Option

Phase I - Initial short term containment
v , - Control a n d Stabilize

- Properly store and patch leaking transformers/capacitors
- Use of berms, silt fence and grading to control off site
migration

- Temporary security measures (i.e. saw fence, signs and
security guard)

- Estimated 14 days

Phase II - Measuring and sampling
- Identify complete scope of contamination problem
- Identify areas of concern for work under Phase III
- Estimated 14 days - Concurrent with Phase I

Phase III - Excavation, Disposal Feasibility Study
- Determine total project scope for disposal
- Investigate all available alternatives
-Develop Accurate cost estimates
• Estimated 60 days

Phase IV - Excavation, Disposal
* To be developed in an additional fund lug request upon
completion of Phase III*

* Estimated 10 days

i j X. Proposed Response Action

The OSC considers the proposed response action (Section IX-C) to be
the best available option to address this site. It provides for Initial
emergency measures to control and stabilize this site and further provides
for time and funds to investigate best options and allow for a cost
effective response*

Phase I - Initial containment - Control and stabilize
Estimated Costs $ 80,000

Phase II - Measuring and Sampling 25,000
Phase III - Disposal Feasibility Study 20,000
USCG/AST - 15,000
TAT - 20.000

Total Extramural Cost $160,000
EPA (Intramural) 15.000

Total Project Cost $175,000

*Note: Phase IV - Excavation and Disposal to be covered In an
additional funding request upon completion of
Phases I, II and III.
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\
Regional Recommendation———————

Because conditions at the Shaffer Equipment Site are consistent with
the Immediate Removal Criteria In Section 300.65 of the National Contingency
Plan, I recommend you approve this Immediate Removal request. The
estimated total project costs are $175,000 of which $160,000 are extramural
cleanup contractor costs* You may indicate your approval or disapproval
below.

Approval&/' y/WL, /\ //sŴ t̂ U*/ Date
Acting for Regional Administj

Disapproval _____________________ Date

Attachments



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

SUBJECT* Additional Funding Request for the Shaffer nflTP-
Equlpment Site, Fayette County, Minden, W DATE:

. x
FROM: Stanley L* Laskowskî -̂  - ̂  ̂

Acting Regional Admluisfrator (3RAOO),̂+1**'
TO: Jack V. McGraw

Acting Assistant Administrator for
Solid Waste and Emergency Response (WH-562A)

Pursuant to the April 16, 1984 Delegation 14-1-A, I have approved an

Increase to the subject Immediate Removal Action, increasing the extramural

costs by $625,000. The new approved total project celling is now $800,000.

Attachment
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

SUBJECT- ***uest for Additional Funds for the Shaffer
Equipment Company Site, Fayette County, DATE
Minden, Vest Virginia

Robert E. Caron,
Emergency Response Sect

TO:
Stanley L* Laskowski
Acting Regional Administrator

THRU: Stephen R. Vassersug, Director
Hazardous Waste Management Division (3HWOO)

Issue

Additional funds are necessary to complete corrective actions designed
to eliminate the direct contact and off-site migration threats at the
Shaffer Equipment Company Site, Minden, W.V. Funds will be used for
additional site stabilization and disposal of hazardous substances.

A
Background >

The initial request for immediate removal funds was approved on
December 26, 1984* Funds were requested and approved for three of the
four phases originally proposed. These three phases are as follows:

Phase I - Initial Containment, Control and Stabilize, Maintain
Containment

Phase II - Measuring and Sampling

Phase III - Disposal Feasibility Study

Verbal and written notice was given to two potential responsible
parties, Shaffer Equipment Company and the Berwind Land Corporation.
Both parties have declined to undertake any cleanup activity and have
verbally agreed to allow EPA to undertake corrective actions unhindered.
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Phase II, the measuring and sampling plan Indicates that there is an
estimated 2,000 cubic yards of PCB contamination from 50 ppm to 260,000
ppm. Three PCB transformers and 9 PCB capacitors were found on cite,
many in poor condition.

FCB has been shown to be migrating off site both mechanically
(sediment carry) and in solution 4024 ppm). Underflow dams, constructed
to contain the oily runoff, have been effective in reducing the amount of
off site migration, but have not eliminated off-site migration. FCB has
been found in stream sediment at levels as high as 73 ppm (300 yards
downstream)* In addition, residential survey samples collected in floor
zone areas indicate the presence of PCB at levels ranging from II - 15
ppm as far as one mile downstream. CDC has been consulted as regards
these residential sample results. Preliminarily, it appears that there
is no cause for immediate concern; however, these results Indicate a need
for more thorough sampling in the residential area. Further, the relatively
high level encountered in the stream sediment (73 ppm) indicates that a
potential exists for contamination in the residential areas (backyard)
at a more significant level.

The OSC has determined that Initial attempts to control and stabilize
this site have been only marginally effective. The soil types and the
close proximity of the stream, coupled with other related geologic factors,
indicate that more thorough stabilization is necessary and an emergency
situation still exists on site.

Options

)̂ *fo Action - Ko action will allow for the continued discharge of
FCB to the stream. Flood events, not only enhance the discharge rate, but
also allow for the spread of contamination directly to the residential
area* The OSC has determined that this option is not acceptable as a
significant threat to public health and the environment will continue to
exist.

B) Containment Only - Although this is a potentially feasible option,
this site Is located in a flood prone area. In addition, the cost
necessary to properly contain contaminants nay be unreasonable. The OSC
feels that due to geologic conditions found at this site, it is necessary
to excavate and remove the contaminants from the flood prone area.
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C) Proposed Option - Due to the complete nature of this site, the
proposed option includes an options analysis/feasibility study to be
coordinated by the OSC and performed by ERT. In addition, the following
items are proposed:

2) Reroute the PVC Vaterllne around the site to aid in ease of
excavation and eliminate any potential for drinking water contamination.

4) Perform an option analysis and feasibility study as regards
disposal and/or containment and/or stabilization options, tentatively to
be considered will Include but not be limited to:

- On site incineration
- Solvent washing soils . ~ . , , -

v "•• ::' - Microencapsulatlpn : •.•/• - j- .•••••• • ••• ••••;•'•••—••" ••
• /'"'•/. -. PCB detoxification in-situ >• : M: '" '

'•* -'Slurry wall/capping

It should be noted that the OSC proposes to excavate and remove
contaminated soils from the flood plain area and place them in a secure
area on another non flood plain area on site. Soil type and other geologic
factors will not allow for in-situ containment that would result in a
reasonable chance for success. The study proposed in item 4 will result
in an additional funding request. The options and cost will be developed
at the completion of this study.

Proposed Option and Budget

1) Transport and Dispose of $ 80,000
Transformers and Capacitors Estimated 7 days

2) Reroute Water tine $ 20,000
Estimated 14 days

3) Excavate, Remove, Stage Contaainated $400,000
Soils and Backfill/Restore Estimated 30 days

4) Option Analysis/Feasibility Study $ 75,000
(ERX/EERU) Estimated 60 days
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5) TAT $ 20,000

6) USCG/AST $ 20,000

Sub Total Extramural $615,000

Intramural EPA $ 10,000

Project Total $625,000

Funds Previously Approved $175,000

New Project Total $800,000

Enforcement

BjBjHHBKjHgjMHI|gaigH|̂ ^ It
should be noted that previous notice given to Berwind Land Company was
not effective in securing voluntary compliance.

Regional Recommendations

Because conditions at the Shaffer Equipment Company site meet the
criteria as set forth in Section 300.65 of the National Contingency
Plan, I recommend your approval of this additional immediate removal
request.

The estimated additional project costs are $625,000 of which $615,000
are extramural cleanup contractor costs. This brings the total project
costs to $800,000, which includes the initial funding request of $75,000,
approved on December 26, 1984.

You may indicate your approval or disapproval by signing below:
^ S ,

** '--- -̂ " .<* S* T"X
Approval u ____ _.? s L'**+̂  / ̂  —— C -^. .

Disapproval m______

„ FEB15 1985Date

i " t



841 Chestnut Building
Philadelphia. Pennsylvania 19107

cimtcrr W»000,000 Exemption Request for CERCLA ,
SUBJECT: Jmmcdllte Removal Action at tht ShafWlX̂  / DATE Aiio 1 r 10Q-

Eaulomcnt Slt«. Minden. U»«t Vir^fn<4 S / nuu J V WOOEquipment Site, Minden, West

Robert E. Caron, On-Scene Co,
Emergency Response Section

TO* James M. Seif
Regional Administrator (3RAOO)

THRU: Stephen R. Wassersug, Director
Hazardous Waste Management Division

Attached for your review is the additional funding and $1,000,000
exemption request for immediate removal actions being conducted at the
above site. The continued response action calls for the use of onsite
treatment technologies to achieve final disposal of PCB contaainated
soils presently staged onsite*

Please review the document and if it meets with your approval,
forward it directly to Dr. J. Wlnston Porter, Assistant Administrator of
the Office of Solid Waste and Emergency Response, for his review and
approval.

Attachment
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

SUBJPCT-ContlnuatlOD of ft**0**1 Activities at the K ' J ...«-5UBJECT.Shflffer Equlpment company,Site, Minden, W.V. DATE: AUS 1 5 1985

FROM: jj"1?8 M!Regional Ad;

Dr. J. Wlneton Porter, Assistant Administrator
for Solid Waste and Emergency Response (WH-562A)

THRU: William K. Hedeman, Jr., Director
Office of Emergency and Remedial Response (WH-584)

ATTENTION: Timothy Fields, Director
Emergency Response Division (WH-548E)

Issue

Continued Inmedlate response actions are estimated to exceed the
$1,000,000 statutory Holt and further actions to control and stabilize
the cite cannot be undertaken unless an exemption to Section 104(c) of
the Comprehensive Environmental Response Compensation and Liability Act
of 1980 (CERCLA) is granted and an increase in the project ceiling is
approved. It is estimated that an additional $1,530,000 vlll be required
to complete the removal action.

Statutory Criteria

1. Continued response actions are immediately required to mitigate
an emergency.

2. There is an immediate risk to public health and the environment.

3. Such assistance vlll not otherwise be provided on a timely basis.

n



Background

The Environmental Protection Agency (EPA), Region III, Initiated
emergency action on December 26, 1984, to stabilize and otherwise abate
an immediate and significant risk of harm to human life and the environment,
posed by the presence of Polychlorlnated Blphenyls (PCB) at extremely
high levels in both electrical equipment and soils onsite. this action
was approved in an immediate removal action memorandum signed by the
Regional Administrator on December 26, 1984. (Attached). On February
15, 1985 an additional funding request was approved to continue operations
at the site. Approximately $720,000 has been expended from the $800,000
total project ceiling. Work performed to date includes the following:

1. Measuring and sampling of transformers, capacitors, drums, soils
and water both on and offsite.

2. Establishment of initial measures to contain a severe offsite
migration problem.

3. Remove, transport and dispose of PCB containing transformers,
capacitors and drums.

4. Excavation and staging of an estimated 4000 cubic yards of \
contaminated soils. ^ j'

5. Backfill and regrade of excavated site.

' Discussion

The Shaffer Equipment Site is located on the flood plain of Arbuckle
Creek which has a normal flow of approximately 3000 gallons per minute.
This creek floods on the average of seven times per year. Recent past
flood history has been major in scope, fully Involving the Shaffer Site
and forcing evacuations downstream. Evidence of stream scouring and
flood damage on the Shaffer property indicates that a major flood svent
would carry contaminants directly into the residential area*

The OSC has determined that removal and disposal of all PCB containing
transformers, capacitors, drums and contaminated soils is the most
appropriate action to eliainate the direct contact threat posed by the
presence of high levels of PCB contamination in soils onsite. Initial
efforts have halted PCB migration offsite into the nearby Arbuckle Creek.
This offsite migration of PCB has been detected in residential backyards
as. far as one mile downstream, carried there by past flood events and
resultant sediment deposition. Presently, the contaminated soils are
staged in a temporary clay lined holding cell located in the flood
plain of Arbuckle Creek.
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Costs associated with this option are as follows: (total 4,000
cubic yards)

$680,400 ($162/ton plus 52 tax)
525,000 (700 miles S $3 /mile)
80,000 (approx. 14 days)

- 20,000
5,000

1. Total Cost at fill
2. Transportation Cost
3. Labor (loading etc*)
4. TAT/USCC/AST

Total Estimated Costs $1,310,400

Time to completion Is estimated at 14 days upon approvals at the fill.

Alternative 12 - Mobile Incineration With a Rotary Kiln (onsite)

This option requires a properly permitted mobile unit* At present
there are only two units with the potential of being approved in a timely

^manner. These are the EPA mobile incinerator, presently tied up in
Missouri, or a privately owned unit operated by ENS CO. The ENSCO unit is
presently available. Costs associated with this option are as follows:

1. Total Cost of incineration $1,600,000.00
($.20 per pound - 60 to 90 days at 6,000 Ib/hour)

\j 2. Labor (material handling) 180,000.00
($2,000/day)

3. TAT - USCG/AST 20,000.00
4. EPA 10,000,00

Total Estimated Costs $1,810,000.00

Time to completion is estimated at 60 to 90 days upon permit approvals
from both EPA and the State of West Virginia.

Alternative 13 - Solvent Extraction

This option requires a TSCA approval, which has already been granted
by headquarters. (See attached letter dated July 3, 1985 from EPA Hqtrs.)
Studies by both Industry and EPA indicate that this option is effective
both technically and monetarily. PCB removal efficiency has been demon-
strated in excess of 95Z utilizing the proposed technique. (See attached
report.) Costs associated with this option are as follows:

1. A full scale field demonstration that proves conclusively the effec-
tiveness of this technique.

Cost $ 100,000
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2. After satisfactory activities under Phase I, the following is a break-
down of items and cost associated with the total remaining activities.

Cost

1. Total Treatment/Extraction Costs $1,100,000
(includes labor and handling of soils and solvent recycle)

2. Solvent Costs (MEOH and Freon) 300,000
3. Incineration of Recovered Sludge 100,000

(10,000 gallons 9 $10.00/ gallon offsite)
4. TAT - USCG/AST 20,000
5. EPA 10,000

Total Estimated Costs of Phase I and II $1,530,000

Total time to complete project is 60-90 days. The system is ready
now pending fund approvals.

Conclusions

The investigation into alternative disposal techniques was prompted
by the problems surrounding the landfllllng of hazardous waste, as described
on page three.

Onsite incineration presents problems in both approval requirements ^—'
and public acceptability* Technically, it is the most sound option, since more
complete destruction is achieved. However, public acceptability is a
problem. The OSC requested an opinion from the State of West Virginia
regarding the use of this option. The State is not in favor for two
reasons: public opinion and the physical location of this site. The site
is located in a valley surrounded by three large ridges. Air pollution,
if it occurred, would concentrate in the valley area placing the population
at risk.

Onsite solvent extraction using a closed system has several
benefits, Including public acceptability. All approvals required are
easily secured and in fact have already been issued. PCB recoveries are
in excess of 95X. The proposed system design will achieve a PCB recovery
which will result in remaining PCB concentrations in the range of 0-25
ppm in extracted soils. A complete outline and analysis of this system
is attached. A flow chart and schematic of the system is also Included.

A six month exemption request has been submitted under separate cover.

Proposed Actions

Utilizing new onsite treatment technologies, the proposed action
will Involve:
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1. Demonstration onsite of the soil extraction system to include
environmental analysis. This demonstration will be designed to illustrate
the effectiveness of the PCB extraction and to identify any environmental
impact which might occur as a result of the process.

2. Onsite treatment of the estimated 4,000 cubic yards of contaminated
soil utilizing the soil solvent extraction technology which will result
in an estimated 10,000 gallons of concentrated FCB sludge.

3. Either offsite fixed facility Incineration of the FCB sludge or
onsite destruction/detoxification. This onsite detoxification proposal
will be dependent upon the proper approvals of the proposed molten salt
detoxification equipment by EPA Headquarters, TSCA personnel.

The manner in which the Shaffer Equipment Company site meets the
prescribed criteria for the one million dollar exemption is as follows:

1.
an emergency.

An estimated 2,000 people live downstream, within one mile of the
site. At present, due to geologic and property ownership factors, the
4*000 cubic yards of contaminated soil is located in the flood plain of
Arbuckle Creek, approximately 50 yards from the stream banks. This stream
commonly flows at an estimated 3,000 gallons per minute. An analysis of
past flood history indicates that Arbuckle Creek can flood on the average
of three to seven times a year. Geologically, the stream and the watershed
are surrounded on three sides by mountain ridges which commonly result in
flash flooding. A serious flood event would Involve the Shaffer Equipment
Company property and would result in the destruction of the Integrity of
the holding cell and the resultant carryout of contaminated soils down-
stream, into the residential area. In fact, past history indicates that
this has already occured, since PCB has been found in residential backyards
as high as 17 ppm.

2. There is an immediate risk to public health and the environment.

The Centers for Disease Control (CDC) has already certified that the
high levels encountered at the site present an imminent and significant
public health threat. This highly contaminated soil still remains onsite.
As discussed in item 1, a flood event could result in the spread of this
contaminated soil directly toward and into the residential area.

3. Assistance will not otherwise be provided on a timely basis.

The responsible parties have declined to undertake corrective actions
at this site, due to financial inability to do so. The CERCLA enforcement
section has spent considerable effort on investigating other possible
responsible parties. Other than a second property owner who owns a small
portion of this site, no other viable responsible parties have been *



located. The second property owner has declined to take action since he
owns only a small portion of the affected area.

The State of West Virginia does not have the necessary resources to
handle a site of this magnitude.

The Shaffer Equipment Company site is not presently on the National
Priorities List. Region III SISS personnel are presently scoring this
site for possible inclusion of the NPL; however, there is a need for more
Immediate action.

Request for Ceiling Increase

As discussed previously; the cost to complete this project, utilizing
the proposed option, is estimated to be $1,530,000. Based on this estimated
cost, I hereby request an increase in the project celling, bringing the new
total to $2,300,000.

Recommendations

Based on the Information contained herein, I recommend that you
concur in the $1 million exemption (CERCLA 104(c)(l)) and approve the
additional $1,530,000 ($1,500,000 Extramural, $30,000 Intramural) needed
to continue emergency response actions and mitigate this Immediate threat
to public health.

You may indicate your approval or disapproval by signing below. Due
to the immediacy of this removal action, I would appreciate rapid consi-
deration of the proposal and approval of the additional funds.

APPROVAL Ji //M XIIM Date

DISAPPROVAL Date



APPENDIX B

FUNDING DOCUMENTATION
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UNITED TATES ENVIRONMENTAL PROTECT. .< AGENCY
Wslrwt Its
10100

Justification for Approval of en Immediate
i SUBJECT: Removal Action at the Shaffef Equipment DATE:
Vs-*/ Company Site, Pittsburgh, Fetuisylvania ~ •

'FROM: Thooas p. Elchlep
Administrater

TO:
Deputy Assistant Administrator for

(WH-562A)

Issue

A preliminary assessment performed in accordance vith the National
Contingency Plan by my staff and State personnel has identified a direct
contact threat and serious off site migration threat posed by the presence
of PCB in contaminated soils which presents an Imminent and substantial
threat to the public health and the environment.

Background

Section 104 of CERCLA calls for the initiation of an Immediate
Removal Action whenever there is a release or a substantial threat of a
release into the environment of any pollutant or contaminant which may
present an imminent and substantial danger to the public health and/or
the environment.

Pursuant to Delegation of Authority 14-1-A (4/16/84), which
authorizes the Regional Administrator to approve CERCLA Removal Actions
with a total cost of less than $1,000,000, I have approved the use of
CERCLA funds to control and stabilize this site.

Attachments
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UNITED »., ATES ENVIRONMENTAL PROTECTS . AGENCY *,
Atgton tit - 6th t WalM Sta.

Philadelphia. Pa. iti06

Immediate Removal Request for the Shaffer
SUBJECT: Equipment Site, Fayette County,,Minden, DATE: >w£<! /̂

West Virginia •' *i

FROM: Robert E. Caron, On-Scene Coordinator
Emergency Response Section (3HW22)

Thomas P. Eichler
Regional Administrator (3RAOO)

THRU: Stephen R. Wassersug,
Hazardous Waste Management

I. General Information..

A preliminary assessment performed in accordance with the National
Contingency Plan has Identified an immediate and significant risk of harm
from a direct contact threat posed by the presence of severely contaminated
soils and leaking transformers and capacitors containing polychlorinated
biphenyls (PCBs) located on this site.

The Shaffer Equipment Company site is located on West Virginia Route
17 la Minden, West Virginia. Minden Is a small coal town located in
Fayette County with approximately 2000 residents. There are an estimated
65-75 people who live within 1/8 mile of the site. The Shaffer Equipment
Company is an operating firm that builds electrical substations for the \
local coal mining industry* Many of their units Incorporate various -̂/
sizes of transformers, capacitors, switches and other voltage regulation/
distribution devices. The company has operated since 1970. Past practices
involved the storage of unneeded, damaged or outdated transformers and
capacitors on the one acre site. Leakage from these units and associated
storage practices appears to be responsible for the severe PCB contamination
problem that presently exists on site.

The site is approximately one acre In size and contains a single
building which is both a workshop/warehouse and office. The site is
relatively flat and slopes toward the west. Arbuckle Creek is located
down gradient and to the west and has been shown to contain PCBs in the
sediment* (194ppm)

The State Official requesting assistance is:

Mr* Ron Shipley, Assistant Director
Department of Natural Resources
State of West Virginia
1800 Washington Street, East
Charleston. W.Va. 25305
(304) 348-2754
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION lit

841 Chestnut Budding
Philadelphia, Pennsylvania 19107

Exemption from the Six Month Statutory Limit
SUBJECT: for CERCLA Removal Action at the Shaffer DATE: AHR 1

Equipment Co. ̂ite, Kindep, West Virginia

FROM: James M
Regional Admitist

TO-vw* Dr. J. Wins ton Porter, Assistant Administrator
for Solid Waste and Emergency Response (WH562A)

Pursuant to the April 16, 1984, Delegation 14-1-A, I have approved

the exemption for the six month ceiling for this site.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

<*.miFrT. Continuation of Removal Activities atxdT3i s/ / AIJO *SUBJECT. Equlpmftnt DA* 1

FROM: Robert E. Caron, On-Scene Coordina
Emergency Response Section (3HW22

TO: James M. Seif
Regional Administrator (3RAOO)

/ / -"Stephen R. Wassersug, Director .^/ -l;:'[e\ \ ' l
Hazardous Waste Management Division (3HWOO) ''

Issue

Continued immediate response actions are estimated to exceed the six
month statutory limit and actions to control and stabilize the site cannot
be continued unless an exemption to Section 104(c) of the Comprehensive
Environmental Response Compensation and Liability Act of 1980 (CERCLA) is
granted. The six month CERCLA limit for this site is June 26, 1935. A
$1,000,000 exemption request for this site is being submitted under
separate cover.

Statutory Criteria

Section 104(c) of CERCLA limits Federal Emergency Response to six
months unless three basic criteria are met:

1. Continued response actions are immediately required to mitigate
an emergency.

2. There is an Immediate risk to public health and the environment.

3. Such assistance vlll not otherwise be provided on a timely basis.

Background

The Environmental Protection Agency (EPA), Region III, initiated
emergency action on December 28, 1984, to stabilise and otherwise abate
an immediate and significant risk of harm to human life and the environment
posed by the presence of Polychlorinated Biphenyls '(PCB) at extremely high
levels in both electrical equipment and soils onsite. This action was
approved in an Immediate removal action memorandum signed by the Regional
Administrator on December 27, 1984. (Attached). On February 15, 1985 an
additional funding request was approved to continue operations at the
site. Approximtely $720,000 has been expended from the $800,000 total
project ceiling. Work performed to date includes the following:
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2. Establishment of initial measures to contain a severe off cite migration
problem.

3* Remove, transport and dispose of FCB containing transformers, capacitors
and drums.

4. Excavation and staging of an estimated 4,000 cubic yards of contaminated
soils.

5. Backfill and regrade of excavated site.

The OSC has determined that removal and disposal of all PCB containing
transformers, capacitors, drums and contaminated soils is the most approp-
riate action to eliminate the direct contact threat posed by the presence
of high levels of PCB contamination in soils onsite. Initial efforts
have baited FCB migration offsite into the nearby Arbuckle Creek* This
offsite migration of PCB has been shown to be responsible for the presence
of PCB in residential backyards as far as one mile downstream, carried
there by past flood events and resultant sediment deposition. Presently,
the contaminated soils are staged in a temporary clay lined holding cell
located in the flood plain of Arbuckle Creek. Site characteristics and
property ownership dictated this soil staging area.

1. Inaccessability to nearby landfills to accept hazardous waste material
in a timely fashion.

2* Inaccessability to nearby landfills has forced EPA, Region III to look
at landfilling options as far west as California and as far south as
Alabama. Transportation costs are prohibitively expensive in such cases.

3* Creation of a long term responsibility at these current landfills where
EPA can be considered e generator of the hazardous waste material.

Therefore, EPA must consider other opt ions /technologies other then
convential landfilling that may not be cost effective from a short term
perspective, but are a viable alternative when evaluating the long term
disposal options. Site specific detoxification̂  are available end must
be evaluated accordingly. There are also several advantages to consider
when utilizing onsite specific treatment, detoxification or destruction
technologies, including:
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1. Promote RCRA (l.a* promote resource conservation and recovery).
2* Minimize use of valuable offsite land (resources).
3. Eliminate transportation costs to disposal facilities*
4. Eliminate public threat when transporting hazardous materials.
5* Eliminate EPA liability as a generator should landfill fall.
6. Promote innovative state-of-the-art technology.

The OSC reviewed fifteen different alternative technologies in terms
of feasability, availability and cost effectiveness. Contacts were made
with industrial, consultant and government entitles to seek the most up-
to-date information* The OSC utilized the Environmental Response Team,
Headquarters OSWER and the TAT contractor to develop and review a report
summarizing the technology review. This report entitled "PCB Contaminated
Soil Treatment/Disposal Alternatives" Is attached to this request.

The following technologies were reviewed:

1* Mobile Incineration with a Rotary Kiln
2* Microwave Plasma Detoxification
3* High Temperature Fluid Wall
4. Solvent Extraction (onsite)
5* Solvent Extraction (in-situ)
6* -Decontamination of soils using Franklin Solvent
7* Solvent Extraction using the Accurex Process
8. Slurry Wall
9. Grouting
10. Mlcroencapsulation
11* Macroencapsulation
12* Fixation/Stabilization
13* Hazardous Waste Landfill (onsite)
14* Hazardous Waste Landfill (offsite)
15* Incineration offsite*

Due to site conditions, the nature of the contaminant and the loca-
tion of the site (flood plain), many of the onsite alternatives are not
appropriate since confidence In the Integrity of structures and or stabi-
lization is questionable. Since the site is unstable, that is, flooding
occurs regularly, it is necessary to remove the contaminant or, at a
minimum, reduce the level of the contaminant* With this in mind, review
by both the OSC and the above mentioned organizations have identified
only three disposal options that are feasible, cost effective, environ-
mentally sound and immediately available. These three options ares

1. Mobile incineration with a Rotary Kiln (onsite)*
2* Solvent Extraction (onsite)*
3* Hazardous Waste Landfill (offsite).
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It should be noted that many of the other alternatives considered
appear attractive; however, in most cases the processes are in design
or demonstration phases of development* Use onsite at this time would
require large capital outlay and would not be timely. Attached is a two
page comparison summary sheet which lists all the considered alternatives*

Each of the three identified viable alternatives were evaluated as
follows:

1* Technical Feasibility
2. Cost
3* Time to complete project
4* Environmental Effectiveness
5* Commercial availability
6* Institutional factors (l*e. permits)
7. Material handling factors
8. Public acceptability
9. Monitoring requirements (real time - long term)
10. Non site-specific application.

Costs and time scales for each alternative are presented below:

Alternative II - Offsite Hazardous Waste Landfill

This option, as described in the TSCA FCB regulations, requires a
proper FCB permitted disposal facility* At present, only two facilities
are available within a reasonable distance from this cite* These are
the Chemical Waste Management Landfill in Emelle, Alabama, and the SCA
Landfill in Model City, New York. Of the two landfills, the Emelle
location is more desirable since transportation costs are considerably
less* (See attached report for more detailed analysis*)

Costs associated with this option are as follows: (total 4,000
cubic yards)

1. Total cost at fill $680,400 (5162/ton plus 5Z tax)
2. Transportation Cost 525,000 (700 miles f $3/mile)
3. Labor (loading etc.) 80,000 (approx* 14 days)
4. TAT/DSCG/AST 20,000
5. EPA 5.000

Total Estimated Costs $1,310,400.00

Time to completion is estimated at 14 days upon approval at the
fill.
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Alternative 12 - Mobile Incineration With a Rotary Kiln (onsite)

This option requires a properly permitted mobile unit. At present
there are only two units with the potential of being approved in a timely
manner. These are the EPA mobile Incinerator, presently tied up in
Missouri, or a privately owned unit operated by ENSCO. The ENSCO unit is
presently available. Costs associated with this option are as follows.

1. Total Cost of Incineration $1,600,000.00
($.20 per pound - 60 to 90 days at 6,000 Ib/hour)

2. Labor (material handling) 180,000.00
($2,000/day)

3. TAT - USCG/AST 20,000.00
4. EPA 10,000,00

Total Estimated Costs $1,810,000.00

Time to completion is estimated at 60 to 90 days upon permit approvals
from both EPA and the State of West Virginia.

Alternative 13 - Solvent Extraction

This option requires a TSCA approval, which has already been granted
by headquarters. (See attached letter dated July 3, 1985 from EPA Hqtrs.)
Studies by both industry and EPA indicate that this option is effective
both technically and monetarily. PCB removal efficiency has been demon-
strated in excess of 95Z utilizing the proposed technique. (See attached
report.) Costs associated with this option are as follows: —̂'

This will be a two phased project:

1. A full scale field demonstration that proves conclusively the effec-
tiveness of this technique.

Cost $ 100,000

2. After satisfactory activities under Phase I the following is a break-
down of items and cost associated with the total remaining activities. c

Cost }
*

1. Total Treatment/Extraction Costs $1,000,000 V
(includes labor and handling of soils and solvent recycle)

2. Solvent Costs (MEOH and Freon) 300,000
3. Incineration of Recovered Sludge 100,000

(10,000 gallons 9 $10.00/gallon offsite)
4* TAT - USCB/AST 20,000
5. EPA 10,000

Total Estimated Costs of Phase I and II $1,530,000
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Total time to complete project is 60-90 days. The system is ready
i j now pending approval of funding.

Conclusions

Onsite incineration presents problems in both approval requirements
and public acceptability. Technically it is the most sound option, since
complete destruction is achieved. However, public acceptability is a
problem. The OSC requested an opinion from the State of West Virginia
regarding the use of this option. The State is not in favor for two
reasons: public opinion and the physical location of this site. The site
is located in a valley surrounded by three large ridges. Air pollution,
if it occurred, would concentrate in the valley area .placing the population
at risk.

Onsite solvent extraction using a closed system has several benefits,
including easier achievement of public acceptability. All required approvals
are easily secured and in fact have already been issued. PCB recoveries
are in excess of 95X. The proposed system design will achieve a PCB
recovery which will result in remaining PCB concentrations in the range
of 0-25 ppm in extracted soils* A complete outline and analysis of this
system is attached. A flow chart and schematic of the system is also

, included.

A $1,000,000 Exemption Request will be submitted under separate
cover. The OSC estimates that at least $.1,530,000 in additional funds
will be required, raising the total project ceiling to $2,330,000.

Proposed Actions

1* Demonstration onsite of the soil extraction system to include environ-
mental analysis. This demonstration will be designed to illustrate the
effectiveness of the PCB extraction and to identify any environmental
impact which might occur as a result of the process.

2. Onsite treatment of the estimated 4,000 cubic yards of contaminated
soil utilizing the soil solvent extraction technology which will result in
an estimated 10,000 gallons of concentrated FCB sludge.

3. Either offsite fixed facility incineration of the PCB Sludge or onsite
destruction/detoxification. This onsite detoxification proposal will he
dependent upon the proper approval of the proposed molten salt detoxi-
fication equipment by EPA Headquarters TSCA personnel.
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The manner in which the Shaffer Equipment Company site meets the
prescribed criteria for the six month exemption is as follows:

1* Continued response actions are Immediately required to mitigate an
emergency.

Aa estimated 2,000 people live downstream within one mile of the
site. At present, due to geologic and property ownership factors, the
4,000 cubic yards of contaminated soil is located in the flood plain of
Arbuckle Creek, approximately 50 yards from the stream banks. This stream
commonly flows at an estimated 3,000 gallons per minute. An analysis of
past flood history Indicates that Arbuckle Creek can flood on the average
of three times per year. Geologically, the stream and the watershed are
surrounded on three sides by mountain ridges which commonly result in
flash flooding. A serious flood event would involve the Shaffer Equipment
Company property and would result in the destruction of the integrity of
the holding cell and the resultant carry out of contaiminted soils
downstream into the residential area. In fact, past history indicates
that this has already occurred since PCB has been found in residential
backyards as high as 17 PPM.

2. There is an immediate risk to public health and the environment.

The Centers for Disease Control (CDC) has already certified that the
high levels encountered at the site present an Imminent and significant
public health threat. This highly contaminated soil still remains onsite.
As discussed in item 1, a flood event could result in the spread of this
contaminated soil directly toward and into the residential area.

3. Assistance will not otherwise be provided on a timely basis.

The responsible parties have declined to undertake corrective actions
at this site due to financial inability to do so. The CERCLA enforcement
section has spent considerable effort investigating other possible
responsible parties. Other than a second property owner who owns a small
portion of this site, no other viable responsible parties have been
located* The second property owner has declined to take action since it
owns only a small portion of the affected area.

The State of West Virginia does not have the necessary resources to
handle a site of this magnitude.

The Shaffer Equipment Company site is not presently on the National
Priorities List. Region III SISS personnel are presently scoring this
site for possible inclusion on the NPL.
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Recommendations

Based on the information contained herein, I recommend that you
approve an exemption from the six month limit to allow continued removal
activities at the Shaffer Equipment Company Site.

You may indicate your approval or disapproval by signing below. Due
to the immediacy of this removal action, I would appreciate your rapid
consideration of this proposal*

APPROVAL _j&*-̂ _n'*T-* J&s? DATE

7
DISAPPROVAL DATE
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UNITED STATfS EN yjftCNivirNTAL PRO! tCTlON AGENCY
WASHtNGlON. D.C. 20-TiO

28(965

r. , ICE ot
!-GL:C- **£* = *.it»IM"-«'-"rNC<. ."fcSP:lNSf-

ICMOMHDUM

SUBJECT: Continuation of Immediate Removal at Shaffer Chemical Site in
Mirden, tost Virginia — ACTION MEMORANDUM

FROM: Timothy Fields, Jr., Director
Emergency Response Division // "*"'"' w . ._

*" *~9 *

THRU: V1 111 am N. Hedeman, Jr., D * rector ' ̂  J; v ̂ UxAS
Office of Tmergency ana Remedial Response ""

i
TO: J. Winston Po-ter

Assistant A^ninistrator

Attached is a request from the Regional Administrator, Region III, for
continuation of immediate remova1 activities beyond the $1 million statutory
Unit at the Shaffer Chemical Site in Minden, West Virginia. -

While solvent extraction, the alternative selected for this site, :s
costlier than the optt-sn of offsite landfill disposal, it should be noted
that the estimated cost difference is less then $300,000. Th.is relatively
snail price Is justified in light of the benefits discussed below.

.Given the potential future environmental/damage that would result from
a release from the landfill to which the PCB.materials were sent, the
alternative of sol.yent extraction, which would render the material harmless,
appears to be the most long-term cost-effective and environmentally prudent;
selection. Moreover,. EPA 1s experiencing increasing difficulty in landfill
iispos^l t.f hazardous wastes, particularly '?Cfls» not only from the point
cf the number of lardt'ills which *re consistently out of RCRA compliance,
Dut also because of Increasingly negative public reactions to lanufilUng
such materials.

Based upon information submitted by Region III, conditions at this site
meet the criteria for continuation of Immediate Removal set forth In Section
104(c) of CERCLA and Section 300.65 of the National Contingency Plan. 1
recommend that you grant an exemption from the $1 million statutory limit for
the subject removal action for a ceiling increase of $1,530,000, of which
$1,500,009 will b£ used for cleanup contractors, and to establish a new
project ceil ing SQJ S2, 300,000. -

- - - on.:
~

n
• ; < . > - '

Disapprove: j ____ • __________ Date:



U * iTuD STOICS ENV'BCfrKINT AL FROfeVTION AoEftC
N, t .C £

Hfi 9 P KĴ S/V b W •*••>•*»'

HEMOK/.KDUH

TO: j. VJinston Porter
Assistant Adniinistretor for
Solid Waste and Emergency Response (WH-S62A)

.-: '1.-~
F?OM: Lisa K. Friedman ̂ -j <•'">

Associate veneralvCotmsei (LF-132S)

SUBJECT: Shaffer Chemical Site: Removal
Extension Request

100242



*! UNITED ST^'ES E\V.*CNV£'.-A_ ea-• t^iC'. Jl^c •
A 4 5 * "< o T C' C J ;• J -

OCT 2 3 IS8T

MEMORANDUM

SUBJECT: Ceiling increase request in Connection with the
92 Million Exemption tor tfte Shatter Equipment
company site in Minaen, M. va.

^FROM: Lee K. Tyner .
Attorney
Solid waste ana ttaergency Response
Division

TO: J. winston Porter
Assistant Adainistrator
zor solid waste and Emergency
Response

THRU: Lisa R. Frieoman
Associate General counsel
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia. Pennsylvania 19107

Robert E. Caron, Senior On-Scene Coordina
Emergency Response And Preparedness Sect

Tfv James M. Seif
1U* Regional Administrator (3RA00)

Attached for your review is the addition*! funding
request for the above site* A $1,000,000 Exemption Request
was approved on August 29, 1985 bringing the project ceiling
to $2,330,000. A funding increase of $1,311,100.00
is being requested bringing the total project ceiling to
$3,641,100.00.

Please review the document and if it meets with your
approval, forward it directly to Dr. J. Kinston Porter,
Assistant Administrator of .the Office of Solid Waste and
Emergency Response, for his review and approval.

Attachment
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY Q~*WAi
REGION III 'v-«>;

841 Chestnut Building
Philadelphia. Pennsylvania 19107

SUBJECT: Continuation of ReraovalyjActivities at the DATE ACT 7
Shaffer Equipment C#mp$y Site,,Minden, W.VA. u

FROM: James M. Sei
Regional'Ad

TO: Or. J. Winston Porter, Assistant Administrator
Solid Waste and Emergency ResDonse (WH-*4fl«)

THRU Henry L. Longest, Director
Emergency Response Division (WH-548B)

ATTENTION Timothy Fields, Director
Emergency Response Division (WH-548B)

ISSUE

Continued immediate response actions require additional
funds in order to complete them. Present actions designed to
finalize the control and stabilization actions at this site
include the transportation and disposal of contaminated soil
to a properly permitted landfill. It is estimated that an
additional $1,311,100.00 will be required to complete the
removal action.

BACKGROUND

The Shaffer Equipment Site is located in a small coal
town known as Minden, in Fayette County, West Virginia.
Estimated population is 2000 full-time residents. The site
is located within the flood plain of Arbuckle Creek. The
nearest residence is located within twenty feet of the site,
with an estimated 200 persons living within 200 yards of the
site. Arbuckle Creek is known to flood at least 5-7 times
per year. These floods have involved the Shaffer Site in the
past, further worsening the offsite migration problem. The
site was discovered via an anonymous complaint to the State.
State investigations indicated the presence of PCBs and a
referral to EPA was made in early December of 1984. An
emergency response was made and noted a serious threat of a
classical emergency nature.
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The Environmental Protection Agency (EPA), Region III,
initiated emergency action on December 26, 1984, to stabi-
lize and otherwise abate an immediate and significant risk
of harm to human life and the environment, posed by the
presence of Polychlorinated Biphenvls (PCB) at extremely high
levels in both electrical equipment and soils onsite. This
action was approved in an Action Memorandum signed by the
Regional Administrator on December 26, 1984. On February
15, 1985 an additional funding request was approved to
continue operations at the cite. Finally, on August 29, 1985,
» *1 MJiJ<o* Dollar Exemption Request vas cpproveu, IM.
the project ceiling to its present level of $2.33 million
dollars.

1. Approximately 1000 PCB containing transformers, many actively
leaking (as high as 80% PCB) .
2. Approximately 1000 PCB containing capacitors, showing
signs of vandalism (as high as 801 PCS).
3. An active discharge from the site to the creek, showing the
presence of PCB (100 PPM).
4. The presence of highly contaminated soils, ranging in
concentration from 50 to 260,000 ppm, PCB.

1. Establishment of initial containment measures to contain a
severe offsite migration problem.
2. Measuring and campling of transformers, capacitors, drums,
soils, and water both on and offsite.
3. Remove, transport and dispose of PCB containing transformers,
capacitors and drums.
4. Excavation and staging of an estimated 5000 tons of
contaminated soils.
5. Backfill and regrading of the site.

Additionally, as the attached $1 Mi 1.1 ion Dollar Exemption
describes, the Region investigated alternative onsite treatment
technologies for the treatment of the onsite soils. A
comprehensive survey was initiated reviewing technologies
available in 1985. Upon completion of t'ais review, the Region
found only three viable options as follows:
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The Region selected the third option since incentives
were present to utilize onsite treatment alternatives.
Onsite incineration was risky due to the site's location in a
deep valley with residents too close and finally a pilot
project funded by a private firm indicated a high possibility
for success with the soil washing technology.

Between the time of September, 1985 through November of
the same year, an attempt was made to utilize the new soil
washing technology. The effort was terminated due to unforseen
start up problems and, upon demonstration, new cost figures
that indicated that the system would be far too costly to be
facsî lc. Tike-Region limn turned co £*>A Headquarters and
requested that a competitive contract be awarded to transport
and dispose of the PCB contaminated soils onsite. This
contract was awarded in September of 1986. However, the
contractor was unable to secure approvals for a landfill
as the Governor of the State of Ohio denied the application.
Headquarter*s Contracts Division was forced to terminate the
contract.

The Region is of the opinion that the nature of the
threat as specified both in this document and the attached
$1 Million Dollar Exemption Request is serious enough that
it is of a time critical nature. Original containment
structures are degrading, and serious flood threats still
occur. Therefore, on August 1, 1987 the Region issued a
Delivery Order against the newly awarded Emergency Response
Cleanup Services contract to transport and dispose of the
soil as soon as practical. Regional ERCS contracts are still
unavailable in Region III. Funds remaining in the existing
approved ceilings were utilized to secure landfill approvals
and to prepare the site. Approximately 50 truckloads of
soil have been disposed of at the Chemical Waste Management
Facility located in Emeller Alabama. Upon securing accurate
cost estimates, the Region has prepared this action memorandum
requesting the necessary funds to complete the work.

It should be noted that the Region has taken several
actions since November of 1935 to restabilize the site, in
fact, the site did flood in 1986; however, the containment
structures held. An immediate response to repair damaged
flood dikes prevented the spread of contaminants. These
facts illustrate the site's unstable nature.

The Region has completed its initial review as to this
site's possible inclusion on the NPL. Present indications
are that the site will not score sufficiently high to become
an NPL site.
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DISCUSSION

The attached $1 Million Dollar Exemption Request describes
how this site meets the statutory criteria in Section 104
(c) (1) of the Comprehensive Environmental Response Compensation
and Liability Act of 1980 (CERCLA) as amended by the Superfund
Amendments Reauthorization Act of 1986. This document is
attached for your review. The conditions described in that
memorandum still apply. Since the criteria has previously
been met, the Region is requesting your approval for additional
funds.

CONTRIBUTION TO REMEDIAL PERFORMANCE

The Shaffer Equipment Site is not on the National Priority
List. As previously discussed, the Region's initial review
indicated that the site will probably score too low to be
included. Therefore the long term cleanup strategy is unknown.
The presence of the highly contaminated soils on the flood
plain of Arbuckle Creek presents an emergency situation
necessitating removal and is the only threat requiring attention,
Complete removal of the staged contaminated soil is necessary
to adequately abate the threat. The OSC has determined that
the proposed action should not conflict or hinder any future
long-term action of either EPA, or state and local government.

PROPOSED ACTION

The Region proposes to transport and dispose of the
contaminated soils at an approved facility. This action
will alleviate the threat in the most timely fashion, will
eliminate long-term maintenance needs and will not conflict
with any long-term action.

The Region's review of alternative treatment technologies
and previous experience at this site indicate that this option
is the only viable solution.

Approvals have been secured for disposal at the Chemical
Waste Management Facility, located in Emelle, Alabama. It
is estimated that 30-60 cays will be required to complete the
project.

As stated previously, the Region intends to utilize the
ERCS (contract) mechanism.
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PROPOSED BUDGET

Extramural Costs (15% Contingency) $1,800,000
(ERCS, Plus subcontracting)
TAT • 50,000

Intramural Direct Costs
$30x350 labor hours (300-Region/50Hdqtrs) 10,500

Intramural Indirect Costs
$52x300 hours 15,600

•?1, o / o , Itov.vw
Total Removal Project Ceiling
Estimate Funds Remaining -565,000.00
(from previous $1 million exemption
approval)

Total Funds Requested $1,311,100.00

I recommend that you approve the additional funding request
for the Shaffer Equipment Site. Because conditions at the site
meet the National Contingency Plan Section 300.65 (b) (2) and
CERCLA 104 (c) critical for a removal, I recommend your approval
of the additional funding request, to allow for project completir
Your approval will raise the total project ceiling from $2,340
to $3,651,100 of which $3,535,000 are for extramural cleanup
contractors costs. You may indicate your approval or disapproval
by signing below.

APPROVAL DATE

DISAPPROVE DATE
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
WASHINGTON. D.C. 20460

CC 2 & 1987

OF
SOutO WASTE AND EMERGENCY RESPONSE

MEMORANDUM

SUBJECT: Ceiling Increase Request for the Shaffer Equipment Co. Site,
Minden, WV -. TRANSMITTAL MEMORWpUM >A l7 A* A

FROM: Timothy Fields, Jr., Director
Emergency Response Divison

THRU: Henry L. Longest II, Director
Office of Emergency an* Remedial Response

TO: Or. J. Wlnston Porter, Assistant Administrator
Office of Solid Waste and Emergency Response

Attached is a request from the Region II! Regional Administrator for a
celling increase of $1,311,100 to continue removal actions at the Shaffer
Equipment Co. site. This will bring the total project celling to $3,641,100.
Also attached Is a memorandum from the OSC (Bob Caron), which provides supple-
mental Information concerning this removal action to clarify concerns of
Headquarters reviewers.

I recommend that you approve the additional funding request for the
Shaffer Equipment Co. site. Because conditions at the site meet the
National Contingency Plan Section 300.65(b)(2) and CERCLA 104(c) criteria
for a removal, I recommend your approval of the additional funding request,
to allow for project completion. Your approval will raise the total
project ceiling from $2,330,000 to $3,651,100 of whlcn $3,535,000 are for
extramural cleanup contractor costs. You nay Indicate your approval or
disapproval by signing below.

Approval -̂•-*̂  ̂# r̂T~JZ> #£ZL̂  "ate

Disapproval ________________________ Date

Attachments
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JfcS-1 (Pav. 4/84) ..,-..,
: • PPCKINC SPILL REPORT CASE* V/y* f ¥- *ff I

MSION HI

BY* Bfrn l/i/mrf-fU Ô C.
• >

_________ TTT_________________ PHONE I
————————————2———^^^*" ""̂ ™̂ •

• ACCRESSs

KBMSt c q e r j S B : o / ) < ^ - C o . P H O N E I

ADCRESSl

M^ OAR. Ul H |i/V.

SPILL

ACCRESSS

CTKI Mtncfĉ x COUNTYt f&y'Kc SPUE* t\f*VA

NEAREST WKRMMfi /Vb/cklL C/fgfe.\____________________

SPILL DKCAi DMEl

MATERIAL:

SCX3RCS: !T)ercc''n7xarfe/ŵ rT \*£ ̂ o OOSEt __'

TOIRL SPHUEDt û fcwoô  IN SIREftMt v»JtftJû v. REICWAL

M)

f pnm;r CSGSt ___________ • WHEttDIS FIELD OETIOEt
TIKE) ——— ——— ——— ̂ ___
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rOIHBU
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RRC 11 SPILL NOTIFICATION INCOMING SPILL REPORT CASE *
2/2/83

(COMPLETE ALL SECTIONS)
NDH ___

RECEIVED REGION III BY: >̂j|Q C-. DATE (2/3Q/<&/ TIME; &£$O£L *\

REPORTED TO NRC BY: %j i^ n ̂  ' { ' , s ^C> 1 Otl̂ v̂ PHONE I ( )

ORGANIZATION: "fcP̂ -///

ADDRESS:

CITY: COUNTY: STATE:

PHONE i (

ADDRESS:

CITY: // \t*cL€rt COUNTY: *-&* TZMeflê  STATE: &J.

LOCATION:.

ADDRESS:

SPILL LOCATION

/?£«<

CITY: COUNTY: ______ STATE:

NEAREST WATERWAY:

SPILL DATA

DATE: / -^/-*fo_ TIME:______fVrt*_____ MATERIAL:/V/4-

SOURCE AKD CAUSE: </^jhO'-" ^f^ tTrf̂  _____ AMOUKT SPILLED:

IN WATER: YJ^ __ M 1XUNK . CONTAINED: Y ___ H XTOK CLEAN-UP: Y

SPILLER NOTIPIED: STATE/LOCAL Â T USCG /}̂T OTHER;

EPA NOTIFICATION

NAME, -DATE & TIME: USCG __________________ WHEELING FIELD OFFICE
100253 CTACT/LQCAL OTHER



FEOORDprOSC RESPONSE < Attach'*££B

Qg INITIAL [Q INIERIM

SITE/SEtLL CASE f"

REPORTED BY (DAIE/TIME):
COMPANY Q EPA"

^
Q STATE EH CITIZEN

NRC NOTIFIED: YES

f̂
PHONE I

NAME/RESPONSIBIE PARTY:

RESPONSE (DftTE/TIME):
_ SITE ASSESSMENT [j PBONE REFERRAL

Q'visrr Q PHONE

LOCATION:

REVISIT
ARE£̂ ND/QR WATERWAY AFFECTED ..—— , ., »̂ T.̂ .̂ _̂ -r,

LAND _ŷ //_ acres ĵ ŵaiEBM̂ Y fV>i glZciver miles
MATERIALS: _ _

HAZARDOUS SUBSTANCE D OTHER
^̂

|3nAZA

DESCRIPTION:/ t AMOUNT:

ACTIONS TAKEN:
NO ACTION n REFERRAL
TAKEN

[̂ DIRECTED FUND JQ MONITORED
ACTIVATION

311 r>TCERCLA(3̂^

PROJECT NUMBER CONTRACTOR

CLEAN UP D=OA: gallons, barrels, drums, cubic
& r̂ .̂̂ ^̂ Z.— __ *̂ îu«x / ̂3*

{̂ DIDISPOSED /TTREATED

REMARKS: /

ea 0,1
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APPENDIX D

PHOTOGRAPHIC DOCUMENTATION
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

2) Initial "removal action activities from December 1984 through March 1985 and
Including disposal of transformers, capacitors and drums and excavation of
PCB-contaminated soil*

4) Actual solvent extraction process activities between October and December
of 1985.

7) Final disposal of PCB-contaminated waste pile and site restoration
activities conducted between September and December 1987.
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Shaffer Equipment Site
Minden, Vest Virginia
Federal On-Scene Coordinator's Report

Group II

Photo f __ 1
Date Taken 10/03/84
Photographer Ĵohn Claypool, TAT
Description The initial EPA/TAT assessment identified bulging and

^deteriorated drums cn site. PCB analysis on this group
indicated 5.7 ppm archlor. Another drum labeled "Trans-
former 55" indicated transformer fluids and one labeled

i i "Doytherm 209" indicated 1 4 7 p p m archlor*
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group #1

Photo i 2
Date Taken 10/03/84
Photographer John Claypool, TAT
Description Close proximity of residential dwellings located adjacent

to PCB-contaminated soils and transformers.__________



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 01

Photo * 3
Date Taken 10/03/84
Photographer John Claypool. TAT
Description Transformers located on site* Note closeness of residence

in left background of photo.____________ _______
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group #1

Photo *
Date Taken
Photographer
Description

John Claypool, TAT
Transformers and capacitors were strewn randomly on site.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group *1

Photo # S
Date Taken 10/23/84
Photographer John Clavpool* TAT
Description Oily residues In the ground were found throughout

the site. '
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group #2

Lynne Nevellng, TAT
A concrete underflow dam was constructed to control
potential off-site migration of PCB contamination.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group #2

Photo i
Date Taken
Photographer
Description

7
02/85
Lynne Nevelinft, TAT
Underground water lines on site were
possible rupturing during excavation

moved to prevent
of PCB-contaminated

soil. _______________ _____ ———————— £_*- ——————
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group *2

Photo I
Date Taken
Photographer
Description

8
02/85
Lynne Nevellng, TAT
Drummed materials were transported
Electric facility in Philadelphia,

off site to the General
PA (see Section VI.

Chronology of Events, 2/19/85).
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Photo 0
Date Taken
Photographer
Description

Group f2

Lynnc Kevellng, TAT
OSC Caron attended public meetings to keep local officials
and concerned citizens updated regarding site status.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group #2

10 and 11
02 and 03̂ 85
Lynne Neveling, TAT

. t
PCB-contaminated soil was excavated from
and Shaffer Equipment property and placed

both Berwind Land
In a clay-lined

staging cell.
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Shaffer Equipment Site '
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group #2

Photo # *2
Date Taken 02/85
Photographer Lynne Ncvelitig, TAT
Description Containment ponds prevented potential off-site migration

of contaminated runoff.________________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX 0
PHOTOGRAPHIC DOCUMENTATION

Group *2

Photo * 13
Date Taken 03/85
Photographer Lynne Nevellng. TAT
Description PCB-contaminated waste pile was covered with visqueen

and geo-tech fabric to await development of alternative
technology for solvent extraction._______________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 03

Photo 0
Date Taken
Photographer
Description

05/85
Unknown
OHM ftobile laboratory was
development of alternative <-c<_i..»~-.-,,, --- .

on site during research
technology for solvent

and

extraction process.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 03

Photo # 15
Date Taken 05 to 09/85
Photographer Unknown
Description A pilot unit was assembled on site • .
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 03

Photo 0 ____16
Date Taken
Photographer

v , Description

05 to 09/85
Unknown
.... and was tested for most effective mixture and soil
particle size that allow the most efficient operation of the
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

PHOTOGRAPHIC DOCUMENTATION

Photo 0 17 and 18
Date Taken 09/85
Photographer Unknown
Description Aerial photographs of the site during construction of the

actual extraction process unit.____________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

x-/ <

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 19
Date Taken 09/85
Photographer
Description
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 20
Date Taken 09/85
Photographer Michelle Lange, TAT
Description Electrical control board that was fashioned from process

flow diagrams._______________________________
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Shaffer Equipment Site
Minden, West Virginia

, Federal On-Scene Coordinator's Report

Group 04

Photo 0 21
Date Taken 09/85
Photographer Michelle Lange, TAT
Description Decontamination station that Included boot washes, air

bottle filling capability and equipment storage.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group 04

Photo 0 22
Date Taken 10/14/85
Photographer
Description

Mlchelle Lange, TAT
USCG/AST, TAT and OHM technical staff conduct a site tour
for WVAPCC Inspectors.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 23
Date Taken 10/24/85
Photographer Michellc Lange. TAT
Description USCC/AST conducted a demonstration of a controlled methanol

fire to familiarise all personnel with recognition of the
invisible fire and with the use of fire extinguishers.___
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo * 24
Date Taken 10/85
Photographer Mlchelle Lange. TAT
Description Plates were welded to the Auger 02 blade to aid in soil

breakup and reduce clogging in the auger.__________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 25
Date Taken 10/85
Photographer Michelle Lange. TAT
Description Example of the lamella clarification process.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group 04

Photo 0 26
Date Taken 10/85
Photographer Michelle Lange, TAT
Description The Insulated methanol dryer Is seen In the background.

350 CFM blowers (foreground) were added to dissipate
methanol fumes in confined areas. __________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 __27
Date Taken 10/85
Photographer Michelle tange» TAT
Description Auger-type materials transport of the methanol dryer that

was heated internally with steam._________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 28
Date Taken 10/85
Photographer Michelle Lange. TAT
Description View of aethanol condenser connection to the dryer and the

methanol condenser scrubber stack.__________________
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Shaffer Equipment Site
Minden, West Virginia

i Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Photo 0
Date Taken
Photographer
Description

29
10/85
Michelle Lanpe, TAT
Internal fins of the extractor
mechanically tested with clean
viewing.

used for
soil and

*

materials were
water for open



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group *4

Photo i __30
Date Taken 10/85
Photographer Michelle Lange, TAT
Description Carbon cells and bag filters were located on the nethanol

storage pad._________________________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 31
Date Taken 10/85
Photographer Michelle Lange, TAT
Description View of the Grirzley power screen and Auger 01 from the

Grig a: lev to the soil water dryer.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

32
10/85
Michelle Lange. TAT
As a particulate control measure, the Grizzley conveyor belt
and power screen were enclosed In geo-teeh fabric and a chute
was made to channel particles Into the bed of a pickup truck.

100286



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 33
Date Taken 10/85
Photographer Michelle lange. TAT
Description Successful particulate control measure from the water dryer

was achieved by connecting a vcnturi scrubber and clarifier.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 04

Photo 0 __34
Date Taken 10/85
Photographer Michelle Lange, TAT
Description Overview of the scrubber and clarifier with dry chemical fire

extinguisher In the left foreground. After Auger 02 was
jacketed with steam, exhaust vents were channeled into the
clarifier. Also note the lighting setup to enable operations

1QO/?8O to take place after dark.___________________________



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 05

Photo 0 35
Date Taken 04/17/86
Photographer _Mrinal Biswas» TAT
Description TATM Zicglcr holds measuring rod
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 05

Photo 0 36
Date Taken 04/17/86
Photographer Linda Zlegler, TAT
Description . . . while TATM Blswas sites elevations with the transit to

be used to determine volume of PCB-contaminated waste pile.10.0290



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 05

Photo 0 37
Date Taken 04/17/86
Photographer Linda Zicglcr, TAT
Description TATM Blswas weighs soil sample to be used In calculating

the volume of the PCB-contaminated waste pile._______
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 06

38
01/14/87
Peter Harnett, TAT
Drums that had remalnd on site were staged and covered
inside the "hot tone" delineated by the chain link fence.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group 06

Photo 0 39
Date Taken 01/14/87
Photographer Peter Harnett. TAT
Description Drums were properly labeled and manifested for transport.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 06

Photo *
Date Taken
Photographer
Description

40
01/14/87
Peter Harnett, TAT
On this date* 50 drums of
were transported off site

solids and 4 drums of coagulant
to Chem Waste Management In

Emelle. Alabama.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 06

Photo 0 ___41
Date Taken
Photographer
Description

02/18/87
Peter Harnett, TAT
On this date, the final 9
were transported off site

drums of PCB-contaminated liquids
to SCA Chemical Services facility

In Chicago. Illinois.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

Photo 0 42 and 43
Date Taken 09/87
Photographer Joseph Carter. TAT
Description Between 9/15/87 and 11/11/87. 4735 tons of PCB-contaminated

soil were loaded Into 213 vlsoueen-llned trucks and trans-
Mrt,fcd Qff gjte to Chen Waste Management in Emelle. Alabama.



Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group 07

Photo f
Date Taken
Photographer Joseph .Carter, TAT
Description Following removal of PCB-contaminated soil pile, the area

was marked and campled to ensure complete removal of all
.contamination. ____________•
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

Photo 0 45
Date Taken 10/87
Photographer Joseph Cartert TAT
Description Concrete pads were sampled and analyzed and found to be

clean. They were then broken up into chunks and crushed
by a local rock crusher to be used as site backfill.
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Shaffer Equipment Site
Minden, West Virginia

i , Federal On-Scene Coordinator's Report

Photo 0 46

Group 07

Date Taken 11/87
Photographer Joseph Carter, TAT
Description Final site restoration Included repairing the Shaffer

Equipment office building . • . •_______________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

(•ŷ l̂ ^̂ f̂ĉ Ŵ V + ''̂*̂  i> V

47
11/87
Joseph Carter, TAT
• • • backfilling and grading basin area
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

Photo 0 48
Date Taken 11/87
Photographer Joseph Carter. TAT
Description . . . grading road around the Shaffer building and

Installing fence . • . .___________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

Air

Photo f 49
Date Taken 12/87
Photographer Joseph Carter. TAT
Description • . . and constructing flood control adlaceht to Arbuckle

Creek. _______ ____________________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 07

50
12/87
Joseph Carter, TAT
Site restoration completed with site properly graded,
diked and fenced._ ______________
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group 18

Photo #
Date Taken 05/03/89
Photographer Joseph Carter. TAT
Description EPA. TAT, and cleanup contractor returned to the

site this date to address drums remaining on site.
The drums shown in the above picture and two
others found on site were found leaking in a
partial containment pond and warranted removal.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group {8

Photo I
Date Taken 05/04/89
Photographer Joseph Carter. TAT
Description Drums verc overoacked and relocated to a staging

area on the other side of Shaffer's fence. Water
in the containment area vas pumped into a tanker
for temporary storage on site. Soil from the
containment area vas excavated and temporarily
staged in a rolloff box. Crews sampled all media
for disposal analysis.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

APPENDIX D
PHOTOGRAPHIC DOCUMENTATION

Group I 8

Photo I 52
Date Taken 07/23/89
Photographer Joseph Carter. TAT
Description Containment pond restoration was completed upon

receipt of sample analyses that determined an
effective cleanup was accomplished.
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Shaffer Equipment Site
Minden, West Virginia
Federal On-Scene Coordinator's Report

Group |8

07/23/89
Joseph Carter. TAT
On this date 22 drums of wastes. 3.000 gallons of
contaminated water and approximately 20 cubic
yards of contaminated soil were transported from
the site to final disposal facilities.
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APPENDIX E

ERGS/OHM SOLUTIONS TO ON-SITE PROBLEMS
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Shaffer Equipment Site
Minden, West Virginia

ERCS /OHM SOLUTIONS TO ON-SITE PROBLEMS

Several representatives from the ERCS contractor, O.K. Materials, Inc. (OHM)
provided input for changes to be made in on-site operations, particularly in
equipment modifications* Some modifications were immediately successful,
however, others were achieved through trial and error*

Logistics
The assembly of the the treatment system occurred on site* This Included
fabrication of piping and connections such as hoppers* Final engineering and
layout were also completed on site during assembly/fabrication* OHM supplied
additional chemical engineers for this task, some at no cost to the project.

During the Initial testing of the system, unit operations were unable to
communicate with each other when problems arose with their respective unit*
Radios were later provided to the operators and Response Manager by OHM* These
radios operated on a different frequency than those used by EPA/USCG support
operators and were improved to prevent chain reactions of problems.

Standard operating procedures (SOP) for operating the units of the treatment
system were developed "after the fact". Unit operators received on-the-job
training in the operation of their assigned piece of equipment* During the
testing phase, the system was run by trial and error to collect data for the
development of SOP.

The electrical capacity was in need of upgrading in order to handle the power
load of the extraction system. Additional power lines and two additional
transformers were installed. However, the transformers were located too
closely together, which would create a power arc between them* Therefore,
before the system was completely on line, two transformers were moved across
the small access road as a preventative measure.

As per the site safety and air monitoring plans, OHM was to provide on-site air
monitoring for methanol for worker safety/protection. It was found that the
FID (OVA) was much more effective on methanol than the PID* However, OHM had
only a PID on site. OHM later rented a FID, which was a noncontract item for
which a rate was negotiated. Very few ERCS personnel on site had either the
time to air monitor or the knowledge of the operation of a FID. As a result,
almost all of the air monitoring on site was performed by EPA support personnel.
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Shaffer Equipment Site
Minden, West Virginia
ERCS/OHM SOLUTIONS TO ON-SITE PROBLEMS (continued)

Because many of the process units used in the extraction process were made in
the 1950's and 1960's, it was difficult to locate replacement parts. When
bearing casings of the soil water dryer cracked, OHM located an employee of the
manufacturer who was working at the time the dryer was built. This employee
was then able to find replacement casings for the dryer in an old storage area.

When the supply of virgin methanol was exhausted, delivery from the supplier
"took approximately one day. Due to the sporadic use of methanol during
calibration and testing, it was difficult or impossible to predict in advance
the need for methanol supply. Initially, during the delay for methanol
delivery, maintenance and site upgrading were performed* As time became more
crucial, the PCB-saturated methanol was treated successfully in the carbon
cells filled with granular activated carbon then recycled into the systen.

During methanol operations, fumes collected in confined areas such as the "pit"
where the connection between the methanol dryer and Auger 03 were located. For
worker safety, a 350 CFM blower was added to dissipate the methanol fumes.

Computerized 1900-55 forms (dailies) generated by OHM on site required approval
by the OHM office in Findlay, Ohio, prior to a final daily's submittal to the
OSC* Draft versions changes on dailies also required this process by OHM*
This resulted in delays in submit tal of dailies to the OSC and hence input into
EPA's computerized cost tracking system. The OSC instructed OHM to submit hand
written changes to expedite processing and verification.

Personnel
Fabrication and testing with clean soil was performed in level D* When PCB-
contaminated soil was introduced, potential for personnel contamination was
greatly increased although the system'was considered to be closed* Also, cross
contamination between designated exclusion areas and "clean" areas of the site
was occurring due to personnel crossing established boundaries without decon-
taminating* Hence, the entire on-site work area was considered to possess some
degree of contamination* To prevent the spread of contaminants off site and
for personnel protection, boot covers, gloves and tyvek suits were required on
site, and respirators were required in designated level C areas*

Due to the upgrade in personal protective clothing, the decontamination area
'was upgraded to include boot wash, boot racks and visqueen layer on the ground*
However, the decon area was often unkept and personnel frequently bypassed the
boot wash to retrieve at item at decon that was needed on site. When possible,
personnel not required on site, such as a welder, would maintain the decon
area; when this was not possible, support personnel assisted in this task.
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Shaffer Equipment Site
Minden, West Virginia
ERCS/OHM SOLUTIONS TO ON-SITE PROBLEMS (continued)

Personnel that operated process units were Recovery Technicians (RTs),
unfamiliar in their operation. The RTs received training on the equipment
either from chemical engineers on site or on the job* Replacement personnel
and those additional personnel required during 24-hour equipment operations
were trained by the original equipment operators* To enhance skills specific
to each unit, personnel were assigned to a specific unit for operation.

Due to the presence of OHM managers on site, confusion arose as to who was the
ultimate in charge* At times, OHM upper management on site that were not
billed to the project, supereeded the Project Manager which lead to an
inefficient and uncoordinated effort on site* The OSC thereby recommended to
OHM to streamline management on site and improve the chain of command*

Particulate .Control
Due to concerns of WVAPCC regarding particulate emissions, OHM was directed by
the OSC to implement control measures* On the Grizzley, guide plates were
welded to the 4-lnch sorter to prevent spillage over the sides while loading
the soil* The Grizzley conveyor was enclosed with geotech fabric and a chute
was constructed from the fabric to guide particles from the 1/2-inch sorter
Into the bed of a pickup truck* At the processed soil discharge, spray nozzles

V_y were Installed to knock down any dust and a chute was installed to guide the
soil to the discharge pad. These measures were Immediately successful in
particulate control*

Considerably more effort was required, however, to control dust emissions from
the steam exhaust of the soil water dryer* Originally, the moisture evaporated
from the soil and passed through a carbon filter sheet and through a blower and
exhaust, which would emit dust with the steam. A bag-type filter was attached
to the exhaust discharge but was ineffective due to frequent buildup and
clogging* The next attempt consisted of piping the dryer exhaust through a
drum to settle the particles, which was also ineffective* Then the exhaust was
channeled to a clarifier, which had an exhaust with a carbon filter sheet to
allow the steam to escape* However, particulate emissions through the filter
continued to be observed*

Finally, a scrubber and clarifier system was installed* The dryer exhaust was
channeled into a venturi scrubber, where the particles were knocked down with a
water spray. The scrubber was mounted onto the clarifier into which the
partlculates and water drained* This system was effective, as indicated by a
high-flow pump and one-micron filter at the clarifier exhaust* These measures

(^^ were satisfactory to WVAPCC and the project was allowed to continue*
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Shaffer Equipment Site
Minden, West Virginia
ERCS/OHM SOLUTIONS TO ON-SITE PROBLEMS (continued)

^
Process Unit Breakdown and Modification
By calculating a mass balance on the extraction system, methanol loss through
the methanol condenser stack was estimated to be IX. To conserve methanol and
ensure zero discharge, a stack condenser was fabricated and Installed for
greater methanol return to the system.

On two occasions, a bearing casing on the soil water dryer cracked and broke.
The cause of the first breakage was the drive belt slipping, which then
resulted in soil overloading in Auger ll and methanol flooding into the
methanol dryer* The second breakage was presumedly due to overloading with
very moist soil which bound up the internal augers; this resulted in similar
effects* Additional sight glass windows were Installed to enable the operator
to better view the internal process and flow.

Auger 02 (between the water dryer and extractor) had a chronic problem with
binding up* In the original design, the auger was jacketed with cool water to
lower the soil temperature as it was Introduced into the extractor, minimizing
the vapor pressure of methanol. Plates were welded to the auger to aid in
breakup of the soil and the drive motor was upgraded from 5 hp to 10 hp;
however, the problem continued* A smaller gear was installed to enable the
auger shaft to torn at a higher rpm. Then, the cooling jacket was replaced v—^
with a steam jacket to keep the soil warm to avoid condensate buildup and
clogging inside the auger* Steam vents from the auger were connected to the
particulate clarifier system to ensure zero discharge*

Sludge production vas higher than anticipated froa pilot scale tests* The
original design consisted of a gravity feed line from the extractor to the
lamella clarifier and a methanol diaphragm return pump to recirculate the
methanol to the extractor* Since the diaphragm return pump often malfunctioned
it was replaced with a gear pump which provided metered flow* A filter screen
was installed in line before the gear pump. Due to the unanticipated volume of
sludge created from test runs with clean soil, the lamella had not been emptied
from these previous runs and had reached capacity* As soon as the system was
brought back on line, the filter screen became clogged, sludge backed up in the
return line, and the pump malfunctioned* A second clarifier was added to the
system and connections between the extractor and clarifiers were modified. The
gravity feed line vas attached to the new clarifier and a line with a diaphragm
pump was installed between the clarifiers to pump sludge from the lamella to
the second clarifier. A diaphragm pump replaced the gear pump in the methanol
return line* Sight glass windows were Installed on both clarifiers to monitor v
their levels* \_>'
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Shaffer Equipment Site
Minden, West Virginia
ERCS/OHM SOLUTIONS TO ON-SITE PROBLEMS (continued)

After consultation with the extractor manufacturer, the internal materials
handling/transport fins of the extractor were changed from an angle of 45° to
30° in an effort to reduce sludge production* However, this would require
greater rpm to mix the soil with the methanol and reduce retention time. The
angle was later changed back to 45°.

Several extractor breakdowns resulted in modifications. During the testing phase
(clean soil/water) in October 1985, a stone caught in the kick plate to the
methanol dryer and bent it sending large amounts of water to the methanol dryer.
This may have resulted in a major spill had cethanol been in use* The angle of
the kick plate was changed and the edges rounded. Approximately one week later
the same kick plate system was again modified* In the countercurrent extractor,
methanol was introducted above the kick plate level, was hitting the plate and
falling into the methanol dryer* The fresh methanol feed line location was
changed to the middle of the extractor and the weir was raised one inch to
increase the methanol retention time and therefore the extraction efficiency*

Three days later when the system was restarted, the extractor overloaded with
soil* As a result, the drive plate bolts were broken, shaft plate key was
sheared, kick plate in the 180° turn was bent beyond repair, and internal fins
were bent and broken* The broken fins were welded (later were rewelded because
the wrong welding rod material was used), the kick plate was lengthened and
reinforced, and a counterweight was added. OHM contacted the manufacturer
regarding the materials handling problem who advised that the soil passage be
widened. A representative from the manufacturer was on scene the following day
at no cost to the project to review modifications* Sight glass windows were
installed to enable the operator to view materials handling inside the extractor
for buildup in the crucial areas of soil inlet, soil outlet and the 180° turn,
and kick plate operations*

Two weeks later, PCB soil was introduced into the system* Shortly after startup,
soil built up in the extractor which caused the methanol dryer to flood, which
resulted in methanol being discharged on the processed soil pad* The internal
weir was then cut manually*

Variable Extraction Efficiencies
Near the end of the extraction phase, PCB extraction efficiencies as reported
by the on-site laboratory ranged between 67% and 97X. To isolate and minimize
variables, sample ports.were installed at various points in the process. Samples
were obtained from these ports in addition to inlet and discharge points for PCB
analysis. OHM designed test runs to identify proper run conditions to allow for
high extraction efficiency. This investigation continued until the tine of
demobilization and the problem of efficiency-inconsistency was never resolved.-
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wo Phases Of Minden
PCB Cleanup Completed

After be w.. introduced « body receives more eiposurcio
[..iThur.d.y'.mee.inrC.roa iSSŜ irâ S

the Environmental Protection JjjĴ  u?te«D±ndU SSrSTUS J? migh"
Agency, phase, one and two of &?S5L t £«%,£? £ accumulate fa the fatty tissuesa cleanup operation in Minden *J'° °"11011 w I**" collected »* the «„„ *
to remove PCB's from the area th« P«w / ch«mic" '"J «lrj Dr. Abdul O.ri of (he Stale
hasbeencompleted-Caronsaid ^̂ ÊŜ JS* Heal h Department helped
the removal operation is lo cletfl UP «*»»ou» waste Caron exolaui the phenomena
"ahead of schedufc." Work he *•»• «« lf «g, company IffSfiSSrt til eart of us'
anticipated i taking H day. took £g « * ££*» for the SUMSJ&Ŝ
only five, he explained. *"Je '• ;«•»*• or out or dav. This same substance sail
Wh«« hi*» <««to <* PCB*.. business. Superfund was only Sf eal ĥ eT inio Jhe ««"of

polychlorinated Wphe-yla. ££*,** «f7«KM "£" S aitl̂ obiSl? Dr Qaz
were discovered In Minden by ?!"«,V v«« i« Z. It i»oted.Bm taken in moderaXm.
Department of Natural 2JC3l fSdi te £L.d salt will not have such an effectResources officer Leroy Gilbert. "ditional funds, he pointed on the human body
the EPA determined that the ° M' . . M tmMmutm PCB's have been known to
levels constituted a "threat to . Cwo" ™d Minden residents laboratory
thepublichealth/'Moneyfrom ^̂ ffiL̂ ĵSTy!; SSiĥ SL explained bS
the luperfund was allocated for J*« m Iri7d «udf b«on5 «> «»** '«<fn« of humans isthe cleanup, and Caron and his J«v e migra ted much beyond O«ln«ance where
staff moved i. immediately to *• J .KM PCB:* hi« bê 2 "m« Japanese people
secure the site, notify residents ES 2?h/2/iif AAudS iBsdvertantly ate K rice
of the presence of the PCB'.. "̂'j!*̂  . iLSSi H. contaminated by PCB's is beingand control hs migration. That J-reek closest to Sbalfer s. Me studied, ihoush, he pointed
phase of the operation is »>»«> «* *»• <«««$ *"« out.
completed. Caron noted, along TJur*dAy "P*!? lh§t ih,!L?J H someone has come into
with the second phase which phone Monday Caron explained physical contact with a large
includes securing transformers. 5~T . ii*!E?S J*!... «« amount of PCB's, the firrt sign
drums, and. swjtches that dooe; bul ne ** not h*vt test is a condition ttiown- »
coniam PCB's at the site and l**SSh t . * ^ .* "cbloracne" that would becollecting 238 soil and water «»'* "«ve »>«» «••«< >« «»«Cn* inai wouio oe
samples. inches down into the sou. early noted at the point 01 contact.
A chemist with EPA for 14 »c"« indicate, Caron explained. Caron and Qaxi esplained. This

years. Caron anticipates being As an indication of how wouu mean tnc skin would be
back in 30 days. In the seriously Caron takes the severely dried, cracked, and a
meantime, Shaffer's Minden situation, he told the type of acne would form.
Equipment will be responsible audience he, personalty, has a Another way that a human
for security at the site during backlog of 42 other cleanups, txMly could come into contact
working hours. After hours, the bul nc "** moved into the wuh PCB's U through the air,
Sheriffs Department will make Minden area to give tt his full but to become air - borne. Dr.
several unannounced checks. attention. Qaii explained the PCB's
and the DNR, u well as EPA Electricity heats up as U would have to be heated to
staff members will make moves along a wire or a circuit, extremely high temperatures,
periodic checks during the Caron told his audience, and and he has no evidence that
week. PCB*i were originally used as this was ever done at the
Caron said samples of the Insulators to cool down this Shaffer site.

water in Minden mines have heat. When they were first Persons who worked for
b«en collected, along with other used in transformers. the» use Shaffer Equipment who
samples taken at the she. but was not against the law. Caron attended the meeting
results of those samplings will pointed out. PCB s arc still in expressed their concerns for
not be in for 14 days. He said he use in many transformers here their health. Some of the
ruutinely looks at water ifl Wex< Virginia and in other workers said they used to have
supplies, and he believes that P*"* ** the country, Caron their lunch right on the site.
the chances arc "next to nil*' noted. It is now against the law ind others indicated that they
that the PCB's have gotten into >° "i»mrf*cture PCB's, he handled the transformers that
the Oak Hill water supply. continued, and the ones contained PCB's with their bare
PCB's are not water soluable. presently w use arc being hands.
he explained, and if • break in a P""** Ottlv. , „_. .... One Shaffer worker said he
water tine at the site should Caron called PCB's "Wo - *iw.ays look his oil soaked
ovcur. "positive pressure" in accumulating for their ability ctothes home for hu wife 10
the water tines would keep to be stored in body fat because wash, and doctors have
PCB't from entering the lines. " accumulates in the food diagnosed her as having
If PCB's should ever be in chain. Much is still unknown psoriasis. Neither Dr. Qaxi or
water, he explained they *boul PCB*** Caron noted, so Caron would comment to
would sink to the bottom of the »• could not answer all whether or not her condition
watcr. questions raised about this could be due to handling work
One accident did occur while chemical. He explained many clothes covered in PCB's. They

working at the site, Caron people work with PCB's all the suggested anyone having
explained. While dieting. time and not all of their health complaints about their
workers broke a water line *«««• *'« «•<»*«>;. The workplace should call OSIIA.
under the site. Caron said he government wants to err on the Occupational Safety and
and his staff wiH re -route that lhe sidc of "fctX where Health Administration, and for
line in the future 10 prevent any PCB's are concerned. Caron anyone who would like 10 have
further breaks. explained. their blood tested for the
At f public meeting with To the healthy adult. Caron presence of PCB's they
m̂tt6û yf̂ kt»itô ^̂ ^̂ f̂ n̂ ^̂ *̂ M̂ *?*¥?!? <*llins lhe Sut*

Caron tried to explain i 0 0 JiXXi * "* ?*" ?V wott"to Health Depanment.
Minden residents and oth*UU ̂ dhfofen. the infirm, the
interested persons what had S?*?*. °[ «tei«tm wmea.
been found at the site and what The body has many abilities to
the government plans to do defend itself from attack, bul
. -. r m-nMrmv **»n pomr whrn the
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Minden citizens form
group to speed cleanup
By Sara Crickenberger campaign to rid the Fayette County corn-
Staff Writer munity of PCB (polychlorinated biphenyls)
-,„„... •-..,. , . contamination. A handful of Minden resi-MINDEN — During the course of about dents volunteered to serve as local coordi-rwo hours Friday night, an infant called the nators.

Concerned Citizens to Save the Plateau was The group voted to begin petitioning and
conceived, bora and emmitted its first letter writing in an attempt to expedite the
S?"11Ji7u!ounds «**"*«» * toe group Environmental Protection Agency's plan tohope will become much louder as the group clean up a one-acre site that has beencon-
fights to hasten cleanup of toxic contami- taminated with PCBs. Members of the
***?? . Se tow?t t. *u j . »-. „ f rouP expressed hopes of drawing residentsAbout 25 people who gathered at Minden from surrounding communities into the bat-
Grade School at the invitation of an existing tie because of concern about their water
group, the People's Justice Committee,
agreed to organize themselves to conduct a (Please see Minden on 10A)

Continued from 1A

supplies. Several water "Already people are trying to
companies draw water from mines whitewash it," Rose said. "If we
in the Minden area. don't do something at this point this
Larry Rose, treasurer for the will be more or less covered over."

People's Justic Committee, was Among the possible alternatives
elected acting chairman of the Con- for action presented to the resi- O1OOO EXP O/OO/OO
cerned Citizens. Rose, John David, dents were: MAY^4OR
acting chairman of the People's • To request the state Depart- :_103 R ——————— __
Justic Committee, and West Vir- merit of Health do do a cancer/PCB
ginia Institute of Technology bi- health survey of all households
ologist John Parks discussed the served by the West Virginia Water 25B54-OOOO
situation with Minden residents. Company and area public service —————————————
The residents had a variety of districts that draw water supplies

questions ranging from whether from the Minden and connected
their symptoms sounded like some- coal mines.
thing PCBs would cause to ques- • To request the West Virginia
tions about what steps to take to Water Company to release water
ensure their health. They asked if test results of its Oak Kill area wa-
any site had ever been successfully ter and compare the results to na-
cleaned up after such contami- tional data and other data from the
nation. tri-state area. t ,
"What do we do?" one resident • To compel the West Virginia

asked. "Do we go to the doctor and Water Company to obtain a new
get checked out or do we go home source of water,
and die?" • To request the EPA to do PCB
Rose. David and Parks did not testing on a wider range to find out

have answers to all of the residents' whether PCB contamination has
questions any more than did EPA occurred in surrounding areas.
and state officials at a public meet- * To compel the EPA to release
ing here a few weeks ago, but they all of its test results and scientific
advocated a plan of action to obtain evidence to support the fegency's
some answers from local, state and statements.
federal officials. N?o representatives of the EPA or
Rose said the group had to "take state agencies involved in the

some sort of a stand." He said he cleanup effort-.* were at the meet-
wants,.among other things, a health ing. Neither were officials from the
survey of the town's residents. area's water companies. * nft** **100319
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Minden PCB
Cleanup Going

Well, Caron Says
U PCB Cleanup Going Well

AOK. jfranslatton: The
Environmental Protection (From Page 1)
Agency, according to on scene . .. . . _ ., . 4
coordinator Bob Caron. says initial chases of this cleanup. A No PCB Uced soil has yet t<>
that the cleanup of second waterhne was also be removed from the site
polychlbrlnated biphenyls broken recently, resulting in Caron says he and his staff are
(PCBs) at Minden is going well. interruption of water to half of still estimating how much soil ̂
Last fall the Department of Minden, Caron explains. Caron will have to be removed, and

Natural Resources discovered says hU only problem with this they are still considering
PC if! it ihkllel" i! Equipment in project is that available maps various options for disposal and
Minden. Caron and his staff *° »* d*0* the location of gas for cleaning up the site. As yet
confirmed the DNR's findings *niw*llrlmes*ffcu?tely-1., . no disposal site for the soil has
about the potential carcinogen The EPA staff is also packing been found, Caron notes.
at Shaffer's. Tests showed the UP »• transformers and. Reassuring that the cleanup
soil contained PCB's to a depth capacitors that contain PCB. i» going well and no water
of 14 inches. The PCB's were Caron adds. By the end ot this source has been contaminated,
used as insulators in electrical wtck hc n°Pe* to *?e *• °.U Caron P°lm§ out "nothing we
transformers and capacitors J*5» to * General Electric do should impact on Oak Hill."
until their use was outlawed. facility in Philadelphia. Later, Earlier some citizens had
Transformers and capacitors at 2SL9E pl"? wU1 toclnerate JJ1* voiced concern that the PCB's
Shaffer's Equipment were J™ *«• * *?a"tchusettsshe. could contaminate local water
found to be leaking PCB's, "Nothing is free," Caron supplies, but tests by West
according to Caron. r?̂ 1S* ̂  order for GEto Virginia Water Company and
•cSEKSswTlJitiawhb stiff Uke the PCB laden oil the EPA by the EPA show' no
is rerouting a waterline that ntfl to P*T .l«̂ 5onloany contamination in any drinking
was broken earlier during the approximately $80,000. water source.
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public health or the could reveal lhe presence of EM*. "Sfi* !h«« l!
environment." Superfund PCBs. and Caron Did lold him ŜL̂ SS! ̂ V*!!Lt fi!
money li being used for this quite possibly due to the ttffZShS'?Eâ Ji7
cleanup, and h? explained that ildesprVad use of PCBs over £*« " }»™[ » Equipment.
legislative restraints prohibit the years.
using the money unless a Christian has submitted data
health or environmental threat he received from EPA to the
Is imminent. State HeaHh Department, but ,
Caron added that the federal he has not had a, reply as yel. In . h.Tl.*. PhL

Center for Disease Control in the meantime. Christian plans ir£l° M. '** \A H. h
Atlanta has numerous studies to take more samples and do ™ M M* f£*h!Ld »rf I. hi
to draw from that conclude that more monitoring on his own. 2Ito°Th. .Stt
the low levels in the yards are Christian pointed out that the ™ff ' I",h?«nJ iwT
of no concern to residents' EPA mill us. SSOO.OOO of the g»j *•*• SSLSL
health. As an eiample of how Superfund to remove 2.000 to ™**t '™* *MJ "fJ
much eiposure would cause 2.500 cubic yards of earth. 27 ••"
harm. Caron said people would transformers, and 107 PCB
have to "eat most of their capacitors. "Why not spend a „ abot the,
backyards before the little money on • health oroblem he said
ingest ion of those PCBs. In survey?" he questioned. F u. u !»„.„-* j
.ho« teveh. h.™.,, .hem In /I.,,,, ?h,i,,.., .„« ,o -̂ T
"To cross check" their the epidemiology unit of the ..̂t-.-* ,»,*«. »•»

findings. Caron said he and his State Health Department h« £**»• "b0ttt tne
staff will be taking more said. -"It would definitely JESt ..M hi.
samples along Arbuckfe Creek appear logical to conduct some W|JJ?* ""011*1 be worth
and In residents' yards. sort of epidemtological study on ..—hi.. t A~*'t think i MUM
When asked why he Is just the present and orevious Sft* L * V. ..id fof PCBs

now revealing these findings. employees (of Shaffer'* £Sn. b«,. £•«? Whta
Caron noted that 278 sampTes Equipment) that can be located SJl!,, *" ^
were taken In Minden. and H due to their possible prolonged p •«.;.*. u.ti« >h> •!•»*
takes time to sift through that and direct eiposure to the t̂SllilL.!.? «t JiV hV.i h
material and to che?k for PCBs/' Christian the* 5?Bd!r±L0'tUt Jt.iSu.dK
quality control of how the suggested ^ipandlng the * " ™
mp.e, were collected. Taking hefl?h s.rvfy "to re'sident.

Carence Christian, county nature." Christian continued In rm T* ««.i»iuw . h.lth
sanitarian, has requested a his letter, "that it is necessary ?S Tf.̂ dii « te«i SO
health survey of Minden in the to go to such eipense to clean it
wake of knowledge that PCBs up? it would be worth theto
discovery of PCBs In residential Jim Grubb owns two houses "".l.uiZ.
areas only recently, he noted, 'and a garage In Minden, He !K Er«I££!I
Christian has requested this rents one of the houses, but n"° IW TOIWCTn
survey in hopes of alleviating eiplalned that he had to move
fears about health problems in one family out because of ^̂ "î '.rjVuŴ iV
the community. continual flooding from a ĴjE L L£ ?. «
He explained that the health nearby slate dump. He pointed ISnSvM a«li«i the PCBt"

department haa told him it does out that his renters did not ask j«rt workln* in the dirt
not believe H has enough staff him to move them out. but he IM he harmful the Mid
to do such a survey and would did after water went Into their Jomeoiitt wit ac
like for the Center for Disease house on two occasions. He "drenched or doused with
Control to help. Christian noted planned to reinforce part of the (prat oU" k coul
that the CDC works under the house walls that suffered StYL »•«" .Juv' .» h.«
same guidelines as does EPA. flooding damage, he said. fouiiH Pt» ih* v.ld?
and according to EPA In the meantime. Grubb has !«».•«.i«»f*l««» *h*
guidelines the amounts of PCBs learned that PCBs are now S?i!T:*iT« St 'ho,«
fn the resident's yards Is so low located on his property. Sine* "•** °°na I0 "° ' DUI
that no health threat Is present. Grubb does not live tn Minden
When asked If residents he was not notified In person aa

should plant gardens, Christian other residents were.
repeated what he was told by EPA on scene coordinator
Caron at a public meeting. Bob Caron. explained the
Caron had explained. Christian oversight by saying the people
said, that PCBs could not be Grubb rents to were probably
taken up by plants. Also at that given notice. He said he and Jiis
meeting. Christian said he staff went to people's houses
asked Caron .if a random and told them In person about.
sample taken of anyone's yard lhe findings. He said he also
In any section of the country assured them that the levels of

PCBs were so low they did not
constitute a health threat.
Grubb said he has been

contemplating a civil action to
compensate him for his
property damage against the
company he alleges la
responsible for the PCB
contamination and from the
company he feels is responsible v

4 f\ f\ ̂  Q O for the flooding damage. He I
1 U 0 «3 & ** has protested alt the way to the \_̂ /

governor's office the flooding
and consequent build-up of
sediment In the creek, he said.
Then Gov. Jay Rockefeller told
Grubb he turned his complaint
over to the Department of
Natural Resources. Grubb said.
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ERA Nearing Actual Cleanup
Of PCB's At Mindep Location ,

By Danny Wrfght Hquidi, weighing 1.0-12 pounds f»"y t«su* increases with time \̂ /J
The Environmental per gallon, to waiy solids, even though the exposure

Protection_Agenc*. will soon These synthetic chemicals have Ifveli to PCB's are very low.
complete its research and * high boiling point, a high Another major problem is the
development phase for the degree of chemical stability, buildup of PCB's in the food
eventual cleanup of Minden's low solubility in water, high chain. As living organisms
PCB-contaminated Shaffer solubility in fat, low containing PCB's are eaten by
Equipment Company site. Once flammability, and low electrical other organisms, the amount of
work actually commences, the conductivity-ideal properties PCB's consumed by each high
EPA is hopeful for completion for many commercial uses. organism increases. The
by September 1985. PCB's were and continue to be concentrations consumed by

HISTORY OF PCB'i used primarily as cooling humans, at the end of the food
In order to better understand liqui'ds in electrical chain, can thus be significant.

the problem at Minden and the transformers and capacitors. PCB's can enter the body
upcoming cleanup process. It is Most of the PCB's marketed in through the lungs, the
necessary for the reader to the United States are still in gastrointestinal tract, and the
examine the nature and history. service in those* types of skin. Once ingested, inhaled, or
of these industrial chemlcalss products. PCB's have also been absorbed into the body, PCB's
Polychlorinated biphenyls, used as heat transfer and are circulated throughout the

commonly called PCBs, were hydraulic fluids; as dye carriers body in the blood and are stored
manufactured in the Unhed in carbonless copy paper; in m fatty tissue and several
States from 1929 until 1977. paints, adhesives, and caulking organs, including the liver,
Production of these industrial compounds; and as sealants kidneys, lungs, adrenal glands,
chezncials, by law, is no longer and road coverings to control brain, heart, and skin. Once in
allowed in the country, because dust. the body, PCB's can wreak
they are now known to be PCB's are a problem because havoc. In well-documented
hazardous to health and the they are hazardous to health at tests on laboratory animals, it
environment. But many of the extremely low levels. Among has been shown that PCB's can
hundreds of millions of pounds the most stable chemicals cause reproductive failures, v
of the PCB's once widely used known, PCB's decompose very birth defects, gastric disorders, \ J
are still found throughout the slowly over a period of several skin lesions, swollen limbs, ~̂"̂
nation. . decades once they are released cancers, tumors, and eye and
PCB's are pan of the broad into the environment. They liver disorders, among other

family of organic chemicals remain in the environment and health problems.
known as chlorinated are taken up and stored in the In brief, PCB's can and have
hydrocarbons. PCB's range in fatty tissue of all organisms. caused human sufferings,
consistency from heavy oily The concentration of PCB's in environmental damage, the

destruction of thousands of
farm animals as well as large
quantities of contaminated food
and feed, and., economic

Vest Virginia problems for : companies
Press Services. Inc. involved in PCB accidents.
1033 Quarrl&r Sfc According to Raymond
*••?*. onV Germann, EPA Region 111
SUlte 203 Office of Public Affairs, the
Charleston, WV EPA believes the primary

M+*. threat to human health at the
J"WP2j in* Shaffer complex is direct

FAYETTE TRIBUNE® contact with contaminated soil
TITTT wv and sediment on the site. SoilHILL, WV haf beeji foufld to COBUto

PCB's at levels as high as 27
percent. Because the site is
unfenced, easily accessed and
located in a residential area,
these levels are a source of
considerable concern. The ,. v
extraction process now being )
considered -would mitigate the V^/
direct contact threat. In
addition, there is off-site
migration of PCB's into
Arbuckle Creek. This situation



headquarters, actual cleanup Delaware:'Maryland, Virginia,
work could start as early as and West Virginia. Region III of

«r*«^t« . *h,.., *« *fc- July. Once the work begins, the the EPA* has initiatedpresents a threat to the EPA has 120 days in which to approximately 90 emergency
V̂ir̂ r,«n,!i.̂ ?«U$fi,/f̂  complete the cleanup process. responses since 1980. Thec- accumulate in the fatty The tentative target date for the contractors within the
^̂ ^̂ StiŜ Ŝ iĴ  project's conclusion is Environmental Responseftrmtf have a detrimental effect September 1985. Contracting Services are
OIVh* ̂ur/Ĵ'f";̂  n** HU. *he ProP°«cd «le«n«P available upon request, and doThe source of the Oak Hill method involves extraction of not have a bid for a project. The

% ?!FPK PCB'S from contaminated soil ERCS contractors are equipped
.££!!?*? utilizing newly designed. and trained to use protective

f £l Prfi*. sophisticated equipment. gear, tools, and equipment
If .h/of*2m EPA'' Emcr«ency R«P°nse specifically designed for workof the Oak Hill Section plans to use the with hazardous materials.
"latcd, !? the equipment to mix contaminated Although the funds for the

M C I D i m o c ^ « B P •* wlt,h * >so!vcJi' ?hcreby elc»nuP wi» wmc ffom thcNEW CLEANUP PROCEDURE extracting the -PCB.'f and Comprehensive Environmental
£7. .? forming « smaller volume Response Compensation and
c*nm, co-scene contaminated sludge. The Liability Act (Superfund).
Ĥ ,£/Vnd * solvent is considered efforts will be made to recover

witn the EPA, hopes a proprietary, however the all such federal expenditures
h ,«!ft p£C^KBf BCVKr P̂ *̂  constituent is freon from responsible parties.before used by the EPA, can be which the EPA considers However, the Chaffer
implemented at the Minden relatively inocuous and of very Equipment Company is not
K!C" rp/̂ 0̂ 1*̂ "11̂  tow toxicity.Frcon is commonly expected to participate in thebv EPA s Washington used ts t degreaser, actual cleanup.

refrigerant, etc.. and is found The EPA fully expects
in the home cf refrigerators and success in their upcoming
air conditioners. The revolutionary cleanup process.
equipment is designed for zero due in part, to the input from a
discharge, that is no release. host of national experts from
The soil is then dried to remove both industry and government
all freon and placed back on the .into the process design. If. for
site after sampling shows PCB reasons unforeseen .the project
concentrations less than 50 does not meet with success, the
parts per million. PCB EPA will dispose of the soils by
concentrate is then trucked to a, either incineration or landfilling
permitted hazardous waste out cf state with all. work
incinerator cut of state. completed by the September
This system will target date.

concentrate the PCB's to a For all citizens wanting to
much smaller volume, saving express their views or ask
both fund money and landfill questions about the cleanup or
space. .Recent public concern any other phase of the Minden
over hazardous waste project, your opportunity is at
landfill* and overhand hand. A public meeting will be
transportation of contaminated held cn July 2 at 7 p.m. at the
materials has encouraged the Minden Elementary School
use of such options. EPA where all interested panics can
intends to use new technologies meet with EPA officials.
to detoxify sites rather tba,a
transferring the problem.
This extraction process has

been used by industry to
remove coal tar from sand and
to desulfurize coal. Industry
has found this process to be
very successful, and EPA's lab
work indicates that it will be
equally successful at the
Minden she.
As for the company which

will actually conduct thc
cleanup, thc EPA utilizes a pool
of certified contractors at • most
emergency response sites in
the five-state region
encompassing Pennsylvania, 1003̂ 5
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EPA gearing up at Minden
for on-site destruction of PCBs

X"

i By Susan Williams and resold after use in this threat Since the levels in Minden
N—x STAFF WRITER cleanup. were tower than those for ether

MINDEN '— The Envlronmcn- * Caron said he knows the process studies, the CDC said it could not
tal Protection Agency will destroy works on * "nan scale» but he nad Justify the expense for another
thousands of pounds of soil in Min- *° DC iur< *t would work on t study.
den where contamination was dis- tar« icatetad fce eort eHerthrt.
covered a year ago, EPA officials Equipment being Installed .at Sftaf.
said. ler** ̂ "overdesigned for flerlbill-

*. *y/' he said. In the extractor
agent wmfMnd lertlnTfrom *»»•<«» devices, Iratead ocne,

pieces -

« -.-.«. '•.•. cess begins, the equipment willThe EPA toposed of the teak- work « hours a day for JO days
tag eodpment, then covered and to rid Minden of PCfc.

deanup cf abandoned, hazardous
^. *u * , chemicals. Caron said the covert..Instead of trucking the contami- ment 5̂  ttve money by fcstroy-

tedsoiltoatondmi^ereppl. mg the chemicals on site and not
lutanto could teak, the i^A and a EW to w for monitoring a haz-
private company, OH -Materials arfous waste dump for ̂ars to
efFtodlnr. too. wffl destroy the ^̂  Destroying toemicals also
PCBs on the site. brtaks tte ̂ ^ of ĵ  moving a
Bob Caron, a diemlst with EPA hazardous chemical from place to

tn charge of the cleanup, said the place.
K8i i are not a threat to wiblic Concerned Citizens to Save the
health now, and when the chemi- p̂ ^ roed £pA to fct infonna-

TeSSL ' M*0™ W|U *ave tion about the PCB cleanup. CaronDO more PCBs. tM ê î  tiway3 been ready to
A guard stops visitors at the show his reports to the public. The

cite where heavy equipment is chairman for Concerned Citizens
being put Into place. The guard is scheduled to be at the site to
keeps track of names and car li- read his reports.
eensc plates of anyone coining to Cim Mld toc Mfoden ̂  to
w6"1*- "run cf the mill" In size when
In addition to site security, compared to ether sites across the

members of the Atlantic Strike country. The site is cn a flood
Team, a part of the United States plain and some of the PCBs
Coast Guard, are also in Minden bowed Into a small stream that
to ensure the safety of the opera- runs through the property, causing
Uon. Caron said the strike team EPA to consider the project an
specializes in spills cn water and emergency,
they are experts In dealing with T̂Ws site has not been a threat
chemicals. - to ̂ ^ hcajtt ̂ ^ February,"
Large concrete slabs have been Caron said, after EPA stopped the

poured next to the huge, plastic- flow and contained the PCBs.
TS? Vff* °L2D*!lIixlnate? Concerned Citizens also saidijoU.T1iê bsiropĵ eqti5ment, contaminated aoil was nsed to re-
but can also contain My Dosslble claim a coal refuse pile in Minden
spill cf chemicals during the ncar fihaffer'i. Caron said that
en-site cestrucuon, Caron said. was not f̂  ̂  ^̂  fa p̂ B̂  &
Caron said he expects chemical the reclamation site show no

history to be made at the site. For trace of PCBs.
Sft̂ SiJS? f*** ££C IC£le Concerned Citizens asked for aPCBs «ffl be destroyed cn site. health survey cf the community,
The chemical freon along with but it t vu&c meeOng officials
tt?1̂ î SBwI?bc!Sedt;ii?R?" from the Center for D&ase Con-ratet^PC^frtnnthesolLThe trol to Atlanta denied the request
freon wiU take np the P̂|( then CDC staff members said other - -
tte molten nltmcgi ̂ WirWp fcealt* wrwn cf people with 1 n « ̂
the freon fronj tte PC^FVeonb much higher levels of exbosure to 1003?*
expensive, but it can be cleaned PCBs ̂ Jf «ot indite • health ^ «
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Thi Faytttt Tribunt, Monday. October 14.1985

PCB Removal At Minden
Site Ready To Proceed

By Kelvin Holllday "set up phase," pointed cut threat ot potential exposure."
A major media - only press gOD Caron. on - scene commented Caron. "thc EPA

conference may make national • coordinator. This operation's is a regulatory* «nd not health.
news about the on • site PCB notable, new removal of PCBs agency, and this project is
removals taking place at on , fite for the first time is being governed by Superfund
Shaffer Equipment Company at expected to get underway guidelines/*
Minden. This removal, a first - Monday (today), and will Standard EPA policy is that
time activity ̂  using specially continue "24 hours, around the those who generate hazardous
designed equipment provided clock, for 30 consecutive days" material mSst minimize actual
through O-H- Materials to totally alleviate existing damages through such
Qjmpany off Findlay. Ohio, is health hazards, added Caron. activities as "recycling" this
being guided by officials of FIRST OFFICIAL material. The problem at
both the U.S. Coast Guard and EPA RESPONSE Minden was that the
f r2££B&PA? Tĥ emi?«nr ^ flood plain previously responsible party came widerAgency (EPA). The , major existed in this sealed - off area RCRA law which states that the
media event is tentatively set jn Minden off Arbuckle Creek. party is "either 1) not known,
for 2 p.m. on Oct. Io. and the discovery in 1984 of low JJr 2) cannot financially correct
The Shaffer Equipment . |CVel PCB traces washed into the problem." Enforcement

Company site recently has seen yards up to one mile away from provisions are included RCRA
the addition of several trailers. thc PCB-laden dirt pile led to (Resource Conservation and
including a pair of command intervention by state Recovery Act) which lust
P°$t$' * *,"!„,' ?nd authorities. The Environmental passed the U.S. Concreis in
processing units. This area has protectbn Agency first began flss!
not featured a security force as %tlldics of the site Jn December New equipment is being used
such, but docs Include snow 1984 at the state's request, and fo,̂ ŜŜ ŜŜ Si
fences "ound Its other determined that PCBs were, in pcBs at Minden. Preparation
boundaries, including Arbuckle factt entering Arbuckle Creek oftte i^for the equipment

f? * i. i. **\ u «t low levels. installation included a very
Most of the month of October "PCBs which washed up Into wide variety of activities which

has been spent in the facility s Minden area yards were not Included soil samplings,
deposited in any dangerous creation of a holding cell, re-
level, 10 there is little if any routing of water around the
chance of a health impact from ,jtCt tnd restoration of the
past spot flooding," pointed site's natural grade.
out Bob Caron, on • scene PREPAREDNESS PLANS
coordinator. "The key concern, Many preparedness plans
in many minds, is that past exist covering foreseen
workers who were exposed to emergency possibilities tt the
PCBs have health problems Minden PCBs site.
related to their long - term at -AH the workers allowed on
the site, all data available at this site are expected to know
this time does not support this know thclr responsibilities up

' fear. At EPA. we would rather font - what to do when and if
that any error. If any, be made ftn emergency arises,"
on the side of safety/ __ announced Bob Caron. "This
Certlficatkm of evident PCB $et up te extremely safe. AH 35

levels was first provided at the of thc contractors are well- "•'
site through the state and local trained in fire-fightlng; ia
health departments. This addition, they have had much
certification enabled EPA to he medical monitoring - a costly.
given authority to enter the she but necessary, type of
and start correcting the training."
situation. "When we (the EPA) Caron commented that
went, in, there was a'direct
threat due to the PCBs, and we ^ M, p
are trying now to remove the *"



PCB RemOVal At Minden Normally PCBs are trucked
_ ^ ^ thousands of miles inside of
(From Page 1) contaminated soil, but this

practice has posed many
strong support from Oak Hill's _ Caron disclosed that problems, including: I) actual
fire and police department wa» *V"f™d . P"*"™1 transfer of PCBs from place to
"ready to roir and could technically expires Sept. 30 due .place; and 2) long - term
respond in 3-3 minutes to "plenty of politics/1 Without monitoring of particular PCBs.
depending upon the tope of the passage of a new law within .The separation of PCBs from
call. A radio connection could « **y*, described as unUkely the soil, as is being attempted
provide the "fastest response bX Caron, Superfund .at Minden, will enable the
possible." added Caron. SSfe*** likc .ttf S00n*yi2 PCBs to be transferred to an off
As a county the EPA's hit the streets." Caron added • site incinerator for final

Caron gives Fayette a grade of that • he and his fellow destruction. "PCBs from
"ffood in terms of total employees are well-trained and Minden will be sent to one of
emergency preparedness. "I wU" "easily" get other good five sites okayed by the EPA,
feel Fayette County has gained W«- The loss of chemical by bid basis, which includes
a Rood overall awareness of the expert! like Caron, however, many factors; these PCBs will,
Issues and is seeking the proper would be V large one to a therefore, not necessaray goth«
training," pointed otrt Bob surviving EPA. nearest tapp roved . ̂ erator,
Caron. 'Tve been most SUPERF17ND SETUP detailed Faro%. G"
impressed whh the ShcritTs "The bottom line on the *WVS f*! T?*™ i -S
Department and feej.with more expiration of the superfund ? *Jl !«

»» «.money. Fayette could attain an program Is that things will be w"* »« e *f* e*«
•excellent' rating." . left up to state and local worry ̂ associated with these
Caron Is well qualified to rate government, so much less is rius.

preparedness at the county or going to get done," detailed mriTVNc rniwriroNQ
other level, and recent related Caron. "I personally feel that _ «TIZENS CONCEKW5
emergency work has included the inaction by Congress in this Bo° *C,V°* w t5i 5
service at Union Carbide leaks matter has certainly been a ££» w f *T tat South Charleston and crying shame." *«• remov.i operation by
Institute which have been Caron commented that the stating that area citizens need
headlines. public was well aware of not be overly concerned with
OSC STAFF INTRODUCED Superfund** "remedial R"11". ' r.?iated w?/ „,
On-scene Coordinator Bob program," which creates a W°Ik?" llke my^L\v " I

Caron is Joined by a most national priority list for cleanup work 3» dav* » Vf »r ™th th«* f
competent Minden PCB* sites. The list currently P****"? suit$ ln P1ace; b"! '.
removal crew which 'Includes includes "about 800 sites. 'hat » because we constant y
fiye staffers from the EPA*s The major operation J1*̂  our hands and noses in
"inland crew"anAthe "coastal Afindep '/alls, under the lesser. «' noted Caron. The normal
mw" ofihe U S rn««t Rttftrd . -..» « citizen certainly has little cause p
S?£* member^ whS «SS« known Emergency Response for concern, although those 5three ™™\*g* &*** Program." which la designed to who are exposed to PCBs over f
Joint reiponsibiittT for ,̂,̂1 and stabilize unstable the lone . term may be 1
implementing environmental .1... nM««« nn«M>«tin«« »« *«S . tt t1«» Tfc» three Cn«t finftrd sitcs< Vcannp °penttonsf as lusccptible to some problems -*law. me tnree »ast ouara $uchf do not occuf $Jnce the « r r
reps are part of * •Pf̂ fy stated goal is "removal of an The usace could be the *trained hazardous materials «,M«.* \»*i*i, *t,̂ at » A 4 ""ge couia DC mef evl?';n1t nealth threat. greatest cause for concern at
OH Materials has 35 EPA terms this state's the site, confirmed Caron, who

• concluded that this element

res at selected

i±?la:ssi4ss
of PCB which will be separated•«- -
SOMEWHT lED

tew»«OSC

health hazard "unless an—••-«-jsrasrassa
were "t "he siTe c.nnot be

toxlcity of PCBs problem >t Minden," dosed
n an snim«1' mos« Particularly Caron. "We will work around
I" rat$>, but .the *"**» to the clock to remove «he ""««"»»nians In unclear at this time, hazard by Nov. 10. but may
•'thou8h m*»y «>«•«* <he effects remain just beyond that date to

% .«Mrtvi«tri,™ thould be llmll»r °» "«y «°P*ou "A P'a"< ««d «»leaks recently in the Charleston j,umans." exnlninert r.mi, n«VM» .r̂ .û  ,. ̂ . ,:..
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EPA Unveils Experimental PCB
Cleanup Technique At Minden
By Kelvin HoUIday this "testing phase" to media workers to operate "around the

Bob Caron, EPA's On-scene members, and called the clock." Caron told news
Coordinator (OSC), provided a process "fine tuning.** He representatives, "This new
thorough tour of the novel estimates that work at the site technology seeks permanent
Minden PCB cleanup project on "M be completed in 35 days, solutions to the problems with
Oct. 16. Clean dirt was run with two 12-hour shifts of 30-40 PCBs. EPA previously has had
through the system to test the to transfer PCBs in this region
operational effectiveness of the . /"loir US If f*Mf*t to IandfiIIs *s fa *way as New
test unit, with work set to start Ualx mil l*niC?l York and Alabama. The
"for real" the following day. SdVfi Firemen alternative of incineration is
"No media, public, and ri j *1 •%**•* «lso an unattractive one since it
especially no smoking will be RG8QV FOF PCB is so costly. Our given goal h
allowed on the site when is *° de**">y the ?aowe on te ste wen e««« **.*** s ° e*"
PCBs start running through the Cll1Brg6nCy contaminants."
stem Thursday," stressed *„ IT-K.I., MMIM.V Caron confirmed that 99-999

is.c rtAs promised, this tour was a " * .l rc ™? e r " forecast following an extensive
true media event which *̂ *%? ̂̂ f̂* engineering and research effort
attracted several regional l̂̂ ^̂ Ĵ̂ ,̂  ln Mttin« BP this P«rticular
newspapers and every * K-S p« rfS2S7hf project' EPA ««W«ls offlcUHy
televfsion station in the r̂̂ Ĵ̂ Lf TS S5§ '"Ponded to the problem of
Huntington - Charleston . n̂Ŝ ^ ̂: n™ ***?£ PCB off'sitc migration from
Bluefield radius. Any L7PL" ̂  *i,h fĥ  M̂ n M̂ *"'* Slwlfcr Equipment
photography of equipment ™*"»* Ĵ h-hî  .month Company site on DecTj6, 1984.
exteriors was allowed, but the *"? "P. 2 ̂V» ̂ "j £™h'2 EPA Actively sealed off
patentable nature of the novel ™! î JKriiSL «in̂  th.t known PCB-laden dirt in a pile
devices prevented "inside" ,̂ .l̂ Ĵ !Ŝ ™5uf2! throu«h * two-tevel covering.
photography of materials made !"J*; mn J?̂ !?™ .SSL!; Following sampling in the area.
fcy O.fi. Miterials. contractor. °™ """' ""S *c' : lo«±?5 work began In eafncst on this

O.K. Materials Vice- flalt m " dlplh.. Wllh vatl?"s novel project. Ray Germann,
President Bob Graziano * ™ m L f«M«c information sokesman

- ,•= SawJa -Trtar-srsafety of this operation. "We been «dvised of need for special e|lminttc the
are pleased with everything £a"l !" *£f*** H h-̂  It on environmentally

- -as
ushers in . whole new «a in !Ŝ nM i!.KS5 .o «v «1«h»"ol *hi* will remove the
technology. Normally PCBs ?*JLd± dan̂  ,2 .7 MinLn " PCB' Treated Mil wl" *« be
would be transported in non- ™™Sj"J5 S, ^ 299 Placcd in ««vated areas and
treated soil, and potential *!J!£h .7°d i ',„ R|ACT «8'«ded. and the small volume

.down our equipmcrt.'* departments at Oak Hill. -Sampling and analysis
OSC Bob Caron confirmed *•• EMERGENCY - P*ot f
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This picture shows the several units of the PCB • processing
equipment located at the Shaffer Equipment Co. s|te in Minden
(see alary for description of the individual writ parts].

i . -

~̂̂  Workmen at theMlndenPCB cleanup site here These larger objects are collected -following
demonstrate use of a device which separates their fall from the chute and ̂ disposed of
large objects or clumps from PCB* laden dirt. separately.

(r>r|bFotob>KelvinlUWday]. -

in
co
co
o
o



3
ff*

a
J
X
*

3

2u

3
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Minden PCB
cleanup begins
Trucks carrying contaminated

soil Mt of the Minden area will be-
fir* rolling today. according to to
Environmental Protection Agency
(ERA) official who expects the
PCB cleanup to last up to fourweeks.
EPA Spokesman Ray Germann,

to Fayette County to *versee Ihe
•tart w the cleanup, laid ts many
aa 400 dumptruck loafe of dirt wiU
be moved to a landfill to Alabama.
"We hope to f et our hands en M

many (trucks) as we can," Ger-
mann aaid Monday. **Ooce we get
rolling, we hope to move about IStracks a diy.'r
Polychlorlnated btpheayls

(PCBs), a suspected cancer-cans-
tog agent, were discovered at the
former Shatter Equipment Co. alt*
three yean ago. Last October, tbe
EPAjftanned to tnick the contami-
aatetlaotl to • landfill In Ohio, but
that state's Department tf Trans-
portation refused lo Issue tt a per-mit
The tflrL roughly 4,800 cuttc feet

tf earth, has Seen fenced off and
covered with plastic sheets lor thepast year.
Trucking companies from North

Carolina and Onto, each certified
for carrying lode materials, have
beeo hind tor toe Job. The truck
bedi will be lined «Uh plastic end
•heetlng also will be Raced ever
the dirt, Gennann said.
"Depending en tbe weather, we

expecting tt to take two to four
weeks to complete," he aaid.
Residents of Mindeu auspect the

PCBs are to blame for several
health problem.). Fifty residents
are now Involved hi a study to de>
lennine whether exposure to the
toxic material is linked to theirhealth problems.

n
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Shaffer Equipment Site
Minden» Vest Virginia
Federal On-Scene Coordinator's Report

APPENDIX G
POLREPS

Due to poor copy quality of POLREPs #29, 1142, 1143 and #144, they have been
recreated for inclusion in this report* Originals are maintained in the U.S.
EPA Region III Regional Response Center, Philadelphia, PA*

It should also be noted that Page 2 of FOLREP #146 and all of POLREP #147 are
not present in the POLREP File at the Region III Regional Response Center, and
therefore are not included in this report.
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_____#1 Shaffer Electric Company Site
"————"—— Kinden, Vest Virginia

Potential PCB Site

I. Situation: 1700 Hours 10/25/84

s. Went Virginia Department of Natural Resources (DNR) inspector Leroy
Gilbert discovered the Schaffer Electric Company (6ECO) site in late
September 1984. During his inspection, he observed several hundred
transformers and capacitors in close proximity Co the coal town of
Kinden, Vest Virginia. A four point composite soil sample and c sample
from a drainage ditch to Arbuckle Creek were obtained revealing
26,749 ppm and 1,136 ppm PCB respectively.

b. WV DNR reported their findings to EPA OSC Ben Vilnoth on 9/20/S4. The
OSC tasked the TAT with performing a preliminary site assessment to
determine whether Superfund Action was appropriate.

11. Action* Taken

a. On October 3, 1984 TAT and W DNR conducted a preliminary site
*8Beisment. The assessment team met with the property owner and secured
permission to conduct the assessment*

b. Schaffer Electric Company is an operating firm that builds electrical
substations for the local coal mining industry. Many of these units
incorporate transformers and capacitors in addition to other voltage
regulation devices.

c. A total of approximately 150 transformers, 60 capacitors and 75 drums
were observed. Most of the capacitors were lying on their sides.
Several capacitors had broken insulators with heavy oil spillage in the
vicinity. Evidence that at least 2 transformers were originally filled
with PCB fluids was obtained from nameplate inspections. Chlorextol and
pyrunol labels were observed.

d. A total of 8 soil/sediment samples were obtained during the assessment.
Sediment vamples were taken in Arbuckle Creek upstream and downstream of
the confluence of the main drainage ditch. In the vain capacitor
apiilage area, a surface sample and a 12 inch core sample were obtained.
Both samples were saturated with oil.

e. tt.ain-of-custody protocols were followed on all samples. All samples
were ffliipped to Martel Labs in Baltimore, Maryland for rapid turnaround
FCB analysis under TAT special project TDD? 03-8410-S7.

100340



FOtktH II Shaffer Electric Company Site
Minden, Vest Virginia
Potential PCB Site

page 2.

II. Action* Taken (cont'd)

f. Preliminary verbal data received from lab this date revealed the
following:

Si at ion Location PCB
00 Sample blank < 1 ppa
01 Arbuckle Creek downstream 4.0 ppm
02 Ditch to Arbuckle Creek 260 ppm
03 Composite transformer soil 8,200 ppa
04 Capacitor spillage (surface) 260,000 ppa
OS Capacitor spillage (12" core) 40,000 ppa
06 Main transformer area 33 ppa
07 Arbuckle Creek upstreaa 3.0 ppa
08 Transformers 8 site access < 1 ppa

g. OSC niul WV DNR requested that EPA conduct TSCA inspection of the
facility.

.ire Plans

a. OSC dud TAT to review data immediately to d« term ins whether further
actions are necessary*

Be Ml,>. i Uiluiuth, OSC
U.S. SPA Region III
Wheeling, West Virginia
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POIREP 12 - Shaffer Equipment Company Site
—— —— ~' Initial Assessment for Potential Immediate Removal

Minden, WV
I. Situation (11/2/84 - 1300 hours!

A. On request by OSC, Benton Ullmoth, TATs arrive on scene 11/1/84 to
perform Initial assessment 1n Level C.

B. Personnel on scene: TAT - 2» WV DNR - 1,
C.. Invaulable assistance provided by UV DNR (Bill Horeson 1n the acquisition

of assessment samples.
II. Actions Taken

B. 54 soil samples were taken from the base line stations.
C. 8 sediment samples were taken in the discharge stream.
D. Total of 105 samples (Including off site soil and QA/QC) taken COB

11/2/84 by TATs and WV DNR.

E* All samples to be screened for PCB by Martel Laboratory-Baltimore at a
cost not to exceed $4,500. Turn-around-time estimated 14 days.

F. Base line established by TATs In order to document precise location of
samples. This 1s because Shaffer Equipment Co 1s an active facility and the
sources of contaminated soil (transformers* capacitors, etc,) are always fluctuating.

III. Future Plans

A. OSC awaiting laboratory results to be used 1n preparation of funding request.

ienton M.Uilmoth, OSC
EPA * Region III - Wheeling, WV
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TLX II 7108229269
CONNECTED 20-Nov-B4 12i41 55

SPILLSEPA WSH

EASYUNK 9275924A001 20NOVB4 11|30/1U34 EST
FROMt TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOi 7106700716

TO JACK STANTON
POLREP 3 SHAFFER EQUIPMENT COMPANY

POTENTIAL REMOVAL SITE
MINDEN, W.VA.

I) SITUATION.U100 HRS.,11/20/94)
A) DUE TO HEAVV WORK LOAD ON OSC'S IN THW WHEELING FIELD OFFICE,
. AND THE LIKLIEHOOD THAT THIS SITE WILL REQUIRE EITHER A TOSCAOR
CERCLA ORDER ,A NEW OSC IS ASSIGNED TO THIS SITE. THE NEW OSC
WILL BE ROBERT E, CARON.
B) SITUATION REMAINS THE SAME ON SITE. SPECIAL PROJECTS ANALYTICAL
FROM ASSESSMENT PERFORMED ON 11/2/84 DUE BY END OF WEEK.

II) ACTIONS TAKEN
A) OSC INFORMED TAT AND WVDNR OF OSC CHANGE.
B) OSC CONSULTED WITH BOTH TOSCA PERSONNEL<CHRIS PILLA) AND
REGIONAL COUNSEL AS REGARDS SITUATION. SINCE AN ORDER MAY BE
APPLICABLE OSC INTENDS TO CONVENE A MEETING WITH REGIONAL
COUNSEL, TOSCA, CERCLA ENFORCEMENT AND ERS CHIEF,<TOM MASSEY)
TO HASH OUT ANY ENFORCEMENT STRATEGY.
C) AFTER REVIEW OF WVDNR DATA AND AFTER CONSULTATION WITH WVDNR
IT APPEARS LIKELY THAT THIS SITE IS A CERCLA REMOVAL CANDIDATE.
RESPONSIBLE PARTY/PROPERTY OWNER HAS NOT RESPONDED TO WVDNR
EFFORTS TO SECURE CLEANUP. PCB CONTAMINATION OF SOILS AND
DRAINAGE SWALES RANGES FROM 27000PPM TO 1100 PPM. OVER 160
TRANSFORMERS AAND 60 CAPACITORS ARE ON SITE.

Ill) FUTURE PLANS
A) OSC AWAITING DATA FROM TAT SPECIAL PROJECTS SAMPLING.
B) OSC TO CONVENE MEETING WITH REGIONAL COUNSEL, TOSCA, ENFORCEMENT
AND SECTION CHIEF AFTER REVIEW AND QUALITY CONTROL OF DATA.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-REGION III
PHILADELPHIA, PA.

MMMM
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TLX II 710B229269
CONNECTED 23-Nov-84 11s12 10

SPILLSEPA WSH
ATTENTION JACK STANTON

POLREP 4t

I. SITUATION (1600 HOURS - 11/23/84)

A.

6. TAT SAMPLE GRID SURVEY HAS INDICATED THAT A MAJOR PORTION OF THIS
ONE ACRE BITE 16 CONTAMINATED WITH PCB AT LEVELS WHICH EXCEED THE
50 PPM ACTION LEVEL. PCB LEVELS AS HIGH AS 30% HAVE BEEN DETECTED
ON SITE. MIGRATION OF PCB HAS BEEN INDICATED BY THE SURBEY WITH
THE NEARBY STREAM (ARBUCKLE CREEK) BEING THE RECIEVING BODY.
LEVELS OF PCB WERE DETECTED IN BOTH THE SEDIMENT AND WATER OF THIS
STREAM AT 200 PPM AND 4 PPM RESPECTIVELY.

C. 65-75 PEOPLE LIVE WITHIN 1/4 MILE OF THIS SITE WITH THE NEAREST
RESIDENCES LOCATED WITHIN 400 FEET OF THE SITE.

D. OSC INFORMED BY TOSCA (CHRIS PILLA) THAT A TOSCA INSPECTION HAS
BEEN PERFORMED AT THIS SITE WITH NUMEROUS VIOLATIONS NOTED. TOSCA
HAS DETERMINED THAT BULK OF CONTAMINATION PROBABLY OCCURED PRIOR
TO REGULATION. FACILITY OWNER IS UNLIKELY TO CORRECT PROBLEM DUE
TO LACK OF MONETARY RESOURCES. OFFICIAL REFERRAL BY TOSCA TO
CERCLA HAS BEEN MADE.

II. ACTIONS TAKEN

A. OSC DIRECTED TAT TO FINALIZE SAMPLE GRID MAP AND SUBMIT MAP AND
QUALITY CONTROLLED DATA TO OSC BY COB 11/27/84.

B. OSC INFORMED WVDNR (RON SHIPLEY) OF PRELIMINARY RESULTS AND
REQUESTED WVDNR REVIEW AND COMMENT ON MAP/DATA PACKAGE. BY COB
11/28/84.

C. OSC REQUESTED WVDNR TO DETERMINE FINANCIAL STATUS OF OWNER.

III. FUTURE PLANS

A. OSC, TAT AND ANY OTHER INTERESTED PARTIES (CDC, ENFORCEMENT,
TOSCA) TO PERFORM SITE VISIT WEEK OF 12/3/84.

B. DATA TO CDC ASAP FOR COMMENT.

C. DRAFT 10 POINT BEING PREPARED.

ROBERT E. CARON, OSC
EPA, REGION III
PHILADELPHIA, PA.

DISCONNECTED 23-Nov-84 lit 17 41
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TLX II 7108229269
CONNECTED 28-Nov-84 O9iOS 28

SPILLSEPA WSH
POLREP »5 SHAFFER EQUIPMENT COMPANY

POTENTIAL CERCLA IMMEDIATE REMOVAL SITE
FAYETTE COUNTY, MINDEN, W.VA.

I) SITUATIONi(1600 HRS.,11/27/84)
A) OSC IN RECIEPT OF FINAL DATA WITH QUALITY CONTROL AND COMPLETE
SITE MAP SHOWING SURVEYED PCB HOT SPOTS.

B) WVDNR HAS REQUESTED COMPLETE INVOLVEMENT IN PRELIMINARY SITE
ACTIVITIES. OSC TO COMPLY AS MUCH AS POSSIBLE.

II) ACTIONS TAKEN
A) ALL DATA AND MAPS TO BE FORWARDED TO BOTH WVDNR AND CDC FOR
REVIEW AND COMMENT.

B) QSC REQUESTS COMMENT FROM BOTH AGENCIES BY COB FRIDAY, 11/30/84.
CDC TO PROVIDE INPUT AS TO QA/QC OF DATA AND SAMPLING.

Ill) FUTURE PLANS
A) UPOM RECIEPT OF COMMENTS FROM BOTH CDC AND WVDNR OSC TO SUBMIT
10 POINT DOCUMENT TO RA FOR APPROVAL.

B) OSC CONSIDERING A TWO PHASE PROJECT AND RESPONSE SINCE WINTER
WEATHER IS APPROACHING AND GROUND WILL BE FROZEN. PHASES
ARE AS FOLLOWSi
- PHASE I - CONTROL AND STABILIZE OVER SHORT TERM. CONTAIN
LEAKING TRANSFORMERS/CAPACITORS. PREVENT FURTHER OFF SITE
CONTAMINATION/MIGRATION AND MAINTAIN SITE UNTIL WEATHER IMPROVES.
- PHASE II - EXCAVATE SEVERELY CONTAMINATED SOILS WHEN LAST FREEZE
HAS OCCURED AND WEATHER PERMITS.

.OSC BELIEVES THIS APPRAOCH ADDRESSES IMMEDIATE PUBLIC HEALTH
CONCERNS, AND ALLOWS FOR GOOD ENGINEERING PRACTICES ENABLING A
COST EFFECTIVE BETTER PLANNED PROJECT WITH TIME AVAILABLE TO SEEK
DISPOSAL OPTIONS AND ALTERNATIVES.
C) OSC,TAT,WVDNR AND POSSIBLY ENFORCEMENT TO VISIT SITE AND COLLECT
SAMPLES AND SURVEY ON SITE DRUMS WHICH HAVE NOT BEEN SURVEYED TO
DATE. OSC AND WVDNR TO FINALIZE 10 POINT AT THIS TIME.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-REGION III
PHILADELPHIA,PA.

SPILLSEPA WSH

DISCONNECTED 29-Nov-84 09s11 01
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TLX II RECV CONNECTED 07-Dec-84 12s57 01

EPADHM PHA
•

WU INFOMASTER 4-020900S342-001 12/07/84
ICS IPMMTZZ CSP
6092611238 DGM TDMT MOUNT HOLLY NJ 319 12-07 1256P EST

TWX 7106700716 EPAOHM PHA
EMERGENCY RESPONSE
4218 EPA PHA

POLREP 6
POTENTIAL SUPERFUND REMOVAL PROJECT
CHAFFER EQUIPMENT CO SITE
FAYETTE COUNTY, MINDEN, WEST VIRGINIA
I. SITUATION (1900 HOURS, 12-6-84)
A. 12-5-B4- OSC, AND TAT AND ENFORCEMENT (DIANE SHOTT) MET WITH WVDNR
(RON EHIPLEY, PAfl HAYES AND STEVE WRIGHT) AND W.V. STATE HEALTH (OR
QAZI, AND LORETTA HATTY) TO DISCUSS SITE CONCERNS. KIM PETTY, WVDNR
PUBLIC AFFAIRS ALSO IN ATTENDANCE.
B. OSC INFORMED STATE OF PENDING 10 POINT DOCUMENT AND REVIEWED PCB
SAMPLING RESULTS. STATE INPUT INTO 10 POINT, INCLUDES A REQUEST FOR
CLOSE COORDINATION OF COMMUNITY RELATIONS.
C. STATE HEALTH CONCURS AS TO HEALTH THREAT POSED BY THIS SITE.
TENTATIVE FINDING BY CDC IS THAT THERE EXISTS AN IMMEDIATE AND
SIGNIFICANT THREAT TO PUBLIC HEALTH AT THIS SITE. CDC STILL COMPLETING
DATA REVIEW BEFORE FINALIZING STATEMENT.
II. ACTIONS TAKEN
A. OSC AND TAT PERFORMED ADDITIONAL SITE ASSESSMENT WHICH INCLUDED
SAMPLING OF ON SITE DRUMS.
—DRUMS APPEAR TO CONTAIN TRANSFORMER OILS.
—1 DRUM YIELDED AIR READINGS IN EXCESS OF 2000 PPM ON HNU/PID.
- APPROXIMATELY 2O DRUMS OF SODIUM NITRITE ON SITE.
- SEWEft LINE RUNS DIRECTLY THROUGH PROPERTY.
B. ENFORCEMENT (DIANE SHOTT) PERFORMED PROPERTY/TITLE SEARCH.
PRELIMINARY INDICATIONS ARE THAT A PORTION OF THE PROPERTY MAY BE OWNED
BY BERWIND LAND DEVELOPMENT CORPORATION OF WEST VIRGINIA. ENFORCEMENT TO
VERIFY. A RAILROAD RIGHT OF WAY (CNO) IS ALSO LOCATED ON SITE AND MAY
CONTAIN PCB CONTAMINATION.
C. OSC AND ENFORCEMENT MET WITH PROPERTY OWNER, MRS ANNA SHAFFER, TO
DISCUSS SITUATION. OWNER VERY COOPERATIVE, PROVIDING RECORDS OF
TRANSFORMER SALES TO EPA. OWNER AGAIN STATED THAT SHE WAS FINANCIALLY
UNABLE TO CLEAN UP.
III. FUTURE PLANS
A. OSC TO SUBMIT 10 POINT FOR CONCURRENCE BY MONDAY 12-10-B4.
B. DRUM RESULTS DUE BY COB 12-14*84.
C. OSC TO MEET WITH WEST VIRGINIA DNR, RON SHIPLEY TO FINALIZE STATE
INVOLVEMENT WEEK OF 12-17-84. STATE AND EPA TO MEET WITH LOCAL OFFICIALS
SAME WEEK.

ROBERT E CARON
ON SCENE COORDINATOR
US EPA- REGION III
PHILADELPHIA PA
ROBERT E CARON

1303 EST«N
EPAOHM PHA
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TLX U 7108229269
CONNECTED 12-D»C-84 09s 10 20

SPILLSEPA WSH
M
POLREP *7 POTENTIAL SUPERFUND REMOVAL PROJECT
~" ——————— SHAFFER EQUIPMENT COMPANY SITE

FAYETTE COUNTY
MINDEN, W.VA.

I) SITUATIONS (1600HRS., 12/11/84)
A) CDC AND W.VA. STATE HEALTH HAVE OFFICIALLY CERTIFIED THIS SITE AS
PRESENTING AN IMMEDIATE AND SIGNIFICANT THREAT TO PUBLIC HEALTH DUE
TO THE PRESENCE AND MIGRATION OF PCB AT RELATIVELY HIGH LEVELS.

B) OSC AND ENFORCEMENT HAVE VERIFIED THAT r A MAJOR PORTION OF THE
CONTAMINATED PROPERTY IS OWNED BY THE BERM1N LAND DEVELOPMENT CO .,
WHICH IS A LARGE FIRM WITH CONSIDERABLE ASSETS.

II) ACTIONS TAKEN
A) OSC COMPLETED PREPARATION OF A 10 POINT DOCUMENT AND RECIEVED
ENFORCEMENT POSITION PAPER FOR INCLUSION IN THE SUBMISSION PACKAGE.
B) THE 14 DAY CLOCK OFFICIALLY BEGINS AT 0800 12/12/84.
C) OSC CONTACTED BY TOSCA PERSONEL AND HAS AGREED TO FORWARD A COPY
OF ALL DATA TO THEM FOR POSSIBLE TOSCA ORDER.

Ill) FUTURE PLANS
A) 10 POINT TO BE SUBMITTED FOR CONCURRENCE 12/12/84.

ROBERT E. CARON
QNSCENE COORDINATOR
USEPA-REG10N III
PHILADELPHIA, PA.

DISCONNECTED 12-D*C-B4 09s IS 07
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TLX II 7108229269
CONNECTED 12-D*C*64 10.03 13

&PILLSEPA WSH
POLREP *B

POTENTIAL SUPERFUND REMOVAL PROJECT
SHAFFER EQUIPMENT COMPANY SITE
FAYETTE COUNTY
MINDEN,W.VA.

II) ACTIONS TAKEN .. .
A) 10 POINT DOCUMENT SUBMITTED AT 0930 HOURS 12/S2/B4. : -
B) OSC INFORMED ENFORCEMENT AND REGIONAL COUNSEL Or 10 POINT
SUBMISSION.
C) OSC REQUESTS ENFORCEMENT POSITION ASAP

IH) FUTURE PLANS
A) OSC AWAITING ENFORCEMENT POSITION.
B) DRUM ANALYSIS DUE 12/17/64.

ROBERT E. CARON
ON SCENE COORDINATOR
USEPA-REGION III
PHILADELPHIA, PA.C

DISCONNECTED 12-D«c-64 10i07 32

TLX II 7108229269
CONNECTED lS-Dec-64 14i43 50

SP1LLSEPA WSH
POLREP *9 ^ POTENTIAL SUPERFUND REMOVAL PROJECT
—————————— SHftFFER EQUIPMENT CO. SITE

FAYETTE COUNTY
MINDEN.W.VA.

"A"FURTHER' INVESTIGATION INTO PROPERTY OWNERSHIP J N £ i c ? T -
FURTHER WORK IS NECESSARY. INACCURATE DEED RECORDING BY COUNTY HAS
CREATED MUCH CONFUSION ABOUT THIS ISSUE.

C> PRINCIPLE OWNER, BERWIN LAND CO., TO PROVIDE DEED TO EPA. EPA
REQUESTED OVERNIGHT DELIVERY.
D) 10 POINT HELD UP DUE TO THE ABOVE SITUATION.

II) ACTIONS TAKEN _ .__ _«. -rn , nr ATCA) OSC INFORMED ENFORCEMENT THAT A REASONABLE EFFORT TO LOCATE
RESPONSIBLE PARTIES IS A MATTER OF THE SEVERITY OF THE EMERGENCY

FINAL ENFORCEMENT POSITION NO LATER THAN 1200 HRS.
, MONDAY, 12/17/B4, IN ORDER TO EXPEDIATE CORRECTIVE ACTION AT THIS SITE.

ROBERT E. CARON
USEPA-RE6ION III ' 1 ̂ ̂ "M G
ON SCENE COORDINATOR J. .> U O *£ O
PHILADELPHIA, PA.



TLX II 7108229269
CONNECTED 1B-D»C-B4 09.09 45

SPILLSEPA WSH
POLREP 10 SHAFFER EQUIPMENT COMPANY SITE
———————— " POTENTIAL SUPERFUND REMOVAL PROJECT

FAYETTE COUNTY
MINDEN, W.VA.

I) SITUATION! (1630 HR5. , 12/17/84) ___________

B) OSC HAS CONTACTED WVDNR, RON SHIPLEY, AND INFORMED HIM OF THIS
DETERMINATION. A TENTATIVE MEETING HAS BEEN SET UP FOR 12/27/84
WITH OSC, WVDNR PUBLIC AFFAIRS, RON SHIPLEY AND PAM HAYES OF WVDNR
AND EPA PUBLIC AFFAIRS TO DISCUSS COMMUNITY RELATIONS ISSUES AND
PROJECT STRATEGY.

II) ACTIONS TAKEN
A) OSC HAND CARRYING 10 POINT THROUGH CONCURRENCE.

III) FUTURE PLANS
A) OSC AWAITING RA APPROVAL

ROBERT E. CARON
USEPA-REGION III
PHILADELPHIA, PA.

SPILLSEPA WSH

DISCONNECTED 18-D»c-84 09s11 59
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TLX II RECV CONNECTED 02-Jan-SS 21.18 25

EPAOHM PHA

EASYLINK. 4098221A001 2JAN85 21sl9/2ls20 EST
FROMs TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOi 7106700716

CHAFFER EQUIPMENT COMPANY BITE
SUPERFUND REMOVAL PROJECT
FAYETTE COUNTY* MINDEN, WV
POLREP til
T;——SITUATION (0900 HRS 12/27/84)

A. REGIONAL ADMINISTRATOR APPROVES 10 .POINT DOCUMENT 12/26/84.
B. OSC HAS MADE NUMEROUS ATTEMPTS TO CONTACT PROPERTY OWNER/FRESPO

NSIBLE
PARTIES. ALL ATTEMPTS HAVE BEEN UNSUCCESSFUL TO* DATE t.

C. HOLIDAY SEASON HAS CREATED MUCH DIFFICULTY IN. ARRANGING FOR
PUBLIC
INGS. BEST DATE APPEARS TO BE JANUARY 3, 1985.

D. OSC AND WVDNR HAVE ELECTED TO MOBILIZE ON SCENE 0800 HRS
12/28/84 AND
EFFECT BITE SECURITY AND EROSION CONTROL. PRESS AND PUBLIC TO BE
NOTIFIED BY PR
ESS RELEASE AND DOOR TO DOOR CONTACT.
II. ACTIONS TAKEN

A. EPA/OPA (BOB CHADWICK) TO COORDINATE ALL PUBLIC AFFAIRSISSUES.
PUBLIC
MEETING HIGHEST PRIORITY. OPA TO BE ON SCENE 12/26/84 TO HANDLE MEDIA
INQUIRES.

C. OSC ISSUED A VERBAL DELIVERY ORDER TO ERCS, FOR A RESPONSE ON
SCENE
0800 HRS. 12/28. REESPONSE MANAGER, CHEMIST,PCT, AND FOUR MAN CREW
AUTHORIZED.
D. 0. NO. 6893-03-029.
III. FUTURE PLANS

A. OSC TO CONDUCT MEETING AT 1430 HRS 12/27 WITH WVDNR, WV PUBLIC
HEALTH,
WV PUBLIC AFFAIRS, AND TAT TO DISCUSS COMMUNITY REELATIONS AND CLEANUP
PLANS

B. 6ITE OPERATIONS TO COMMENCE OGOO HRS 12/28/84.
C. OSC TO ARRANGE FOR MEETING WITH COUNTY AND LOCAL OFFICIALS

ASAP, TMMMM

MMMM

EPAOHM PHA
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TLX 11 ftECV CONNECTED 02-J*n-8t, ZJiUO 07

EPAOHM PHA

EASYLINK 410210BA001 2JAN85 23t 30/23.1 31 EST
FROM i TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOs 7106700716

SHAFFER ELECTRIC
SUPERFUND REMOVAL PROJECT
FAYETTE COUNTY, MINDEN WV
POLREP » 12
I. SITUATION (12/23/84 AT 1700 HRS)

A. PERSONNEL ON SCENES
EPA2
WVDNR 2
TAT 2
ERCS 5

B. OSC TAT, WVDNE, WV PUBLIC RELATIONS , EPA70PA, ATTENDED A
MEETING WITH

FAYETTE COUNTY OFFICIALS AT 1300 HRS ON 12/28/84.
C. PROPERTY OWNER CONTACTED AT 0900 HRS ON 12/28/84.
D. ERCS CONTRACTOR MOBILIZED ON SCENE 12/28/84.
E. MR. MAYNOR 1GEN MGR) REVEALS THAT BERUIIN LAND CO. OWNS EASEMENT

ON NORTH
EAST SECTION OF PROPERTY WHICH AMOUNTS TO APPROXIMATELY 50X OF

THE SITE
II. ACTIONS TAKEN

A. OSC NOTIFIES PROPERTY OWNER AND ISSUES VERBAL NOTICE. PROPERTY
OWNER

REITERATES THAT THE COMPANY DOES NOT HAVE THE MONEY AVAILABLE
FOR CLEAN
UP OPERATTIONS AND APPROVES EPA TO PROCEED WITH SUPERFUND ACTIVITIES.

B. TEMPORARY RUN-OFF COONTAINMENT/DIVERSION PLACED INTO THE
EXISTING RUN OF
F DITCH ON PROPERTY.

C. SITE SECURITY (FENCING) UNDER CONSTRUCTION THIS DATTE.
D. SCOPE OF WORK PLAN INITIALLY STARTED.
E. TAT INITIALLY DEVELOPING RUN-OFF CONTAINMENT PLANS OF PROPERTY.

111. FUTURE PLANS
A. TAT TO DEVELOP SAMPLING PLANS FOR FURTHER EXTENT OF CONTAMINAT10

N OF
THE PPROPERTY.

B. TAT TO DEVELOP EROSION CONTROL PLANS.
C. PUBLIC HEARING DATE SET FOR 1900 HRS JAN 3, 1985 AT MINDEN

ELEMENTARY.
D. LOCAL OFFICIALS MEETING WITH OSC , TAT, WVDNR, SET FOR 1300 HRS

ON JAN
3, 1985 TO DISCUSS CONTINGENCY ASPECTS OF THE PROJECT AND PREPARE FOR
PUBLIC
HEARING .

E. SCOPE OF WORK PLANS TO INCLUDES
1. SEGREGATE, STAGE AND SAMPLE THE TRANSFORMERS, CAPACITORS, AND

DRUMS.
2. SAMPLE SOILS AND ARBUCKLE CREEK.

SIGNEDS ROBERT CARON OSC
EPA REGION III
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TLX II RECV CONNECTED 04-J*n-85 10i08 15

EPAOHM PHA

EA5YLINK 4325664A001 4JAN85 10:09/10:10 EST
FROM: TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOi 7106700716

POLREP «13 SUPERFUND IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN, W.VA.

1) SITUATIONS(2200 HRS.,1/3/85)
A) ESTIMATED COSTS TO DATEi(COB 1/2/85)
ERCS Si3000 CEILING «100000
TAT *2100 CEILING *20000
USCG/AST *52B CEILING (15000
EPA *1448

B) ALL PERSONNEL AND EUIPMENT MOBILIZED THIS DATE.
C) OSC ISSUED VERBAL NOTICE TO SECOND PROPERTY OWNER, BERWIND
LAND CORP. BERWIND DECLINES ANY OPTION TO TAKE ACTION AND
AGREES TO ALLOW EPA ACCESS.

D) SITE SAFETY PLAN DEVELOPED. USCG/AST ASSIGNED AS SAFETY OFFICER.
E) USCG/AST TO PROVIDE COST CONTROL AND CONTRACTOR MONITORING.
F) TAT TASKED WITH MEASURING AND SAMPLING PROGRAM.
G) OSC MET WITH FIRE CHIEF, POLICE AND HOSPITAL ADMINISTRATION
TO DISCUSS EMERGENCY CONTINGENCY PLANS.

H) WVDNR PROVIDING COMMUNITY RELATIONS AND TECHNICAL SUPPORT.
DNR TO BE ON SCENE AT LEAST ONCE PER WEEK FOR UPDATE. OSC TO

DAILY INFORM THEM OF ACTIVITIES. PERSONNEL RESOURCES DO NOT ALLOW
A DAILY DNR PRESENCE.
10 EPA OPA(BOB CHADWICK) WORKING WITH DNR HANDLING ALL COMMUNITY
RELATIONS AND MEDIA INQUIRIES.

II) ACTIONS TAKEN
A) PUBLIC MEETING HELD 1900 HRS THIS DATE. OPA,DNR AND OSC CONDUTED
MEETING. RESIDENTS INFORMED OF EPA ACTIVITIES AND TIME SCHEDULE.
RESIDENTS EXPRESSED CONCERN FOR THEIR HEALTH. WV STATE HEALTH
WILL HANDLE ALL HEALTH INQUIRIES. RESIDENTS SEEMED PLEASED
WITH EPA ACTIONS.
B) DNR INFORMED OSC THAT DNR INSPECTORS HAVE BEEN SHOT AT IN THE
PAST IN THIS AREA. OSC FEELS ,IN LIGHT OF THE PUBLIC MEETING,
THAT THIS IS UNIKELY TO OCCUR WITH THIS OPERATION.
C) WOAY TV INTERVIEWED OSC PRIOR TO PUBLIC MEETING. LOACAL
NEWSPAPERS PRINTING FAVORABLE PRESS.

C) SITE PREPARED FOR STAGING AND SAMPLING ACTIVITIES.
Ill) FUTURE PLANS
A) STAGING AND SAMPLING TO BEGIN 1/4/85.
B) OFF SITE SAMPLING TO BEGIN 1/4/85.
C) OSC AND RESPONSE MANAGER TO BEGIN DISPOSAL ALTERNATIVE STUDY.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA REGION III
PHILADELPHIA, PA.
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EPA ACCOUNTING OPERATIONS
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POLREP 14 SUPERFUND IMMEDIATE REMOVAL PROJECT
————————— SHAFFER EQUIPMENT CO. SITE

FAYETTE COUNTY
MINDEN, W.VA.

I) SITUATIONU800 HRS., 1/4/85)
A) ESTIMATED COSTS TO DATEs(COB 1/3/85)
ERCS * 20170 CEILING *100000
USCG/AST % 967 CEILING 9150OO
TAT $2700 CEILING * 2000O
EPA S 2050 CEILING * 1500O

B) 75 TRANSFORMERS STAGED AND SAMPLED TO DATE.
C) 65 DRUMS TOTAL STAGED.
D) ALL JUNK METAL STAGED .
E) WEATHER UNCOOPERATIVE. HEAVY RAINS AND WET MUDDY CONDITIONS ARE
SLOWING CONTRACTOR EFFICIENCY,AND EQUIPMENT EFFECTIVENESS.

F) UNDERFLOW DAMS REQUIRE REGULAR MAINTENANCE AS DAM IS BEING
UNDERMINED DUE TO HEAVY FLOWS.

II) ACTIONS TAKEN
A) TAT COLLECTED OFF SITE SOIL AND DRINKING WATER SAMPLES

IN RESIDENTIAL AREAS. SOILS WERE COLLECTED IN AREAS INVOLVED
IN PAST STREAM FLOODING.

B> TAT DEVELOPED GRID SYSTEM FOR ON SITE SOIL SAMPLING. ALL SAMPLE
LOCATIONS TO BE SURVEYED IN TO AID IN DEVELOPING ACCURATE
CONTAMINATED SOIL ESTIMATES.

C) ERCS HAS COMPLETED APPROXIMATELY 75'/. OF TRANSFORMER/CAPACITOR
AND DRUM SAMPLING.

D> STAGING COMPLETE.
E) RESPONSIBLE PARTY(SHAFFER) REQUESTED THAT PCB CAPACITORS

LOCATED IN ON SITE BUILDINGS BE REMOVED AND INCLUDED IN CLEANUP
ACTION. OSC INSPECTED THESE CAPACITORS AND FOUND THAT MANY WERE
OLD RUSTY AND LEAKING SMALL AMOUNTS OF FLUID(DYKANOL AND PYRANOL).
FLOOR DRAIN IN BUILDING DRAINS TO ARBUCKLE CREEK. OSC TO DISCUSS
REQUEST WITH ERS CHIEF, TOM MASSEY AND REGIONAL COUNSEL PRIOR TO
ANY DECISION.

F) OSC PROVIDED UPDATE TO LOCAL PRESS AND T.V. INTERST STILL HEAVY.
Ill) FUTURE PLANS
A) OSC CONSIDERING THE USE OF CONCRETE TO CONSTRUCT MORE DURABLE
UNDERFLOW DAMS THAT WILL REQUIRE LESS FREQUENT MAINTENACE.

B) OSC AWAITING SAMPLE RESULTS FROM DAM OUTFALL WHICH WILL
INDICATE THE EFFECTIVENESS OF THESE STRUCTURES IN CONTROLLING
MIGRATION OF PCB. HEAVY OIL SATURATION OF SOILS ON SITEAND
RESULTANT FLOW OFF SITE APPEARS TO BE A MAJOR CONTRIBUTOR TO
OFF SITE MIGRATION OF 0 PCB.

C) ON SITE GRID SOIL SAMPLING TO BEGIN 1/5/85.
D) ALL CAPACITORS TO BE OVERPACKED 1/5/85.
E) OSC AND TAT TO PERFORM LEVEL A ENTRY TO MAINTAIN TRAINING AND
EFFICIENCY IN THE USE OF FULLY ENCAPSULATED SIUTS.

ROBERT E. CARON
ON SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.
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EPA ACCOUNTING OPERATIONS
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POLREP 15 BUPERFUND IMMEDIATE REMOVAL PROJECT
"————————" SHAFFEft EQUIPMENT CO. SITE

FAYETTE COUNTY
MINDEN, W.VA.

I)SITUATION!(1800 HRS.,1/5/85)
A) ESTIMATED COSTS TO DATEi(COB 1/4/85)
ERCS (26518 CEILING (100000
USCG/AST C 1424 CEILING tlSOOO
TAT V 4000 CEILING C 2000O
EPA * 2348 CEILING t 15000

B) ALL TRANSFORMERS,CAPACITORS,DRUMS AND PCB SWITCHES STAGED AND
SECURED. ALL PCB CONTAINING EQUIPMENT AND DRUMS SAMPLED.

C) MEASURING AND SAMPLING PLAN 757, COMPLETE.
D) OSC AND RESPONSE MANAGER CONTINUE DISPOSAL FEASIBILITY.
E) OSC PLANS TO DISPOSE OF ALL PCB OILS ASAP ( INCINERATION) .
ESTIMATED AS MUCH AS 8OOO GALLONS OF PCB OIL MAY BE ON SITE.
OSC TASKED ERCS TO DEVELOPS ACCURATE ESTIMATE OF TOTALPCB OIL.

F) OSC TASKED TAT WITH DEVELOPEMENT OF ENGINEERING PLAN FOR
FUTURE EXCAVATION. SHALLOW GROUNWATER (LESS THAN 2 FT.) WILL
PROBAbLY REQUIRE EITHER DEWATERING OR COLLECTION AND TREATMENT
OF WATER ENCOUNTERED DURING ECXCAVATION.

II) ACTIONS TAKEN
A) OSC AND TAT PERFORMED A LEVEL A SITE ENTRY AND SAMPLED DRUMS

IN ORDER TO MAINTAIN EXPERTISE IN THIS AREA AT THE DIRECTION
OF ERS CHIEF TOM MASSEY.

B) 930 LOADER TO BE DEMOBILIZED DECONNED THID DATE.
C) OSC REQUESTED DROP IN ERCS CREW SIZE DOWN TO S PERSONNEL
TO COMPLETE THESE PROJECT PHASES.

D) USCG/AST CONTINUE COST CONTROL AND SITE SAFETY DUTIES.
E) ERCS AND TAT COLLECTED ON SITE SOIL SAMPPLES AND CORES.
F) A TRENCH WAS CUT ALONG SITE BORDER TO DIVERT RUNOFF WATERS

AWAY FROM SITE.
G) TAT INVESTIGATING PAST HISTORY OF STREAM FLOODING AND POSSIBLE
IMPACTED RESIDENTIAL AREAS.

H) LOCAL COUNTY HEALTH DEPT, ON SCENE FOR SITE TOUR AND BRIEFING.
Hi) FUTURE PLANS
A) ALL WORK FOR PHASES I AND II TO BE COMPLETE BY TUESDAY 1/8/85.
B) OSC TO CONTINUE DEMOB OF ALL UNNECESSARY EQIPMENT AND PERSONNEL.
C) MEASURING AND SAMPLING TO BE COMPLETED BY COB 1/6/65
D) ALL SAMPLES TO BE SENT TO CONTRACTED LAB(MARTEL) 1/7/85
OSC REQUIRING STRICT QA/QC BY LAB.

E) OSC TO MEET WITH WVDNR AND LOCAL OFFICIALS PRIOR TO SITE
DEMOB.

F) DISPOSAL OF INCINERATABLE OILS EXPECTED TO OCCUR WITHIN 30
DAYS PENDING APROVALS.

6) OSCC TO SET UP REGULAR SITE MONITOTING OF SITE WHILE AWAITING
DISPOSAL APPROVALS.

ROBERT E. CARON
ON SCENE COORDINATOR
USEPA- REGION III
PHILADELPHIA,PA.
MPIMM
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SHAFFER ELECTRIC EQUIPTMENT CO,
SUPERFUND IMMEDIATE REMOVAL PROJECT
FAYETTE COUNTY MINDEN , WV
POLREP 16
I. SITUATION (1700 HRS 1/6/85)

A. PERSONNEL ON SCENE S
EPA 1
USCG/AST 2
TAT 2

3 ERCS 5
B. WEATHERS SUNNY COOL, 45*F
C. ESTIMATED COSTS COBi (1/5/85)

ERCS 35622 CEILING 100,000
USCG/AST 91838 CEILING 15,000
TAT 3900 CEILING 20,000
EPA 92348 CEILING 15,OOO

D. MEASURING AND SAMPLING PLANS COMPLETED.
E. OSC STILL CONTROLLING OILY RUNOFF VIA UNDERFLOW DAMS AND SORBENTS.

II. ACTIONS TAKEN
A. MATERIALS STAGED TO DATEs

55 - DRUMS
107 - CAPACITORS
9O - TRANSFORMERS
2 - CIRCUIT BREAKERS
1 — SWITCH

B. SAMPLES TAKEN TO DATTEl
46 - DRUMS
1 - CAPACITORS
1 - OIL SWITCH
1 - CIRCUIT BREAKER
78 - TRANSFORMERS
16 - ON SITE CORE SAMPLES
56 - ON SITE SURFACE SAMPLES
5 - DOWNSTREAM RESIDENTIAL YARD SAMPLES
17 - SURROUNDING PERIMETER, UPSTREAM YARD, AND OFF SITE SAMPLES
2 - ENTRANCEWAY SAMPLES
2 - WATER SUPPLY SAMPLES
3-3 NDERFLOW DAM AND RUNOFF SAMPLES
1 - ON SITE SPRING SAMPLE

7 7 - STREAM SEDIMENT SAMPLES
i -

1 - DOWNSTREAM

239 TOTAL SAMPLES ' '
C. ESTIMATED COST FOR ANALYTICAL SAMPLESi 925,000.
D. RUNOFF CONTAINMENT BERtiS CONSTRUCTION UNDERWAY. .
E, VISUAL CORE SAMPLES INDICATE CLEAN CLAY LAYER IN THE WEST SECTION

OF THE
SITE APPROXIMATELY 1.5 FEET DEEP.

F. ALL ACTIONS TAKEN TO COMPLETE PHASE 1 AND PHASE 2 TO DATE IS3 5
WORKING DA

DAYS.

III. FUTURE PLANS
A. SITE DEMOB 1/8/85.
B. OSC TO AWAIT SAMPLE ANALYSIS TO BEGIN PHASE II.
C. LOCAL COUNTY SHERIFF TO CONTINUE REGULAR ROUNDS.
D. SHAFFER EQUIPMENT TO REGULARLY INSPECT DAMS.
E. ERCS TO MAINTAIN SITE OSC'S DIRECTION AS NEEDED.

SIGNEDs ROBERT E. CARON
ON SSCEIME COORDINATOR
U.S. EPA- REGION III

•trf̂ gBELPHIA , PA.
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SPILLSEPA WSH
POLREP 17 SUPERFUND IMMEDIATE REMOVAL PROJECT
'————————— SHAFFER EQUIPMENT CO. SITE

FAYETTE COUNTY, MINDEN,W.VA.

X)SITUATIONU730 HRS., 1/7/65)
A) ESTIMATED COSTS TO DATEI(COB 1/6/65)

ERCS 940920 CEILING 910000O
USCG/AST 92328 CEILING 915000
TAT 94SOO CEILING 920OOO
EPA 9 2648

B) 1030 HORS THIS DATE A 6 INCH WATER MAIN WAS STRUCK WHILE
CONSTRUCTING A NEW UNDER FLOW DAM. ARBUCKLE WATER CO.
WAS NOTIFIED IMMEDIATELY. WATER SUPPLY FOR MINDEN WAS
IMMEDIATELY SHUT OFF TO ALLOW INVESTIGATION INTO SERIOUSNESS OF
THE BREAK. WATER LINES WERE PKEVIOSLY MARKED BASED ON MAPS
PROVIDED BY THE WATER COMPANY. LINE STRUCK WAS NOT INDICATED
ON THE MAP. INACCURACIES IN THE WATER LINE MAPS WERE ADMITTED
TO BY THE WATER CO* WATER CO. WAS ABLE TO ISOLATE THE EFFECTED
AREA WHILE REPAIRS WERE MADE, ONLY 50 HOMES IMPACTED. WATER LINE
WAS CLEANED AND PURGED PRIOR TO BEING TURNED BACK ON.
APPROXIMATELY 7 HOURS NEEDED TO EFFECT REPAIRS. WORKERS FROM
ARBUCKLE WATER ASSISTED. USCG/AST ASSURED THAT THESE WORKERS
WERE PROTECTED AND PROPERLY FITTED WITH BAFETY BEAR. OSC
ADVISED WORKERS OF HAZARDS AND THAT EPA SAFETY PROTOCOLS
ARE STRICTLY ENFORCED.

C) OSC EXTREMELY CONCERNED OVER LACK OF ADEQUATE MAPPING OF WATER,
SEWER AND GAS MAINS THAT RUN BENEATH THE SITE. CABOT GAS CO.,
HAS AGREED TO ROUT THEIR LINE AROUND THE SITE AT NO COST TO EPA.
ARBUCKLE WATER DOES NOT HAVE THE FUNDS TO REROUTE THEIR LINES.
OSC FEELS THAT NO EXCAVATION OF THE CONTAMINATED SOILS ON SITE
CAN BE PERFORMED SAFELY WITHOUT AGAIN DAMAGING THE WATER LINE.
WATER LINE IS KNOWN TO RUN THROUGH HEAVILY CONTAMINATED SOILS.
IN ADDITION WATER LINE IS CONSTRUCTED OF PVC PIPE AND IS THEREFOR
MORE LIKELY TO BREAK. WATER CO. AND RESIDENTS EXPRESSED SOME
CONCERN OVER THE POSSIBILITY OF PERMEATION OF THE LINE BY PCB
OR THE SOLVENT VEHICLES FROM PCB OILS. OSC HAS ASKED ERT FOR
THEIR OPINION OF THIS.

D) ALL WORK FOR PHASE I AND II COMPLETED.
II) ACTIONS TAKEN
A) OSC DISCUSSED WATER LINE SITUATION WITH ERS CHIEF,TOM MASSEY,

REGIONAL COUNSEL,KERMIT RADEft, AND HQ/ERD,COLLEEN CARRUTHERS.
OSC CONSIDERING REROUTING WATER LINE WITH PROJECT FUNDS SINCE.
-ESTIMATE FOR REROUTE IS LESS THAN 915000
-ESTIMATED THAT CONSTRUCTION TECHNIQUES NECESSARY TO AVOID
BREAKING THIS LINE WOULD COST IN EXCESS OF 915000.
- IT IS UNKNOWN AS TO POSSIBILITY OF PERMEATION OF PIPE BY
PCB OR SOLVENT VEHICLES(MONO AND DICHLORO BENZENES.)

B> CONCRETE UNDERFLOW DAMS INSTALLED.
C) ALL SAMPLES SHIPPED TO LAB.

Ill) FUTURE FLANS
A) SITE DEMOB 1/6/85
B> COMMAND POST TO REMAIN ON SITE.
O COUNTY SHERIIF TO MAINTAIN REGULAR SECURITY.
D) ANALYSIS EXPECTED TUESDAY I/IS/85 FOR TRANSFORMER AND DRUM OILS.

OSC AND RESPONSE MANAGER TO INVESTIGATE BEST ALTERNATIVE FOR PCB
OILS INCINERATION. OSC HAS PRIORITIZED THIS ACTION, REMOB BACK
ON SITE TO LOAD TRANSPORT AND INCINERATE OILS WITHIN 21 DAYS.

E) TAT TO USE SOIL SURFACE AND CORE DATA TO ACCURATELY ESTIMATE
60IL TO BE EXCAVATED.

F) UPON DATA RECIEPT AND EVALUATION, OSC TO DEVELOPE ADDITIONAL
FUNDING REQUEST TO COVER TRANSPORT AND DISPOSAL

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-REGION III
PHILADELPHIA,PA. •._ ;:• 1003SR
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TLX II 7109229269
CONNECTED 10-Jan-85 10s 54 51

SPILLSEPA WSH
F-OLREF |B_ SUPERFUND IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT CO. SITE
FAYETTE COUNTY
M1NDEN,W.VA.

DSITUATIONs (1700HRS., 1/3/85)
A) PRESS INTEREST STILL HIGH. OSC RECIEVED CALLS FROM 3 LOCAL
NEWSPAPERS AND T.V.

C) OSC FEELS THAT THE REROUTING OF WATER LINE IS NECESSARY TO REMOVE
THE THREAT OF WATER LINE BREAKAGE AND RESULTANT CONTAMINATION BY
PCS. I

II) ACTIONS TAKEN
A) OSC DIRECTED TAT TO ATTEND THE NEXT REGULAR BOARD MEETING OF THE
ARBUCKLE WATER COMPANY AND DISCUSS THE FOLLOWINGs
-ROUTE OF PROPOSED REROUTED WATER LINE
-SPECIFICATIONS ETC. FOR WATER SYSTEM
TAT TO DEVELOPE ESTIMATES BASED ON DISCUSSIONS WITH THE WATER CO.
FOR THE REROUTE OF LINE. I

B) OSC VERIFIED THAT SECURITY IS IN PLACE AND DAMS ARE EFFECTIVELY
CONTROLLING THE OILY DISCHARGE. TAT TO INSPECT SITE ON 1/11/85.

Ill) FUTURE PLANS
A) OSC AWAITING LAB DATA.
B) UPON RECIEPT AND REVIEW OF DATA ,OSC TO DEVELOPE AN ADDITIONAL
FUND REQUEST TO REROUTE WATER LINE,TRANSPORT AND DISPOSE OF PCB
CONTAINING TRANSFORMERS,CAPACITORS AND DRUMS,EXCAVATION,TRANSPORT ,
AND DISPOSE OF CONTAMINATED SOILS AND BACKFILL,REGftADE,CONTROL .
EROSION AND OTHERWISE RESTORE THE SITE. v \

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-RESION III
PHILADELPHIA, PA.

SPILLSEPA WSH
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SPILLSEPA WSH

' BUPERFUND IMMEDIATE REMOVAL PROJECT
BHAFFER EQUIPMENT CO.
FAYETTE COUNTY
MINDEN. W.VA.

J)SITUATION(1700 HRS. , 1/14/63)
A) TAT ON SCENE 1/11/05. ALL ON BITE STAGING O.K., UNDERFLOW DAMS

BT1I.L CONTROLLING OSLY, PCB LADEN DISCHARGE ADEQUATELY.
B) TAT ATTENDED BOARD MEETING OF ARBUCKLE WATER CO., TO DISCUSS

POSSIBLE REROUTE OF WATER LINE AROUND BITE. ARBUCKLE MATER CO.
ENGINEER, GEORGE BHUFF, TO WORK WITH TAT TO DESIGN AND SPEC
WATER LINE. WATER CO. EXPRESSED DESIRE FOR MR. BHUFF' S TIME
TO BE REIMBURSED AS A CONSIDERABLE AMOUNT OF TIME AND EFFORT
WILL BE NECESSARY TO COMPLETE THE WORK TO MEET THE NEEDS OF
EPA AND THIS PROJECT.

II) ACTIONS TAKEN
A) OSC DIRECTED TAT TO SECURE THE SERVICES OF MR. BHUFF UNDER

SPECIAL PROJECTS. OSC INFORMED BY TAT THAT THE SPECIAL PROJECTS
CEILING XS PRESENTLY »9630 AND THAT A REQUEST FOR EXCEEDING THE
•10OOO CEILING WOULD BE NECESSARY.

B) OSC REQUESTS ADFITIONAL SPECIAL PROJECTS MONIES TO SECURE THE
ABOVE NECESSARY SERVICES. SINCE MR. BHUFF HAS UNIQUE KNOWLEDGE
AND EXPERIENCE WITH THE ARBUCKLE MATER SYSTEM, AND THE TOTAL
ESTIMATED COSTS ARE *SOO, OSC FEELS THAT BOLE SOURCE IB JUSTIFIED.
OSC HAS PREV10SLY DIRECTED TAT TO DESIGN AND 8PEC WATER LINE.
SPECIAL PROJECTS IB NECESSARY ROUTE IN ORDER TO ALLOW TAT INPUT
AND CONTROL OF WATER LINE DESIGN AND WORK PRODUCT.

C) OSC DISCUSSED ABOVE REQUEST WITH DPO, 6TEVE JAR VELA, TATL, AND
ACTING P.O., JIM JOWETT.

Ill) FUTURE PLANS
A) osc AWAITING APPROVAL FROM EPA HQ FOR SPECIAL PROJECTS.
fe) OSC AWAITING ANALYTICAL RESULTS.
C) DRAFT ADDITIONAL FUNDING REQUEST BEING PREPARED.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEF-A-REGION III
PHILADELPHIA, PA.

EASYLINK 7169997AOO1 24JANBS !4lS3/14iS4 EST
FROMi TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOi 71067O071A

POLREP 19 SUPERFUND IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITEFAYETTE COUNTY
MINDEN,W.VA.

1) SITUATION.(1400 HRS.,1/24/83)
A) OSC INFORMED BY RESPONSIBLE PARTY OF A PUBLIC MEETING HELDFRIDAY,I/16/83. THIS BITE AND THE CLEANUP WAS DISCUSSED.
NEITHER EPA OR STATE PERSONNEL WERE INVITED. CITIZENS ARE
CONCERNED OVER THE FACT THAT AS MUCH AS S MONTHS WILL BENECESSARY TO COMPLETE THE PLANNED PROJECT. THE NAME OF THE
NEWLY FORMED CITIZEN GROUP IS "THE PEOPLES JUSTICE COMMITEE".

B) OSC HELD A PUBLIC MEETING IN WHICH THE PROJECT WAS COMPLETELY
EXPLAINED AND THE CITIZENS WERE BEING PROTECTED AND INFORMED.
CITIZENS ARE CONCERNED OVER THE FACT THAT IT XS NOT KNOWNAT THIS TIME WHETHER THE PCB HAS MIGRATED INTO THE RESIDENTIAL
AREA. THIS IS HIGHLY UNLIKELY, HOWEVER SAMPLES WERE COLLECTED
IN THE RESIDENTIAL AND FLOOD ZONE AREAS. WVDNR AND LCAL GOVT.
ARE OF THEE OPINION THAT THIS MEETING WAS PROMPTED BY INDIVIDUALS
WHO HAVE HISTORICALLY BEEN INVOLVED IN SIMILAR UNDERTAKINGS.

C) PRESS AND MEDIA INTEREST 18 VERY HIGH. ABOVE MENTIONED MEETING
WAS COVERED.D) OSC CONCERNED SINCE NO CONTACT FROM EITHER THE CITIZENS GROUP
OR THE MEDIA WAS HADE TO CPA TO SOLICIT OUR COMMENTS.ID ACTIONS TAKEN

A) OSC IMMEDIATELY INFORMED PUBLIC AFFAIRS, JANET LUFFY AND BOB
CHADWICK OF THE MEETING AND FURTHER REQUESTED IMMEDIATE HANDLING
OF THIS PROBLEM AND CITIZENS CONCERNS. PUBLIC AFFAIRS CONTACTED

WVDNR PRESS AFFAIRS AND THE LOCLMEDIA TO DISCUSS THE SITUATION
PUBLIC AFFAIRS TO DRAFT A PRESS ADVISORY AND POSSBLY A SECOND
PUBLIC MEETING TO PROPERLY INFORM AND FURTHER REASSURE THERESIDENTS OF MINDEN.

B) TAT CONTINUING THE DESIGN AND COSTING FOR A REROUTE OF THCWATER LINE IN CONJUNCTION WITHE THE LOCAL WATER COMPANY.
C) OSC HAS DETERMINED THAT THE BITE REMAINS STABLE DUE TO FREEZINGTEMPS. AND LOW PRECIPATATION.

Ill) FUTURE PLANS
A) DATA DUE 1/23/83.
B) OSC AND RESPONSE MANAGER TO IMMEDIATELY BEGIN DISPOSAL
ARRANGEMENTS FOR TRAN5FORMERES AND CAPACITORS. DISPOSAL TO OCCUR
HOPEFULLY BY THE SECOND WEEK OF FEBRUARY. ^ ,

O OSC TO COMPLETE FUND REQUEST AFTER COMPLETE DATA REVIEW.
ROEERT E. CARON
ON-SCENE COORDINATOR
USEPA-II1
PHILADELPHIA,PA. 100358
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EPA ACCOUNTING OPERATIONS
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CERCLA IMMEDIATE REMOVAL ACTION
SPECIAL BULLETIN A
SHAFFER EaUTFnENiCU
MINDEN , WV

PRELIMINARY SAMPLING PERFORMED DURING NOVEMBER, 1984 INDICATED HEAVY PCB
CONTAMINATED SOILS AT THE SHAFFER EQUIPMENT CO. -PROPERTY. THE ANALYSIS
INDICATED HOT SPOTS ON THE. PROPERTY UP TO 21V. PCB MATERIALS IN TTHE
SOILS. A RUN-OFF DITCH ON THE PROPERTY WAS SAMPLED AND INDICATED PCB
MIGRATING OFF THE PROPERTY THROUGH THE DITCH INTO THE STREAM*
EXTENT OF CONTAMINATION SAMPLING WAS PERFORMED ON JANUARY 6, 1985.
ANALYSIS INDICATES NO OFF SITE MIGRATION TO THE IMMEDIATE SURROUNDING
PROPERTIES FACING SOUTH , WEST OR NORTH. THE SAMPLES TAKEN FROM THE
STREAM SEDIMENT AND WATER LOCATED ADJACENT AND DOWNSTREAM OF THE
PROPERTY INDICATE PCB MIGRATING INTO THE STREAM. THE ANALYSIS REC
EIVED ARRE AS FOLLOWS}

UPSTREAM WATER NDN DETECTED
UPSTREAM SEDIMENT NON DETECTED
NATURAL SPRING ON SITE 16 PPB
MID SITE STREAM SEDIMENT NON DETECTED
ADJACENT BUILDING STREAM SEDIMENT 25 PPM
30O FT DOWNSTREAM SEDIMENT 73 PPM
ADJACENT SC ALEHOUSE DOWNSTREAM SEDIMENT 14 PPM
700 FT DOWNSTREAM SEDIMENT 17 PPM
1/4 MILE DOWNSTREAM 6.0 PPM
1/4 MILLE DOWNSTREAM WATER 2.3 PPB

DOWNSTREAM RESIDENTIAL YARD SAMPLES WERE TAKEN APPROXIMATELY 1/4 MILE
AND ONE MILE DOWNSTREAM. THE RESULTS ARE LISTED BELDWl

JAMES GRUBB YARD COMPOSITE 1/4 MILE DOWNSTREAM
15PPM

DELBERT LOUIS YARD COMPOSITE ONE MILE DOWNSTREAM 15
PPM

DELBERT LOUIS SEDIMENT BERM FROM STREAM ONE MILE DOWNSTREAM 15
PPM

DOUGAN YARD COMPOSITE ONE MILE DOWNSTREAM 11
PPM

SHUFF YARD COMPOSITE ONE MILE DOWNSTREAM
NOT/DET
OSC EXTREMELY CONCERNED AS REGUARDS ABOVE REPORTED RESULTS. CDC TO BE
IMMEDIATELY ADVISED AND COMMENT REQUESTED AS REGARDS SITUATION. OSC
STILL BELIEVES THAT LEAST 2000 CUBIC YARDS OF CONTAMINATED MATERIAL
EXISTS ON SITE AND THAT NO FEASIBLE COST EFFECTIVE ALTERNATIVE EXISTS
WHICH WOULD ALLOW FOR CONTAINMENT/ STABILIZATION ON SITE. IN ADDITION
ANU EXCAVATION WILL ENCOUNTER, GROUNDWATER WHICH IS KNOWN TO BE
CONTAMINATED, PROBABLY REQUIRING TREAMENT. THESE FACTS INDICATE THAT
THIS PROOJECT WILL PROBABLY EXCEED ONE MILLION DOLLAR CEILING. OSC TO
BEGIN PREPARATION OF FUNDING REQUEST TO INCLUDE ALL AVAILABLE, FEASABLE
OPTIONS

ROBERT E. CARON
ON-SCENE COORDINATOR
US EPA REGION III
PHILADELPHIA, PA
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EPA ACCOUNTING OPERATIONS
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POLREP 20 CERCLA IMMEDIATE REMOVAL PROJECT
—————————— SHAFFER EQUIPMENT CO. SITE

FAYETTE COUNTY
MINDEN,W.VA.

DSITUATIDNi (OBOOHRS. ,2/3/85)
A) ENFORCEMENT <D i ANNE Bosom TASKED TES CONTRACTOR WITH RP SEARCH.
TES CONTRACTOR<VERSAR> INTERVIEWED LOCAL RESIDENTS AND PAST
WORKERS. TWO ADDITIONAL AREAS OF POSSIBLE PCB DUMPING HAVE BEEN
IDENTIFIED. APPARENTLY SEVERAL THOUSAND GALLONS MAY HAVE BEEN
DUMPED IN A HOLE LOCATED NEAR THE SITE IN THE MID 70'S.

B> TES CONTRACTOR HAS DETERMINED THAT BERWIND LAND CO. DOES OWN
APPROXIMATELY 1./2 ACRE OF SITE WHICH IS SHOWN TO HAVE PCB'S IN
SOIL IN EXCESS OF SO PPM.

C) ALL RESULTS FROM SAMPLING PERFORMED 1/6/B5 HAVE BEEN RECIEVED.
D) OSC ACTIVATED ERT FOR ON SCENE ASSISTANCE WITH ENGINEERING INVOLVED
KITH SOIL AND STREAM EXCAVATION. ERT TO PROVIDE QC REVIEW OF DATA.
ERT TO PROVIDE ASSISTANCCE WITH DISPOSAL OPTIONS AND ALTERNATIVES.

E) OSC,TAT AND ERT ACTIVELY REVIEWING THE MEASURING AND SAMPLING
DATA FROM THE 278 SAMPLES COLLECTED 1/6.

II) ACTIONS TAKEN
A) OSC DIRECTED ERCS TO UTILIZE DATA FROM TRANSFORMERS SAMPLING TO
DEVELOPE DISPOSAL ESTIMATES FOR TRANSFORMERS AND CAPACITORS.
BEST OPTION APPEARS TO BE THE G.E. FACILITY IN PHILADELPHIA.
ESTIMATE FOR DISPOSAL OF OILS AND SHELLS IS 79,000.

El) OSC CONTACTED REGIONAL RCRA AND RCRA ENFORCEMENT AS REGARDS
FACILITY STATUS. REGION TO RESPOND TO OSC 2/4/85.- ....

C) TAT COORDINATINGREROUT OF WATER LINE WITH ARBUCKLE'WATER CO.
ESTIMATES FOR PURCHASE OF PIPE ARE *7,000,

XIDFUTURE PLANS
A) OSC TO FINALIZE ARRANGEMENTS FOR DISPOSAL OF TRANSFORMERS AND
CAPACITORS. PRESENT PROJECT CEILING WILL ACCOMODATE THIS DISPOSAL.

B) OSC PLANS TO DIRECT ERCS TO PURCHASE PIPE FOR WATER LINE.
LOCAL SUB TO BE USED FOR INSTALLATION.

C) OSC ,USCS/AST,TAT,ERT,STATE AND ERCS TO MOBILIZE 0/S 2/11/BS.
DISPOSAL TO OCCUR FOR TRANSFORMERS ETC.,ADDITIONAL SAMPLING OF
NEWUY IDENTIFIED AREAS,ENGINEERING AND FEASIBILITY FOR SOIL

REMOVAL AND POSSIBLE PUBLIC MEETING TO ASSURE RESIDENTS OF
SITE CONTROL AND STABILIZATION.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III .
PHILADELPHIA,PA.
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POLREP 21 CERCLA IMMEDIATE REMOVAL PROJECT
———————— SHAFFER EQUIPMENT CO. SITE

FAYETTE COUNTY
MINDEN,W.VA.

I> SITUATION!(1BOO HR3.,2/6/B3>
A) OSC,TAT,ERT AND ERCS REVIEWING DATA. EAT REQUESTED TO ASSIST OSC
WITH QC/QA .ENGINEERING AND FEASIBILITY AND DISPOSAL OPTIONS.

B> ERCS FINALIZING DISPOSAL ARRANGEMENTS FOR TRANSFORMERS AND
CAPACITORS. THE G.E. FACILITY IN PHILADELPHIA IS BEING CONSIDERED
AS PRIME CANDIDATEFOR THIS D IBP SAL. THIS FACILITY MILL DRAIN AND
PROPERLY HANDLE TRANSFORMERS AND CAPACITORS. PCB OILS WILL BE
INCINERATED AT EITHER THE GE INCINERATOR IN MAS3. OR AT THE
ENSCO FACILITY IN TEXAS.

C> OSC HAS DISCUSSED THE ABOVE FACILITY WITH BOTH TBCA, AND RCRA
PERSONNEL FROH THE REGION. FACILITY IS IN COMPLIANCE. DISPOSAL
ESTIMATE IS BASED ON 73 TRANSFORMERS AND 91 CAPACITORS. U79000).

II) ACTIONS TAKEN
A) ERCS IN RECIEPT OF SPECS FOR REROUTE OF THE WATER LINE. OSC HAS
DIRECTED ERCS TO PURCHASE PIPE AND FITTINGS. (EST. tBOOO).

B) OSC ADVISED OPA OF NEW CITIZEN GROUP BEING FORMED KNOWN A3 EITHER
THE PEOPLES JUSTICE COMHITEE OR CITIZENS TO SAVE THE PLATEAU.
THIS GROUP IS DEMANDING A HEALTH STUDY. WV STATE HEALTH HANDLING
INQUIRIES IN CONJUNCTION WITH CDC.

O OSC HAS PROVIDED WV STATE HEALTH,ERT,WVDNR,CDC AND ENFORCEMENT
WITH COPIES OF ALL SAMPLE ANALYSIS AND PRELIMINARY INTERPRETATION
OF THE RESULTS.

D) OSC HAS REQUESTED ERT.ANDRE ZOWNIR) TO INVESTIGATE OTHER DISPOSAL
OPTIONS BESIDES INCINERATION. SOIL WASHING AND TREATMENT IN SITU .
BEING CONSIDERED. OSC TO DEVELOPS OPTIONS ANALYSIS INCLUDING COST I
ESTIMATES WITHIN THE NEXT TWO WEEKS. W

E> OSC ALERTED USCG/AST A3 TO POSSIBLE REACTIVATION OF SITE UPON
FINALIZING DISPOSAL AND RECIEVING WATER PIPE. USCG/AST REQUESTED
OSC TO USE THEIR NEW COMMAND POST AS A TEST AT NO COST TO THE

PROJECT.
OSC HAS AGREED. < ̂

III) FUTURE PLANS -
A) OSC INTENDS TO REQUEST ADDITIONAL FUNDS ASAP TO "COMPLETE DISPPOSAL
OF TRANSFORMERS AND CAPACITORS.,REROUTE OF WATER LINE AND DISPOSAL
FEASABILITY STUDY FOR SOILS. DATA INDICATES THAT PCB STILL CONTINUES
TO MIGRATE OFF SITE AT VERY LOW LEVELS. PRESENT CONTAINMENT CONTROLS
OILY RUNOFF ONLY AND REQUIRES REGULAR MAINTENANCE. ADDITIONA| FUNDS
WILL COVER ENGINEERING FEASIBILITY STUDY TO CONTROL OFF SITE

MIGRATION
WHICH APEARS AT THIS TIME TO INVOLVE EXCAVATION AND DISPOSAL.

B) UPON FINALIZING DISPOSAL AND PIPE PURCHASE OSC WILL REACTIVATE
SITE. EXPECTED WEEK OF 2/11/B3.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.
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CERCLA IMMEDIATE REMOVAL PROJECT
MINDEN NEST VIRGIN*
POLREP #22 . * '
I. SITUATION U700 HRS. 2/8/85
A. OSC,TAT,ERT,ERC8 HAS COMPLETED REVIEW OF ANALYTICAL DATA.

r

THE OUANITV»MATERIALB BEARING
27 TRANSFORMERS
107 CAPACITORS
I DRUM

B. ERCB HAS ARRANGED FOR DISPOSAL OF PCB MATERIALS LISTED ABOVE.BESTOPTION AVAILABLE IE 6E IN PHILA.PA. «-»•«* twuvt.wtai
C. COST TO DATE <2/l/83>

ERCS * 41,485 USCG/AT 3320
TAT - 7,700
EPA - 3.246

D. OSC CONTINUES TO COORDINATE WITH STATE DNR,CRT, AS REGUARDS FOR
ALTERNATIVES FOR DISPOSAL.OSC INTENDS TO ORGANIZE A TASK GROUP TO
INCLUDE THE FOLLOWINGi
EPA TAT
EPA/ERT
WVDNR
TSCA

XI. ACTIONS TAKEN i
A. OSC DIRECTED ERCB TO MOBOLIZED 2/11/83 IN PREP. TO TtD TRANSFORMERS

CAPAC!TORS,AND DRUMS.
B. OSC INFORMS DNR OF MOBE. SITUATION*

OSC INFORMS RESPONSIBLE PARTY OF MQBE SITUATION

D. OSC COMPLETED ADDITIONAL REQUEST FOR FUNDS TO BE SUBMITTED FOR
CONCURRENCE 2/12/B5

III. FUTURE PLANS I
A. MOBILIZATION ON SCENE 2/11/83, WORK TO BEGIN 2/12/65.
B. OSC AND TAT TO FINALIZE ROUTE FOR WATER LINE.

ROBERT E.CARON
ON-SCENE-COORDINATOR
USEPA REGION III PHILA,PA. MMMM
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CERCLA IMMEDIATE REMOVAL PROJECT
NINDEN WEBT VIRGINA
POLREP §23

I. SITUATION (1700 HRS* 2/13/09)

B. OBC BRIEFED SUPERFUND BRANCH CHEIF TOM VOLTAGG10,AS REGUARDB
PRESENT SITUATION ON SCENE AND PLANS FOR ALTERNATIVES. BRANCH
CHIEF DIRECTED BOTH OSC AND Eft* CHEIF TO CLOSELY WORK WITH REGIONAL
TSCA PERSONNEL AS RC6UARDS FACILITY STATUS OF PROPOSAL
TRANSFORMER/CAPACITOR DISPOSAL FACILITY,GE PHILA,PA.

C. ERS CHCIP,TOt1 HASSEV INFORMED OSC THIS DATE THAT FACILITY MAY HAVE
COMPLIANCE PROBLEMS.TELCON WITH ERB CHEIF,OSC AND TBCACLARftY
MILL£R) RESULTED IN DEI 81 ON TO TBCA INSPECT FACILITY ASAP. OSC
PREVIOUSLY DETERMINED THAT THERE ARE NO OFFICAL COMPLIANCE PROBLEMS
AS YET, HOWEVER UPON GUIDENCC FROH REGIONAL MANAGEMENT,THE ABOVE
COORDINATION IS REQUIRED.

D. OSC HAS DETERMINED THAT EXPEDITIOUS FACILITY STATUS IS REQUIRED AS
SITE ACTIVITIES HINGE UPON THIS TRANSFORMER/CAPACITOR DISPOSAL.
ANY HOLDUP IN REGIONAL TSCA APPROVAL WILL RESULT IN STANDBY COSTS
(300/OAVI WHILE WAITING. IN ADDITION OSC ELECTED TO DRAIN ALL
TRANSFORMERS INTO DRUMS TO BETTER SECURE SITE, AS TRANSFORMERS AND
CAP AC I TORE ARE STAGED IN THE FLOOD PLAIN. IT IS VERY LIKELY THAT A
THAW WILL PRODUCE FLOODING DUE TO DEEP SNOWPACK. OSC PREPARED TO
RESTAGE DRUnB AT ANOTHER LOCATION APPROVED BY PROPERTY OWNER IF
NECESSARY.

II ACTIONS TAKEN

A. TAT FINALIZING REROUTE OP WATER LINE.

B. OSC DIRECTED ERCS TO DEVELOP AND SEEK APPROVALS FOR AT LEAST THREE
OTHER TRANSFORMER/CAPACITOR LOCATIONS. PRELIHIARY ESTIMATES INDICATE
THAT AN ADDITIONAL <50,OOO OVER ORIGN^ ESTIMATE <BO»000» WILL BE
NECESSARY IF DISPOSAL OCCURES OUTSIDE REGION. OSC CONCERNED THAT
UNDER PRESENT GUIDENCE THAT DISPOSAL WILL BC VERY DIFFICULT TO LINE
UP* OSC CONSIDERING CONSTRUCTION OF A MORE PERMANENT STAGE ING
AREA.

C. ERCS PUMPING ALL TRANSFORMERS OIL TO DRUMS.

D. OSC CONTACTED CDC TO SEEK THEIR ADVICE AND FINDING AS TO
RESIDENTIAL SAMPLE RESULTS.OSC STILL WAITING,

E. OSC AND WVDNR CONCUR THAT A SECOND PUBLIC MEETING .SHOULD BE HELD TO
DISCUSS CITIZENS CONCERNS AS PER POLREP 19.

III. FUTURE PLANS

A. OSC AWAITING TSCA FINDINGS.

B. OSC AWAITING ERCS DECISBION

C. OSC AUATING COC FINDING.

. PUBLIC MEETING SCHEDULED 2/21/B3 7iOO Ptl

ALTERNATIVES TASK GROUPS TO MEET 2/21 IN CHARLESTON.EPA, ERT, WVDNR
AND TAT TO BC GROUP MCMBERS.riRST MEETING WILL DETERMINE IP GROUP
SHOULD BC EXPANDED.

F. OSC EXPECTS BOB CIBULSKIS(CRT)ON 2/19/83 TO BEGIN FIELD TRIAL OF
NEW FIELD COMPUTER SYBTEH.D.C. TAT.REGIONTtAT AND REGION 3,TAT TO
BE ON SCENE TO BC TRAINED. OSC INVITES ALL REGIONAL PERSONAL
INTREBTED IN COMPUTER OPERATION (COST CONTROL) ONSCENE.

ROBERT C.CARON
ON-SCENE-COORDINATORE
USEPA REGION III PHI LA, PA.
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IN LIGHT OF THE INACCESSABILITY OF INCINERATORE,AND LANDFILLS
THROUGHOUT TIC COUNTRY DISPOSAL OPTIONS HAVE BECOM A CRITICAL ISSUE TO
THIS REMOVAL PROJECT AS PER HQ AND REGIONAL GUIDENCE. ALTERNATIVE
OPTIONS THAT ARE AVAILABLE AND CURRENTLY BEING INVESTIGATED ARE •

1. COMMERCIAL INCINERATORS WITH ROTARY KILN
2. CHEMICAL DETOXIFICATION ON-SITE.
3. CHEMICAL DETOXIFICATION XN-6ITE.
4. HIGH TEMPREATURE FLUID WALL DESTRUCTION.
5. SOLVENT EXTRACTION
6.SLURRY WALL AND CAPPING.
7. MICROBIOLOGICAL DESTRUCTION.

CRT WAS NOTIFIED BY OSC VIA LETTER TO STEVE LINGLE WASHINGTON HQ.
OSWER. DR. JOSEPH LAFFORIAN AND ANDRE ZOWNIR TO SPEARHEAD OPTIONS
STUDY AND FEASIBILITY ANALYSIS. TAT HAS BEEN TASKED BY SPECIFIC TDD
TO AID IN THE INVESTIGATION AND ALL DISPOSAL ALTERNATIVES. OSC HAS
CONSULTED WITH REGIONAL PERSONAL ERS CHEIF TOM MASSEY AND 6UPERFUND
BOARD,TOM VOLTAGGIO IN REFERANCE TO DIFFERENT DISPOSAL ALTERNATIVES
AND TECHNIQUES. OSC HAS AND WILL COORDINATE ALL DISPOSAL ACTIVITIES
EITHER PROPOSED OR APPROVED WITH REGIONAL AND ANY OTHER APPLICABLE
TSCA PERSONNEL,OSC HAS PRELIMINARY DI6CUSED ALTERNATIVES WITH REGIONAL
TSCA PERSONAL (ED COHEN), LARRY MILLER.

ROBERT E. CARON
ON-SITE-COORDINATOR
USEPA REGION III PHILA,PA.

MMMM . . . . <
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CERCLA IMMEDIATE REMOVAL
SHAFFER ELECTRIC SITE
MINDEN, WEST VIRGINIA
POLREP 24
X. SITUATION C1000 HRS THURSDAY FEB 14 1983)

A. PERSONNEL ON SCENE
EPA-1 USC5/A3T-3
TAT-3 ERC3-9
FAYETTE CO-2 ARBUCKEL-2

B. ESTIMATED COST TO DATE COB 2/14/BS
EPA 3,849
TAT 9,500
USCG/AST 6,884
ERCS 90,170
TOTAL 110,401

C. WEATHERS COLD,LIGHT SNOW THROUGHOUT DAY. APPROX 12 INCHES
OF SNOW HAS FALLEN OVER PAST 3 DAYS.

D. TRANSFORMERS EMPTIED THIS DATE- 13
E. PHONE LINES, POWER ETC. BEINS INSTALLED.
F. BOB CIBULSKIS, ERT TO BE ON-SCENE WEDNESDAY 2/20/83 FOR TRIAL

RUN OF NEW COMPUTER SYSTEM.
II. ACTIONS TAKEN

A. OSC,ERCS,TAT MET WITH ARBUCKEL WATER CO. REGARDING THE REROUTING
OF THE WATER LINE. IT WAS DECIDED THAT THE MOST EXPEDIANT AND
COST EFFECTIVE ALTERNATIVE 13 TO REROUTE THE LINE ON THE OTHER
SIDE OF THE STREAM.

B. ERCS BEGAN TRANSFER ING OF TRANSFORMER OIL INTO OVERPACKS THIS
DATE. "

OPERATIONS HINDERED BY PUMP SIZE AND COLD WEATHER. LARGER PUMP
TO ARRIVE TOMORROW.

C. ERCS MET WITH SUBCONTRACTOR (DUNN ENGINEERING) TO DISCUSS
SPECIFICATIONS

FOR WATER LINE.
D. ERCS TO PROVIDE ACCURATE COST ESTIMATE FOR WATER LINE REROUTE.

III. FUTURE PLANS
A. ERCS TO CONTINUE EMPTYING OF TRANSFORMERS.
B. SUBCONTRACTOR TO BEGIN INSTALLATION OF WATER LINE TOMORROW

2/13/89.
C. OSC AWAITING DISPOSAL APPROVAL FOR PCB CONTAMINATED FLUIDS.
D. OSC AWAITING APPROVAL OF ADDITIONAL FUNDING REQUEST.
E. PUBLIC MEETING DATE SET FOR FEB 2O, 1983 AT THE MINDEN

ELEMENTARY
SCHOOL.

F. OBC AWAITING CDC FINDINGS AND RECOMMENDATIONS FOR ADDITIONAL
SAMPLING.

ROBERT E. CARON
ON-SCENE COORDINATOR
U.S. EPA RE6ION III
PHILA, PA

MMMM
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CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN,W.VA.
POLREP 25
I) SITUATIONS UBOO HRS. ,2/15/83)
A) PERSONNEL ON SCENES

EPA-1
USCG/AST-3
ERCS-9
TAT-2
DUNN ENGINEERING-4
ARBUCKLE WATER- 1

B) E6TIMETED COSTS TO DATE* (COB 2/14/65)
CEILING

ERCS -489783
EPA -43848 41SOOO
TAT -49500 420000
USCG/AST -46883 415000

TOTAL 4110014 4200000
C) WEATHER i COLD PERIODS OF LIGHT SNOW.
D) TRANSFORMERS EMPTIED TO DATE-25
E) TRANSFORMERS EMPTIED THIS DATE-10
F) A SECOND PHONE INSTALLED THIS DATE WHICH WILL BE THE OFFICIAL
EPA COMMAND POST OSC PHONE NUMBER. (304) -469-9486

6) OSC RECIEVED APPROVAL FOR ADDITIONAL 4625000 FROM R.A. NEW PROJECT
CEILING IS 4800OOO. MONIES TO BE USED FORi
-TleD TRANSFORMERS AND CAPACITORS.
-REROUTE OF WATER LINE
-EXCAVATION, STAGING CONTAMONATED SOILS
-PROPER BACKFILL AND REGRADE
-INVESTIGATE ALTERNATIVES FOR SOIL DISPOSAL

II) ACTIONS TAKEN
A) THE OSC REQUESTED AND RECIEVED FROM CONTRACTS A 4500OO CEILING
INCREASE FOR THE ERCS DELIVERY ORDER TO CARRY OPERATIONS THRU
WEEKEND. REQUEST PRIOR TO RECIEVING ADDITIONAL FUND APPROVAL.

B) CABOT CORP. (GAS CO. ) ON SCENE TO PLOT GAS LINES. NO 6AS LINES
SHOWN IN EXCAVATION AREAS.

C) ERCS CONTINUES TO HAND PUMP TRANSFORMER FLUID INTO DRUMS. ALL
PCB TRANSFORMERS EMPTIED .

D) OSC MET WITH TAT,ERC6,DUNN,ARBUCKLE WATER CO., CABOT 6AS CO.,BERWIN
LAND CO TO DISCUSS REROUT OF WATER LINE.

E) ERCS BEGAN TRENCHING OF WATER LINE. THREE .SECTIONS OF PIPE
INSTALLED THIS DATE. OPERATIONS HINDERED DUE TO GEOLOGY, EXTREMELY
ROCKY SOILS AND COLD TEMPS.

F) DURING SNOW REMOVAL A POWER LINE WAS SHORTED BY A STABILIZING CABLE
STRUCK BY DOZER. ELECTRIC CO ON-SCENE WITHIN 15 MINUTES. POWER DOWN
LESS THAN 30 MINUTES. PROBLEM MINOR. OSC STOPPED WORK TI REITERATE
SAFETY AND AVOID CARELESSNESS.

6) LANDOWNER BUTCH BRITT CONTACTED REGARDING REROUTE OF WATER LINE
ON PROPERTY HE OWNS. PERMISSION WAS GRANTED.

H) 1551 HOURS A GAS LINE WAS RUPTURED DURING TRENCHING OPERATIONS.
DESPITE GAS CO. ON-SCENE THERE WWAS NO KNOWLEDGE OF THIS LINE.
LINE TURNED OUT TO BE A 2 INCH LINE FOR SERVICE TO A NEARBY
ABANDOBED HOME. LINE REPAIRED BY GAS CO. HAS CO ASSURED OSC THAT NO
FURTHER GAS LINES EXIST IN EXCAVATION AREA.

I) OSC RECIEVED APPROVAL FROM REGION TO DISPOSE OF PCB FLUID AR GE
FACILITY IN PHILADELPHIA. DURING TELECON WITH ERS CHIEF, TOM .MASSEY.,
TSCA, CHRIS PILLA, AND OSC, OSC WAS INFORMED THAT GE FACILITY HAS '
ONLY MINOR TECHNICAL VIOLATIONS AND NOTHING OF SIGNIFICANCE WAS
FOUND THAT WOULD PREVENT THE USE OF THIS FACILITY FOR PCB DISPOSAL.
ZN ADDITION COMPANY HAS AGREED TO CORRECT ALL VIOLATIONS ASAP AND
IN FACT ALREADY HAS PLANS IN PLACE TO DO 60. FURTHER DETAILS OF 1
INSPECTIONCAN BE HAD FROM REGION TBCA , CHRIS PILLA. X

MMMM
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POLREP I23 SHAFFER

III) FUTURE PLANS
A) AN ERCS RT IS TO REMAIN ON SITE THRUOUT THE NIGHT FOR SITE

SECURITY. THE RT IS TO MAINTAIN HEATER ON FROZEN TRANSFORMER
PREPARE EQUIPMENT FOR MORN INS OPERATIONS PERFORM NECESSARY
EQUIPMENT REPAIRS AND PROVIDE SECURITY FOR EQUIPMENT ON SITE.

B) ERCS TO COMPLETE PUMPING OF TRANSFORMERS TOMORROW 2/16. FLUSHING
OPERATIONS TO BEGIN SAME DATE.

D) OSC, TAT, ERT TO CONTINUE INVESTIGATION OF SOIL DISPOSAL OPTIONS.

E) PUBLIC MEETING SCHEDULED 2/20/83 AT 19OO HOURS. AT THE MINDEN
ELEMENTARY SCHOOL

ROBERT E. CARON
ON-SCENE COORDINATOR
EPA REGION III

DISCONNECTED 19-F«b-B3 OSiO7 O7
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CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO.,SITE
MINDEN,W.VA.
POLREP 26__
I) SITUATIONS(1600 HRS.,2/16/85)
A) PERSONNEL ON-SCENEi

EPA-1
TAT-2
USCG/AST-3
ERCS-9
ARBUCKLE WATER-1
DUNN ENGINEERING-3

B> ESTIMATED COSTS TO DATES(COB 2/15)
CEILING

EPA 44448
TAT 410700 420000
USCG/AST 48391 415000
ERCS 4108138 4150000

TOTAL 4131677
C) WEATHERS COLD,CLEAR-HIGH 33
D) TRANSFORMERS EMPTIED.(26) FLUSHING OPERATIONS ONGOING.

II) ACTIONS TAKEN
A) 13 SECTIONS OF WATER PIPE INSTALLED TO DATE. OPERATUON PROGRESSING
SMOOTHLY DESPITE WEATHER AND BOIL ROCK. 10 DAY ESTIMATE FOR
COMPLETION OF WATER LINE LOOKS GOOD.

B) ERCfi BEGAN PACKAGING,LABELING TRANSFORMERS AND DRUMS FOR SHIPMENT.
Ill) FUTURE PLANS
A) ERCS TO CONTINUE FLUSHING OPERATIONS. EXPECTED TO BE COMPLETE BY
COB TOMORROW.

B) ERCS TO ARRANGE TRUCKING FOR TUESDAY 2/19 SINCE MONDAY IS A
HOLIDAY. ARRIVAL TO BE SCHEDULED FOR 2/20 AT THE GE FACILITY.

C) ERCS TO BEGIN STAGING OF TRASH AND JUNK ON SITE TO FACILITATE
SOIL REMOVAL. OSC AUTHORIZED A 955 LOADER TO ARRIVE ON SITE
TO AID IN JUNK REMOVAL AND EXCAVATION.

D) OSC,TAT,USCG/AST AND ERCS FINALIZING EXCAVATION PLANS AND
ENGINEERING TECHNIQUE. TAT DEVELOPING CROSS SECTIONS TO DETERMINE
DEPTH OF EXCAVATION BASED ON DATA PREVIOSLY COLLECTED. HOT SPOTS
(GREATER THAN BOO PPM) TO BE SEPERATED AND STAGED IN A SEPERATE
SECURE STAGING CELL ON SITE WHICH WILL BE CONSTRUCTED WITH CLAY
AND PLASTIC. HIGH WATER TABLE WILL CREATE DIFFICULTIES. OSC TO
CONSULT WITH ERT BUT IS TENTAVELY CONSIDERING THE USE OF A CLARIFIER
OR BEETLING PONDS AND WEIR TO ALLOW FOR REMOVAL OF SILTS AND

SEDIMENTS
PRIOR TO DISCHARGE. OSC TO CONSULT WITH REG 10, ERT AND STATE AS

REGARDS
ANY POTENTIAL NEED TO TREAT WATER ENCOUNTERED TO REMOVE PCB.

HOWEVER,
THIS WOULD BE PCB IN SOLUTION WHICH IS UNLIKELY AND AT LOW LEVELS.
(LESS THAN O.O8 PPM.)WATER TREATMENT WOULD BE COSTLY . NO DRINKING

WATER
USE IS KNOWN REGARDING STREAM. CLARIFIER SYSTEM IF PROPERLY
USED MAY REMOVE ALL PCB. OSC TO FURTHER INVESTIGATE.

E) WATER LINE INSTALLATION TO CONTINUE.
F) OSC AWAITING ENFORCEMENT STATUS OF REAR PROPERTY. ENFORCEMENT TO
BE ON SCENE(ROBIN AITKEM) TUESDAY 2/19. PLANS WILL INCLUDE
WORK ON THIS PROPERTY UNTIL THIS FINDING IS MADE.

G) SITE TO BE SURVEYED(PROPERTY LINES) 2/19.
H) OSC INVITED TO ATTEND A TV INTERVIEW WITH CITIZENS COMMITEE.
INTERVIEW APPEARS TO BE A DEBATE. OSC REFUSED DUE TO NEED FOR
PRESENCE ON SITE. OSC PLANS TO UPDATE CITIZENS AND ANSWER CONCERNS
AT PUBLIC MEETING WITH STATE HEALTH.

ROBERT E. CARON 1 fi H "> O O
ON-SCENE COORDINATOR J. U U JOO
USEPA-III
PHILADELPHIA,PA.



CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN,W.VA.
PDLREP 27 \J
"*• SltUAYTONi (1BOO HRS..2/17/B3)
A) PERSONNEL ON SCENEi

EPA-1
USCG/AST-3
ERCS-12
TAT-2
ARBUCKLE WATER-1
DUNN ENGINEERING-3

B) ESTIMATED COSTS TO DATEI(COB 2/17/83)
CEILING

EPA M74B "41̂ 000
TAT *1130O 42000O
USCG/AST *9116 S1SOOO
ERCS S122344 41300OO
TOTAL————————

41473O&
C) WEATHERi COLD,CLEAR,HIGH 38
D) A LOCAL NEARBY SITE WAS FOUND CONTAINING GOOD DUALITY CLAY.
OSC HAS ELECTED TO UTILIZE THIS SOURCE AS A COST SAVING MEASURE.
CLAY NEEDED FOR STAGING PADS AND STREAM DAMS.

E) PRES3 INTEREST DEVELOPING. LOCAL EDUCATIONAL TV PLANS A HALF
HOUR DOCUMENTARY ABOUT SITE. LOCAL PRESS RCCICVING REGULAR DAILY
UPDATES. EX GOVERNOR ROCKEFELLER (NOW SENATOR) IN TOWN JUST PRIOR
TO OUR ARRIVAL EXPRESSED INTEREST IN THIS SITE AND TOLD A MEETING
IN OAK HILL THAT HE WAS IN FAVOR AND IN SUPPORT OF OUR ACTIONS.

II) ACTIONS TAKEN
A) ERCS MOVING SCRAP METAL OFF SITE TO A SECONDARY SECURE AREA.
B) OSC AUTHORIZED THE MOBE OF A 953 LOADER TO AID IN JUNK REMOVAL
AND FOR SOIL EXCAVATION.

C) OSC LEARNED THHIS DATE THAT SCA MODEL CITY,N.Y. HAS RECIEVED A NEW
PERMIT TO OPERATE A PCB LANDFILL. OSC DIRECTED TAT TO VERIFY AND
SECURE THEIR PER TON DISPOSAL PRICE.

D) ERCS CONTINUED TO FLUSH TRANSFORMERS. )
E) ERCS BEGAN STAGING OF DRUMMED PCB MATERIAL IN PREPARATION FOR V_X .
TRUCKING.

F) ERCS CONTINUED INSTALLATION OF WATER LINE . AGAIN SLOPPY CONDITIONS
ENCOUNTERED. ANOTHER WATER LINE WAS BROKEN A TOOK APPROX TWO HOURS

TO REPAIR
THIS WATER LINE WAS NOT KNOWN TO EXIST AT THAT LOCATIN. WATER CO.

0/3.
OSC DIRECTED SUB TO USE A SPOTTER DIRECTLY IN HOLE IN AN ATTEMPT TO
AVOID FURTHER INI DENTS. OSC DIRECTED ALL CONTRACTOR PERSONNEL TO
USE CAUTION AND BE ALERT FOR SIGNS OF UNDER GROUND LINES. IN

ADDITION
OSC REQUESTED GAS CO. BC 0/3 CONTINUOUSLY DURING EXCAVATION. OSC

EXTREMELY
CONCERNED AS REGARDS UNDERGROUND LINES AND THEIR LACK OF MAPPING.

OSC
WILL PROVIDE LOCAL UTILITIES WITH LOCATION OF LINEE3 ENCOUNTERED .

G) USCG/AST SITE SAFETY OFFICER CONTINUES DAILY A.M. MEETINGS WITH ALL
PERSONNEL.

H) TAT PREPARED ACCURATE MAP OF SOIL EXCAVATION DEPTHS AND LOCATIONS.
Ill) FUTURE PLANS
A) ERCS TO CONTINUE STAGING OF SCRAP.
B) ERCS TO PALLETIZE AND STAGE IN PREP FOR TRANSPORT ALL TRANSFORMERS,
CAPACITORS, PCB FLUIDS AND RINSE FLUIDS.

Cl WATER LINE WORK TO CONTINUE. STREAM CROSSING PLANNED FOR 2/19.
OPERATION WILL INCLUDE DAMMING AND PUMPING OF STREAM WHILE STREAM

BED
IS EXCAVATED.

D) ENFORCEMENT, ROBIN AITKEN TO BE 0/S 2/19. MEETING WITH BERWIND LAND
SCHEDULED FOR 2/2O.

-. ~ ̂  rt n-rt C) PUBLIC MEETING SCHEDULED FOR 2/20 AT 1900 HRS.
inn IBS F) OSC COORDINATING PUMP TEST FOR THIS WEEK TO AID IN DETERMINATION
j . u v / 1 * OF HOW MUCH GROUND WATER WILL BE ENCOUNTERED DURING EXCAVATION.

B) OSC AWAITING CDC FINDINGS.
ROBERT E. CARON
ONrSCENE COORDINATOR .
USCPA-III ^
PHILADELPHIA,PA.
CAROOL, END OF MESSAGE. TKANKSB PAUALA
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EPAOHM PHA

EASYLINK 1329105A001 21FEB85 12l03/12i05 EST
FROMi TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TO* 7106700716

POLREP «2B - CERCLA IMMEDIATE REMOVAL
————————— SHAFFER EQUIPMENT SITE

MINDEN, NV
I. SITUATION (2/1G/85 - 1600 HOURS)

A. PERSONNEL ON SCENE
EPA - 1 TAT - 3
USCG/AST - 3 DUNN - 5
ERCS -14

B. ESTIMATED COSTS TO DATA, COB 2/18/65i
EPA 4 5, O48 415,000 (CEILING)
TAT 412,200 420,000 (CEILING)
USCG/AST 410,099 415,000 (CEILING)
ERCS 4138,242 *150,000(CEILING)
TOTAL 4160,641

C. WEATHER! COLD, CLEAR 37.
D. MATERIALS PREPARED FOR DISPOSALS

23 DRUMS OF CAPACITORS
24 DRUMS OF TRANSFORMER FLUID
32 DRUMS OF TRANSFORMER FLUSH
29 TRANSFORMERS

II. ACTIONS TAKEN
A. ERCS STAGING OF NON-PCB TRANSFORMERS OFF-SITE.
B. ERCS STAGING DRUMS OF TRANSFORMER FLUIDS ALONG FENCE IN

PREPARATION
OF TRANSPORTATION.

6. ERCS COMPLETED FLUSHING OF ALL PCB TRANSFORMERS.
D. ERCS COMPLETED OVERPACKING OF CAPACITORS.
E. ERCS CONTINUES INSTALLATION OF WATER MAIN.
F. ERCS ASSEMBLING 12N PUMP TO BE USED IN STREAM DIVERSION WHILE

CROSSING STREAM WITH WATER LINE.
III. FUTURE PLANS

A. DRUMS AND TRANSFORMERS TO BE TRANSPORTED TO GE IN PHILADELPHIA
TOMORROW 2/19/85. ALL TRUCKS WILL BE MANIFESTED AND INSPECTED BY AST.

B. ERCS TO REROUTE WATER LINE AT NORTHERN SIDE OF SITE TOMORROW.
A
12" PUMP WILL BE USED TO DIVERT FLOOD.

C. ERCS TO PREPARE AND TRANSPORT TRANSFORMERS TOMORROW.
D. ROBIN AIKEN (ENFORCEMENT) TO BE ON-SCENE TOMORROW.
E. PUBLIC ME NG TO BE HELD 2/20/85.

ROBERT E. CARON, OSC
EPA - REGION III - PHILADELPHIA, PA
END OF MESSAGE. THANKS, PAULA

ioor«o



POLREP #29 - CERCLA Immediate Removal
Shaffer Equipment Site
Minden, WV

I. SITUATION (2/19/85 - 1900 hours)
A. Personnel on-scene: EPA-lt USCG/AST-3, ERCS-13, TAT-3, Dunn-5
B. Estimated costs to date, COB 2/19/85:

COST CEILING
EPA $ 5,340 $ 15,000
TAT 13,100 20,000
USCG/AST 10,925 20,000
ERCS 181,605 600,000

C. Weather: cold, clear, high 38.
D. Materials removed this date

23 drums of capacitors
24 drums of transformer fluid
32 drums of transformer flush
26 transformers

II. ACTIONS TAKEN
A* ERCS assembled 12" pump for diversion of stream. A secondary pump used

to assist in stream diversion. Due to heavy meltdown the stream flow slightly
exceeded pump rate. The remaining flow was physically diverted around the water
line. ERCS completed installing line access northern of Arbuckle Creek this date.

B. ERCS loaded drums of capacitors, transformer fluid and flush this date into
a permitted hazardous waste hauler. The OSC received a provisional ID number and
properly manifested trucks. Drums transported to GE in Philadelphia.

C. ERCS wrapped and loaded transformers this date. Transformers transported
to GE in Philadelphia.

D. ERCS mobilized clarifier to be used in sediment control during excavation
E. Robin Aitken, EPA Enforcement on scene to receive update for meeting with^*—^

Berwind Land Co (2nd property owner) scheduled. Deeds to properties secured. F.
OSC consulted with ERS Chief (T. Massey), as regards potential flooding.

Stream floods commonly occur 2-3 times per year. OSC concerned that flooding events
could spread considerable contamination into residential areas.

G. TAT preparing site maps of pipes, PCB contamination and excavation depths.
H. TAT preparing disposal option report.

III. FUTURE PLANS
A. ERCS to move pumps to southern side of creek in preparation of crossing

stream with water line.
B. ERCS to tie-in to existing line tomorrow 2/19/85.
C. ERCS to continue moving of scrap metal off-site tomorrow.
D. ERCS, TAT to perform pump test tomorrow to test recharge of excavated

area.
E. Surveyor to be on-scene to survey site.
F. Public meeting to be held tomorrow. EPA OPA to be on-scene.
G. ERT, Bob Cibulskis to be on-scene tomorrow 2/19 to demonstrate usage of

field computer system.

Robert E. Caron, OSC
USEPA - Region III - Philadelphia, PA

. 100371



WU INFOMASTER 4-003648S056-001 02/25/05
ICS IPMMTZZ CSP
3044699556 DGM TDMT MINDEN WV 153 02-25 0833A EST

TWX 7106700716 EPAOHM PHA
EMERGENCY RESPONSE
4218 EPA PHA

CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT SITE
MINDEN WEST VIRGINIA
FEBRUARY 24 1985
SPECIAL BULLETIN C

DESPITE BEST EFFORTS TO PERFORM EXCAVATION AT THE SHAFFER EQUIPMENT
SITE, WET MUDDY CONDITIONS HAVE CAUSED THE EQUIPMENT TO BE UNABLE TO
PROPERLY EXCAVATE AND SEGREGATE CONTAMINATED SOILS VERSUS NON
CONTAMINATED SOILS. HEAVY EQUIPMENT 16 RESTRICTED BY LACK OF WORK SPACE
DUE TO THE CURRENT UNRESOLVED LAND OWNERSHIP PROBLEM AND CANNOT PROPERLY
REMOVE CONTAMINATED SOILS WITH TRACKING INTO UNCONTAMINATED SOILS. OSC
IS CONCERNED THAT PROCEEDING IN THIS MATTER WILL CAUSE AN UNFEASIBLE
QUANTITY OF CLEAN SOIL TO BE CONTAMINED IN THIS CURRENT PROCESS. OSC TO
STOP ALL EXCAVATION AND STAGING ACTIVITIES AT THIS TIME AND TO MAINTAIN
THE PROJECT THROUGH RUN OFF DIVERSION AND CONTROL. OSC TO PLACE PROJECT
ON STAND BY ONCE MAINTAINENCE ACTIVVIES ARE ACHIEVED. AWAITING
ENFORCEMENTS DECISION ON BERWIND LAND COMPANY SITUATION.

SIGNED THE ROBERT E CARON
ON SCENE COORDINATOR
US EPA-3
PHILADELPHIA PA
ROBERT E CARON

0834 EST

100372



POLREP 430 - CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE
MINDEN, WV

I. SITUATION (2/20/65 - 2030 HOURS)

A. PERSONNEL ON-SCENE
EPA - 4 TAT - 3
USCG/AST - 3 DUNN - 5
ERCS - 13 ARBUCKLE - 2
WV - 2 FAYETTE CO - 1

415,000 (CELING)
420,000 (CEILING)
420,000 (CEILING)
4600,000 (CEILING)
4800,000 (CELING)

C. WE AT HER i

PUBLIC MEETING HELD 1900 HOURS THIS DATE. CITIZENS GROUP
(PEOPLE JUSTICE CO MM I TEE) IN ATTENDANCE, OSC, DNR AND STATE
HEALTH PROVIDED UPDATE ON 7 SITUATION AND ANSWERED HEALTH
RELATED QUESTIONS. OSC FEELS THAT CITIZEN'S ARE PLEASED WITH
EPAS OPERATION, HOWEVER, THEY ARE STILL DEMANDING HEALTH
STUDIES.

OSC EXTREMELY CONCERNED OVER RESPONSE RECEIVED FROM GE DISPOSAL
FACILITY PC6 DRUMS AND TRANSFORMER SHELLS WERE TRANSPORTED AND
RECEIVED THERE THIS DATE. DESPITE VIGOROUS FIELD INSPECTION OF
LOADS PRIOR TO TRANSPORT, GE NOTED SEVERAL PROBLEMS. ONE
TRANSFORMER TIPPED OVER DURING TRANSPORT, CAUSING A SMALL LEAK
ON THE TRUCK BED. OSC FEELS THAT GE OVER REACTED TO THE
STUATION AS A DIRECT RESULT OF RECENT TSCA INSPECTIONS.
(FACILITY COORDINATOR VERFIED THIS) AS A RESULT, GE REPORTED
INCIDENT AS A SPILL TO THE NRC. THIS INCIDENT MILL ADDITIONAL
COST TO THIS DISPOSAL PHASE YET TO BE DETERMINED.

II. ACTIONS TAKEN

A,

6. ERCS CONTINUES TO MOVE SCRAP METAL OF NON-PCB TRANSFORMERS OFF
SITE THIS DATE.

C.

D. OSC, TAT AND ERCS FINALIZED EXCAVATION, STAGING PLANS.

E. OSC PROVIDED BRIEFING TO REPRESENTATIVES FROM BERWIND LAND CO.
(SECOND PROPERTY OWNER) ENFORCEMENT (ROBIN AITKEN) PRESENT.
EXACT PROPERTY LINES ARE AT ISSUE. OSC APPROVED USE OF LOCAL
SURVEYOR TO ATTEMPT TO ANSWER THESE QUESTIONS.

F. PUBLIC MEETING HELD 1900 HOURS, OSC, EPA OPA, DNR, STATE HEALTH
AND CITY HEALTH AT MINDEN ELEMENTRY SCHOOL. APPROXIMATELY 30
RESIDENTS WERE IN ATTENDENCE. THE OSC EXPLAINED THE SITE
AND FIELDED QUESTIONS FROM THE AUDIENCE.



PAGEA 2 OF 2

POLREP 30 - 8HAFFER EQUIPMENT SITE

II. ACTIONS TAKEN

F. ERT, BOB CIBOLSK1S ON SCENE FOR THE FIRST OFFICIAL TEST OF THE
FIELD MICRO COMPUTE SYSTEM. ERT DEMONSTRATING THE APPLICATIONS
TO FIELD WORK. OSC EXTREMELY IMPRESSED. SYSTEM WILL EXPEDITE,
ORGANIZE AND SIMPLYFY ON SITE COST ACCOUNTING. OSC PROVIDED ERT
WITH RECOMMENDATIONS FOR MORE IMPROVEMENTS, HOWEVER, COST
ACCOUNTING SYSTEM IS FUNCTIONAL NOW. COMPUTER WILL ALSO ALLOW
FOR ON SITE DATA MANAGEMENT, MODELING AND DATA BASE ACCESS AS WELL
AS E-MAIL CAPABILITY. OSC TO REQUEST SYSTEM ON SCENE, HOWEVER
ACCESS TO EQUIPMENT 13 NOT EASY. OSC REQUESTS ASSISTANCE TO
SECURE ON SITE COMPUTER SYSTEM.

III. FUTURE PLANS

WATER LINE TO CROSS

B. ERCS TO PREPARE STASINS PAD FOR CONTAMINATED SOILS.

C. ERCS TO PERFORM PUMP TEST TOMORROW TO CHECK FOR RECHARGE OF GROUND
WATER.

• D. ERCS TO COMPLETE MOVING OF SCRAP OFF SITE.

E. ROBIN A1TKEN, ENFORCEMENT TO INFORM OSC OF ENFORCEMENT STATUS OF
BERWIND LAND CORP PORTION OF SITE BY COB 2/22/85.

F. SURVEYOR TO BE ON-SCENE FOR PLOTTING OF PROPERTY LINES.

6. OSC TO SEND SOILS TO ERT, EDISON TO BEGIN PILOT STUDIES FOR
DISPOSAL ALTERNATIVES.

H. TAT FINALIZING DISPOSAL OPTIONS/ALTERNATIVES REPORT.

ROBERT E. CARON, OSC
EPA - REGION III - PHILADELPHIA, PA.
MMMM

100374



FROM! TWX 9103335719 EPAOHM WV
EPA ACCOUNTING OPERATIONS

TOi 7106700716

P<1< »PP«31- SHAFFER EQUIPMENT SITE
CERCLA IMMEDIATE REKHUAi
MINDEN, WV

I j 1. SITUATION (2/21/6S -1600 HRS)
"̂̂  A. PERSONNEL ON SCENE}

EPA-4 USCG/AST-3
TAT-6 ARBUCKLE-1
DUNN-5 ERCS-t3

B. ESTIMATED COST TO DATE , COB 2/21/85
EPA 46,723 f15,000 (CEILING)
TAT 414,900 420,000 (CEILING)
USCG/AST 412,544 420,000 (CEILING)
ERCS 4187,451 4600,000 (CEILING)
TOTAL 4221,616

C. WEATHER, SUNNY, WARM H1&H SO.
0. PRESS INTEREST REMAINS HIGH.
.£. BERWIND LAND CO. ON SCENE FOR FURTHER TECHNICAL INFORMATION

II. ACTIONS TAKEN
A. ERCS INSTALLED WATER LINE UP TO ARBUCKLE CREEK IN PREPPARATION

OF CROSSING STREAM.
B. CABOT GAS CO. ON SCENE TO LOCATE GAS LINES PRIOR TO DIGGING TO

PREVENT DAMAGE TO LINES.
C. PUMPS RELOCATED AND 6CT UP AT THE STREAM CROSSING WHERE THC

WATER LINE CROSSES ARBUCKLE CREEK.
•D. BERWIND LAND CO., OSC, AND EPA ENFORCEMENT DISCUSSED PROPERTY

OWNERSHIP.PURVEY PF THE PROPERT INVOVED, LIMITED EXTENT OF
LIABILITY. REf-PnNRTRll TTV. r Aft E KENT S. AND TECHNICAL ASPECTS OF
REMOVAL CRITERIA.

F «OII SAMPLES TAKEN AWT> «PWT TH r*T FOR TESTING 1NOVAT1VE
TECHNOLOGY ON A BENCH SCALE BASIS.

F. REMAINING 3 TRANSFORMERS PROPERLY .WRAPPED, BANDED, PALLETIZED
AND STAGED IN PREPARATION FOR SHIPMENT.

G. PERMIT REQUEST SENT TO WEST VIRGINIA DEPT OF HEALTH,JAMES HODGES
\ , ~ TO INSTALL AND RELOCATE THC WATER LINE AROUND THCSITC.
^̂  H. HOT SPOTS ON THE SITE HAVE BEEN TRACKED -THROUGHOUT THE BITE

WHILE JUNK STAGING PILE ACTIVITIES WERE ONGOING. IT Jt£ CURRENTLY
IMPOSSIBLE TO SEGREGATE GREATER THAN 50 PPM CONCENTRATIONS IN
SOILS. OSC DCCIDC6 TO STAGE MATERIALS IN ONE CELL ON THE SHAFFER
PROPERTY WHILE AWAITING THE DECISION TO BE MADE IN RCFERENCEE TO
THC TRUE PROPERTY LINE, AND THE DECISION TO BE MADE TO BERWIND
PORTION OF 6ITC.

I. SOURCE OF BACKFILL MATERIAL LOCATED. MINDEN RED DOG SALES INC
LOCATED ACROSS THC STREET FROM THC SITE WAS AGREED TO DELIVER
RED DOG MATERIAL .AT 42.50 A TON DELIVERED PRICE.

J. DISPOSAL ALTERNATIVES/OPTIONS REPORT COMPLETED BY TAT. OSC TO
REVIEW AND CALL A MEETING WITH ALL INVOLVED AGENCIES TO DISCUSS
BEST CURRENT OPTION A VA ILL ABLE TO DEAL |JITH THC CONTAMINATED
SOILS ON SITE.

III. FUTURE PLANS

t*. CRCS TO COMPLETE FINAL 6TRCAM CROSSING AND COMPLETE WATER LINE
HOOK UP 2/23/85.

f» *TRAP PILE SEGREGATION TO BE COMPLETED 2/22/65.

C. EXCAVATION ACTIVITIES AND HOLDING CELL CONSTRUCTION TO COMMENCE
2/22/65. CELL TO BE DESIGNED Ta ALLOW RUN-OFF TO ACCUMULATE IN A
TEMPORARY HOLDING POND AS A PRIMARY SETTLEMENT TECHNIQUE PRIOR TO
SENDING THE LIQUIDS THROUGH THE CLARIFIER. ;- r

D. OSC AWAITING ENFORCEMENT STATUS OF BERWIND LAND TO DECISION.

r. nesr Tfl CONVERSE WITH STATE, LOCAL AND FEDERAL AGENCIES IN 100375
REFERENCE TO CURRENT VIABLE DISPOSAL TECHNIQUES/OPTIONS.

ROBERT E. CARON, OSC
EPA - REGION III - PHILADELPHIA. *>4
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EASYLINK 1374737A001 25FEB85 16l34/16i52 EST
FROMs TWX 9103333719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TOl 71067OO716

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE
MINDEN, WV
POLREP 32
Z. SITUATION (1830 HRS 2/22/83)

A. PERSONEL ON-SCENEI
EPA-3
TAT-6
USCS/A3T-3
ARBUCKLE WATER*1
ERCS-13

B. ESTIMATED COST TO DATE (COB 2/22/85)
EPA- 47273
TAT 415BOO
USC6/AST 413360
ERCS 4198776
TOTAL 4235203

C. MEDIA ON SCENE TO INTERVIEW OSC A3 TO SITUATION.
D. WEATHERS WARM, CLEAR, HIGH 65.
E. SITE CONDITIONS EXTREMELY SLOPPY DUE TO SUDDEN THAW. OSC HAVING

STREAM OBSERVED HOURLY, TO PROVIDE ADVANCE WARNING OF SUDDEN
FLOOD.

F. CITIZENS STILL EXPRESS CONCERN OVER HEALTH A3 REGARDS LOW LEVEL
OF PCB FOUND IN THE RESIDENTIAL AREA. CITIZENS GROUP HAS
CONTACTED A BRIEFING OF THE SITUATION TO A STAFF MEMBER. CDC HAS
BEEN CONTACTED BY CITIZENS GROUP, STATE HEALTH AND COUNTY
HEALTH. COUNTY HEALTH HAS MADE AN OFFICAL REQUEST FOR HEALTH
STUDY TO THE STATE HEALTH.

II. ACTIONS TAKEN
A. ERCS CROSSED STREAM AT THE SOUTHERN END THIS DATE. STREAM FLOWS

WERE UP DUE TO SUDDEN THAW REQUIRING BOTH STREAM PUMPING AND
DIVERSION TO EFFECT CROSSING.

B. 955 BACKDRAG61NG 3ITE TO REMOVE TOP LAYER OF HIGHLY CONTAMINATED
SOILS. MUCH MUD AND WATER ENCOUNTERED. OSC HA3 ELECTED TO
REMOVE SOILS DOWN TO NATURAL CLAY BUT NO MORE THAN TWO FEET. .
EQUIPMENT TRACKING HA3 PENETRATED -AT LEAST THIS DEEP DUE TO MUD.
EXCAVATION HAS ENCOUNTERED NATURAL CLAY BUT LAYER IS
DISCONTINUOUS AND ROCKY.

C. ERCS BEGAN CLEARING AREA ON SITE FOR PREP OF STAGING AREA. THE
STAGING PAD WILL BE CONSTRUCTED A3 FOLLOWS I EXCAVATE DOWN TO
NATURAL CLAY. REINFORCE WITH NATURAL CLAY FOUND OFF SITE. RED
DOS ROCK BASE AND SAND. THIS WILL ACT AS A FRENCH DRAIN AND
COLLECT WATER BELOW THE PLASTIC. OSC CONSIDERINS PURCHASE OF
LANDFILL LINER MATERIAL AS A COVER. ALL COLLECTED WATERS WILL
BE INTERCEPTED BY A SUMP AND PUMPED THROUGH THE CLARIFIER.

Ill FUTURE PLANS
A. CRCS TO CONTINUE WORK ON STAGING PAD. WATER MAIN TIE IN 2/24/B3
B. SOIL EXCAVATION TO CONTINUE. BACKFILL WILL BE RED DOG FOUND

LOCALLY MATERIAL COST AT 42.59 /TON.
C. ERCS TO REPAIR SITE ACCESS ROAD WHICH DEGRADES DUE TO RAIN AND

SNOW MELT.
D. OSC DIRECTED TAT TO COLLECT ADDITIONAL RESIDENTIAL SOIL SAMPLES

IN RESPONSE TO CITIZENS CONCERNS AND TO ASSURE THOROUGH
ASSESSMENT. ' - ' •

E. M|̂ HHMBHHBflaBMBBHflMHBBBHIMHHHHHaMmmmnm osc HAS AGREED TO DELAY ANY WORK ON PROPERTY SINCE
EXCAVATION WORK MUST ALSO BE ACCOMPLISHED ON THE SHAFFER SITE.
HOWEVER GOOD USE OF EQUIPMENT AND EXPERIENCED OPERATIONS HAVE
ENABLED A MUCH FASTER EXCAVATION THAN PREVIOUSLY ESTIMATED. OSC
ESTIMATED AT LEAST 3 DAYS AHEAD OF SCHEDULE.

ROBERT E. CARON
ON-SCENE COORDINATOR
US EPA REGION 111
PHILA, PA



1616365A001 25FEB85 13l30/13t30 EST
FROMi TWX 91̂ 3335719 EPAOHM WV

EPA. ACCOUNTING .OPERATIONS
TOt 710670.071*

'"MEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN W.VA.
POLREP 33
I) SITUATION! (1600 HRS., 2/23/85)
A) PERSONNEL ON SCENCl
EPA-i
TAT-2
tjern/ AST-3
ARBUCKLE WATER- 1
ERT«» * *»
.DUNN ENGINEERING--;

B) ESTIMATED COSTS TO DATEl (COB 2/23/85)
CEILING

42OOOO
*9n.vv.
465000O

TOTALS 4247575 4800OOO
C) WEATHCRlSUNNY,WARM,HIGH 73.
D) DISPOSAL OPTIONS ANALYSIS/FEASIBILITY COMPLETE. OSC TO PRESENT

FINDINGS TO ERT* WVDNR AND REGION.... PRELIMINARY FINDINGS ARE THAT
ONLY ON SITE INCINERATION AND SOLVENT EXTRACTION ARE LIKELY
CANDIDATES.

IX) ACTIONS TAKEN
A) ERCS CONTINUED PREP OF STAGING CELL.
B) ERCS REBUILDING ROAD USING LOCAL RED DOG.
O ERCS CONTINUED EXCAVATION OF CONTAMINATED SOILS,
D) TAT DISTRIBUTED COPIES OF ANALYTICAL TO RESIDENTS WHOSE ..YARDS HAD

BEEN SAMPLED.
E) OSC AND.. TAT COLLECTED ADDITIONAL SAMPLES IN THC RESIDENTIAL

AREA TO RECONFIRM RESULTS AND FURTHER ESTIMATED THE FLOOD AF
F) ERCS BEGAN SET UP OF CLARIFIER SYSTEM.

Ill) FUTURE PLANS
A) ERCS TO COMPLETE CONSTRUCTION OF STAGING CELL AND DECON PAD.
B) ERCS TO SETUP HOLDING PONDS TO AID IN OIL/WATER 6CPERATION P

CLARIFICATION.
C) TAT TO CPU-ECT ADDITIONAL STREAM SAMPLES. ______________
D) MMMBMHMHMMMHBil^HHHHMMHHHMi

.ROBERT. E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

MMMM
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8PILLSCPA WSH
POLRCP /

3H
'

I) SITUATION! (1700 HR3.,3/S/BS>
A) ESTIMATED COSTS TO DATEl (COB 3/2/B3)

CEILING

ERCS 4440859 ~46SOOOO~~
TAT 421600 4300OO
USC6/AST 418500 425000
EPA 49O73 415000
TOTALS 449O232 4720000B> SECOND PROPERTY OWNER, BERWIND LAND CO., VISITED BITE TO SECURE INFO |
IN ORDER TO MAKE DECISION AS TO POSSIBLE VOLUNTARY COMPLIANCE.ATTORNEYS FROM BERWIND CONSULTED WITH REGIONAL COUNSEL. BERWINDDECISION 19 TO ALLOW EPA TO PERFORM NECESSARY CLEANUP AS LONG ASTHE FOLLOWING CONDITIONS CAN BE METs
- BERWIND PROPERTY TO BE TREATED SEPERATELY AS A ZONE- BERWIND ALLOWED TO ESTIMATE EXCAVATED SOIL VOLUME PRIOR TOCONSOLIDATION I- BERWIND TO BE PROVIDED WITH ALL SITE MAPS, SURVEYS AND DATA.
THE OSC (••••••••••••••••••••i, HAS ELECTED TOPROVIDE BERWIND WITH ALL ABOVE AND HAS DETERMINED THAT THECONDITIONS ABOVE WILL NOT HINDER OR OTHERWISE EFFECT CLEANUP.> SITE OFFICIAL SURVEY HAS INDICATED THAT CHESS IE SYSTEM RAILROAD
OWNS A PORTION OF THE CONTAMINATED PROPERTY. OSC ISSUED VERBALNOTICE TO CHESSIE. ESTIMATED VOLUME IN CHESSIE AREA LESS THAN ISO YARDS. CHESSIE ELECTS TO ALLOW EPA TO PERFORM CLEANUP.U) REMAINING EXCAVATION AND STAGING WILL CONTINUE UNHINDERED.II) ACTIONS TAKEN

A) APPRQX. 313 CUBIC YARDS EXCAVATED FROM BERWIND PROPERTY.
BERWIND INSPECTED PILE AND AGREES WITH EPA VOLUME.B) OSC DIRECTED ERCS TO CONSTRUCT A STAGING AREA AS FOLLOWS!
- 12 INCHES OF CLAY I- 4 INCHES OF SAND- 3 LAYERS OF VISQUEEN - ISOILS TO BE STAGED IN CELL AND COVERED WITH GEOTEXT1LE FABRIC TO
MAINTAIN PILE AND PREVENT RUNOFF. CELL TO BE DIKED AND DRAINED THRUA ROCK FILTER.C) ALL SITE WATERS COLLECTED DURING EXCAVATION ARE TO BE TREATEDVIA CLARIFICATION AND FLOCCULATION TO REMOVE SOLIDS. PCB IN SOLUTIONIS LESS THAN O.08 PPM. ESTIMATED 200000 GALLONS TO BE TREATED.D) OSC DIRECTED ERCS TO EXPEDITE ALL EXCAVATION, BACKFILL, STAGING
ASAP. ESTIMATED 7 DAYS TO COMPLETE.

Ill) FUTURE PLANS
A) EXCAVATION TO BE COMPLETE ASAP.
B) OSC AND CRT, JOE LAFORNARA COMPLETING FEASIBILITY OF EITHER
INCINERATION OR SOLVENT EXTRACTION. SOILS PROVIDED TO BOTH ERT
AND OH. FOR PILOT STUDY.

C> OSC INTENDS TO DEMOB SITE WHILE DEVELOPING OPTIONS.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-II1
PHILADELPHIA, PA.

-33^78
DISCONNECTED O5-M*r-BS O9ll2 OS

ARIQQ378
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POLREP 34 . CERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT CO. SITE
MINDEN, W.VA.

I) SITUATIONi (1400 HRS. ,3/5/65)
A) OSC AND ERT PURSUING DISPOSAL ALTERNATIVES. AT THIS TIME IT
APPEARS THAT SOLVENT EXTRACTION IS THE MOST ATTRACTIVE OPTION
BOTH TECHNICALLY AND MONETARILY.
B) OSC HAS DIRECTED BOTH ERT AND ERCS TO BEGIN ANALYSIS AND PILOT
STUDIES USING CONTAMINATED SOILS FROM THC SITE. SOILS HAVE BEEN
PROVIDED TO ERT WITHOUT INCIDENT TO PERFORM FEASIBILITY OF
PROPOSED EXTRACTION METHOD USING FREON. HOWEVER, OSC HAS HAD
PROBLEMS IN SECURING PERMISSION TO SEND APPROX. 1000 LBS TO
ERCS LAB. TSCA REGS. REQUIRE A PERMIT TO PERFORM R&D.
C) OSC REQUESTED HQ ASSISTANCE IN SECURING NECESSARY PERMITS.
HQ HAS RESPONDED TO THIS VERBAL REQUEST AND HAS AIDED BY
STREAMLINING THE PERMIT PROCEDURES. OSC EXTREMELY PLEASED WITH
HQ RESPONSE. (STEVE HE I RE, CONRAD KLEVINOW)

II) ACTIONS TAKEN
A) GERRET FLOOD, TEC A HQ, CONTACTED OSC TO INFORM OF PERMIT
REQUIREMENTS. HQ TO PROVIDE NECESSARY FORMS AND REGULATIONS
ASAP.
B) OSC TO SEND FORMS TO ERCS AND HAS DIRECTED ERCS TO COMPLETE ALL
INFO AND FORWARD TO HQ, CONRAD KLEVINOW, ASAP.

Ill) FUTURE PLANS
A) OSC TO PROVIDE SOILS TO ERCS UPON RECIEPT OF PERMIT.
B) OSC TO REQUEST WRITTEN AGREEMENT FROM ERCS STATING THAT ALL
PCB CONTAMINATED MATERIAL GENERATED FROM PILOT STUDY WILL BE
PROPERLY DISPOSED.

ROBERT C. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

100379



EASYLINK 3937335A001 9MARBS 14i53/14iS4 EST
FROM! TWX 9103335719 EPAOHM WV

EPA ACCOUNTING OPERATIONS
TO! 7106700716

CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN, W.VA.
SPECIAL BULLETIN
i)3lTUA7AUNi U/UU-HRS. ,3/8/83)
PRELIMINARY OFF SITE MIGRATION ANALYSIS PERFORMED IN JANUARY OF 83
INDICATED LOW LEVELS OF PCB IN RESIDENTIAL YARDS. SPECIAL BULLETIN A
INDICATED DISTANCES OF 1/4 MILE AND 1 MILE DOWNSTREAM SAMPLES AS
CONTAMINATED. VERIFICATION SAMPLING VERIFIES THIS RESULT.
THESE VERIFICATION SAMPLES WERE REQUESTED BY BOTH THE COUNTY AND
STATE HEALTH DEPTS. SAMPLING PERFORMED 2/23/85. SEVERAL OTHER DOWN-
STREAM AREAS WERE ALSO SAMPLED TO FURTHER IDENTIFY THE EFFECTED AREA.
VERIFICATION SAMPLES!

JAN. FEB.

LOUIS YARD COMPOSITE 1SPPM <1PPM
LOUIS STREAM BANK 1SPPM 7PPM
DOWNSTREAM RESIDENTIAL SAMPLES!
DICKONSON 1/3 MILE DOWNSTREAM
CHAFFIN 1/3 MILE DOWNSTREAM
LOUIS O.6MILE DOWNSTREAM

7PPM
GARDEN ALONG CREEK 0.9 MILE 3PPM
HOUSE #23 1 MILE DOWNSTREAM 1PPM
STREAM SEDIMENT SAMPLES!
1/4 MILE DOWNSTREAM 1PPM
1/2 MILE 6PPM

THE OAK HILL WATER SUPPLY WAS SAMPLED AS A PRECAUTION AS RECOMMENDED
BY STATE HEALTH SINCE THEIR WATER COMES FROM THE MINDEN MINES, RESULTS
WERE PCB NON-DETECTED.
A SAMPLE WAS COLLECTED FROM THE TAP OF A NEARBY MINDEN RESIDENT.

RESULTS
WERE PCB NON-DETECTED.
ON-SITE CONTAINMENT AND TREATMENT IS ELIMINATING THE SEDIMENT CARRYOUT
AND OIL SHEEN WHICH APPEARS TO HAVE BEEN RESPONSIBLE FOR OFF SITE
MIGRATION. ALL TREATED WATER IS CLEAR AND PH ADJUSTED TO 7 AND

ANALYSIS
OF DISCHARGE WATER SHOWS NO PCB PRESENT.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.
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CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN,W.VA.———————
POLREP 36
I)SITUATIDNi(1400 HRS.,3/9/65)
ESTIMATED COSTS TO DATEl(COB 3/6/83)

CEILING

ERCS
USCG/AST
TAT
EPA

TOTALS 4565797 4720000
B) REROUTE OF WATER LINE COMPLETE. ALL ROAD SURFACES RESTORED.
C) MOBILE CLARIFIER/FLOCCULATION SYSTEM IN PLACE AND TREATING

EXCAVATION
WATERS. PCB DISCHARGE IS NON DETECTABLE.

D) BERWIND PROPERTY EXCAVATION YIELDED ESTIMATED 500 YARDS OF
CONTAMINATED SOIL.

E) OSC PLANS TO REVIEW INVOICING FROM G.E. DISPOSAL FACILITY PRIOR TO
AUTHORIZING SERVICES AS PERFORMED AND DIRECTED BY THE OSC. VERBAL
ESTIMATES FROM G.E. APPEAR TO BE EXORBITANTLY HIGH.

F) TAT HAS COMPLETED ALL OFF SITE SAMPLING ACTIVITY. ONE TAT TO DEMOB.
6) ALL UNNECESSARY EQUIPMENT (PUMPS ETC.) DCMOBCD.
H) HCAVY RAINS HAMPERING SITE ACTIVITIES, 1/2 DAY DOWNTIME DUE TO WX.

II) ACTIONS TAKEN
A) CONSTRUCTION OF STAGING CELL 90X COMPLETE.
B) APPROX. 2000 CUBIC YARDS OF CONTAMINATED SOILS EXCAVATED TO DATE.
C) OSC DIRECTED ERCS TO BEGIN BACKFILL OF AREAS EXCAVATED AND SAMPLED
WHICH SHOW PCB AS LESS THAN 50PPM.

D) OSC RECICVEDAPPRAVAL FOR DISPOSAL OF REMAINING 4 TRANSFORMER SHELLS
AND FLUSH OILS. FACILITIES ARE CECOS,OH 10 AND ROLLINS INCINERATOR,
NEW JERSEY.
OSC TO VERIFY COMPLIANCE STATUS OF FACILITY PRIOR TO SHIPMENT.

E) TAT ATTENDED A MEETING WITH W.VA. STATE AND COUNTY HEALTH OFFICIALS
INTENDED TO PROVIDE THEM WITH ALL INFO AND ANSWER ANY TECHNICAL
QUESTIONS.

F) OSC AND ERCS COMPLETING NECESSARY INFO. FOR SECURING A R&D PERMIT
TO PILOT THE PROPOSED FREON EXTRACTION PROCESS.

Ill) FUTURE PLANS
A) OSC TO DEMOB SITE AFTER COMPLETION OF ALL NECESSARY EXCAVATION,
STAGING AND BACKFILLING. ALL OPERATIONS EXPECTED TO BE COMPLETE BY
3/15 /B5 WX PERMITTING.

B) OSC AWAITING RU> PERMIT ,PILOT PROCESS TO BE INIT1ATEED ASAP.
C) OSC TO MEET WITH O.H. AND DUPONT REGARDING MOBILE EXTRACTION SYSTEM
DESIGN.

ROBERT E. CARON
ON-SCENC COORDINATOR
USCPA-III
PHILADELPHIA,PA.
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TLX II 7108229269
CONNECTED 14-Mar-85 O9i22 44

SPILLSEPA WSH
POLREP 37 CERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT CO. SITE
MINDEN,W.VA.

I) SITUATION!(12OO HRS.,3/11/63)
A) HEAVY RAINS ARE HAMPERING FINAL STAGES OF SOIL EXCAVATION.
STAGING CELL PREVIOUSLY CONSTRUCTED IS IN DANGER OF BEING
DAMAGED DUE TO EXTREMELY MUDDY CONDITIONS AND EQUIPMENT TRACKING.

B) OSC ESTIMATES THAT APPROX. 3 DAYS WILL BE NECESSARY TO COMPLETE
EXCAVATION AND STAGING OF ALL CONTAMINATED SOILS.

C) EXCAVATION WATERS CONTINUE TO BE TREATED WITH CLARIFIER AND
FLOCCULATION. APPROX. 200,000 GALLONS TREATED AND DISCHARGED
TO DATE.

D) EXTENDED WEATHER FORECAST IS FOR RAINY CONDITIONS THRUOUT WEEK.
E) OSC CONTINUES TO INVESTIGATE EXTRACTION TECHNOLOGIES FOR PREP
OF R*D APPLICATION. APPLICATION TO BE IN HQ BY 3/1S. OSC TO
MEET WITH O.H.M. AND DUPONT REGARDING TECHNOLOGY.

II) ACTIONS TAKEN j
A) OSC HAS ELECTED TO CURTAIL SITE OPERATIONS UNTIL RAINS CEASE.

RAIN/MUD MAKES EXCAVATION IMPOSSIBLE SINCE FURTHER CONTAMINATION
RESULTS. WATER COLLECTION/TREATMENT TO CONTINUE WITH SKELETON
CREW. ALL OTHERS AND MOST EQUIPMENT TO DEMOB. FOR AT LEAST ONE
WEEK UNTIL 3ITE CONDITIONS IMPROVE.

Ill) FUTURE PLANS
A) EXCAVATION TO BE COMPLETED WHEN WX PERMITS.
B) OSC,ERT TO MEET WITH O.H.M. AND DUPONT WEEK OF 3/13.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.

DISCONNECTED 14-ttar-B3 09i27 38

100382



I) SITUATIONS(1700 HRS.,3/15/65)
A) SITE REMOB THIS DATE FOR COMPLETION OF EXCAVATION/STAGING PHASE.
B) USCG/AST AND TAT TO MONITOR SITE OPERATIONS.
C) OSC UNABLE TO RESPOND ON SITE DUE TO OTHER REGIONAL COMMITMENTS

ASSOCIATED WITH FOIA REQUEST FROM ABC NEWS.
D) OSC EXPRESSED CONCERNS TO ERS CHIEF,TOM MASSEY, AS TO FOIA
AND IT'S PRIORITY OVER SITE ACTIVITIES. ERS CHIEF INFORMED OSC
THAT FOIA IS A HIGHER PRIORITY AT THIS TIME.

E) OSC TO REMAIN IN PHONE CONTACT WITH SITE. USCG/AST TO ACT AS OSC
REP.

II) ACTIONS TAKEN
A) EXCAVATION,BACKFILLING AND STAGING ACTIVITIES RECOMMENCED THIS

DATE.
B) OSC COORDINATED MEETING WITH OHM,DUPONT,ERT,ERS CHIEF AND ERCS DPO

TO DISCUSS R&D EFFORT AND PROPOSED USE SOIL/SOLVENT EXTRACTION
PROCESS. MEETING TO BE HELD IN FINDLAY,OHIO AT THE OHM OFFICES.
MEETING SCHEDULED FOR THURSDAY,3/21/63.

Ill) FUTURE PLANS
A) EXCAVATION,BACKFILLING AND STAGING TO BE COMPLETE BY 3/22.
B) OSC TO DEMOBILIZE SITE UPON ASSURANCE THAT STAGING CELL WILL
REMAIN STABLE FOR AT LEAST 30 DAYS.

C) OSC TO PLACE STRONG EFFORT ON COMPLETION OF R&D EFFORT AND
ARRANGE FOR ON SITE DEMONSTRATION OF METHOD ASAP. GOAL FOR
DEMONSTRATION WILL BE FIRST WEEK OF MAY.

D) UPON COMPLETION OF ABOVE AND ASSUMED SUCCESS, OSC TO DRAFT
ADDITIONAL FUNDING REQUEST TO BE PROCESSED THRU HQ SINCE THE
1 MILLION DOLLAR CEILING WILL EXCEEDED.

E) OSC TO CONTINUE TO INVESTIGATE OTHER POTENTIAL ALTERNATIVE DISPOSAL
METHODS. HOWEVER, IT IS THE OSC'S OPINION THAT SOLVENT EXTRACTION
IS THE MOST VIABLE AT THIS TIME.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.

DISCONNECTED 18-Mar-65 07iS4 32
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SPILLSEPA WSH
POLREP yST

CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT CO. SITE
MINDEN,W.VA.

ERCS 4604,500 • 465O,OOO
USCG/AST 420,600 *23,000
TAT 420,750 425,000 (CEILING RAISED THIS DATE)
EPA 410,OOO
B) WEATHER CONDITIONS ARE ADEQUATE TO ALLOW CONTINUED EXCAVATION/
STAGING OF CONTAMINATED SOILS.

C) OSC MAINTAINING CLOSE WATCH ON PROJECT COSTS (ERCS APPROACHES 93%)
D) OSC CONTINUES TO COORDINATE ALTERNATIVE DISPOSAL OPTIONS. BEST
OPTION APPEARS TO BE SOIL SOLVENT EXTRACTION. OSC HAS TAKEN THE
FOLLOWING STEPS IN THIS REGARDi
- COORDINATION WITH BOTH REGION(ED CQHEN) AND HQ TSCA (JARED FLOOD)
- COORDINATION WITH HQ ERD.COLLEN CARRUTHERS AND STEVE HEIRE)
- FOLLOW UP ON OTHER TECHNOLOGIES(IE. INCINERATION)
- ALL PREPERATIONS TO SECURE R*D PERMIT TO TEST PROCESS ON SITE.
PERMIT TO BE SECURED IN THE NAME OF EPA REGION III

E) OSC ESTIMATES THAT ALL EXCAVATION/STAGING WILL BE COMPLETE AND
WILL DEMOB BY 3/23.

ID ACTIONS TAKEN
A) OSC CONTACTED CONTRACTS (PAIGE PECK) TO DISCUSS ANY CONCERNS AS

REGARDS FUTURE CONTRACTING CONCERNS. CONTRACTS ADVISES THAT THE
ERCS SUBCONTRACTING MECHANISM IS APPROPRIATE TO USE.

B) OSC SET UP MEETING WITH OHM IN THC FINDLAY OHIO OFFICE FOR 3/21/85.
ERS CHIEF,TOM MASSEY, DPO,STEVE JARVELA.ERT,ANY ZOWNIR AND OSC TO
ATTEND.

Ill) FUTURE PLANS
A) MEETING PLANNED FOR 3/21.
B) SITE DEMOB BY 3/23.
C) ON SITE ACTIVITY INVOLVING PROPOSED PROCESS ASAP

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.

DISCONNECTED 20-Mar-85 14i02 30
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CHAFFER EQUIPMENT CO. SITE
MlNDEN.W.VA.

I) 6IT/ATl£r.iCl?00 MRS.,3/23/65)
A) *OIIf EXCAVATION,STAGING AND 6JTE BACKFILL/RCGRADC W COMPLETE.

NG CELL 112 INCH CLAY iCD.it INCH BERM.PVC COVCR,ROCK FILTERCOMPLETE. CELL PURPOSELY DESIGNED SUCH THAT LITTLE OR NO
JENANCE WILL BE REQUIRED OVER THE SHORT TERM,.* MONTHS)

C) FINAL ESTIHATED EXCAVATED SOIL VOLUME-4000 CUBIC YARDS.
Dl ALL TRANSPORTATION AND DISPOSAL OF PCB FLU IDS, TRANSFORMERS ANDCAPACITORS COMPLETE.E) UPON CONSULTATION WITH ERT,CONTRACTS, AND REGIONAL TSCA PERSONNEL,OSC HAS ELECTED TO SEEK ACCURATE AND PRECISE INFO. AS REGARDSOKM/DUPONT PROCESS IN TECHNICAL AfcE AS .PATENT CONCERNS, OWNERSHIP,AND OTHER POTENTIAL LEGAL ISSUES. OSC HILL NOT SEEK AN RfcD PERMITFROM TSCA UNTIL THE FOLLOWING QUESTIONS HAVE BEEN ANSWERED!- WHAT 1C THC APPROPRIATED CONTRACT MECHANISM TO ALLOW FORA PILOT DEnONSTRATION,AND HOVE INTO ON SITE TREATKENT?* WHO LEGALLY OWNS OR CONTROLS THE PROCESS,EQUIPMENT ETC.?- IS "RID" COST A COST RECOVERABLE ITEM AND THERFOfi AN ALLOWABLECOST UNDER THIS REMOVAL PROJECT?- IS THERE LABORATORY DATA AVAILABLE FOR REVIEW WHICH WILL INDICATEHOW WELL THE PROCESS WILL PERFORM.OSC HAS PLACED A HIGH PRIORITY ON THESE ISSUES AND INTENDS TOAGGftESIVELY SEEK ANSWERS TO THESE QUESTIONS PRIOR TO FINALLY SEEKING
AN RbD PERMIT FOR WORK TO BE PERFORMED ON CITE.

F) OSC HAS RECIEVED NUMEROUS FOIA REQUESTS FROM INTERESTED PARTIES,CITIZENS GROUPS ETC. OSC INFORMED ERS CHIEF,TOM MASSEY, OF THESEREQUESTS AND HAS REQUESTED ADMINISTRATIVE SUPPORT TO COMPLETE THESEREQUESTS. SITE COMMITKENT6,REG10NAL COMMITMENTS AND OTHER PRIORITIES
MAKE IT IMPOSSIBLE TO MEET THESE FOIA DEADLINES, osc REQUESTS
GUIDANCE.

H) ACTIONS TAKEN
A) OSC,ERS CHIEF,TOM MASSEY,ERT,ANDY ZOWN1R,DPO,STEVE JAP,VELA
CONDUCTED A MEETING WITH OHM AT THEIR F1NDLAV.OHIO FACILITY AS
REGARDS THE POSSIBLE USE OF SOLVENT EXTRACTION TECHNOLOGY. IN
ATTENDANCE FROM OHM WEREI
-SAM INSALACA-OHM PHD RID
- OHM LEGAL COUNSEL
-BOB OHNECK-ERCS PROGRAM MANAGER
-LLOYD STAFFER-RESPONSE MANAGER
OSC INFORMED OHM THAT IN THE OSC'S OPINION,RID DEVELOPMENT COSTS
SUCH AS PILOT Oft DEMONSTRATION WERE NOT APPROPRIATELY FUNDED USING
PROJECT DOLLARS. OHM HAS TENTATIVELY AGREED TO FUND THESE DEVELOPMENT
COSTS AND PERFORM ALL WORK ON CITE.
OHM PRESENTED PROPOSED PROCESS. PROCESS IS A DERIVATION OF COAL
DESULFUR12ATION USING FREON IN A CLOSED SYSTEM. INPUT RATES AS HIGH
AS 100 TONS PER DAY CAN BE ACHIEVED USING THC PROPOSED EQUIPMENT. OHM
DID NOT HAVE A HANDLE ON THE ESTIMATED COSTS FOR THE PROCESS.
HOWEVER, IT WOULD TAKE OVER 100 DAYS TO TREAT THC SITE COILS WITH THIS
PROCESS.
APPROPRIATE UNIT CHARGES WERE DISCUSSED AS TO HOW THESE TREATMENT
COST WOULD BE BILLED. OSC IS HOT PLEASED WITH 1OO DAYS OF CITE
ACTIVITY AND RESULTANT COSTS.
B) THE FOLLOWING DECISIONS CAME OUT OF THIS MEETING)
-OHM TO DECIDE AT THEIR CORPORATE LEVEL WHETHER TO PROCEDC USING
THEIR CORPORATE FUNDS TO PROVE PROCESS.
-OSC,UPON PROCESS DEMONSTRATION AND IF COSTS ARE IN LINE,WILL
SUBMIT A FUNDING REQUEST TO HQ.CVER MILLION) TO FUND THC USE
OF THIS PROCESS.
-OHM TO BC ON-SCENE WEEK AFTER NEXT TO LAB PILOT PROCESS USING
CITE 60ILC TO DETERMINE PROCESS APPLICABILITY AND ENABLE A ROUGH
COST ESTIMATION TO TREAT ALL CITE SOILS.
-UPON SUCCESSFUL LAB PILOT,OHM INTENDS TO ASSEMBLE/BUILD PROCESS
EQUIPMENT.
-SCALED UP PROCESS WILL BE DEMONSTRATED ON CITE BY OHM.
-UPON SUCCESFUL DEMONSTRATION,OSC WILL CUBMIT REQUEST FOR ADDITIONAL
FUNDS TO HO.

Ill) FUTURE PLANS
A) DSC TO REQUEST ASSISTANCE FROM HQ ERD TO AID IN SECURING RkD
APPROVALS AND PROVIDE ADVICE AND GUIDANCE AS REGARDS REQUEST FOR
ADDITIONAL FUNDS.
*) OSC TO REQUEST ASSISTANCE FROM HO .CONRAD KLEVINOW, TO AID IN
TECHNICAL ASSESSMENTS AND ANY OTHER PERMIT ISSUES.

C) OSC TO REQUEST ADVICE AND GUIDANCE FROM HQ CONTRACTS, PAT IsfYNN
AND DAVE O'CONNOR. « A -N ̂  ,«.__
D) OSC TO REQUEST AGGRESSIVE ASSISTANCE FROM ERT TO ENABLE A STRONG 1 [101/3*1
CPA TECHNICAL REVIEW AND ASSESSMENT OF PROPOSED OHM PROCESS. * v v * v «
E) •••̂•••̂•̂••̂••̂•••••••̂••••̂••••V

ROBERT C. CARON
ON-SCENE COORDINATOR
liSFFtt-111



TLX II 710832926?
CONNECTED Ol-Apr-BS 13.3? 3B

SPILLSEPA WSH
POLREP 41

n!!K5JIOM| 'HOO***..4/1/83)

1ffi;̂ 61̂  INSPECT«* AND MAINTENANCE

***** "** ***" ""« "»»•,•« CRITICAL AT THU
^

MUST COMMENCE BY 5/iarFlNANClW. ??Zr̂ STISSJ*"STOSAL WORK
WEIGHED IN OftDEK TO SELECT miSDAT? ̂ ° SAF*TV CO**™"™ WERE•«•« 4WIK.II) ACTIONS TAKEN

A) "—————

TREflMENT ALTERNATIVE A TO ?«rT2n°ISCUSS ̂ SSIBLE USE OF

ROBERT K. CARON
ON-SCENE COORDINATOR
USEPA-IH
PHILADELPHIA.PA.

DISCONNECTED Ol-Apr-83 13.44 0?

TLX II 710822926?
CONNECTED 3O-Apr-B3 O7i4B 47

CERCLA IMMEDIATE REMOVAL PROJECT
gQUIPffgNT CO. SITE _

FAYETTE COUNTY
MINDEN, W.VA.

DSITUATIONl (1700HRS. ,4/30/BS)
A) SITE STILL DEttOBED AWAITING FINALIZAT10N OF PROPOSED ON SITE
TREATMENT TECHNOLOGY.

B) CITIZEN'S GROUP, -CITIZENS TO SAVE THE PLATEAU) STILL ACTIVELY
MEETING AND CONTINUE TO BE GREATLY CONCERNED OVER THE PRESENCE
OF PCB FOUND IN THEIR YARDS U7PPM). OSC RESPONDED TO THEIR FOIA
REQUEST PROVIDING ALL ANALYTICAL AND SAMPLING PLANS.

C) OSC, ERS CHIEF, TOtl MASSCY, AND ERCS DPO.STEVE JARVELA.MET WITH
OHM TECNICAL.RVO AND OPERATIONS PERSONNEL TO REVIEW PROPOSED
ON SITE TREATMENT TECHNOLOSY. PROPOSED UNIT DESIGN REVIEWED BY
ERT.ANDRE ZOWNIR AND BOB C1BULSKIS. IT WAS AGREED AT THIS MEETING
THAT OHM WOULD BEAR THE COST OF ANY AND ALL R*D WORK DEEMED
NECESSARY TO ADEQUATELY DEMONSTRATE THE FEASIBILITY OF THIS
TECHNOLOGY. EPA WOULD BEAR THE COST OF ANY OPERATIONAL SUPPORT
(16. BACKH06.SERVICES) ON SITE. OSC SET THE FOLLOWING DEADLlNESi
-ON SITE LAB WORK TO DEMONSTRATE FEASIBILITY BY 3/6/8S.
-ON SITE PILOT WORK WEEK OF 3/I3/SS. TO DEMONSTRATE SCALEU*
AND PROVIDE ACCURATE COST (UNIT) INFO FOR ESTIMATING PURPOSES.

1 n <V" QD-DU*IN& WEEK OF 3/13 OSC INTENDS TO COMPLETE DRAFT OF 1 MILLION
JL'J J JOO CXCtlPTION USING UNIT COST ESTIMATES AS GENERATED ON SCENE.

D) OSC REQUESTS ADVICE AND GUIDANCE FROtl BOTH ERD AND CONTRACTS AS
TO DETERMINATION OF HOW THIS TREATMENT SYSTEM SHOULD Bfi BILLED.

C) UPON COMPLETION OF LAB AND PILOT WORK OSC WILL SEEK A RM> PERMIT
FROM HQ TSCA USING DESIGN SPECS AND LAB RESULTS GENERATED DURING
WEEK 3/6,

ROBERT E. CARON
ON-SCENE COORDINATOR V.
USEPA-II1 \S
PHILADELPHIA.PA.

DISCONNECTED 3O-Apr-B3 07i33 37 f



TLX II 7108229269
CONNECTED 13-Jun-B5 12:34 26

SPILLSEPA WSH
PQLREP 43 CERCLA IMMEDIATE REMOVAL PROJECT

EDUTPMFMT CH. fiTTF
FAYETTE COUNTY
MINDEN, W.VA.

DSITUATlONi < 1700 MRS., 6/12/65)
A) IN RESPONSE TO RECENT HEAVY ACTIVITY FROM THE ORGANIZED CITIZENS

GROUP (CITIZENS TO SAVE THE PLATEAU) THE OSC ATTENDED A MEETING
IN CHARLESTON W.VA. WITH THE STATE HEALTH DEPT< ALSO ATTENDING WAS
THE REGION III CDC LA1SON,B. WALTERS, RECENTLY *TH IS GROUP
DEMONSTRATED IN FRONT OF THE COUNTY HEALTH DEFT. AND THE STATE
HEALTH DEPT. VOICING THEIR CONCERNS OVER -THE HEALTH OF CITIZENS
LIVING IN MINDEN. THEY ARE DEMANDING THE FOLLOW I NGi
- A CANCER SURVEY AND/OR SCREENING SINCE THERE APPEARS TO BE
AN INCREASED RATE OF CANCER IN THIS AREA.

- A PCB BLOOD SERUM SCREENING, SINCE SEVERAL RESIDENTS CLAIM THEY
HAVE EXPERIENCED HEALTH SYMPTOMS.

IT SHOULD BE NOTED THAT THE INITIAL TWO PUBLIC MEETINGS WERE
DEDICATED TO ANSWERING THESE CONCERNS. CDC IN CONJUNCTION WITH THE
STATE HEALTH DEPT INITIALLY TOLD THE RESIDENTS THAT ALTHOUGH THE
LEVELS AT THE SITE WERE SERIUOS THE LEVELS IN THE RESIDENTIAL AREA
DID NOT PRESENT A THREAT. HOWEVER IF ANY RESIDENT FELT THAT THEY
WERE EXPERIENCING ANY HEALTH PROBLEM, THE CDC AND THE STATE HEALTH
WOULD BE GLAD TO CONSULT WITH THEIR OWN PERSONEL PHYSICIAN.

B> THE OSC STRONGLY RECOMMENDED IN THIS MEETING THAT THE FOLLOWING
STEPS BE TAKEN IN RESPONSE TO THESE CONCERNS!
- CONDUCT A MEETING WITH THE PRINCIPLES OF THE CITIZEN'S GROUP
TO ANSWER ANY TECHNICAL QUESTIONS AND PROVIDE AN "OPEN BOOK"
TO ENABLE INFO TRANSFER TO THESE PEOPLE. ATTEMPT TO EXPLAIN TO
THEM WHY A HEALTH STUDY IS NOT WARRENTED.

- FOLLOW UP WITH A PUBLIC MEETING AND UTILIZE AT LEAST ONE WEEK
NOTICE TO ALLOW FOR AS MANY PEOPLE TO PARTICIPATE AS POSSIBLE.

C) A FINAL RESULT OF THIS MEETING WITH W.VA. PUBLIC HEALTH DIRECTOR
HEYDINGER WAS COMPLETE ACCEPTANCE OF THE OSC'S RECOMMENDATION.
WVDNR AND EPA OPA TO ARRANGE THESE MEETINGS ASAP.

D) OSC CONCERNED THAT THIS RECENT PUBLIC CONCERN MIGHT JEOPARDIZE
THE SUCCES AND ACCEPTANCE OF THE PROPOSED ALTERNATIVE ON SITE
TREATMENT TECHNOLOGY. THE OSC HAS INSISTED ON CDC REPRESENTATION
AT THESE FUTURE MEETINGS AND FEELS THAT EVERY EFFORT SHOULD BE MADE
TO DIFFUSE AND ANSWER CITIZEN CONCERNS.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

DISCONNECTED 13-Jun-B5 12i40 48
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TLX II 7108229269
CONNECTED Ql-Jul-85 12:31 21

SPILLSEPA WSH
PQLftEP 44 CERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT CO. SITE
FAYETTE COUNTY
MINDEN.W.VA.

DSITUATIONi <7/l/85, 1300 HRS.)
A)IN RESPONSE TO CITIZENS GROUP ACTIVITY AND CONCERNS, PREVIOUSLY
DISCUSSED PUBLIC MEETING HAS BEEN FINALIZED AS FOLLOWS:
- 7/2/83 AT 1SOO HRSi,MEET WITH PRINCIPLES OF CITIZENS GROUP.
- 7/2/8S AT 1900 HRS., PUBLIC MEETING.

B)TH£ FOLLOWING ARE EXPECTED TO PARTICIPATE:
- DR. HEYDINGER. DIRECTOR W. VA. HEALTH DEPT. AND HIS STAFF (1-2 )
- CDC, DR. LYBARGER AND CHARLES WALTERS "
- W.VA. DNR , PAM HAYES
- EPA. OSC-BOB CARON

C) PRESS INTEREST HAS BEEN HEAVY AND IS EXPECTED TO BE HEAVY AT THESE
MEETINGS. CHARLESTON AND LOCAL NEWS EXPECTED.

D) CITIZENS EXPECTED TO CONTINUE VOICING THEIR HEALTH CONCERNS AS
REGARDS APPARENT INCREASED CANCER LEVEL IN THIS AREA.

E) OSC CONCERNED THAT THESES HEALTH CONCERNS BE ADRESSED AS BEST AS
POSSIBLE IN ORDER TO ALLEVIATE CITIZEN PRESSURE AS REGARDS CLEANUP.
OSC ANTICIPATES USING NEW ALTERNATIVE TREATMENT TECHNOLOGY AT THIS
SITE. CITIZENS ARE ALREADY ACCUSING EPA OP USING THEM AS GUINEA PIGS

F) OSC HAS REQUIRED THESE MEETINGS IN ORDER TO ADDRESS THESE CONCERNS
IN HOPES TO ENABLE A SMOOTH APPLICATION OF THE PROPOSED TREATMENT
SYSTEM.

II)ACTIONS TAKEN
A) OSC HAS DRAFTED A SIX MONTH EXTENSION WHICH HAS BEEN TURNED BACK
SINCE MANAGEMENT REQUIRES A MORE THOROUGH DESCRIPTION OF THE
PROPOSED TREATMENT PROCESS IN BOTH THIS DOCUMENT AND IN THE ONE
MILLION EXEMPTION.. " )

B) OSC HAS DRAFTED BOTH THESE DOCUMENTS AND INTENDS TO SUBMIT BOTH FOR \^S
REGIONAL CONCURRENCE WEEK OF 7/8/B5. DRAFTS TO BE SENT TO HQ/ERD
SAME DATE FOR THEIR COMMENTS.

Ill) FUTURE PLANS _ _, «
A) OSC TO COMPLETE REVIEW OF PROPSED PROCESS BENCH RESEARCH AND
MEET WITH O.H. AND DUPONT ENGINEERS TO FINALIZE EQUIPMENT DESIGN.

B) UPON COMPLETION OF REVIEW OSC TO SUBMIT PAPERWORK FOR R.-.D PERMIT
TO HQ TSCA PERSONNEL.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILAFELPH1A,PA.

DISCONNECTED Ol-Jul-83 12l39 44

100388



TLX II 7108229269
CONNECTED O5-Jul-B5 13lO2 OS

SPILLSEPA WSH
PP. ftFfi AS CERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER ECnjTPMFNT m. 3TTF
FAYETTE COUNTY
MINDEN.W.VA.

I)SITUATION:(1335 HRS.,7/5/85)
A)TWO PUBLIC MEETINGS HELD 7/2/65. MEETING NUMBER ONE WAS
HELD WITH THE CITIZEN'S GROUP. APPROXIMATELY 10 INDIVIDUALS
ATTENDED. THE PURPOSE OF THIS MEETING WAS TO ENABLE A DIALOGUE
TO BE DEVELOPED BETWEEN EPA,CDC AND THE CITIZEN'S GROUP.
OSC CONDUCTED MEETING WITH THE FOLLOWING PARTICIPANTS:
-WVDNR TIM LARRAWAY AND PAM HAYES
-WV STATE HEALTH BOB WHEELER AND LORRETTA HADDY
-CDC DR. JEFF LYBARGER AND CHARLES WALTERS
-EPA/OPA RAY GERMAN
-WVDNR/OPA KIM PETTY
CITIZENS NOW CONVINCED THAT EPA HAS ACTED NOT ONLY AGREESIVELY
BUT PROPERLY. THE ARE PRIMARILY CONCERNED OVER HEALTH ISSUES AND
ARE USING ANY TOOL AVAILABLE TO SEEK A HEALTH STUDY FOR MINDEN.
DR. LUBARGER ADDRESSED THEIR CONCERNS,AGAIN REITERATING THAT THERE
DOES NOT APPEAR TO BE A NEED FOR SUCH A STUDY AT THIS SITE. CITIZENS
ARE APPARENTLY GOING TO CONTINUE SEEKING A HEALTH STUDY AND ARE
ADDRESSNG THEIR CONCERNS TO ELECTED OFFICIALS. HEALTH PROBLEMS IN
THIS AREA ARE APPARENTLY INDEPENDENT OF THE SHAFFER SITE WITH SOME
EVIDENCE WHICH SUGGESTS AI INCREADED CANCER RATE.

B) A SECOND PUBLIC MEETING WAS HELD AT 1900 HRS..SAME DATE. APPROX.
100 RESIDENCES ATTENDED WITH CONCERNS AS IN PREVIOUS MEETING.
CITIZENS WERE HOLDING SIGNS. OSC ADDRESSED AUDIENCE AND ASSURED THEM
THAT EPA HAS DONE EVERYTHING POSSIBLE AND WILL CONTINUE TO DO SO.
CITIZENS EXPRESSED SATISFACTION WITH EPA HOWEVER THEY CONTINUED TO
DEMAND HEALTH STUDIES. DR. LYBARGER AGAIN EXPLAINED THE SITUATION
THAT THE RESULTS DO NOT INDICATE A NEED. THE CITIZENS ARE CONCERNED
OVER INCREASED CANCER WHICH CAN NOT BE LINKED TO SHAFFER. MEETING
LASTED APPROX 2 HOURS. CITIZENS ARE NOT CONVINCED OR HAPPY ABOUT
HEALTH ISSUES.

C) OSC ORIGINAL PURPOSE FOR MEETING WAS TO ATTEMPT TO DIFFUSE CONCERNS
TO ENABLE THE USE OF A NEW ONSITE TREATMENT TECHNOLOGY. OSC SPENT
CONSIDERABLE TIME EXPLAINING PROPOSAL. CITIZENS ACCEPT EPA'S PROPSAL
AND ARE CONFIDENT THAT EPA WILL PERFORM THIS ACTION SAFELY.

D) CITIZENS WELL ORGANIZED HOWEVER IMPROPERLY LED. THEY WILL CONTINUE
TO PURSUE HEALTH ISSUES WITH ELECTED OFFICIALS.

E) OSC CONCERNED SINCE THIS OUTCRY HAS RESULTED IN NUMEROUS FOIA WHICH
ARE ALMOST IMPOSSIBLE TO ANSWER INVOLVING REQUESTS FOR COMPLETE SITE
FILES. THIS IS MOT POSSIBLE AS FILE IS IN CONSTANT USE AND OSC HAS
NO ADMINISTRATIVE SUPPORT TO COPY THOUSANDS OF PAGES PER REOUEST.
osc SEEKS GUIDANCE.

ROBERT E, CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA.PA. .
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SPXLLSEPA WSH
POLREP «46 rCERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT CO. SITE,
MINDEN.U.VA.

ATTNiT.MASSEY
DR.WINSTON PORTER

I)SITUATION!(09OO HRS.,8/13/83)
A) SIX MONTH EXEMPTION AND 1 MILLION EXEMPTION ARE THROUGH REGIONAL
CONCURRENCE A3 FAR A3 THE DIVISION DIRECTOR. ALL LEVELS OF
CONCURRENCE HAVE QUESTIONED THE OSC AND THE PROPOSED ACTIONS. THIS
HAS RESULTED IN CONSIDERABLE HOLDUP"AND ADDITIONAL TIME SINCE THE
OSC HAS BEEN UNAVAILABLE FOR CONSULTATION DUE TO OTHER REGIONAL
EMERGENCY COMMITTMENTS AT OTHER CLEANUP 'SITES.

B) EPA CONTINUES TO RECIEVE ADVERSE PRESS AS A RESULT OF THE ACTIVE
CITIZEN*S GROUP AND THEIR HEALTH CONCERNS. PRESS BASICALLY CENTERS
AROUND EPA'S TECHNICAL RESPONSE TO THE EMERGENCY AND THEIR
INTERACTION WITH CDC AND STATE HEALTH. CITIZENS CONTINUE TO LOBBY
FOR A HEALTH STUDY.

C) SEVERAL FOIA REQUESTS HAVE COME IN REGARDING THIS SITE REQUESTING
A COPY OF THE COMPLETE FILE. THE ERS SECTION DOES NOT HAVE THE
RESOURCES OR TIME TO COMPLY WITH THIS REQUEST. REGIONAL FOIA
PERSONNEL HAVE HANDLED THESE REQUESTS. ONLY PORTIONS OF THE PILE
HAVE BEEN PROVIDED SINCE THE OSC CANNOT PART WITH THE FILE SINCE
THE SITE IS STILL ACTIVE. FILE OFFERED FOR REVIEW AT ANY TIME AND
WAS OFFERED FOR REVIEW BY ANYONE ON JULY 2,1983 WHEN THE OSC
CONDUCTED A PUBLIC MEETING IN MINDEN. CITIZENS GROUP HAS FILED
A CLASS ACTION SUIT AGAINST EPA UNDER FOIA.

D) THE OSC HAS BEEN UNAVAILABLE TO RESPOND TO ANY FOIA DUE TO OTHER
EMERGENCY SITES»OIL SPILLS AND REGIONAL PRIORITIES. OSC IS
REQUESTING ADVICE,GUIDANCE,ASSISTANCE AS REGARDS COMMUNITY RELATIONS
SITUATION SURROUNDING THIS SITE SINCE ADVERSE PUBLIC REACTION COULD
SEVERELY HAMPER FUTURE ON SITE ACTIVITY.

E) THE OSC IS PREPARED AT ANY TIME TO BRIEF OR CONSULT WITH ANY
INVOLVED AGENCY PERSON XN ORDER TO EXPEDITE THE AFORMENTIONED
REQUESTS.

F) ERS CHIEF,TOM MASSEY, INFORMED OSC THAT THIS PROJECT AND THE
PROPOSED ALTERNATIVE TECHNOLOGY USE IS A REGIONAL PRIORITY.

6) OSC AWAITING OPPORTUNITY TO BRIEF THC RA. RA UNAVAILABLE DUE
TO REGIONAL COMMITTMENTS(I.E. UNION CARBIDE) DIVISION DIRECTOR
REQUIRES RA BRIEFING PRIOR TO RA CONCURRENCE AND DOCUMENT
TRANSMISSION TO HQ.

H) CONTRACTS HAS BEGUN PRELIMINARY NEGOTIATIONS WITH ERCS (OHM) AS
REGARDS CONTRACT MECHANISM AND NEGOTIATED RATES FOR ONSITE
EQUIPMENT.

XI)ACTIONS TAKEN
A) OSC AGAIN VOICED CONCERNS OVER THE NEED FOR RAPID ACTION ON THIS
SITE SXNCC AN EMERGENCY STILL EXISTS. THE QSC STRESSES THAT
CONCURRENCE ON DOCUMENTS BY I NUMERABLE PERSONS DOES HOLDUP PROJECTS
AND RESONSES TO EMERGENCIES. A MAJOR FLOOD EVENT*IN MINDEN MILL
CAUSE THE SPREAD AND RESULTANT PUBLIC HEALTH IMPACT FROM CONTAMINANT
THC MORE TIME SPENT ON .CONCURRENCE, THE GREATER THE RISK.

IIDFUTURE PLANS
A) OSC PREPARED TO BRIEF RA AND RECIEVE REGIONAL CONCURRENCE AT ANY
TIME. POSSIBLY UPON RA RETURN FROM UNION CARBIDE ON B/14.

B) DOCUMENT TO BE IMMEDIATEL SENT TO HQ FOR THEIR CONCURRENCE.
AGAIN OSC INTENDS TO REMAIN AVAILABLE AT ANY TIME FOR BRIEFINGS
OR CONSULTATION AS INCOMING EMERGENCIES ALLOW. AGAIN THE OSC
REQUESTS RAPID CONSIDERATION AND CONCURRENCE ON THIS DOCUMENT.

ROBERT C. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA.PA.
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CONNECTED lS-Aug-85 15i49 00

SPILLSEPA WSH
POLREP 47 CERCLA IMMEDIATE REMOVAL PROJECT

gHAFFER EQUIPMENT CO. fifTE"—————
MINDEN . W.VA.

ATTNsTOM MASSEY ————~~
DR. WINSTON PORTER

DSITUATIONi (10OOHRS. ,8/15/83)
A)RA SIGNED AND APPROVED BOTH THE SIX MONTH AND MILLION DOLLAR
EXEMPTION FOR THIS SITE. BIX MONTH EXEMPTION PROPERLY FILED AND
COPXES FORWARDED TO EPA/HQ. MILLION DOLLAR EXEMPTION MAILED THIS
DATE VIA OVERNITE MAIL TO EPA/HQ.

B)EPA/HQ ERD, COLLEEN CARRUTHERS , COORDINATING. CONCURRENCE CHAIN
IN HQ IN AN ATTEMPT TO STREAMLINE HQ APPROVALS. BRIEFING TO BE
OFFERED TO ALL CONCURRENCE CHAIN REPS FROM OSC AND REGIONAL
SUPERFUND BRANCH CHIEF AND CONVENIENT TIME.

XX)ACTIONS TAKEN
A) OSC ALERTED ERCS AS TO PROGRESS OF FUNDING.
B) OSC ALERTED EPA/CONTRACTS AS TO PROGRESS OF FUNDING.
C) OSC ALERTED WVDNR AS TO PROGRESS OF FUNDING.
D) OSC ALERTED LEGAL AS TO PROGRESS OF FUNDING.

III)FUTURE PLANS
A) OSC TO BE AVAILABLE AT A MOMENTS REQUEST FOR BRIEFING TO ANY AND
ALL CONCERNED CONCURRENCE CHAIN INDIVIDUALS.

ROBERT E. CARON
USEPA-XX1
PHILADELPHIA,PA.

DISCONNECTED 1S-AU0-83 15tS3 01

TLX II 7108229269
CONNECTED 20-AUQ-85 15i24 22

BP1 1LLBEPA WSH
POLREP 48 CERCLA IMMEDIATE REMOVAL PROJECT
'———"—' BHAFFER EQUIPMENT SITE

LINDEN, W.VA.
ATTNiTOtt MASSEY AND TIM FIELDS

I>A)TOSC1REQUESTED BY*HQ/ERD, COLLEEN CARRUTHERS, TO BIVE A BRIEFING
TO HQ PERSONNELL ON MONDAY, B/26. PURPOSE OF BRIEFING IS JO ENABLE
RAPID REVIEW AND CONCURRENCE BY HQ PERSONNELL AS REGARDS ONE MILLION
DOLLAR EXEMPTION AND PROPOSED ALTERNATIVE ONSITE TREATMENT PROCESS.

A)OSC IN RECIEPT OF DRAFT EQUIPMENT AND PROCESS DIAGRAMS FROM ERCS.
THESE ARE SUFFICIENT FOR BRIEFING PURPOSES AND LACK ONLY FIRE
SUPPRESSION AND OTHER OUTSIDE DESIGN NEEDS(XE.6PCC) • T

B) OSC WORKING WITH TAT AND ERCB TO PUT TOGETHER A QUICK COMPREHENSIVE
PRESENTATION.

XXDFUTURE PLANS
A) OSC WILL BE PREPARED AND RARING TO BO.

ROBERT E. CARON 1 0 0 T Q f
ON-SCENE COORDINATOR "•>&!.
USEPA-III
FHXLADELPHIA,PA.
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SPILLSEPA WSH v
POLREP 49 CERCLA IMMEDIATE REMOVAL PROJECT i
——————— ™ SHAFFER EQUIPMENT COMPANY SITE vw*'

COUNTY
W.VA.

ATTNl TIM FIELDS AND TOM MASSEY

I) SITUATIONS (0800 HRS., 9/6/83)
A) HEADQUARTERS ACTING ASSISTANCE ADMINISTRATOR, JACK MCGRAW, APPROVED
THE ONE MILLION DOLLAR EXEMPTION FOR THIS SITE WHICH MILL ALLOW FOR
THE IMPLEMENTATION OF A NEW ONSITE TREATMENT ALTERNATIVE FOR THC
EXTRACTION OF PCB CONTAMINATED SOILS USING METHANOL AND RESULTING
IN THE DESTRUCTION OF THE PCB AS OPPOSED TO THE LANDFILL ING OF
CONTAMINATED SOILS. DOCUMENT SIGNED ON B/ 29/83.

B) THE OSC PROVIDED A BRIEFING TO HEADQUARTERS CONCURRENCE CHAIN
PERSONNEL ON 8/26/83.

C) THE OSC'S BUDGET FOR THIS ACTIVITY DOES NOT INCLUDE THE 13X FOR EPA
"OVERHEAD- AS RECOMMENDED IN THE NEW SUPCRFUND COST CONTROL MANUAL.
THE OSC DOES NOT AGREE WITH THIS REQUIREMENT AND IS OPPOSED TO
ATTEMPTING TO TRACK THESE AS YET UNDTERMINED COST VARIABLES WITH
FUNDS REQUESTED BY THE OSC. SINCE THE OSC XS REQUESTING THESE FUNDS
AND THEREFOR THE OSC XS RESPONSIBLE FOR THESE FUNDS THE OSC XS OF
THE OPINION THAT SINCE THESE FUNDS ARE NOT WITHIN THE CONTROL OF
THE OSC BY EITHER MANAGEMENT OR CONTRACTURAL RELATIONSHIPS AND
THEREFOR IF ANY FUNDS ARE TO BE EXPENDED AGAINST THE PROJECT
CEILING THEY MUST BE WITHIN THE CONTROL OF THE OSC. THERFOR THE
OSC REFUSES TO BE HELD ACCOUNTABLE FOR COSTS INCURRED THAT ARE NOT
DIRECTLY CONTROLLED AND MONITORED BY THE OSC. THE REQUIREMENT XN
QUESTION CAN BE FOUND IN THE REMOVAL COST MANAGEMENT MANUAL ON PAGE
2-6 AND 2-8 WHICH INCLUDE REGIONAL AND HEADQUARTERS MANAGEMENT AND
ADMINISTRATIVE COSTS. THE OSC WILL MAINTAIN A SLUSH FUND IN THE \
BUDGET WHICH MAY TOTAL AS MUCH AS 15% WHICH WILL REMAIN UNOBLIGATED V_>'
HOWEVER THE OSC WILL NOT BE RESPONSIBLE FOR COSTS INCURRED AGAINST
THIS MONEY.

D) CITIZENS GROUP CONTINUES TO BE ACTIVE. ACTIVITY PRIMARILY INVOLVES
HEALTH AGENCIES.

E) MEDIA MIXED, WITH ONLY LOCAL SMALL NEWSPAPERS EXPRESSING
DXSATXSFACTION WITH EPA'S POSITION AS REGARDS THE NEED OF A PUBLIC
HEALTH SCREENING.

F) NEW ONSITE TREATMENT SYSTEM XN FINAL DESIGN AND CONSTRUCTION. THESE
DESIGN AND CONSTRUCTION PHASES ARE AT NO COST TO THE PROJECT AND
ARE BEING BORN BY THE CONTRACTOR.

II.ACTIONS TAKEN
A) THE OSC MET WITH THE ERCS CONTRACTING OFFICER, PAT FLYNN AND
CONTRACTS SPECIALIST, TIM FERRIS ON 9/4/83 TO DISCUSS THE
CONTRACTING MECHANISM TO BE USED. MODIFICATIONS TO THE EXISTING
DELIVERY ORDER ARE THE METOD OF CHOICE TO MEET THE NEED OF THE
EMERGENCY. A STATEMENT OF WORK WAS DEVELOPED WHICH INCLUDES A
REQUEST FOR ACCURATE COST INFO IN ORDER TO ALLOW NEGOTIATION OF
A RATE ON THIS NEW EQUIPMENT.

IIDFUTURE PLANS
A) OSC TO BE AVAILABLE FOR CONSULTATION WITH CONTRACTS TO EXPEDITE
THEIR PORTION OF THE PROJECT.

B) OSC TO FINALIZE PLANS MITH ERCS PERSONNEL AS TO WHEN MOBILIZATION
WILL COMMENCE. EXPECTED WEEK OF 9/15.

pHXLADELPHXA,PA.
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SPILLSEFA WSH
POLREP 50

ATTNjTIM FIELDS AND TOM MASSEY

I.SITUATION:(0800 HRS.f9/11/85)
A)OSC PLANS TO MOBILIZE ON SCENE BEGINNING 9/16/85. MOBILIZATION

WILL BE XN THREE PHASES AS FOLLOWSI
PHASE I-PERSONNEL TO SETUP COMMAND POSTS AND USING SUBS INSTALL

SPCC STRUCTURES PRIOR TO EQUIPMENT ARRIVAL.
PHASE XI-MOBILIZE EXTRACTION EQUIPMENT WEEK OF 9/23. SETUP AND

PLUMB ALL EQUIPMENT.
PHASE III- MOBILIZE TECHNICAL AND OPERATIONS PERSONNEL FOR

DEMONSTRATION WEEK OF 9/30.
EDOSC COORDINATING WITH PUBLIC AFFAIRS FOR PRESS RELEASE.
OOSC TO MEET WITH WVDNR AND STATE HEALTH WEEK OF 9/16.
D)OSC INVITES ALL INTERESTED PARTIES TO COME ONSCENE BY APPOINTMENT
ONLY.

ROBERT E. CARON
USEPA-IIX
ON-SCENE COORDINATOR
PHILADELPHIA,PA.
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WU INFOMASTER 4-03B802S263-001 09/20/63
ICS IPMMTZZ CSP
304463037S DGM TDMT UG OAK HILL WV 402 09-20 0403P EST

TWX 7106700716 EPAOHM PHA
EMERGENCY RESPONSE
4218 EPA PHA

ATTN TIM FIELDS AND TOM MASSEY
CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT COMPANY SITE
MINDEN WEST VIRGINIA
POLREP »3g

X. SITUATION €1700 HOURS 9-18-B3)
A. OSC HAS BRIEF WVDNR PERSONNEL FROM THE HEALTH, WATER RESOURCES,

HAZARDOUS AND SOLID WASTE BRANCHES.
B. ERCS MOBILIZATION ACTIVITIES BEGINNING.
C. WVDNR BECKY ROBERTSON ON SCENE.
D. PERSONNEL ON SCENE | ERCS-3, TAT-3, USCG/AST-1, WVDNR-1, EPA-1.

II. ACTIONS TAKEN
A. TAT COMPUTER PERSONNEL ON SCENE TO BEGIN IMPLEMENTATION OF REMOVAL

COST MANAGEMENT SOFTWARE ON SCENE.
B. ERCS LEVELING AND PREPARING SITE FOR CONCRETE GROUND WORK AND

ESTABLISH AREAS OF SPCC CONCERN.
C. OSC COORDINATES AIR, WATER, AND SOIL PERMITTING ASPECTS THROUGH

THE STATE OF WEST VIRGINIA AND ESTABLISHES THAT PERMITS THROUGH THE
STATE ARE NOT REQUIRED FOR THE SOLENT EXTRACTION PROCESS EQUIPMENT OR
OPERATIONAL ASPECTS.

D. OSC CONSIDERING COMMENTS FROM THE AIR RESOURCES BRANCH OF THE
STATE TO IMPLEMENT CONTINGENCY CONTROL ON CONDENSOR UNIT.

E. STRUCTURAL INTERGRITY OF SMALL ENTRANCE BRIDGES TO THE SITE HAVE
BEEN INSPECTED. ERCS TO FNAL1ZE FINDINGS AND COMMENT.

F. ELECTRICAL GROUND WORK REVIEWED AND PREPARATIONS BEING MADE FOR
NECESSARY EQUIPMENT AND CONNECTIONS TO BE INSTALLED AND IMPLEMENTED
STARTINB 9-23-B3.

B. A CONTINGENCY MEASURE OF A BERM ADJACENT TO ARBUCKLE CREEK IS
BEING FORMED TO PREVENT FLOODING ON SITE. THIS IS ONLY A TEMPORARY
CONTINGENCY STRUCTURE AND THE NATURAL TERRAIN OF THE SITE WILL BE
RESTORED TO ORIGINAL GRADE UPON PROJECT COMPLETION.

H. OSC CONTINUES TO COORDINATE WITHf
1. ERT
2. WVDNR HAZARDOUS WASTE
3. WVDNR WATER QUALITY
4. STATE HEALTH DEPARTMENT
3. CDC
6. CONTRACTS
7. REGIONAL COUNCIL
8. OHM SAFETY PERSONNEL

I. DSC HAS DELEGATED SITE SAFETY OFFICER AUTHORITIES TO UNIT USCG/AST
DOUG FOX

J. ERCS TO PERFORM ON SITE AIR MONITORING. TAT TO PERFORM OF SITE AIR
MONITORING, ASSISTED BY USCG/AST.

K. OSC TO SEEK COMMENTS AND REVIEW FROM THE STATE AIR POLLUTION
AGENCY.

XXX. FUTURE PLANS
A. OSC 2 PERCENT SOLVENT EXTRACTION INFORMATION TO DEB ON 1O-7-83.
B. OSC TO MEET WITH WV AIR POLLUTION BRANCH ON 9-26-33 TO DISCUSS

CONTINGENCY MEASURES OF THE EXTRACTION UNIT AND PRESENT EXTRACTION
SYSTEM CAPABILITIES.

C. ERCS TO BEIGN FORM CONCRETE LAWS FOR SPCC MEASURES.
D. OSC HAS REQUESTED ON SITE REVIEW AND COMMENT UPON DEMONSTRATION

START-UP FROM ALL ABOVE LISTED AGENCIES.
E. OSC COORDINATING WITH OPA FOR ON SITE PRESS CONFERENCE DURING WEEK

OF 10-7-B3.
A AHOO A F- COMMAND POST TO BE OPERATIONAL COD 9/23/B3.
ID 04^^ SIGNED ROBERT E CARON
; • ' 1 ' - ON SCENE COORDINATOR v

USEPA REBION III 1
ROBERT E CARON, ON SCENE COORDINATOR \^/

1609 EST-%
EPAOHM PHA



CERCLA IMMEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT COMPANY SITE

MINDEN, WV
POLREP
ATTN: TIM FIELDS AND TOM MASSEY

I. SITUATION 9/19/85 1700 HRS.
A. OSC,TAT,USCG/AST,ERCS,EPA PUBLIC RELATIONS,WV DNR PUBLIC

RELATIONS ON SCENE TO PRELIMINARILY DISCUSS MOBILIZATION
STRATEGIES.

B. SITE IS STILL IN STABLE CONDITION. SIGNS OF WEATHERING
EXISTS ON SITE.

C. OSC CONCERNED THAT FRENEGOTIATED RATES OF THE EXTRACTION
SYSTEM UNIT HAVE NOT BEEN FORMALLY AGREED UPON TO DATE.

II. ACTIONS TAKEN
A. OSC IMPLEMENTING USCG/AST AND TAT TO FORMULATE:

1. CONTINGERNCY PLANS OF SITE AND PROCESS UNIT
2. SAFETY PLANS
3. AIR MONITORING PLANS
4. SAMPLING FLANS
5. FIRE FIGHTING CAPABILITIES
6. ESTABLISHMENT OF WORK TRAFFIC TO PROMOTE SAFETY AND

PREVENT THE SPREADING OF CONTAMINANTS ON SITE
7. CONTACT WITH IMMEDIATE COMMUNITY THRU THE FIRE DEPT

AND HOSPITAL
8. SPCC PLANS

B. PREPARATIONS BEING MADE TO IMPLEMENT VIDEO DOCUMENTATION
ON SCENE AFTER THE TEST RUN PROVES A VIABLE ALTERNATIVE.

C. ERCS SPECIFICALLY PLANNING:
1. WATER SUPPLY
2. NITROGEN SUPPLY AND STORAGE
3. CONCRETE FOR FADS AND DIKED AND BERMED AREAS
4. STONE WORK
5. INTEGRITY OF BRIDGES
6. ELECTRIC SUPPLY
7. GAS SUPPLY FOR THE BOILER SYSTEM
8. PHONES
9. COMMAND POST
10. BLUE PRINTS

III. FUTURE PLANS
A. REMOVAL COST MANAGEMENT SOFTWARE TO ARRIVE ON SCENE

9-18-85.
B. OSC TO IMPLEMENT CAPABILITIES OF SOFTWARE UNIT AND RESEARCH

AND UTILIZE TO MAXIMUM CAPABILITIES*
C. ERCS CONTRACTORS TO BEGIN SITE PREPARATION ACTIVITIES.
D. OSC TO MEET WITH WVDNR PERSONNEL 9-18-85 RECUARDING

CURRENT AND FUTURE SITE ACTIVITIES.
E. OSC, USCG/AST, ERCS AND TAT TO MEET WITH FAYETTE COUNTY

FIRE CHIEF 9-19-85 TO DISCUSS AND REVIEW CONTINGENCY PLAN-
NING OF THE SITE.

ROBERT E. CARON OSC USEPA REGION III PHILADELPHIA PA * 100̂ 9*5



CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE
MINDEN, WV

POLREP I 53

I. SITUATION (1800 HRS. 9-26-85)

A. REMOVAL RESOURCES MOBILIZED.
B. PERSONNEL ON SCENE:

EPA-1 USCC/AST-2 TAT-2
EKT-1 USCG/PST-1 ERCS-10

C. SITE PREPARATIONS BEGUN.

II. ACTIONS TAKEN

A. RED DOG HAS BEEN USED AS A SUBFLOOR BASE UNDER CONCRETE
CONTINGENCY PADS TO INSURE THE INTEGRITY OF THE
STRUCTURES BECAUSE OF THE LOW UNDERLYING GROUND WATER.
CONCRETE CONTINGENCY PADS AND DIKES INSTALLED BE ERCS 9-
25-85.

B. CONTINGENCY PLAN DEVELOPED BY OSC AND USCG/AST.
C. OPERATIONAL CODES FOR THE SITE (METHANOL) COORDINATED BY

OSC WITH CDC (BUCKY WALTERS).
D. AIR MONITORING PLAN DEVELOPED BY TAT AND OSC AND

SUBMITTED TO A. ZOWNIR FOR ERT REVIEW.
E. SUPPORT SERVICES ARRIVED ON SCENE:

1. COMMAND POST AND UTILITIES
F. REMOVAL COST MANAGEMENT PROGRAM IMPLEMENTED.
G. OSC COORDINATING CONTRACTUAL MATTERS WITH T. FERRIS

EPA/HQ. A. ZOWNIR ASSISTING OSC.
H. VIDEO DOCUMENTATION IMPLEMENTED BY USCG/AST.
I. WATER SUPPLY ANALYSIS FOR THE ROCK LICK MINE, MINDEN

MINE, AND POST OFFICE SPRING SUBMITTED THE FAYETTE
TRIBUNE THRU GUIDANCE FROM OPA RAY GERMANN ON 9-25*85.

J. CONTINGENCY BERM ALONG ARBUCKLE CREEK COMPLETED 9-23-85.
K. FINAL CONSTRUCTION GRADE OF SITE COMPLETED 9-25-85.

III. FUTURE PLANS

A. UNITS FOR EXTRACTION PROCESS TO BEGIN ARRIVING 9-27-85
AND WILL BE STAGED PRIOR TO ASSEMBLY.

B. SPCC PLAN'10 BE DEVELOPED.
C. SITE OPERATIONS PLANNING AND PREPARATION TO CONTINUE.
D. ENVIRONMENTAL MONITORING PLANS TO BE DEVELOPED.
E. OSC TO BREIF W AIR POLLUTION BRANCH.
F. OSC TO MEET WITH OES IN REFERENCE TO PROJECT ON 10-7-85.

\06396
ROBERT E. CARON
ON SCENE COORDINATOR, USEPA REGION III



CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT CO. SITE
MINDEN, WV

POLREP t 54

ATTN: TOM MASSEY AND TIM FIELDS

I. SITUATION: (1100 HRS 9-30-85)

A. OSC CONTINUES TO WORK CLOSELY WITH HQ CONTRACTS (TIM
FERRIS) AS REGARDS TO EPA NEGOTIATIONS POSITION TO DETERMINE
EQUIPMENT RATES. OSC EXTREMELY PLEASED WITH CONTRACTS EFFORTS,
HOWEVER, DUE TO THE SENSITIVITY SURROUNDING THIS ISSUE, WORK ON
SITE AND CLOSE COORDINATION HAS BEEN IMPACTED. O.H.M. CONTINUES
TO RAISE ISSUES SUCH AS BASE OR OPTION YEAR BILLING RATES THAT
HAVE MADE ACCURATE DAILY COST TRACKING (1900-55) ALMOST
IMPOSSIBLE. THE OSC HAS PRESSED CONTRACTS TO RECTIFY THESE
SITUATIONS AND REMOVE THE OSC FROM CONTRACTS ISSUES THAT ARE NOT
OSC RESPONSIBILITIES.

B. OSC HAS IMPLEMENTED EPA'S NEW COMPUTERIZED COST TRACKING
SYSTEM. O.H.M. DOES NOT RECOGNISE THIS SYSTEM, HAVING DEVELOP-
ED THEIR OWN SYSTEM. O.H.M. 'S SYSTEM PERFORMS OTHER, ERCS AD-
MINISTRATIVE FUNCTIONS WHICH EPA'S DOES NOT. THEREFOR, OHM HAS
PROVIDED THEIR OWN COMPUTER, AT NO COST TO TBE PROJECT. RATHER
THAN RAISE ANOTHER ISSUE, AND DUE TO THE SENSITIVITY SURROUND-
ING BILLING AND RATES, THE OSC INTENDS TO UTILIZE EPA'S SYSTEM
SEPERATELY, RECEIVING HAM) WRITTEN 1900-55 FORMS WHICH ARE
THEN INPUTTED. THE OSC HAS DECIDED THAT ONLY EPA'S COMPUTER
GENERATED 1900-55 WHICH ARE THEN INPUTTED. THE OSC HAS DECIDED
THAT ONLY EPA'S COMPUTER GENERATED 1900-55 WILL BE SIGNED,
AFTER REVIEW AND ACCEPTANCE BY OHM RESPONSE MANAGER.

D. MR. LARRY ROSE, CITIZENS TO SAVE THE PLATEAU, ARRIVED ON
SITE 9/27 AND MET WITH OSC. THE OSC HAS MADE THE COMPLETE SITE
FILE AVAILABLE UNDER FOIA. MR. ROSE WILL BEGIN COPYING FILE ON
10/1/85. mmm*mmmmm*mmmmmmmmmmmmmm

E. OPA (RAY GERMANN) AND WVDNR (KIM FETTY) COORDINATING
ARRANGEMENTS FOR A MAJOR PRESS AVAILABILITY ON OR AROUND
10/11/85. OSC WORKING CLOSELY WITH THESE INDIVIDUALS AS REGARDS
TO CITIZENS1 CROUPS AND COMMUNITY RELATIONS. DOOR-TO-DOOR
CONTACT TO BE MADE.

F. COMMAND POST TELEPHONE NUMBERS: 100 .»37
304-469-9676
304-469-6059

G. PERSONNEL ON SCENE:
EPA-1 USCG/AST/PST-3
TAI-2 ERCS-3



II. ACTIONS TAKEN

A. 9/27/85 EXTRACTION UNIT, MEOH DRYERS, MEOU STORAGE TANKERS
AND DECON TRAILER MOBILIZED ON SITE.

B. COMMAND POST SET UP AND OPERATIONAL.

C. AIR MONITORING, FIRE FIGHTING, SPCC CONTINGENCY PLANS J
DRAFTED AND SUBMITTED TO OHM AND ERT FOR COMMENT. ^-^

D. SITE FILES UPDATED AND DRESSED IN ANTICIPATION 0? FOIA
REQUEST.

B. OFF-SITE AIR MONITORING STATIONS SET UP. '

F. SITE DRESSED UP AND GRADED, FENCING REPAIRED AND GATES
INSTALLED.

G. SITE SAFETY PLAN UPGRADED AND SUBMITTED TO ALL PARTIES FOR

H. OSC DELEGATED SPECIFIC DUTIES TO SITE STAFF AS FOLLOWS:
SITE SAFETY OFFICER- USCG/AST DCC FOX
COST CONTROL (COMPUTER)- TAT
AIR MONITORING OFFICER- TATSITE ACTIVITIES DOCUMENTATION- USCG/AST
CONTRACTOR MONITORING- USCG/PST

I. OSC CONDUCTING REGULAR MEETINGS WITH RESPONSE MANAGER AND
SITE STAFF TO MAINTAIN CLOSE COORDINATION.

J. OSC AND USCG/AST HAVE BEGUN LAYOUT PLANS FOR VIDEO ANDSLIDE DOCUMENTATION.

III. FUTURE PLANS

A. ADDITIONAL EQUIPMENT, LAMELLA SEPARATOR, SOIL DRYER, BAG
FILTERS, MEOH CONDENSER AND PIPING TO BE MOBILIZED THIS DATE AND
OFF-LOADED 10/1/85.

B. OSC EXPECTING COMPLETE AND FINALIZED BLUEPRINTING.

C. OSC TO BE AVAILABLE TO CONTRACTS FOR NEGOTIATIONS WHICH
BEGIN WEDNESDAY 10/2/85.

D. OSC TO MEET WITH WV AIR POLLUTION CONTROL (FRED SIZEMORE)
ON 10/3/85 TO GO OVER PROCESS PARTICULARS AS REGARDS POTENTIAL
FOR AIR POLLUTION, IF ANY*

E. OSC TO PROVIDE BRIEFING TO WVDES PERSONNEL AT THEIR REGULAR
MONTHLY MEETING ON 10/7/85.

ROBERT E. CARON, OSC
EPA REGION
PHILA., PA



POLREP55

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 55

X. SITUATION (1700 HRS, 10/2/85)

A. PROCESS EQUIPMENT CONTINUES TO BE MOBILIZED.

B* WEATHER: COOL, INTERMITTENT RAIN, 50-60 DEGREES.

C. PERSONNEL ON SCENE.
EPA-1 USCC/AST/FST-3
KRCS-11 TAT-2

D. IMPLEMENTATION OF EPA'S COST TRACKING COMPUTER SYSTEM
CONTINUES TO BE A PROBLEM.

E. OSC INFORMED OHM THAT THIS SITE IS NOT TO BE USED FOR OHM
MARKETING WITHOUT EPA'S EXPRESSED PERMISSION.

II. ACTIONS TAKEN

A. PROCESS EQUIPMENT CONTINUED TO BE OFFLOADED (SOIL DRYER,
CARBON CELLS, BAG FILTERS AND MISC. FITTINGS) AND PLACED IN
PROPER PLACE IN SITE LAYOUT.

C* OSC COORDINATED WITH WV AIR POLLUTION CONTROL (FRED
SIZEMORE) REGARDING AIR POLLUTION POTENTIAL OF THE PROCESS. MR.
SIZEMORE AGREED THAT IF A LETTER WAS SUBMITTED BY THE OSC STATING
PROCESS PARTICULARS, A PERMIT WOULD NOT BE REQUIRED.

E. WATER COMPANY ON SCENE 9/30 TO COORDINATE WATER SUPPLY TO
PROCESS.

F. MOBILE LAB ON SCENE THIS DATE.

G. A REPORTER FROM THE CHARLESTON GAZETTE WAS ON SCENE 10/1 TO
INTERVIEW THE OSC ON SITE STATUS.

H. ERT FEEDBACK ON THE OFF-SITE AIR MONITORING FLAN «£* _
RECEIVED 9/30. »RT RECOMMENDED THE ADDITION OF A "FLOATING
STATION DIRECTLY DOWNWIND OF THE BITE AND THE USE OF A RAM
rAKTICULATE COUNTER. AIR MONITORING PLAN WAS UPGRADED
ACCORDINGLY.

I. COST CONTROL/TRACKING REMAINS BEHIND DUE TO THE DECISION TO
USE OPTION YEAR RATHER THAN BASE TEAR ERCS RATES.

III. FUTURE PLANS

A. OSC TO MEET WITH WVAPC FRED SIZEMORE 10/7/85.

B. PROCESS UNITS DELIVERY AND SYSTEM ASSEMBLY TO CONTINUE.

C. OSC TO DEMOBE TO REGIONAL OFFICE COB 10/3/85, TO RETURN

W/7"5' ':-- .-: 100399

ROBERT E. CARON, OSC
EPA REGION III
PHILA., PA



CERCLA IMMEDIATE REMOVAL
SHAFFSR EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 56

I. SITUATION (1930 HRS., 10/3/85)

B. WEATHER: COOL (50'S) AND OVERCAST

C. PERSONNEL ON SCENE:
EPA-1 USCG/AST/PST-3
TAT-2 ERCS- 14

D. EST. COST TO DATE (COB 10/3/85) CEILING
EPA 9 13,170 $ 20,000
USCG AST/PST 38,077 90,000
TAT 91,270 150,000 v
ERCS 852,562 1,250,000 )
UNCOMMITTED ——— 790 , 000 -̂>
TOTAL PROJECT $995,079 $2,300,000

E. TAT ACTIVELY WORKING OUT BUGS IN EPA'S COMPUTERIZED COST
TRACKING SYSTEM.

II. ACTIONS TAKEN

A. OSC RETURNED TO THE REGIONAL OFFICE (PHILA.) C.O.B. THIS DATE
TO TEND TO REGIONAL COMMITMENTS. USCG/AST DCC FOX WILL ACT AS
OSC REPRESENTATIVE UNTIL THE OSC'S RETURN ON 10/7/85.

B. "GRIZZLEY" (SOLIDS PARTICLE REDUCER/ CRUSHER) WAS DELIVERED AND
MOVED INTO PLACE WITH A CRANE. ALSO DELIVERED WERE 6 CENTRIFUGAL
PUMPS, LAMELLA SEPARATOR AND 60 GAL CONDENSATE TANK. LAMELLA
SEPARATOR WAS PLACED INTO "PIT"* PVC PIPING WAS DELIVERED AND
STAGED UNTIL NEEDED.

D. FLOOD LIGHTS WERE MOUNTED AND OPERATIONAL TO ENABLE WORK TO
.CONTINUE PAST DUSK AND FOR SECURITY MEASURES.



E. WATER PIPING WAS CONNECTED FROM THE MAIN LINE.

F. THE REMAINING CEMENT DIKE WALL OF THE METHANOL STORAGE PAD WAS
CONSTRUCTED AND INTERNALLY VIBRATED.

G. WELDING WAS BEGUN ON METHANOL DRYER CHUTE JOINTS AND PIPING
JOINTS.

H. JOE KIRK (OHM REPRESENTATIVE) WAS ON SCENE.

K. A LOCAL RESIDENT WAS ON SCENE TO SPEAK WITH THE OSC ABOUT
SITE PROGRESS.

L. COST TRACKING ON THE COMPAQ SYSTEM REMAINS BEHIND DUE TO
NUMEROUS PORGRAK AND POWER DOWNTIME DURING UTILITY WORK ON SITE.

M. OSC AND ERCS RESPONSE MANAGER HELD A CONFERENCE CALL WITH EPA
CONTRACTS (TIM FARRIS) RE. PROBLEMS WITH ACCESSING ADDITIONAL
FUNDS. OSC AND RM ACTIVELY DEVELOPING FALL BACK POSITIONS IN THE
EVENT THAT PROJECT IS NOT COMPLETELY FUNDED. OSC HAS INFORMED
ALL REGIONAL AND HQ PERSONNEL THAT THE ORIGINAL FINDINGS AS
APPROVED IN ALL FUNDING DOCUMENTS STILL STANDS AND THAT THIS SITE
STILL PRESENTS A THREAT. THE OSC REFUSES TO BE INVOLVED IN ANY
EFFORT REGARDING REAPPROPRIATION.

III. FUTURE PLANS

A. ERCS TO CONTINUE MOBILIZING AND ASSEMBLING PROCESS AND UNITS.

B. TAT TO CONTINUE INPUT OF BACKLOG DAILIES.

ROBERT CARON, OSC
EFA REGION III
PHILA., PA
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POLREP 57

AITNt TIM FIELDS AND TOM MASSEY

I. SITUATION (1930 HRS., 10/4/85)

A. OSC REMAINS IN PHI LA.- USCG/AST DOC FOX ACTING AS OSC REP.

B. WEATHER: PARTLY CLOUDY, 60-70 DEC.

C. PERSONNEL ON SCENE.
DSCG/AST/PST-3
TAX-2
ERCS-21

D. EST. COST TO DATE (COB 10/4/85) CEILING
EPA $ 13,170 $ 20,000
USCG AST/PST 39,439 90,000
TAT 98,885 150,000
ERCS 864,663 1,250,000
UNCOMMITTED — - 790,000
TOTAL PROJECT $1,009,447 $2,300,000

II. ACTIONS TAKEN

A. PROCESS ASSEMBLY CONTINUED W/ WELDING AND PIPE FITTING.

B. RUBBER GASKETS WEEK INSTALLED ON TBE METHANOL DRYER AKD
AND CHUTE BETWEEN THE DRYER AND EXTRACTOR UNITS.

D. ACCUMULATED RAINWATER WAS PUMPED FROM THE LAMELLA SEPARATOR
"PIT" AND COVER GASKETS AND DISCHARGE PIPING INSTALLED.

E* TWO ADDITIONAL WELDERS WERE DELIVERED TO REPLACE THE
MALFUNCTIONING ONE ON SITE*

?. OHM JOE HEX AGAIN ON SCENE, ACCOMPANIED BY 5 VISITORS.

G. GAS LINE HAS INSTALLED ON NORTH END OF SITE.

B. ONE CONDENSATI TANK AND PIPE THREADER VERE DELIVERED.

I. FAULTS IB COMPAQ PROGRAM COORDINATED H/ TAT AND ERI. COST
TRACKING ENTRY CONTINUED.

III. FUTURE PURS

A. PROCESS ASSEMBLY TO CONTINUE. REMAINING UNITS EXPECTED ON
SITE 10/7/85.

1. COST TRACKING ON COMPAQ SYSTEM TO BE BROUGHT UP TO DATE.

C. AS A COST-SAVING MEASURE, USCG SUPPORT PERSONNEL WILL BE
REDUCED TO 2/DAY OVER THE WEEKEND.

D. OSC EXPECTED BACK ON SITE 10/7/85.

ROBEHT B. CARON, OSC
EPA REGION III
PH1LA., PA



To: T.KASSEY (EPA9374)
From: T.KASSEY (EPA9374) Posted: Fri 16-Oct-85 8:40 EOT 8y» 63 (75)

Subject: SHAFFER EQUIPMENT POLREP 58

CERCLA IMMEDIATE REMOVAL
SWATTFB Ff|TtTPMPWT STTfl
KINDEN, WEST VIRGINIA

ATTN: TIK FIELDS AND TOM MASSEY

FOLREP 58

I. SITUATION (1930 HRS., 10/6/85)

A. EXTRACTOR PROCESS ASSEMBLY CONTINUES:
ENGINEERING 95Z COMPLETE
PIPING/FABRICATION 40X BLACK IRON PIPING COMPLETE*
ELECTRICAL 501 COMPLETE*
* HOT INCLUDING NITROGEN AND STEAM SYSTEMS

B. PERSONNEL ON SCENE:
USCG AST/PST-2
TAT-2
ERCS-24

C. EST. COST TO DATE (COB 10/6/85) CEILING
EPA $ 13,170 $ 20,000
USCG AST/PST 40,080 90,000
TAT 98,885 150,000
ERCS 890,335 1,125,000
UNCOMMITTED —— 790,000
PROJECT TOTAL $1,042,490 $2,300,000

D. WEATHER: MOSTLY SUNNY, 50-60 DEC

E. OSC REMAINED AT REGIONAL OFFICE OVER THE WEEKEND DUE TO OTHER
REGIONAL COMMITTMENTS, TO RETURN 10/7/85.

II. ACTIONS TAKEN

A. MOBILE STEAM PLANT (BOILER) DELIVERED 1730 HRS THIS DATE.

B. CONDUIT FROM ELECTRICAL PANEL WAS LAID UNDERGROUND TO THE
EXTRACTOR PAD.

C. CHEMIST HAS PREPARING MOBILE LAB TO BE OPERATIONAL.
ELECTRICITY AND WATER PROVIDED TO LAB TRAILER AND INSTRUMENTS
TESTED.

D. LEVEL SENSOR METERS WERE INSTALLED ON THE BOILER CONDENSATE
RETURN TANK AND LAMELLA SEPARATOR.

E. COST TRACKING/INPUT OF CONTRACOR DAILIES IKTO COMPAQ
CAUGHT UP. ALL DAILIES THAT HAVE BEEN SUBMITTED BY CONTRACTOR TO
EPA RAVE BEEN INPUT INTO COMPAQ SYSTEM.

III. FUTRZ PUNS

A* AUGERS EXPECTED TO BE ON SCENE TOMORROW 10/7/85.

B. PROCESS HOOKUP AND LAB PREPARATION TO CONTINUE. 1 0 D *J 03

C. OSC AND TAT TO MEET WITH WVOES IN CHARLESTON, WV TOMORROW
10/7/85.

D. OSC TO MEET WITH WV AIR POLLUTION CONTROL (FRED SIEEMQRE)
10/7/85.

ROBERT E. CARON, OSC
EPA REGION III
PHILA.. PA



CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN. WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 59

I. SITUATION (1930 HRS.t 10/3/35)

A. PERSONNEL ON SCENE:
EPA-1 TAT-2
USCG AST/PST-3 ERCS-24
WVDNR-1

B. EST COST TO DATE (COB 10/7/85) CEILING
EPA $ 13,411 $ .20,000
USCG AST/PST 40,882 90,000
TAT 101,380 150,000
ERCS 902,079 1,250,000
UNCOMMITTED ——— 790,000
TOTAL PROJECT $1,057,752 $2,300,000

C. WEATHER: SUNNY, 60'S

D, EXTRACTION PROCESS ASSEMBLY CONTINUES; DEMONSTRATION DEADLINE
OP 10/11/85 APPROACHING.

E. OSC STILL AWAITING COMPLETION OF CONTRACTS NEGOTIATIONS AND
ESTAVLISHMENT OF RATES FOR THIS NEW EQUIPMENT.

II. ACTIONS TAKEN

A. PROCESS ASSEMBLY/FABRICATION CONTINUED (WELDING ft PIPING).
"GRIZZLEY" PARTICLE REDUCER VAS PLACED IN PROPER LOCATION. 12
AND 16-INCH AUGERS WITH TROUGHS VERB DELIVERED 10/7 IN A BOX
TRAILER WHICH WILL REMAIN ON SITE AS A STORAGE TRAILER AX NO COST
TO THE PROJECT.

B. OSC AND TAT ATTENDED MONTHLY OES MEETING IN CHARLESTON 10/7/S5
AND UPDATED OES ON SITE PROGRESS.

E. OSC SUBMITTED MEMO TO FILE EXPLAINING LATE SIGNATURE (10/7/85)
DATE ON EPA COST TRACKED DAILIES.

F. WVDNR MM FETTY VISITED THE SITE 10/7/85.

G. OSC ARRIVED ON SITE 1630 HOURS 10/7/85 BUT WAS REQUIRED TO
ATTEND REGIONAL MEETING 10/8/85.

H. MOBILE LAB SET UP AND OPERATIONAL.

I. OSC AND PUBLIC AFFAIRS COORDINATING ON SCENE PRESS CONFERENCE

FOR WEEK Of 10/14.

III. FUTURE PLANS

A. PROCESS UNIT ASSEMBLY TO CONTINUE IN ANTICIPATION OP 10/11/85
DEMONSTRATION DEADLINE.

1. CITIZENS GROUP PRINCIPALS TO BE ON SCENE 10/10/85.



SHAFFER EQUIPMENT SITE
MIBDEN, WV

ATTN: TIM FIELDS AKD TOM MASSEY

POLREP 60

I. SITUATION (1930 HRS., 10/9/85)

A. PERSONNEL OK SCENE:
EPA-1 TAI-2
USCG AST/PST-3 ERCS-24

B. EST. COST TO DATE (COB 10/8/85): CEILING
EPA $ 13,506 $ 20,000
USCG AST/PST 42,107 90,000
TAT 101,908 150,000
ERCS 913,369 1,256,000
UNCOMMITTED ——— 790,000
TOTAL PROJECT $1,070,090 $2,300,000

C. WEATHER: SUNNY, DRY, 60'S

D. PROCESS ASSEMBLY CONTINUES, ALMOST COMPLETE.

E. OSC AWAITING COMPLETION OF CONTRACTS KEG OT IATIONS AND

ESTABLISHMENT OF RATES FOR THIS KEW EQUIPMENT.

G. OSC INFORMED BY RQ/ERD COLLEEN CARUTHERS THAT A P.R. IS NOT
NEEDED FOR EITHER TAT OR EPA. THEREFORE, ONLY USCG AND ERCS ARE
TRACKABLE AGAINST SIGNED P. R.'S.

II. ACTIONS TAKEN

B. SHELTER WAS BUILT AROUND ELECTRICAL CONTROL PANEL.

C. TEN SAMPLES WERE OBTAINED FOR BACKGROUND VALUES FROM STREAM
BED, SURROUNDING SOILS, AND CONTAMINATED SOIL. SAMPLES TO BE
ANALYZED IN MOBILE LAB.

E. WV OES REQUESTED OSC'S PRESENCE AT OES1 S NEXT MONTHLY MEETING
SCHEDULED FOR 11/4/85*

III. FUTURE PLANS

A. ELECTRICAL AND WELDING/PIP IKG TO COMPLETE PROCESS ASSEMBLY IN
ANTICIPATION OF DEMONSTRATION DEADLINE OF 10/11/85.

B. EXTRACTION PROCESS TO BE MECHANICALLY, ELECTRICALLY > AND
PRESSURE TESTED THIS WEEKEND 10/12,13/85.

C. OSC AND OPA TO SCHEDULE ON SITE PRESS CONFERENCE FOR WEEK CF •„"**! y 4U *
10/14/85.

ROBERT CARON , OSC
EPA REGION III
PHILA., PA



To : T.MASSEY (EPA9374 )
From: T. MASSEY (EPA9374) Posted: Tue 2 2-0 ct -3 5 8:19 EOT Sys 63 (106)

Subject: SHAFFER EQUIPMENT POLREP 61
CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 61

I. SITUATION (1930 HRS., 10/10/85)

A. PERSONNEL ON SCENE:
EPA-1 WVAPC-2
USCG AST/PST-3 CITIZENS GROUP-3
TAT-2
ERCS-24

B. EST. COST TO DATE (COB 10/9/85) CEILING
EPA $ 13,722 $ 20,000
USCG AST/PST 42,908 90,000
TAT 103.403 150,000
ERCS 937,325 1,250,000
UNCOMMITTED ——— 790,000
TOTAL PROJECT $1 ,097 ,358 $2 ,300 ,000

C. WEATHER: MOSTLY SUNNY, 65-75 DEC.

D. PROCESS ASSEMBLY ESENTIALLY COMPLETE.

E. OSC AND OPA COORDINATING PRESS RELEASE CONFERENCE FOR 10/16/85
(WEDNESDAY) AT 1400 HRS. OSC WOULD LIKE TO FORMALLY INVITE BOTH
REGIONAL AND HQ PERSONNEL TO PARTICIPATE AND VIEW SITE.
ARRANGEMENTS CAN BE MADE BY CALLING THE COMMAND POST AT 304-469-
9676.

II. ACTIONS TAKEN

A. COMPLETED PROCESS WORK TO DATE:
- GRIZZLEY IN POSITION; CONNECTION WELDED TO WATER/SOIL
DRYER.

- AUGERS IN PLACE FROM METHANOL. DRYER TO CLEAN SOIL PAD, FROM
SOIL/WATER DRYER TO EXTRACTOR

- EXTRACTOR CONNECTED TO METHANOL DRYER.
- PIPING FROM EXTRACTOR TO LAMELLA SEPARATOR CONNECTED;
LAMELLA SEPARATOR PUMPS AND PIPING IN PLACE.

100406



- PIPING, PUMPS AND COMPRESSOR UNIT CONNECTED FOR METHANOL
CONDENSER.

- PIPING FOR CARBON CELLS, BAG FILTER SYSTEMS AND METHANOL
STORAGE TANKS AND ASSOCIATED PUMPS CONNECTED.

- GAS FEED LINES CONNECTED TO BOILER.
•- PUMPS AND MOTORS WIRED BY ELECTRICIANS.
- TRANSFORMERS MOVED FROM UTILITY POLE NEXT TO METHANOL
STORAGE AREA TO NEWLY ERECTED UTILITY POLE ACROSS SERVICE
ROAD AS A SAFETY MEASURE.

B. REPORTER FROM FAYETTE TRIBUNE ON SCENE TO INTERVIEW OSC ON
SITE PROGRESS.

C. TWO PERSONNEL FROM WV AIR POLLUTION CONTROL WERE ON SCENE AND
GIVEN SITE TOUR AND COPIES OF SITE SAFETY, CONTINGENCY AND AIR
MONITORING FLANS.

D. FAULTS AND BUGS IN COMPUTER COST TRACKING PROGRAM (COMPAQ)
COORDINATED BY TAT THROUGH ERT BOB CIBULSKIS. TAT AND OSC TO
SUBMIT A MEMO SUMMARIZING PROBLEMS ENCOUNTERED WITH GETTING
THIS SYSTEM ON LINE.

F. OSC, OPA, AND CITIZENS GROUP HELD CONFERENCE CALL DURING
GROUP'S VISIT. CITIZENS GROUP APPEARS MUCH MORE POSITIVE ABOUT
EPA'S ACTIONS, HOWEVER ARE STILL CONCERNED ABOUT RESIDENTS'
HEALTH. GROUP INVITED TO RECEIVE A SITE TOUR TUES. 10/15/85.

III. FUTURE PLANS

A. NITROGEN (AND STORAGE TANKS) AND METHANOL TO BE DELIVERED
10/12 AND 10/14.

B. STEAM LINES TO BE CONNECTED AND INSULATED 10/12/85.

C. ELECTRICAL WIRING TO BE COMPLETED 10/12.

D. SYSTEM TO BE ELECTRICALLY, MECHANICALLY, AND PRESSURE TESTED
10/12-14/85.

E. OSC STILL AWAITS CONTRACTS NEGOTIATIONS ON RATES FOR THIS NEW
EQUIPMENT.

F. OSC AND OPA SCHEDULED ON SITE PRESS CONFERENCE FOR 10/16/85.

H. AIR MONITORING EQUIPMENT TO BE CALIBRATED AND TESTED BY COB
10/14/85•

ROBERT CARON, OSC
EFA REGION III
PHILA., PA

100407



CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 62

I. SITUATION (1930 HRS., 10/11/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/PST-3
TAT-2
ERCS-25

B. EST. COST TO DATE (COB 10/10/85) CEILING
EPA $ 13,972 $ 20,000
USCG AST/PST 43,710 90,000
TAT 104,899 150,000
ERCS 949,950 1,250,000
UNCOMMITTED ——— 790,000

TOTAL PROJECT $1,112,531 $2,300,000

C. WEATHER: CLOUDY, HUMID, 60'S

D. PROCESS ASSEMBLY ESSENTIALLY COMPLETE; LEAK TESTING TO BEGIN.

E. OSC STILL AWAITING OFFICIAL WORD FROM HQ CONTRACTS AS TO
PROVISIONAL RATES FOR NEW EQUIPMENT.

II. ACTIONS TAKEN

A. TWO WV AIR POLLUTION CONTROL PERSONNEL REVISITED THE SITE AND
INFORMED THE OSC THAT THIS PROCESS REQUIRES A DISCHARGE PERMIT.
THE OSC EXPLAINED THAT IT IS DESIGNED FOR ZERO DISCHARGE AND
CITED 40 CTR SEC. 300.65 (REMOVALS) THAT EXEMPTS CERCLA REMOVALS
FROM PERMIT REQUIREMENTS BUT REQUIRES THAT HEALTH AND
ENVIRONMENTAL STANDARDS BE UPHELD, A CONFERENCE CALL WAS HELD
BETWEEN WVAPC, OSC AND BRANCH CHIEF TOM VOLTAGGIO. A LETTER FROM
THE OSC (THRU T. VOLTAGGIO) TO CARL BEARD OF WVAPC WAS SUBMITTED

.;,..'•• CERTIFYING EPA'S POLICY TO MEET AND/OR EXCEED TECHNICAL
REQUIREMENTS.

1UU4 * O B> GRANULAR ACTIVATED CARBON WAS DELIVERED AND STAGED NEAR CARBON
CELLS. LIQUID NITROGEN 6000-GAL STORAGE TANK AND 3 VAPORIZER
UNITS ALSO DELIVERED AND PLACED IN PROPER LOCATION.



C. STEAM LINES FROM BOILER WERE INSTALLED UNDERGROUND.

D. GAS COMPANY WAS ON SCENE TO PRESSURE TEST LINE. GAS TURNED ON
TO SUPPLY BOILER.

E. METHANOL LINES WERE LEAK TESTED.

F. OSC CONTACTED ERT AKDY ZOWNIR AND REQUESTED HIS PRESENCE
AND/OR INPUT DURING SYSTEM STARTUP EARLY NEXT WEEK.

H. OFF-SITE AIR MONITORING STATIONS WERE MADE MORE ACCESSIBLE BY
CLEARING THICK BRUSH.

III. FUTURE PLANS

A. SYSTEM TESTING TO CONTINUE OVER WEEKEND.

D. ON SITE PRESS CONFERENCE SHEDULED FOR 10/16/85. OSC AGAIN
EXTENDS INVITATIONS TO ANY AND ALL HQ OR REGIONAL PERSONNEL.

ROBERT E. CARON, OSC
EPA REGION III
PHILA.9 FA



CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 63

I. SITUATION (1930 HRS., 10/13/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/PST-3
TAT-2
ERCS-25

B. EST. COST TO DATE (COB 10/12/85) CEILING
EPA $ 14,475 $ 20,000
USCG AST/PST 45,315 90,000
TAT 109,385 150,000
ERCS 981,000 1,250,000
UNCOMMITTED ——— 7 90 , 000

TOTAL PROJECT $1,150,175 $2,300,000

C. WEATHER: MOSTLY SUNNY, 70 'S

D. PROCESS TESTING ONGOING; TEST RUN SCHEDULED FOR TOMORROW
10/14/85.

E. OSC MET WITH PROPERTY OWNER TO ESTABLISH LANDFARM AREA FOR
TREATED SOILS.

II. ACTIONS TAKEN

B. MEMO WAS SUBMITTED TO ERT BOB CIBULSKIS LISTING PROBLEMS
ENCOUNTERED WITH THE EPA COST TRACKING SYSTEM.

C. AIR SAMPLING AND MONITORING EQUIPMENT WAS TESTED.

100410



30X OF ALL SAMPLES TO BE RUN VIA METHOD 605 FOR CROSS CHECK. TAT
TO BE RESPONSIBLE FOR ALL AIR SAMPLING.

III. FUTURE PLANS

A. METHANOL TO BE DELIVERED TOMORROW 10/14.

C. DEMONSTRATION SCHEDULED ON SITE FOR TUES. 10/15.

D. ON SITE PRESS CONFERENCE SCHEDULED FOR 10/16/85.

E. PREPARATIONS BEING MADE FOR INCREASING NUMBER OF SUPPORT STAFF
AND CREW IN ANTICIPATION OF 24-HOUR OPERATION.

F. OSC AND OPA (RAY GERMANN) TO ARRANGE A PERSONAL TOUR WITH
CITIZENS' GROUP.

G. OSC TO BEGIN CONTACTING THOSE INDIVIDUALS (IE., STATE OF
MARYLAND AND NEW JERSEY) TO ARRANGE A SITE VISIT. OSC AGAIN
EXTENDS INVITATION TO ANY AND ALL REGIONAL OR HQ PERSONNEL.

ROBERT E. CARON, OSC
EPA REGION III
PHILA., PA

1004



ATTN: TIM FIELDS AND TOM MASSEY

POLREP 64

I. SITUATION (1930 HRS., 10/14/85)

A* PERSONNEL ON SCENE:
EPA-1
USCG AST/PST-3
TAT-2
ERCS-26

B. EST COST TO DATE (COB 10/13/85) CEILING
EPA $ 15,060 $ 20,000
USCG AST/PST 46,140 90,000
TAT 109,383 150,000
ERCS 1,000,525 1,250,000
UNCOMMITTED ———— 790,000
TOTAL PROJECT $1,171,108 $2,300,000

C. WEATHER: MOSTLY SUNNY, 70-80 DEG

D. OSC STILL AWAITING OFFICIAL WORD FROM HQ CONTRACTING REGARDING
RATES FOR THIS NEW EQUIPMENT.

II. ACTIONS TAKEN

A. SAFETY PLAN REVISED AND REVIEWED WITH ERCS RESPONSE MANAGER.

B. ONE 5000-GAL STORAGE TANK OF METHANOL WAS FILLED.

C. MECHANICAL, ELECTRICAL AND LEAK TESTING CONTINUED.

D. SCRUBBER SYSTEM WAS INSTALLED ON SOIL WATER DRYER STEAM
DISCHARGE POINT.

E. PIPING INSULATION WAS INSTALLED.

F. OPERATIONAL AND CONTINGENCY PLANNING REVIEWED.

III. FUTURE PLANS

A. ON SITE DEMONSTRATION SCHEDULED FOR TOMORROW 10/15/85.

B. OSC AND OPA SCHEDULED ON SITE PRESS CONFERENCE FOR 10/16/85.

C. SYSTEM W*iT TESTED WITH CLEAN SOIL TOMORROW 10/15/85 IN
ANTICIPATION OF PCB EXTRACTION STARTUP DEADLINE OF 10/16/85.

D. PERMIT EXEMPTION LETTER TO WVAPC TO BE HAND DELIVERED TOMORROW
10/15/85.

ROBERT E. CAROH, OSC
EPA REGION III



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Thu 17-Oct-85 8:50 EDT Sys 63 (98)

Subject: SHAFFER EQUIPMT FOLREP 65

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT CO. SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 65

I. SITUATION (2100 HRS., 10/15/85)

A. PERSONNEL ON SCENE:
EPA OSC-1
EPA ERT-1
EPA OPA-1
USCG AST/PST-3
TAT-2
ERCS-28
WVDNR-1
FAYETTE COUNTY HEALTH-1

Si OAK HILL VOL FIRE DEPT-17
CITIZENS CROUP-8

B. EST COST TO DATE (COB 10/14/85) CEILING
EPA $ 15,340 $ 20,000
USCG AST/PST 46,940 90,000
TAT 110,878 150,000
ERCS 1 ,019 ,900 1 ,250 ,000
UNCOMMITTED ——— 790 ,000
TOTAL PROJECT $1 ,193 ,058 $2 ,300 ,000

E. PROCESS PREPARATION COMPLETED.

II. ACTIONS TRAKEN

A. FINAL TOUCHES ON SYSTEM COMPLETED.
BREIF SYNOPSIS ON THE EXTRACTION PROCESS: .
PCB-CONTAMINATED SOIL IS LOADED ONTO THE "GRIZZLEY" WHICH
SORTS OUT COARSE PARTICLES FROM FINE. FINER PARTICLES MOVE UP
A CONVEYER BELT AND ARE FED INTO THE SOIL WATER DRYER. SOIL



THEN MOVES THRU AN AUGER CHUTE WITH A COOLING JACKET IN TO THE
EXTRACTOR WHERE METHANOL IS ADDED TO EXTRACT THE PCB FROM THE
SOIL. THE SOIL THEN MOVES THRU A CHUTE INTO THE METHANOL v
DRYER WHERE IT MOVES THROUGH STEAM HEATED AUGERS. THE METHANOL . )
VAPOR GOES TO THE CONDENSER FOR REUSE AND THE SOIL IS -̂̂
TRANSPORTED BY AN AUGER TO THE CLEAN SOIL PAD. THE SOIL WILL
THEN BE TESTED FOR PCB CONTENT TO BE SURE THE LEVEL IS BELOW
25 PPM BEFORE LANDFARMING- IF IT IS NOT, IT WILL BE
REPROCESSED.

D. CITIZENS GROUP WAS ON SCENE TO TOUR SITE AND WAS BRIEFED BY
OSC AND OPA ON REMOVAL PROCESS.

F. THE OAK HILL VOLUNTEER FIRE DEPARTMENT WAS ON SCENE TO
COORDINATE AND REVIEW EMERGENCY AND CONTINGENCY PROCEDURES WITH
THE OSC AND SITE SAFETY OFFICER.

H. THREE WIND SOCKS WERE INSTALLED ON SITE.

I. PERMIT EXEMPTION LETTER FROM OSC WAS HAND DELIVERED TO WV AIR
POLLUTION CONTROL (CARL BEARD) 1000 HRS THIS DATE.

III. FUTURE PLANS

A. PCB SOIL PROCESSING TO BEGIN AS SOON AS TESTING IS COMPLETED.

B. ERT TO REVIEW ERCS ON-SITE AIR MONITORING PLAN.

C. PRESS CONFERENCE TO BE HELD ON SITE TOMORROW 10/16/85.

D. PREPARATIONS FOR INCREASING PERSONNEL/ STAFF ARE BEING MADE IN
ANTICIPATION OF 24-HOUR PROCESS OPERATION.

ROBERT E. CARON, OSC
EPA REGION III

" 100414



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Thu 17-Oct-85 16:58 EDT Sys 63 (89)

Subject: SHAFFER EQUIPMENT POLREP 66
\~s

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUTPMFHT fY». StTP

MINDEN, WV

ATTN: TIM FIEDS AND TOM MASSEY

.POLREP 66

I. SITUATION (1930 HRS., 10/16/85)

A. PERSONNEL ON SCENE:
EPA OSC-1
EPA ERT-1
EPA OPA-1
USCG AST/PST-3
TAT-2
ERCS-26
WVDNR-2
WV STATE HEALTH-2
COUNTY HEALTH-2
NEWS MEDIA-17

B. EST COST TO DATE (COB 10/15/85) CIELING
EPA $ 16,116 $ 20,000

I ; USCG AST/PST 47,812 90,000
-̂̂  TAT 112,373 150,000

ERCS 1,039,405 1,250,000
UNCOMMITTED ———— 790,000
TOTAL PROJECT $1,215,706 2,300,000

C. WEATHER: CLEAR, SUNNY, LOW 70'S

D. OSC INFORMED BY HQ CONTRACTS OF NEGOTIATED PROCESS RATE.

E. MEDIA INTEREST HIGH.

F. PROCESS FINE TUNING USING CLEAN SOIL AND MATERIALS REVEALED
MINOR LEAK PROBLEMS. ERCS TO CORRECT ALL PROBLEMS PRIOR TO
METHANOL USE.

G. SITE WILL BE A DESIGNATED NO SMOKING AREA. THIS INCLUDES THE
SUPPORT AREA. A DESIGNATED SMOKING AREA WILL BE ESTABLISHED OFF
SITE.

II. ACTIONS TAKEN

A. OSC INFORMED BY HQ CONTRACTS THAT NEGOTIATED RATE FOR NEW
PROCESS EQUIPMENT WILL BE $14,573/DAY. '' ' - " !

ARIOOU5



B. PRESS CONFERENCE WAS SUCCESSFUL. SEVERAL NEWSPAPER AND AREA
TELEVISION STATIONS ATTENDED. PRESENT WAS ERT, WVDNR, STATE
HEALTH, COUNTY HEALTH, OHM VP BOB GRAZIANO.

C. PROCESS FINE TUNING CONTINUED. EXPECTING TO BEGIN PROCESSING
PCB SOIL TOMORROW 10/17/85.

D. OPA, TAT AND AST OBTAINED SAMPLE FROM RESIDENTIAL YARD AT
RESIDENT'S REQUEST.

E. COST TRACKING BY COMPAQ SYSTEM CONTINUES TO BE TROUBLESOME AS
ADDITIONAL FAULTS IN PROGRAM WERE ENCOUNTERED.

F. ERCS OPERATIONS AND PROCESS MONITORING PLANS REVIEWED BY OSC
AND ERT A. ZOWNIR.

H. OH MATERIALS UPPER MANAGEMENT ON SCENE.

I. FIRE FIGHTING EQUIPMENT SET UP ON SITE AND OPERATIONAL.

III. FUTURE PLANS

A. OSC TO INCREASE ERCS DELIVERY ORDER BY $250K; NEW CEILING WILL
BE $1,500,000.

B. PCB EXTRACTION PROCESS TO BEGIN TOMORROW 10/17/85.

C. AIR MONITORING PROGRAM AND SAFETY PLAN TO BE INSTITUTED AS
METHANOL USEAGE BEGINS.

ROBERT CARON, OSC
EPA REGION III
PHILA., PA

100416



To: T.MASSEY (EPA9374)
rom: T.MASSEY (EPA9374) 1

Subject: SHAFFER EQUIPMENT FOLREP 67
- From: T.MASSEY (EPA9374) Posted: Sat 19-Oct-85 12:54 EDT Sys 63 (100)

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

POLREP 67

I. SITUATION (1930 HRS, 10/17/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/PST-4
TAT-2
ERCS-28
NEWS MEDIA-2

B. EST COST TO DATE (COB 10/16/85) CEILING
EPA $ 16,925 $ 20,000
USCG AST/PST 48,465 90,000
TAT 113,865 150,000
ERCS 1,068,851 1,250,000
UNCOMMITTED ——— 790,000
TOTAL PROJECT $ 1,248,106 $2,300,000

C. WEATHER: SUNNY, DRY, 70'S

D. PROCESS FINE TUNING CONTINUES.

E. SITE HAS BEEN VISITED ON THREE SPARATE OCCASIONS BY INSPECTORS
FROM THE WVAPCC. THE OSC HAS ESCORTED AND FULLY EXPLAINED SYSTEM
OPERATIONS. WVAPCC INSPECTORS FLAN TO CONTINUE CLOSE SCRUTINY
AND REPORT BACK TO DIRECTOR CARL BEARD. OSC PREVIOUSLY SENT A
LETTER IN WHICH THE EPA'S POLICY AND NCP AUTHORITIES WERE
EXPLAINED. OSC HAS REQUESTED WVAPCC SUPPORT AND ASSISTANCE ON
SEVERAL OCCASIONS. HOWEVER, IT APPEARS THAT THIS SITE IS BEING
SCRUTINIZED BY WVAPCC FOR PURPOSES OTHER THAN ASSISTING EPA.

F. OSC STILL AWAITING ADDITIONAL FUNDING FOR THIS PROJECT.
DESPITE ASSURANCES FROM BOTH REGIONAL AND HQ MANAGEMENT, NO FUNDS
ARE FORTHCOMING DUE TO CONFUSION BETWEEN HQ COMPTROLLERS OFFICE
AND REGIONAL FINANCIAL MANAGEMENT. OSC EXTREMELY CONCERNED WITH
THIS DELAY AND REQUESTS IMMEDIATE CONSIDERATION BY ALL INVOLVED
TO EXPEDITE ADDITIONAL FUNDS. OSC ANTICIPATES REACHING A GO OR
NOGO DECISION POINT BY COB MONDAY 10/21/85. OHM HAS INFORMED OSC
OF THEIR CONCERNS AND FINANCIAL COMMITTMENTS PREVIOUSLY MADE
TOWARD THIS PROJECT PRIOR TO ON SITE WORK WHICH CONTRACTS HAS

100417



NEGOTIATED OVER THE LIFE OF THIS PROJECT. ANY DELAY OF FUNDING
OR LACK OF WILL SEVERELY IMPACT OHM. OSC HAS PASSED THESE
CONCERNS ON TO THE CONTRACTING OFFICER.

G. THE OSC CONSIDERS THE ISSUE SURROUNDING THE USE OF EPA'S
COMPUTERIZED COST TRACKING SYSTEM AS OPPOSED TO OHM'S SYSTEM AN
ISSUE THAT DOES NOT BELONG ON A BUSY PROJECT JOB SITE. THE OSC
WILL CONTINUE TO RECTIFY AND CERTIFY ALL DAILIES BUT WILL SIGN
ONLY THE EPA GENERATED DAILY. BOTH THE EPA AND OHM DAILIES AGREE
AS TO MANPOWER , EQUIPMENT , AND SERVICES ,ETC . THE OSC HAS
INSERTED A MEMO TO THE FILE, A MEMO TO THE C.O., A MEMO TO ERT
EXPLAINING THIS ISSUE AND REQUESTING THE C.O. TO BECOME INVOLVED.
THE OSC REQUESTS ADVICE AND GUIDANCE.

II. ACTIONS TAKEN

A. PROCESS CALIBRATION (TEMPERATURE, PRESSURE, FLOW RATE)
CONTINUED USING CLEAN SOIL AND WATER. SYSTEM TO BE
TROUBLESHOOTED AND DETERMINED TO BE CLOSED PRIOR TO METHANOL
AND PCB SOIL INTRODUCTION TO THE SYSTEM.

B. TWO TELEVISION PERSONNEL WERE ON SCENE TO INTERVIEW OSC BEFORE
THEY CONTINUED ON WITH INTERVIEWING RESIDENTS.

C. SHELTER HOOD FOR GRIZZLEY CONVEYOR CONSTRUCTION BEGUN.

D. ERCS PERSONNEL ASSIGNMENTS BEING ISSUED FOR EACH FUNCTION IN
UNIT /PROCESS OPERATIONS.

E. ADDITIONAL WIND SOCK (TOTAL OF 4) INSTALLED NEAR SUPPORT AREA.

III. FUTURE PLANS

B. EACH ERCS OPERATOR IS TO "WALKED THROUGH" PROCESS PROCEDURES
SPECIFIC TO HIS POSITION FOR STARTUP, SHUTDOWN AND EMERGENCIES.

100118
ROBERT CARON, OSC
EPA REGION III
PHILA., PA



~S To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Sat 19-Oct-85 12:59 EDT Sys 63 (103)

Subject: SHAFFER EQUIPMENT POLREP 68

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 68

I. SITUATION (2200 HRS, 10/18/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/PST-4
TAT-2
ERCS-27

B. EST COST TO DATE (COB 10/17/65) CEILING
EPA $ 17,595 $ 20,000
USCG AST/PST 49,795 90,000
TAT 115,365 150,000

\J ERCS 1,085,135 1,250,000
UNCOMMITTED ——-- 790,000
TOTAL PROJECT $ 1,267,790 $2,300,000

C. WEATHER: SUNNY, DRY, 60-75 DEC

D. PROCESS SYSTEM READY; DELAY IN PROCESSING DUE TO ADDITIONAL
WORK ON MATERIALS HANDLING SYSTEM TO MEET WVAPCC REGULATIONS.

E. OSC CONCERNED OVER ENORMOUS STANDBY COSTS TO PROJECT AND
CONTINUING THREAT TO ENVIRONMENT IF STATE ISSUES A CEASE AND
DESIST ORDER AND REQUIRES A PERMIT, WHICH IS A 30-DAY PROCESS.

II. ACTIONS TAKEN

A. PROCESS SYSTEM CALIBRATION AND TESTING WITH CLEAN SOIL AND 100410
WATER COMPLETED. PREPARATIONS MADE FOR INTRODUCING METHANOL AND ~vU*_ti J
PCB SOIL INTO EXTRACTION PROCESS.



C. WV AIR POLLUTION CONTROL DIRECTOR CARL BEARD REQUESTED MEETING
WITH OSC THIS DATE TO DISCUSS SEVERAL "FAULTS" IN EPA'S
EXTRACTION OPERATION. MEETING WAS COORDINATED THROUGH EPA
REGIONAL OFFICE BY MICHAEL ZICKLER (ACTING EMERGENCY RESPONSE
BRANCH CHIEF) AND TOM VOLTAGGIO (SUPERFUND BRANCH CHIEF). OSC MET
WITH WVDNR AS REGARDS TO BOTH SHAFFER AND NITRO SANITATION.
WVDNR AGAIN EXPRESSED THEIR SUPPORT FOR THIS PROJECT AND OFFERED
TO INTERCEDE WITH WVAPC IF NECESSARY.

D. WHILE IN THE CHARLESTON AREA, OSC AND TAT MET WITH CARL BEARD
AT WVAPCC OFFICE. BEARD WAS PROMTED BY A CALL FROM US SENATOR
BYRD WHO WAS UNDER THE IMPRESSION FROM TELEVISION NEWS FILMS THAT
EPA WAS BURNING ON SITE (WHICH WAS ACTUALLY STEAM). BEARD'S MAIN
CONCERN WAS DUST EMISSIONS FROM THE SOIL INPUT (GRIZZLEY)
AND OUTPUT, BASED ON PHOTOS TAKEN BY HIS INSPECTORS DURING THEIR
LAST VISIT. IN ADDITION, HE WAS CONCERNED ABOUT PUBLIC PERCEPTION
AND HIS AGENCY'S VULNERABILITY. CONCERNS CITED BY STATE
INSPECTORS INCLUDED THE LOADER MISSING THE SORTER, FINES FALLING
TO THE GROUND FROM THE LOADING AND FROM THE CONVEYOR,
PARTICULATES FALLING FROM THE SORTER, AND EMISSIONS FROM THE
PROCESSED SOIL PILE. BEARD STATED HE WOULD NOT BE SATISFIED
WITH PHYSICAL BARRIERS AROUND THE GRIZZLEY TO CONTAIN
PARTICIPATES AND LEANED TOWARDS WETTING THE SOIL DOWN. THE OSC
EXPLAINED THAT ADDING WATER WOULD CREATE PROBLEMS WITH
CONTAMINATED RUNOFF AND REDUCE EFFICIENCY OF THE EXTRACTION. THE
OSC AND BEARD COMPROMISED ON MEASURES TO BE TAKEN TO ELIMINATE
PARTICULATE EMISSIONS. WVAPCC INSPECTORS WILL BE ON SITE MONDAY
MORNING 10/21/85 TO INSPECT CONTROL MEASURES TAKEN AND WILL HAVE
PREPARED AND IN THEIR POSSESSION A CEASE AND DESIST ORDER IF THE
MEASURES DO NOT MEET THEIR STANDARDS. OSC AGAIN REITERATED THAT
THIS SITE WILL BE ZERO DISCHARGE. OSC CONSIDERS THE RESULTS OF
THIS MEETING TO BE POSITIVE IN THAT WVAPCC HAS EXPRESSED A DESIRE
TO ASSIST RATHER THAN CRITICIZE.

E. OSC HELD MEETING AT 2100 HRS WITH ERCS MANAGEMENT, TAT, AND
USCG TO DISCUSS RESULTS OF MEETING WITH WVAPC, FIELD IDEAS, AND
RELAY CONSEQUENCES OF NONCOMPLIANCE WITH WVAPC REGULATIONS.

F. OSC REQUESTS ADVICE AND ASSISTANCE REGARDING THE SITUATION
WITH WVAPCC FROM REGIONAL MANAGEMENT.

III. FUTURE PLANS
100480

C. SYSTEM TO BE TESTED WITH METHANOL BUT NOT PCB SOIL TOMORROW
10/19/85.
ROBERT CARON, OSC
EPA REGION III
PHILA, PA



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Sun 20-Oct-85 16:40 EDT Sys 63 (78)

Subject: SHAFFER EQUIPMENT POLREP 69

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 69

I. SITUATION (1625 HRS., 10/20/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST-3
TAT-2
ERCS-25

B. EST COST TO DATE (COB 10/19/85) CEILING
EPA $ 17,925 $ 20,000
USCG AST 51,485 90,000

( TAT 117,280 150,000
V̂  ERCS 1,112,675 1,250,000

UNCOMMITTED ——— , 790,000
TOTAL PROJECT $1,299,365 $2,300,000

C. WEATHER: OVERCAST, HUMID, 60-80 DEG.

D. DUST CONTROL MEASURES IN PROGRESS; FURTHER DELAYS IN GETTING
PROCESS ON LINE.

E. OSC EXTREMELY CONCERNED ABOUT LACK OF PROGRESS AND COSTLY
DELAYS (SEE SPECIAL BULLETIN fl).

F. FCB EXTRACTION PROCESSING DEADLINE OF 10/16/85 SURPASSED.

II. ACTIONS TAKEN

A. PROCESS TESTING CONTINUED USING CLEAN SOIL AND WATER.

B. ADDITIONAL DELAYS WERE ENCOUNTERED IN IMPLEMENTING DUST
CONTROL MEASURES TO MEET WVAPCC REGULATIONS/STANDARDS. SEVERAL
OPTIONS (FILTRATION SYSTEMS) WERE EXPERIMENTED TO ELIMINATE
DUSTING AT THE SOIL WATER DRYER STEAM DISCHARGE, HOWEVER,
PARTICULATE EMISSION REMAINS A PROBLEM.



C. BREAKDOWN OF EXTRACTOR SOIL KICKPLATE TO METHANOL DRYER
DURING TESTING RESULTED IN ADDITIONAL DELAY.

D. AIR MONITORING EQUIPMENT WAS PREPARED FOR MONITORING EMISSIONS
FOR PARTICIPATES AND TOTAL ORGANICS AT THE SOIL WATER DRYER AND
METHANOL.

E. ERT WAS ACTIVATED TO PROVIDE ADVICE AND ASSISTANCE TO THE
OSC WITH REGARDS TO PARTICULATE EMISSION CONTROL.

F. ADDITIONAL DEFICIENCIES ENCOUNTERED WITH EPA'S COST TRACKING
SYSTEM (COMPAQ) WERE DOCUMENTED.

G. CONTINGENCY PLANS REVIEWED DURING SAFETY MEETING.

III. FUTURE PLANS

A. ERT (ANDRE ZOWNIR) TO BE ON SCENE TOMORROW 10/21/85.

B. PARTICULATE CONTROL MEASURES TO CONTINUE.

C. OSC TO REQUEST $790K INCREASE IN ERCS DELIVERY ORDER TOMORROW
10/21/85.

ROBERT E. CARON, OSC
EPA REGION III
PHILA., PA

100422



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Sun 20-Oct-85 14:51 EDT Sys 63 (37)

Subject: SHAFFER SPECIAL BULLETIN #1

Special Bulletin II
Shaffer Equipment Site
Minden, West Virginia

ATTN.TIM FIELDS AND TOM MASSEY

I)Situation:(1300 hrs.,10/20/85)
A) As a result of WVAPCC concerns, the OSC has directed ERCS to

design and implement dust control measures to avoid any
possibility of fugitive dust emissions. The OSC, after careful
observation of O.H.M. performance has noted the following:
- Possible lack of expertise in the area of dust control.
- initial upfront, unforseen equipment design flaws(i.e.

dusting from water dryer)
- inefficient onsite management due to the presence of several
managers. Uncoordinated effort.

The OSC has taken the following steps to correct the situation:
- Reactivated ERT(A.Zownir) for advice and assistance for

onsite presence until deficiencies are corrected.
- Will seek an independent consultant to review O.H.M. efforts.
- Recommended to O.H.M. to streamline onsite management.(other
managers are not being billed to this project)

- Directed O.H.M. to reduce uneccessary personnel until design
deficiencies are corrected.

B) The OSC feels that at least 2-3 more days are necessary
before allowing full scale soil treatment. The OSC will be in a
position to make a go or no go decision by 10/24/85.
C) The OSC is still confident that the process can work,

however, there is some doubt as to O.H.M. capability. The OSC and
ERT will aggresively seek outside expert advice and assistance,
directly inputting into the system to achieve a good clean
process, which meets both technical and monetary guidlines.

Robert E. Caron
Federal On-Scene Coordinator
U.S.EPA-III
Philadelphia,Pa.

10042



To: T.MASSEY (EPA9374)
To: T.MASSEY (EPA9374)Posted: Wed 23-Oct-85 13:50 EDT Sys 63 (182*

From: T.MASSEY (EPA9374) Posted: Wed 23-Oct-85 13:56 EDT Sys 63 (77)
Subject! SHAFFER EQUIPMENT POLREP 70

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 70

I. SITUATION (2000 HRS., 10/21/85)

A. PERSONNEL ON SCENE:
EPA-2
USCG AST-3
TAT-2
ERCS-27

B. EST COST TO DATE (COB 10/20/85) CEILING
EPA $ 18,266 $ 20,000
USCG AST 52,258 90,000
TAT 118,580 150,000
ERCS 1,129,655 1,750,000
UNCOMMITTED ——— 490,000
TOTAL PROJECT $1,318,759 $2,300,000

C. WEATHER: RAINY, 45-55 DEG

II. ACTIONS TAKEN

A. OSC CONTACTED FRED SIZEMORE OF WVAPCC TO INFORM THAT PROCESS
WAS NOT READY FOR INSPECTION. EPA'S PARTICULATE CONTROL PLANS
WERE DISCUSSED AND RECEIVED FAVORABLE RESPONSE.

B. OHM JOE KIRK ON SCENE.

C. OSC AND ERCS ACTIVELY PURSUED PARTICULATE CONTROL MEASURES.
FILTRATION DEVICES WERE TESTED BUT WERE UNSUCCESSFUL. OSC MET

^ An WITH ERCS ON SCENE MANAGEMENT TO DISCUSS ADDITIONAL OPTIONS AND
10 J424 SETTLED ON A CLARIFIER TO BE ON SCENE TOMORROW 10/22. AT THE

PROCESSED SOIL OUTLET, A DRUM (WITH BOTTOM CUT OUT) WAS WELDED TO
THE AUGER END TO STREAMLINE AND SHELTER THE CLEANSED SOIL.

D. CARPENTERS WERE BUILDING WALKWAYS AND CATWALKS AROUND PROCESS
. :- •'• AREA TO FACILITATE PERSONNEL MOVEMENT AND REDUCE TRIPPING

HAZARDS.



E. EXTRACTOR "SCAVENGER" KICK PLATE DESIGN MODIFIED.

F. ERT ANDRE ZOWNIR ON SCENE TO PROVIDE GUIDANCE AND ASSISTANCE

TO OSC IN SOLVING PARTICULATE PROBLEM.

H. OSC WAS CONTACTED BY TELEVISION STATION IN WASHINGTON DC TO
SET UP TIME FOR STATION TO COME OUT AND DO STORY ON SITE.

III. FUTURE PLANS

A. OSC MAINTAINS GO OR NOGO POSITION FOR PROCESS COMPLICATIONS TO
BE RESOLVED BY COB 10/24/85.

C. CLARIFIER TO BE ON SCENE TOMORROW 10/22/85 TO BE INSTALLED AT
SOIL WATER DRYER TO ELIMINATE PARTICULATE EMISSION.

ROBERT CARON, OSC
EPA REGION III
PHILA., PA
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To: T.MASSEY (EPA9374)
Froa: T.MASSEY (EPA9374) Potted: Mon 28-Oct-85 12*20 EST Sy» 63 (68)

Subject* SHAFFER EQUIPMENT SPECIAL BULLETIN 12

SPECIAL BULLETIN 12
SHAFFER EQUIPMENT SITE
MINDEN, VEST VIRGINIA

I. SITUATION (0800 HRS., 10/28/85)

A. THE ORIGINAL 1-MILLION DOLLAR EXEMPTION FUNDING BEQUEST
ALLOWED FOR $150,000 FOR A DEMONSTRATION OF THIS TECHNOLOGY.
CONTRACTS AND THE STATEMENT OP WORK HAS ALLOWED FOR THIS CEILING.
PROBLEMS ASSOCIATED WITH WVAPCC REGARDING THEIR CONCERNS OVER
POTENTIAL AIR POLLUTION (PARTICULATES) RESULTED IN AN ADDITIONAL
COST IN ORDER TO REACH A DEMONSTRATION PHASE. THIS ADDITIONAL
COST VAS APPROXIMATELY $170,000, RAISING THE AMOUNT REQUIRED TO
REACH A DEMONSTRATION TO AM ESTIMATED $320,000. THE OSC, AFTER
DISCUSSION WITH REGIONAL AND HQ MANAGEMENT, ELECTED TO EXCEED
THIS UNOFFICIAL $150,000 DEMONSTRATION CEILING IN ORDER TO
ACCOMODATE STATE REQUIREMENTS. THE OSC, WITH ADVICE AND GUIDANCE
FROM ERT, BELIEVES THIS SYSTEM WHICH IS ALREADY BUILT AND
OPERATIVE DESERVES ADDITIONAL EFFORT TO DEMONSTRATE
EFFECTIVENESS.

B. IN COMPARING THIS TECHNOLOGY TO OTHER NEW TECHNOLOGY
DEVELOPMENT, STARTUP PROBLEMS ARE COrtiON AND COSTLY. THE OSC AND
ERT BELIEVE THAT OHM AND EPA PREENCINEERING WAS THE BEST POSSIBLE
EFFORT UP FRONT, AND THAT THE SYSTEM, THE CONCEPT, AND THE
BENEFITS DESERVE MORE TIME AND DEVELOPMENT TO STREAMLINE, FINE-
TUNE AND DEVELOP.

C. STARTUP PROBLEMS ASSOCIATED WITH SOIL SLUDGE BUILDUP WILL
REQUIRE ADDITIONAL TIME AND EFFORT, AND UNDER PRESENT OPERATIONS
WILL COST SUPERFUND REMOVAL DOLLARS. THE OSC AND ERT BELIEVE
THAT THE OSC DOES NOT HAVE THE AUTHORITY TO ALLOW ADDITIONAL
EXPENDITURE TO REACH A SMOOTH OPERATIONAL SYSTEM. IT IS
ESTIMATED THAT AT LEAST 7 DAYS WILL BE NECESSARY TO IRON OUT
STARTUP PROBLEMS. AFTER THIS 7 DAYS OF EFFORT, ONSITE
TECHNICAL STAFF WILL BE IN A POSITION TO PROPERLY REESTIMATE
TOTAL PROJECT COSTS.

D. THE OSC AND ERT REQUEST ADVICE, GUIDANCE AND DIRECTION FROM
BOTH HQ AND REGIONAL MANAGEMENT TO ANSWER THE FOLLOWING
QUESTIONS:

-DO WE USE SUPERFUND REMOVAL DOLLARS TO FINALIZE DEVELOPMENT
OF THIS SYSTEM?
-DO WE RENEGOTIATE WITH OHM TO HAVE THE CONTRACTOR ABSORB
THESE COSTS INSTEAD OF THE GOVERNMENT, WILL OHM DO THIS AND
WHO WILL NEGOTIATE THIS?
-DO WE SHARE THE COST?

E. OPTIONS:

-STOP WORK NOW WHILE AWAITING DECISIONS (STANDBY)
-CONTINUE USING REMOVAL FUNDS TO OPTIMIZE PRIOR TO STARTUP
-START UP SYSTEM AS IS WITH FCB CONTAMINATED SOIL AND INCUR

4 n n A n O ADDITIONAL COSTS
1 J U /I & O -DEMOBILIZE

1 •
F. ESTIMATED COSTS:

-7 DAYS DEVELOPMENT....$200,000
-USING SYSTEM AS IS TO TREAT PCB SOILS WILL AT LEAST DOUBLE
THE TOTAL COST
-DEMOBILIZE.....$150,000

ROBERT E. CARON
ON-SCENE COORDINATOR
U.S. EPA-III
PHILADELPHIA, PA



To: T.KASSEY (EPA9374)
Prom: T.KASSEY (EPA9374) Posted! Kon 28-Oct-85 16'18 EST Syi 63 (74)

Subject: SHAFFER EQUIPMENT POLREP 72

CERCLA IMMEDIATE REMOVAL
SHATTER EQUIPMENT SITE

KINDEN, WV

V_/ ATTN: TIM FIELDS AND TOM MASSEY

POLREP 72

I. SITUATION (2000 HRS, 10/23/85)

A. PERSONNEL ON SCENE:
EPA-2

USCG/AST-3
TAT-2
ERCS-24
WV STATE HEALTH-3

B. EST COST TO DATE (COB 10/23/85) CEILING
$ 20.427 $ 30,000

54,743 90,000
123,325 150,000

1,180,057 1,750,000
480,000

$ 2,300,000

C. WEATHER: OVERCAST, COOL, LIGHT SHOWERS, 50-65 DEC.
D. SITUATION TITLE FOR POLREP 171 SHOULD HAVE INDICATED A DATE OF
10/22/85 INSTEAD OF 10/21/85.

E. TEST RUN OF THE EXTRACTION SYSTEM USING HATER AND
NONCONTAMINATED SOILS DEMONSTRATES THE UNITS CAPABILITY TO
PERFORM WITH A DEGREE OF ADEQUACY ENOUGH TO MOVE INTO THE FINAL
STAGE OF TESTING INTRODUCING METHANOL AND NITROGEN INTO THE
SYSTEM.

\ , F* OSC CONCERNED OF LACK OF KNOWLEDGE TO CONTRACTURAL AGREEMENTS
~̂̂  REGARDING THE "BLACK-BOX". OSC REQUESTS CONTRACT PERSONNEL TO

BE ON SCENE TO CLARIFY CONTRACT ISSUES SPECIFICALLY REGARDING
THIS SITE.

G. ERT (A. ZOWNIR), ON SCENE, CONTINUING TO PROVIDE TECHNICAL
ASSISTANCE TO OSC REGARDING STARTUP OF TOTAL TREATMENT. ERT TO
REMAIN ON-SCENE UNTIL "DEBUGGING* OF SYSTEM IS COMPLETED TO THE
SATISFACTION OF THE OSC.

II. ACTIONS TAKEN

A. STATE HEALTH DEPT. ON SCENE AND SUPPORTIVE OF EPA'S ONGOING
ACTIVITIES TOWARDS IMPLEMENTING INNOVATIVE ALTERNATIVE DISPOSAL
TECHNIQUES.

III. FUTURE FLANS

A. HEADQUARTERS ERD COLLEEN CARDTKERS TO BE ON SCENE 10/25/85. *" * -\ F\ A M f; W

B. FINAL SYSTEM CHECK OUT APPLYING ALL SYSTEMATIC CHECKS. ""

C. INTRODUCE KETHANOL AND NITROGEN INTO THE EXTRACTION UNIT.

ROBERT E. CARON
EPA REGION III
PHILA.. PA



To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Mon 28-Oct-85 15:55 EST Sys 63 (108)

Subject: SHAFFER EQUIPMENT POLREP 73
CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 73

I. SITUATION (1700 HRS., 10/25/85)

A. PERSONNEL ON SCENE:
EPA OSC-1
EPA ERT-1
USCG/AST-3
TAT-2
ERCS-31

B. EST COST TO DATE (COB 10/24/85) CEILING
EPA $ 20,845 $ 30,000
USCG/AST 55,304 90,000
TAT 124,365 150,000
ERCS 1,191,581 1,750,000
UNCOMMITTED —— 480,000
TOTAL PROJECT $ 1,392,095 $2,300,000

C. WEATHER: 10/24- SHOWERS, COOL. 50'S
10/25- SUNNY,DRY, 60-70 DEC

D, RAIN SHOWERS CAUSED DELAY IN METHANOL LEAK TESTING ON 10/24
BUT TESTING SUCCESSFUL IN BETTER WEATHER 10/25.

E. ERT (A. ZOWNIR) ON SCENE CONTINUING PROVIDE TECHNICAL
ASSISTANCE TO OSC REGARDING STARTUP OF TOTAL TREATMENT.

II. ACTIONS TAKEN

A. FORMAL SAFETY MEETING WAS HELD 10/24/85 IN ADDITION TO DAILY
MORNING MEETING TO DISCUSS AND DEMONSTRATE SPECIFIC HAZARDS OF
METHANOL PRIOR TO ITS INTRODUCTION INTO THE PROCESS SYSTEM.
ESCAPE ROUTES, RALLY POINTS, CONTINGENCIES, EMERGENCY MEDICAL
CARE AVAILABILITY, USE OF NONSPARKING BRASS TOOLS, AND DESIGNATED
SMOKING AREAS OFF SITE WERE REVIEWED. USCG DEMONSTRATED
CONTROLLED METHANOL FIRE AND USE OF FIRE EXTINGUISHERS, FOAM
NOZZLES AND DRY CHEMICAL EXTINGUISHING SYSTEMS.

B. DUE TO HEAVY RAIN ON 10/24, THE INTRODUCTION OF METHANOL WAS
POSTPONED UNTIL 10/25 IN FAVOR OF BETTER WEATHER. IN THE
K*™» LIQUID LEAKS WOULD NOT BE DETECTABLE, WORKER SAFETY
ENDANGERED, AND AIR MONITORING INSTRUMENTS WOULD BE DAMAGED
(DESSICANT WAS CONNECTED TO INSTRUMENT PROBE BUT CALIBRATION
METHANOL WOULDN'T PASS THROUGH).



C. ERCS PERSONNEL WERE ASSIGNED TO SPECIFIC UNITS AS OPERATORS.
ADDITIONAL PERSONNEL WERE ON SCENE FOR TRAINING IN ANTICIPATION
OF 24-HOUR OPERATIONS.

E. SITE AIR MONITORING FLAN WAS INSTITUTED. OVA (FID) WAS PROVEN
MUCK MORE EFFECTIVE THAN PID IN RESPONSE. Tt WAS DECIDED THAT EPA
WILL PROVIDE ON SITE AIR MONITORING UNTIL OHM CAN OBTAIN AN
OVA. OHM IS ABLE TO PROVIDE PID AS A CONTRACT ITEM BUT FID/OVA
WILL BE A NONCONTRACT ITEM FOR WHICH A RATE WILL HAVE TO BE
DETERMINED.

WIND WAS

G. IT WAS DISCOVERED THAT IN ADDITION TO CONTROLLING DUST, WATER
IS EFFECTIVE IN REDUCING METHANOL VAPORS, ESPECIALLY AT THE SOIL
DISCHARGE PAD.

H. OSC CONTACTED WVAPCC 10/25 AND ARRANGED FOR INSPECTORS TO
VISIT SITE MONDAY 10/28/85.

I. SYSTEM CONTINUED TO BE CALIBRATED WITH CLEAN SOIL (USING
METHANOL) AT A RATE OF 2 TONS PER HOUR.

J. THE DOUBLE DIAPHRAGM SLUDGE PUMP AT THE LAMELLA
MALFUNCTIONED WHEN TURNED ON, CAUSING A MINOR INJURY TO A WORKER.
THE PUMP IS TO BE REPLACED AS SOON AS POSSIBLE. THE WORKER
RETURNED TO WORK AFTER MINOR FIRST AID FOR METHANOL SPLASH.

K. THREE OHM PERSONNEL WERE ON SCENE TO DISCUSS AND COMPARE OHM
AND EPA COST TRACKING SYSTEMS IN ORDER TO UNDERSTAND DIFFERENCES
IN PREPARATION FOR A MEETING BETWEEN OHM, CONTRACTS AND ERT.

L. OHM JIM KIRK ON SCENE TO REPLACE BROTHER JOE KIRK.

III. FUTURE FLANS .

A. CONTINUE TO FINE-TUNE SYSTEM TO METHANOL AND CALIBRATE RATES.

B. CONTINUE ON AND OFF SITE AIR MONITORING.

ROBERT E. CARON, OSC
EPA REGION III 1004^9
PHILA., PA

X-X
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To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Mon 28-Oct-S5 15'57 EST Sys 63 (87)

Subject: SHAFFER EQUIP[MENT POLREP 74

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE V

MINDEN, W

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 74

I. SITUATION (2000 HRS., 10/27/85)

A* PERSONNEL ON SCENE:
EPA OSC-1 (10/26,27)
EPA ERT-1 (10/26,27)
EPA HQ-3 (10/26)
USCG/AST-3 (10/26,27)
TAT-2 (10/26,27)
ERCS-28 (10/26,27)
CITIZENS GROUP-2 (10/26)

B. EST COST TO DATE (COB 10/26/85) CEILING
EPA $ 22,132 $ 30,000
USCG/AST 56,883 90,000
TAT 127,550 150,000
ERCS 1,223,552 1,750,000
UNCOMMITTED ——— 480,000
TOTAL PROJECT $ 1,430,117 $ 2.300,000

C. WEATHER: CLEAR, SUNNY, 35-70 DEC V

D. PROCESS TESTING AND CALIBRATION CONTINUES DESPITE MINOR
COMPLICATIONS.

II. ACTIONS TAKEN

A. PROCESS TESTING CONTINUED WITH METHANOL AND CLEAN SOIL.
ADDITIONAL CLEAN SOIL WAS PURCHASED BECAUSE SUPPLY ON SITE WAS
DEPLETED AND SOIL CONTAINING METHANOL WAS NOT TO BE RERUN THROUGH
SYSTEM.

B. AIR MONITORING CONTINUED AS PER SITE SAFETY PLAN AND SITE
ACTIVITY. WIND WAS NONEXISTENT OR AT TIMES PREDOMINANTLY EAST
(10/26). ONLY SIGNIFICANT READINGS (10/26) WERE OBTAINED DIRECTLY
DOWNWIND NEAR DECONTAMINATION AREA AT 10 PPM.

C. NEW DOUBLE DIAPHRAGM PUMP DELIVERED ON SCENE AND INSTALLED TO
REPLACE MALFUNCTIONING PUMP.

D. AUGER 12 MALFUNCTIONED AGAIN 10/26 . IT WAS DECIDED THAT TO
AVOID FUTURE BREAKDOWN/DOWNTIME AND FREQUENT MAINTENANCE, THE 5HP
MOTOR WILL BE REPLACED WITH A 10HP MOTOR.



E. METAL BRACE WAS FABRICATED 10/26 AND INSTALLED 10/27 FOR
CARBON FILTER SHEETS ON CLARIFIER.

F. A BLOWER WAS ADDED TO SYSTEM AT NO ADDITIONAL COST TO AVOID
COLLECTION OF FUMES IN "FITVCONFINED AREAS.

G. AS A COST SAVING MEASURE AND TO SPLIT SHIFT PERSONNEL, TWO
SIX-HOUR SHIFTS FOR ALL PERSONNEL WERE EMPLOYED ON 10/27.

H. LARRY ROSE AND PAUL MCGEE OF CITIZENS GROUP WERE ON SCENE
(10/26) TO REVIEW AND COPY OSC SITE FILE. COPIES OF POLREPS WERE
MADE-GROUP FLANS TO RETURN FOR THE REST OF FILE.

I. TAT AND OHM CHEMIST OBTAINED TWO SAMPLES (10/26) FROM A YARD
THAT HAD PREVIOUSLY BEEN SAMPLED BY CITIZENS GROUP AND REPORTED
BY THEIR LAB TO BE "HOT". SAMPLE TO BE ANALYZED BY ON SITE LAB.

III. FUTURE PLANS

B. ANTICIPATE INTRODUCTION OF PCB SOIL INTO SYSTEM 10/28/85.

C. ON SITE AND OFF SITE AIR MONITORING TO CONTINUE.

D. ERCS TO PROVIDE GALLEY (FOOD TRAILER) WHEN 24-HOUR OPERATION
BEGINS.

ROBERT CARON, OSC
EPA REGION III
PHILA., PA

100431



T.MASSEY (EPA9374)
T.MASSEY (EPA9374) Posted: Tue 29-Oct-85 16:08 EST Sys 63 (99)
MATHTRH gfiiTPMEMT C- POLEEP 7S

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

PQLREP 75

I* SITUATION (1730 HRS., 10/28/85)

A. OSC AND ERT (A. ZOWNIR) PARTICIPATED IN A TELECON WITH EPA/HQ,
BANS CRUMP, AND EPA REGION, TOM VOLTAGGIO AND TOM MASSEY IN
RESPONSE TO SPECIAL BULLETIN 12 AND THE OSC CONCERNS REGARDING
FUND USB RELATED TO STARTUP PROBLEMS. A CONCURRENCE OF OPINION
WAS REACHED AS REGARDS TO FUND USE TO IRON OUT STARTUP PROBLEMS.
IN RESPONSE TO GUIDANCE FROM THE ABOVE, THE OSC HAS TAKEN THE
FOLLOWING STEPS:

-DIRECTED ERCS TO REDUCE STAFF AND COSTS WHILE STARTUP
PROBLEMS ARE IRONED OUT
-REQUESTED CONTRACTS TO BE ON SCENE TO POSSIBLY RENEGOTIATE
WITH OHM IN ATTEMPT TO FURTHER REDUCE COSTS.
-ERCS HAS A FRIDAY 11/1/85 DEADLINE TO IRON OUT STARTUP
PROBLEMS.

THE OSC AND ERT ARE STILL CONFIDENT THAT THIS SYSTEM WILL WORK
AND THAT THE PROBLEMS BEING EXPERIENCED NOW ARE A FUNCTION OF
LEARNING TO USE THE SYSTEM CAPABILITIES PROPERLY.
TO CLARIFY SPECIAL BULLETIN 12, THE PROBLEMS ON SITE ARE STRICTLY )
STARTUP RELAXED AND IN NO WAY SHOULD THEY BE PERCEIVED AS ^-^
DEVELOPMENT.

B. THE OSC AGAIN REQUESTED STATE SUPPORT ON SCENE. WVDNR DOES
NOT HAVE THE STAFF AVAILABLE FOR SUCH SUPPORT.

C. THE OSC IS CONCERNED THAT OTHER REGIONAL COMMITTMENTS MAY
IMPACT BOTH TATS SUPPORT AND CONTINUITY ON SCENE. THE OSC
REQUESTS CONYINUED TAT PRESENCE THROUGHOUT THE PROJECT, SINCE
USCG/AST SUPPORT IS PRESENTLY LIMITED DUE TO USCG WORKLOAD. THE
PRESENCE OF BOTH USCG/AST AND TAT ARE ESSENTIAL TO THIS PROJECT.

D. PERSONNEL OH SCENE:
EPA-2
USCC/AST-3
TAT-2
ERCS-28
FAYETZE 00. FIRE DEPT. -2

100432



E. EST COST TO DATE (COB 10/28/85) CEILING
EFA $ 22,670 $ 30,000
USCG/AST 58 , 105 90 ,000
TAX 129,500 150,000
ERCS 1,250,655 1,750,000
UNCOMMITTED ——— 480,000
TOTAL PROJECT $ 1,461,130 $2,300,000

F. WEATHER: SUNNY, 60 'S

II. ACTIONS TAKEN

A. WEIR IN EXTRACTOR VAS LENGTHENED TO INCREASE RESIDENCE TIME OF
SOIL AND TO AVOID HETHANOL FLOODING INTO DRYER.

B. THE NUMBER OF ERCS PERSONNEL VAS REDUCED BY 50Z UNTIL STARTUP
IS ACHIEVED.

C. OSC CONTACTED WVAPCC FRED SIZEMORE TO POSTPONE INSPECTORS1
VISIT.

D. WATER SUPPLY LINE VAS INSULATED.

E. CALCULATIONS REVEALED THAT APPROXIMATELY 1Z LOSS METHANOL WAS
OCCURRING THROUGH THE MRHTANOL STACK. TO CONSERVE KETKANOL AND
ENSURE ZERO DISCHARGE, A STACK CONDENSER VAS BEING FABRICATED TO
RETURN METHANOL FOR REUSE IN THE SYSTEM.

F. FAYETTE CO. FIRE CHIEF VAS ON SCENE FOR UPDATE ON OPERATIONS
AND TO OFFER CONTINUED SUPPORT.

G. AIR MONITORING INDICATED THAT NO SIGNIFICANT LEVELS OF
METHANOL VERE MIGRATING OFF SITE.

III. FUTURE PLANS

A. DEMOBILIZE ERC$ PERSONNEL NOT DESIGNATED TO REMAIN.

B. CONTINUE TO WORK" ON RESOLVING SLUDGE BUILDUP PROBLEM IN
EXTRACTOR.

C. ONE USCG/AST MEMBER MK1 TREUBIG TO DEMOBILIZE TOMORROW 10/29
WITHOUT REPLACEMENT UNTIL LEVEL OF OPERATIONS INCREASE.

D. CONTINUE TO CALIBRATE SYSTEM WITH CLEAN SOIL AND METHANOL.
ROBERT CARON, OSC
EPA EEGION III. PA 100433



To: T.MASSEY (EPA9374)
Proa: T.MASSEY (EPA9374) Posted: Thu 31-Oct-85 10:12 EST Sys 63 (101)

Subj ect: $HA£££B̂ QUIEM£l̂ JE0LREE-7.6.
CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 76

I. SITUATION (2000 HRS., 10/30/85)

A. PERSONNEL ON SCENE:
EPA OSC-1 (10/29,30)
EPA ERT-1 (10/29)
USCG/AST-2 (10/29,30)
TAT-2 (10/29,30)
ERCS-26 (10/29,30)
REG 5 EPA-1 (10/30)

Fr
B. EST COST TO DATE (COB 10/29/85) CIKLINC

EPA $ 23,813 $ 30,000
USCG/AST 58,532 90,000
TAT 130,737 150,000
ERCS 1,264,865 1,750,000
UNCOMMITTED ——— 480,000
TOTAL PROJECT $ 1,477,947 $ 2,300,000

C. WEATHER: MOSTLY SUNNY, 55-60 DEG

D. OSC IS CONCERNED THAT OTHER REGIONAL COMMITTMENTS MAY IMPACT
BOTH TAT SUPPORT AND CONTINUITY ON SCENE. THE OSC REQUESTS
CONTINUED TAT PRESENCE THROUGHOUT THE PROJECT, SINCE USCG/AST
SUPPORT IS PRESENTLY LIMITED DUE TO USCG WORKLOAD. THE PRESENCE
OF BOTH USCG/AST AND TAT IS ESSENTIAL TO THIS PROJECT.

E. MEDIA INTEREST HIGH.

F. ERCS HAS A FRIDAY 11/1/35 DEADLINE TO IRON OUT STARTUP
PROBLEMS.

A. STARTUP PROBLEMS CONTINUED (10/29) AS IT WAS ATTEMPTED TO
CONTINUE CALIBRATING SYSTEM WITH CLEAN SOIL:

-DRIVE BELT ON SOIL WATER DRYER SLIPPING
-BEARING HOUSING BROKE ON SOIL WATER DRYER
-AUGER. fl FROM GRIZZLEY TO DRYER OVERLOADED

100434



B. Meet with ECAN AT NOON 10/30/85 AS A COST SAVING .MEASURE.
EFFORTS CONTINUED TO REMEDY PROBLEMS THAT OCCURED 10/29/65.

D. OSC COORDINATED WITH HQ CONTRACTING OFFICER TIM FARRIS TO BE
ON SCENE TO WORK WITH OSC AND OHM.

E. REEVES 10HP MOTOR VAS ON SCENE AND INSTALLED TO REPLACE 5HP
MOTOR ON AUGER 12 BETWEEN VATER DRYER AND EXTRACTOR 10/30/85.

H. EPA REGION 5 OSC RALPH DOLLHOFF ON SCENE TO OBSERVE SITE
OPERATIONS.

I. ERT A. ZOWNIR VAS DEMOBILIZED UNTIL STARTUP IS ACHIEVED.

J. OSC VAS CONTACTED BY NEWSPAPER REPORTER 10/29 FOR INFORMATION
ON DELAY OF REMOVAL ACTIONS'.

C. CONTINUE TO WORK ON RESOLVING SLUDGE BUILDUP PROBLEM.

D. OSC TO NOTIFY WVAPCC WHEN STARTUP IS ACHIEVED, TENTATIVELY
11/4/85.

E. OSC TO ATTEND MONTHLY W OES MEETING MONDAY 11/4/85 IN
CHARLESTON.

ROBERT CARON, OSC
EPA REGION III
PHILA., PA 100435



To: T.MASSEY (EPA9374)
Froa: T.MASSEY (EPA9374) Posted: Sat 2-Nov-85 10:40 EST Sys 63 (97)

Subject: SHAFFER EQUIPMENT CO. PQUMP 77

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MIKPEN. WV_____

ATTN:-TIK YIELDS AND TOM MASSEY

POLREP 77

I. SITUATION (1800 HRS., 10/31/85)

A. PERSONNEL ON SCENE:
EPA OSC-1
EPA HQ-1
USCG/AST-2
TAT-2
ERCS-
WVDNR-1
REG 5 EPA-1

B. EST COST TO DATE (COB 10/30/85) CEILING
EPA 9 24,218 $ 30,000
USCG/AST 59,125 90,000
TAT 131,777 150,000
ERCS 1,273,926 1,750,000
UNCOMMITTED ——— 480,000
TOTAL PROJECT $ 1,489,046 $ 2,300,000

C. WEATHER: OVERCAST, STRONG BREEZE, 60 DEG

D. MAINTENANCE WORK ON SYSTEM CONTINUING.

II. ACTIONS TAKEN

A. EPA HQ ERCS CONTRACTING OFFICER TIM FARRIS ON SCENE.

B. OHM ERCS PROJECT DIRECTOR BOB OHNEK ALSO ON SCENE.

C. BEARING CASING WAS RECEIVED AND INSTALLATION BEGUN TO
REPLACE CASING BROKEN 10/29.

D. GUIDE PLATES WERE WELDED TO THE GRIZZLEY AS PARTICULATE
1 00436 CONTROL MEASURE 10 AVOID SPILLAGE OVER THE SIDES WHILE SOIL IS

BEING LOADED.

E. DRIVE BELT WAS CHANGED ON SOIL WATER DRYER.

P. GEAR PUMP WAS INSTALLED TO REPLACE DOUBLE DIAPHRAGM PUMP TO
AID IN REDUCING SLUDGE BUILDUP PROBLEM.

J



G. HEAT SENSOR INSTALLATION BEGUN; ELECTRICAL DUCTS WERE LAID
OUT THROUGH THE SYSTEM. HEAT SENSORS WILL BE LOCATED AT:

1. LAMELLA SEPARATOR
2., EXTRACTOR
*3. HETHANOL STORAGE TANKS
4. METHANOL CONDENSER
5. HETHANOL DRYER
6. SOIL DISCHARGE PAD

H. ADDITIONAL SIGHT PORT VAS INSTALLED ON LAMELLA SEPARATOR TO
ENABLE VIEW OF SLUDGE LEVEL.

I. EXHAUST VENTS WERE INSTALLED ON AUGER 12 (BETWEEN WATER DRYER
AND EXTRACTOR) TO CLARIFIER AS PARTICULATE CONTROL MEASURE.

J. WDNR R. HCCLANAHAN WAS ON SCENE IN RESPONSE TO REPORT BY CITY
OFFICIAL OF NEIGHBORS BURNING GARBAGE NEAR THE SITE. KR.
MCCLANAHAN EXPLAINED TO THE NEIGHBORS THAT METHANOL IS HIGHLY
FLAMMABLE AND THAT EPA WILL PROVIDE TRASH BAGS FOR THEM TO USE
THE DUMPSTER ON SITE.

K. EPA REGION 5 RALPH DOLHOPF AGAIN ON SCENE TO OBSERVE SITE
OPERATIONS.

( III. FUTURE PLANS

ANTICIPATE CLEAN

B. EPA HQ TIM FARRIS TO NEGOTIATE ERCS ITEMS WITH OHM BOB OHNEK
TOMORROW 11/1.

C. COMPLETE INSTALLATION OF HEAT SENSORS AND ALARMS AND PERFORM
ELECTRICAL CHECK.

D. OSC TO ALERT WVAPCC WEEN STARTUP IS ACHIEVED (ANTICIPATED
MONDAY 11/4/85).

E. OSC TO ATTEND MONTHLY W.OES MEETING MONDAY 11/4/85.
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A 8•*

To: T.KASSEY (EFA9374)
Trout T.KASSSY (EFA9374) Posted! Sun 3-Nov-85 12:10 EST 3y» 63 (110)

gttbj eCt I ft"**??* EQHTPMIflfT pfrTPTP 7fl
CERCLA IMMEDIATE REMOVAL
SUAFFE1 EQUIPMENT SITE

U.VA-

ATTNlttM FIELDS AND TOM KASSSY

POLREP 78

I. SITUATIONlUBOO HRS., 11/2/85)

A. PERSONNEL OH SGENKl
ETA OSC-1
EPA CONTRACTS-1
USCC/AST-2
TAI-2
ERCS-15
REGION 5 EPA. OSC-1

B. ESTIMATED COSTS TO DATSt(COB 11/1/85) CEILING
EFA 9 25,812 9 30,000
USCG/AST 60,570 90,000
TAT 135,710 150,000
ERCS 1.294,042 1.750,000
UNCOMMITTED —————— 480,000
TOTALS 91.429,752 92,300,000

C. WEATHERS OVERCAST, HUMID, LOW 60*8

D. STARTUP PROBLEMS CONTINUE TO PLAGUE SYSTEM. OSC, AS MENTIONED
PREVIOUSLY IN PREVIOUS POLREPS, IS CONCERNED OVER STARTUP
COSTS AND RESULTANT IMPACT ON PROJECT CEILING. ALTHOUGH ERCS HAS
REDUCED STAFF, CUT COSTS TO THE BO HE (EST. 9K/DAY) THE OSC HAS
CHARGED CONTRACTS WITH RENEGOTIATIONS WITH O.B.M. TO DEVELOPE
A COST SHARE SITUATION WHERE TUB CONTRACTOR BEARS ALL COSTS
ASSOCIATED WITH EQUIPMENT FAILURES. THIS POSITION, IF REACHED,
WILL BRING THE PROJECT BUDGET BACK ON TRACK.

I. CONTRACTS SPECIALIST, TIM FARRIS. THE OSC, AND O.B.M.
NEGOTIATOR, BOB OHNECK HAVE MET ON BOTH 11/1 AND 11/2 TO BEGIN
THE ABOVE MENTIONED NEGOTIATION POSITION. THE OSC PROVIDED COST
INFO TO CONTRACTS AS REGARDS STARTU? RELATED COSTS. ALTHOUGH MANY
FACTORS ARI STILL UNKNOWN AS RECARS TUX TOTAL PROJECT, IT APPEARS
THAT THE ORIGINAL ROUGH ESTIMATES RELATED TO COST OVERUNS MAY BE
IN ERROR AND ALTHOUGH A CEILING INCREASE MAY BX NECESSARY, IT
WILL NOT BX SUBSTANTIALCXST. 200-500K). CONTRACTS TO CONTINUE
NEGOTIATIONS WEEK OF 11/4.

F. THX OSC CONTINUES TO CONFER WITH ERT(A. ZOWNIR) TO RECIBVX
ADVICX AND GUIDANCE. IT APPEARS THAT THESE STARTU? PROBLEMS ARE
COMMONLY ASSOCIATED WITH SYSTEMS SUCH AS THIS AND THAT IF AN
EQUITABLE COST POSITION CAN BE REACHED THERE IS STILL A LARGE
BENEFIT; TO THX GOVERNMENT. XT is THX OPINION OF ALL TECHNICAL
STAFF, THAT UPON FINDING SOLUTIONS TO THE MATERIALS HANDLING
PROBLEMS THAT THIS SYSTEM WILL WORK AND WORK XXTRQCELT WELL.

G. THX OSC ANTICIPATES FCB TREATMENT STARTUP WITHIN 2-3 DAYS
ASSUMING NO FURTHER RUN INS WITH MURPHY'S LAW.

II. ACTIONS TAXES

B. STARTUP DELAYED 11/1, WX TO MALFUNCTION OF MXTHANOL FEED
RETURN PUMP.



C. 11/1 SOON AFTER THE SYSTEM WAS STARTED THE EXTRACTOR
OVERLOADED WITH SOIL RESULTING IK THE FOLLOWING.
- DRIVE PLATE BOLTS BROKEN
* SHAFT PLATE KEY SHEARED
- KICK PLATE BENT BEYOND REPAIR
- AUGER FINS BENT
EFFORTS WERE CONCENTRATED ON SYSTEM SHUTDOWN AND REPAIR.

D. REMAINING BEAT SENSORS AND ALARMS INSTALLED.

F. PROPER MANAGEMENT OF THE FIELD COST CONTROL SYSTEM WAS ABLE TO
DETECT IMPROPERLY CHARGED CONTRACT ITEMS. THE CONTRACTOR HAS
DIRECTED TO EXAMINE ALL DAILIES AND CORtfCT AND CREDIT AS
APPROPRIATE.. THE OSC FEELS THAT THIS UNIT
HAS BECOME AN INDISPENSABLE ASSET TO THIS PROJECT, PROVIDING
AUTOMATIC CROSS CHECKING Of CONTRACTOR SUBMITTED COSTS.

B. REGION 5 OSC, RALPH HOLHOPF, ON SCENE TO OBSERVE SITE
OPERATIONS, BE BAS REQUESTED OSC TO POSSIBLY PRESENT THIS SYSTEM
AND SITE FUNDING HISTORY TO REGION 5. OSC WILL TAKE TBE MATTER UP
WITH REGIONAL MANAGEMENT.

III. FUTURE FLANS

A. COMPLETE REPAIR 07 EXTRACTOR.

B* OSC ?0 ATTEND AND SPEAK AT MONTHLY WVOES MEETING MONDAY 11/4

C. OSC TO NOTIFY WVAFCC OF STARTUP WITH FCB SOILS TO SCHEDULE A
SITE VISIT.

D. ONE TAT TO BE REPLACED WEEK OF 11/4 TO ATTEND TO OTHER
REGIONAL COMUIMENTS*

E. USCG/AST CREW CHANGE OUT WEEK OF 11/4.

ROBERT E. CARON, ON-SCENE COORDINATOR, USEPA-UI
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To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted i Fri 8-Nov-85 16:02 EST Sys 63 (86)

Subject: SHAFFER EQUIPMENT POLREP 79

CERCLA IMMEDIATE REMOVAL
•EUIPMENT STTH

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 79

I. SITUATION (1800 HRS., 11/4/85)

A. PERSONNEL ON SCENE:
EPA-1 (11/3/85)
USCG/AST-2 (11/4/85)
TAT-1,2 (11/3,4)
ERCS-12,13 (11/3,4)
RP-2 (11/4)

B. EST COSTS TO DATE (COB 11/3/85) CEILING
EPA $ 26,078 $ 30,000
USCG/AST 60,775 90,000
TAT 136,360 150,000
ERCS 1,308,251 1,750,000
TOTAL PROJECT $ 1,531,464 $ 2,300,000

C. WEATHER: HEAVY RAINS, 45-55 DEG

D. MAINTENANCE/REPAIR OK EXTRACTOR CONTINUES.

E. HEAVY RAINS CAUSED FLASH FLOODING IN THE AREA- ARBUCKLE CREEK
ROSE BUT WAS CONTAINED BY THE 3-FOOT BERM CONSTRUCTED ALONG THE
SITE.

II. ACTIONS TAKEN

A. EXTRACTOR REPAIR CONTINUED 11/3 AND 11/4. FINS WERE WELDED
WHERE BROKEN OR BENT. KICK PLATE WAS LENGTHENED AND REINFORCED
AND A COUNTER WEIGHT WAS ADDED. EXTRACTOR WAS TESTED WITH CLEAN
SOIL AND WATER 11/4/85.

B, ERCS CONTACTED EXTRACTOR MANUFACTURER 11/4 WHO ADVISED THAT
KICK PLATE/SOIL PASSAGE BE WIDENED. MANUFACTURER WILL PROVIDE A
REPRESENTATIVE FOR ON SCENE CONSULTATION.

C. SHELTER WAS BUILT AND INSTALLED OVER EXTRACTOR 11/4.
D. "SKELETON CREW" WAS ON HAND DURING REPAIR DOWNTIME AS A COST-
SAVING MEASURE.
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E. OSC ATTENDED MONTHLY WV OES MEETING IN CHARLESTON 11/4/85 AS
PRIMARY SPEAKER. USCG/AST DCC FOX ACTED AS OSC REPRESENTATIVE
DURING OSC'S ABSENCE.

F. OSC DEMOBILIZED TO REGIONAL OFFICE AND TO ATTEND PCB SPILLS
CONFERENCE THIS WEEKAS A SPEAKER. USCG/AST TO ACT AS OSC KEF
DURING OSC'S ABSENCE.

G. OSC TO REMAIN IN CONTACT THROUGHOUT ABSENCE.

H. TWO REPRESENTATIVES FROM BEEWIKD LAND COMPANY (A POTENTIAL
RESPONSIBLE PARTY) WERE ON SCENE FOR UPDATE ON CLEANUP PROGRESS*

I. WVDNR KIM FETTY WAS UPDATED ON SITE STATUS.

III. FUTURE FLANS

flA. EXTRACTOR MANUFACTURER REP TO BE ON SCENE TOMORROW 11/5 TO
REVIEW ERCS EXTRACTOR REPAIR AND OFFER ANY FURTHER SUGGESTIONS.

B. TEST RUN UPGRADED EXTRACTOR WITH CLEAN SOIL AND WATER.

D. USCG/AST TO UNDERGO PERSONNEL CHANGE WITH ONE DAY OVERLAP
11/6/85.

E. OSC EXPECTED BACK ON SCENE FRIDAY 11/8/85.
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To: T.MASSEY (EPA9374)
Froa: T.MASSEY (EPA9374) Posted: Frl 8-Nov-S5 16:04 EST Sys 63 (88)

Subject: SHAFFER EQUIPMENT POLREP 80

"rli

ATTN: TIM FIELDS AND TOM MASSEY

80

I. SITUATION (1830 HRS., 11/5/85)

A. PERSONNEL ON SCENE:
USCG/AST-3
TAX-2
ERCS-19

B. EST COST TO DATE (COB 11/4/85) CEILING
EPA $ 26,278 $ 30,000
USCG/AST 61 ,430 90,000
TAT 137,725 150,000
ERCS 1,299,616 1,750,000
TOTAL PROJECT $1,525,049 $ 2,300,000

C. RAINY, 40' S

D. EXTRACTOR MAINTENANCE COMPLETED; TEST RUN WITH CLEAN SOIL AND
WATER SUCCESSFUL.

E. OSC NOT ON SCENE DUE TO OTHER COMMITTMENTS; USCG/AST DCC FOX
ACTING AS OSC REP IN OSC'S ABSENCE, MAINTAINING FREQUENT CONTACT
WITH OSC VIA TELEPHONE.

II. ACTIONS TAKEN

B. EXPANDED. SIGHT GLASS WINDOWS WERE INSTALLED ON EXTRACTOR TOP
TO ENABLE OPERATOR TO OBSERVE BOTH KICK PLATE OPERATIONS AND ANY
INTERNAL BUILDUP.

C. GEOTECH FABRIC WAS USED AS COVER/SHELTER OVER EXTRACTOR AS
WORKER SAFETY MEASURE.

E. POWER OVERLOAD WAS OCCURRING ON AUGER 12. ELECTRICIANS ON
SCENE WERE WORKING TO RESOLVE PROBLEM.



F. OHM BOB OHNEK AND JOE KIRK ON SCENE.

.
v_-

I. CONFERENCE CALL WAS HELD COB BETWEEN OSC AND USCG, TAT AND
ERCS TECHNICAL STAFF TO DISCUSS STARTUP AND WVAPCC INSPECTORS'
VISIT.

III. FUTURE FLANS

B. TEST RUN AND CALIBRATE SYSTEM USING CLEAN SOIL AND METHANOL
11/6/85.

D. USCG PERSONNEL CHANGE TOMORROW 11/6: DC1 SNYDER TO REPLACE DCC
FOX AND EM2 GILLESPI (GST) TO REPLACE SKI MCEWEN.

E. OSC TO BE IN REGIONAL OFFICE TOMORROW 11/6 AND AVAILABLE BY
PHONE. USCG/AST SNYDER TO ACT AS OSC REP IN OSC'S ABSENCE.
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To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Fri 8-Nov-85 16:06 EST Sys 63 (95)

Subject: SHAFFER EQUIPMENT POLREP 81

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

81

I. SITUATION (2000 HRS., 11/6/85)

A. PERSONNEL ON SCENE:
USCG AST/GST-4
TAT-2
ERCS-19
WVAPCC-4

B. EST COST TO DATE (COB 11/5/85) CEILING
EPA $ 26,278 $ 30,000
USCG AST/GST 62,050 90,000
TAT 139,090 150,000
ERCS 1,300,538 1,750,000
TOTAL PROJECT $ 1,527,956 2,300,000

C. WEATHER: MORNING DRIZZLE, CLEARING IN AFTERNOON, 45-55 DEG

D. OSC IN REGIONAL OFFICE DUE TO OTHER COMMITTMENTS; USCG AST
SNYDER ACTING AS OSC REP.

E. STARTUP STATUS ACHIEVED.

II. ACTIONS TAKEN

A. SYSTEM WAS CALIBRATED USING CLEAN SOIL AND METHANOL. MINOR
PROBLEMS WERE ENCOUNTERED:

-AUGER 12 STOPPED UP. SMALLER GEAR WAS INSTALLED ON 10HP
MOTOR TO ENABLE AUGER SHAFT TO TURN AT HIGHER RPM. STEAM LINE
WAS CONNECTED TO AUGER 12 JACKET TO KEEP SOIL WARM TO AVOID
CONDENSATE BUILDUP AND CLOGGING INSIDE AUGER.
-POWER OVERLOAD WAS BEING INVESTIGATED AND POSSIBLE REROUTE OF
POWER SOURCES.
-LEAKS WERE DETECTED ON EXTRACTOR AND METHANOL DRYER; SILICON
SEALANT WAS APPLIED.
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B. OSC ARRANGED FOR WVAPCC INSPECTORS' VISIT THIS DATE TO OBSERVE
PARTICULATE CONTROL MEASURES WHILE UTILIZING CLEAN SOIL. FRED
SIZEMORE AND THREE INSPECTORS WERE ON SCENE TO SPEAK WITH TAT,

I , USCG AND ERCS TECHNICAL STAFF. WVAPCC WAS PLEASED OVERALL- THEIR
ONLY REMAINING CONCERN WAS DUSTING FROM THE STAGED SOIL FILE
WHILE UNCOVERED AND LOADING.

C. OSC WAS IN FREQUENT CONTACT WITH COMMAND POST VIA TELEPHONE.

A. VVAPCC INSPECTORS TO CORRABORATE WITH DIRECTOR CARL BEARD ON
OBSERVATIONS AND CALL FIRST THING IN THE MORNING TO GIVE GO OR
NOGO FCB STARTUP VERDICT.

C. OHM TO OBTAIN OVA FOR ON SITE AIR MONITORING AS PER SITE
SAFETY PLAN.

D. RIP-RAP ENTRANCE RAMP TO BE INSTALLED TO FACILITATE LOADER
MOVEMENT AT SOIL PILE.

E. WVAPCC INSPECTORS TO BE ON SCENE TO OBSERVE FCB SOIL LOADING.

G. EPA HQ TIM FARRIS TO CONTINUE "BLACK BOX" NEGOTIATIONS.

ROBERT CARON, OSC
EPA REGION III
FHILA. FA
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To: T.MASSEY (EPA9374)
From: T.KASSEY (EPA9374) Posted: Fri 8-Nov-85 16:09 EST Sys 63 (99)

Subject: SHAFFER EQUIPMENT POLREP 82

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 82r

I. SITUATION (2000 HRS., 11/7/85)

A. PERSONNEL ON SCENE:
USCG AST/GST-2
TAT-2
ERCS-19
WVAPCC-3

B. EST COST TO DATE (COB 11/6/85) CEILING
EPA $ 26,278 $ 30,000
USCG AST/GST 62,867 90,000
TAT 140,650 150,000
ERCS 1,309,308 1 ,750,000
TOTAL PROJECT $ 1,539,103 $2,300,000

C. WEATHER: OVERCAST, AFTERNOON SHOWERS, 50 'S
' • .' • - "

D. PCB SOIL INTRODUCED; STARTUP PROBLEMS CONTINUE. PRELIMINARY
ANALYSIS INDICATES THAT EXTRACTION WAS SUCCESSFUL.

E. OSC SPEAKING AT PCB SPILLS CONFERENCE IN WASHINGTON, DC BUT IN
FREQUENT CONTACT WITH COMMAND POST VIA TELEPHONE.

II. ACTIONS TAKEN

A. PCB SOIL WAS INTRODUCED INTO THE SYSTEM AT 2 1/2 TONS/HOUR.
ADDTIONAL STARTUP PROBLEMS OCCURRED:

-BOTH ROTARY VALVES (VAPOR LOCKS) CLOGGED UP DUE TO MOISTURE
CONTENT IN SOU-
-GRIZZLEY SHAKER POWER SCREEN CLOGGED UP FREQUENTLY.
-INLINE SCREEN FOR METHANOL RETURN PUMP CLOGGED UP AND HAD TO
BE REMOVED. BACKED-UP SLUDGE IN RETURN LINE HAD TO BE
REMOVED ALSO.
-LAMELLA SLUDGE CLARIFIER FILLED UP WHICH INABLED THE UNIT TO
PROPERLY CLARIFY THE SLUDGE FROM THE METHANOL.

B. LEVEL C AREAS WERE DELINEATED AND ENFORCED AS PER SITE SAFETY
PLAN.
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C. POWER OVERLOAD PROBLEM ON SITE WAS INVESTIGATED. KO POWER
PROBLEMS OCCURRED THIS DATE DURING RUN TIME.

D. OHM . RECIEVED AN OVA TO PERFORM ON SITE AIR MONITORING IN
WORKER AREAS. TAT WILL CONTINUE TO PERFORM PERIODIC CHECKS.

E. RAM-1 PARTICULATE MONITORING WAS PERFORMED NEAR GRIZZLEY ON
SITE DURING LOADING. NO SIGNIFICANT READINGS WERE OBTAINED.

F. WVAPCC FRED SIZEMORE AND TWO INSPECTORS WERE AGAIN ON SCENE TO
OBSERVE LOADING OF PCB SOIL FROM STAGED PILE AND WERE SATISFIED
WITH DUST CONTROL MEASURES.

G. OHM ENGINEER ACTIVELY WORKING ON DESIGN UPGRADE TO SOLVE
SLUDGE BUILDUP PROBLEM.

H. TAT DPO STEVE JARVELA INFORMED OSC THAT TAT COST TRACKING
SHOULD BE CHANGED FROM $65/HR LOADED ESTIMATE TO MORE EXACT
COSTS.

j. OHM ERCS PROGRAM DIRECTOR BOB OHNEK ON SCENE.

III. FUTURE PLANS

A. CORRECT TODAY'S STARTUP PROBLEMS BY CLEARING METHANOL DRYER
AIR LOCK AND EMPTYING SLUDGE FROM LAMELLA AND CONTINUE TO

< CALIBRATE SYSTEM WITH PCB SOIL.

B. OSC TO BE ON SCENE TOMORROW 11/8/65.

C. OBTAIN AIR SAMPLE FROM SOIL WATER DRYER PARTICULATE CLARIFIER
EXHAUST TOMORROW 11/8/85.

D. INSULATE AUGER 12 STAEM JACKET AS A SAFETY AND EFFICIENCY
MEASURE.

E. WVDNR REP TO VISIT SITE WEEK OF 11/11/85.

ROBERT CARON, OSC
EPA REGION III
PHILA., PA
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To: T.MASSEY (EPA9374)
Froa: T.MASSEY (EPA9374) Posted: Sun 10-Nov-85 13:40 EST Sys 63 (97)

Subject: SHAFFER POLREP 83

CERCLA IMMEDIATE REMOVAL ^
SHAFFER EQUIPMENT Sljp . )

MINDEN, W.VA.

ATTN: TIH FIELDS AND TOM MASSEY

POLREP 83

A. PERSONNEL ON-SCENE:
EPA-1
USCG/AST/GST-2
TAT-2
ERCS-16
HEALTH DEPT.-l

B. ESTIMATED COSTS TO DATE: (COB 11/8/85) CEILING
EPA $ 27,019 $ 30,000
USCG/AST/GST 64.395 90,000
TAT 142,000 150,000
ERCS 1,342,452 1,750,000
TOTAL PROJECT $ 1,575,866 $ 2,300,000

C. WEATHER: CLEAR, SUNNY, 32-50 F.

E. OSC CONCERNED OVER TIME SPENT ON CORRECTING CONTINUOUS STARTUP
PROBLEMS AND COST PROJECTION IN RELATION TO FUNDS AVAILABLE TO
COMPLETE THIS REMOVAL. COST CUTTING MEASURES HAVE BEEN EFFECTIVE.
ESTIMATED 1ESS THAN $8K/DAY WHILE STARTUP PROBLEMS ARE OCCURING.
IN ADDITION. CONTRACTS NEGOTIATIONS WILL PROBABLY RESULT IN STILL
MORE SAVINGS AND PROJECTED DOLLAR -CREDITS. ERCS HAS NOW MOVED
INTO THE PCB SOIL TESTING AND DEMONSTRATION PHASE WHICH PLACES
PROJECT APPROX. 3 WEEKS BEHIND SCHEDULE. INCIDENTALLY, INITIAL
PCB RUN WAS SUCCESFUL REDUCING PCB CONCENTRATIONS BY 932(700 PPM
IN-10PPH OUT)

F. THE OSC HAS DIRECTED AND INFORMED ERCS THAT FULL SCALE 24 HOUR
PER DAT FCB SOIL TREATMENT MUST OCCUR BY WEEK OF 11/11/85 FOR
THIS PROJECT TO CONTINUE. THE OSC FEELS THAT THIS IS REASONABLE
AND THAT THE EQUIPMENT IS READY EXCEPT FOR SLUDGE TREATMENT. THE
OSC HAS DIRECTED ERCS TO SEPERATE AND BATCH TREAT ALL SLUDGES,
CONTRARY TO O.H.M. WISHES. THE OSC HAS DETERMINED THAT THIS
PROJECT WILL NOT FUND EXPERIMENTATION DESIGNED TO CURE STARTUP
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PROBLEMS ASSOCIATED WITH SLUDGE. THERFOR, THE SYSTEM CAN RUN
AND EFFECTIVELY TREAT 80Z OF ONSITE CONTAMINATED SOILS. IF SLUDGE
CAN BE EFFECTIVELY TREATED WITHOUT IMPACTING PROCESS DAY TO DAY

I ; EFFICIENCY IT WILL BE DONE, HOWEVER, THE BURDEN OF DEVELOPMENT OF
^^ SUCH A SLUDGE SYSTEM WILL BE ON O.H.M. IF SLUDGE CANNOT BE

EFFECTIVELY TREATED IT WILL BE DRIED AND DISPOSED OF AS A PCB
CONTAMINATED SOLID.

G. THE OSC HAS REQUESTED ASSISTANCE FROM ERT TO DEVELOPE A SLUDGE
TREATMENT METHOD IN AN ATTEMPT TO ACCOMODATE O.H.M. CONCERNS.
HOWEVER, ALL SUCH WORK WILL NOT BE FUNDED WITH PROJECT FUNDS.

II. ACTIONS TAKEN

A. DESIGNS WERE COMPLETED AND INSTALLATION BEGUN TO ALLEVIATE
SLUDGE BUILDUPS:
- ADJUSTABLE WEIRS IN THE EXTRACTOR TO FACILITATE SETTLING.
-GRAVITY FEED SEPERATOR TO ALLOW SLUDGE INPUT DIRECTLY TO THE
METHANOL DRIER.
-ADDITION OF A SECOND MINI CLARIFIER IN LINE.

B. ERT, A. ZOWNIR, UPDATED, HQ CONTRACTS, TIM FARRIS, UPDATED.
ALL FOLREPS ARE NOW BEING E-MAILED TO BOTH.

C. PAUL MCGEE OF CITIZEN'S GROUP CALLED FOR RESULTS OF SAMPLING
PERFORMED DOWNSTREAM. VERBAL RESULTS PROVIDED. ALL LESS THAN
10PPM.

D. MEDIA CALLED(PAPER) AND WAS UPDATED.
V_>

E. SCARBRO TWP. HEALTH DEPT. WAS ON-SCENE TO INQUIRE ABOUT SITE
OPS AND HEALTH EFFECTS.

III. FUTURE FLANS

A. SLUDGE IN LAMELLA TO BE TRANSFERRED TO A SECOND CLARIFIER.
LAMELLA TO BE CLEANED.

B. "BLACK BOX" RATES NEGOTIATIONS REGARDING STARTUP PROBLEMS TO
CONTINUE.

C. RESOLVE STARTUP PROBLEMS TO ALLOW FOR CONTNUED PCB PROCESSING
BY 11/12.

ROBERT E. CARON
FEDERAL ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.
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To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Mon ll-Nov-85 15:11 EST Sys 63 (91)

Subj ect: SHAFFER EQUIPMENT POLREP 84

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 84T

I. SITUATION (1900 HRS., 11/10/85)

A. PERSONNEL ON SCENE:
EPA-1 (11/9,10)
USCG AST/GST-2 (11/9,10)
TAT-2 (11/9,10)
ERCS-24,18 (11/9,10)

B. EST COST TO DATE (COB 10/9/85)
EPA $ 27,019
USCG 64,898
TAT 122,450
ERCS 1,356,690
TOTAL PROJECT $ 1,573,057

C. WEATHER: CLEAR, SUNNY, 45-70 DEC

D. EFFORTS CONTINUE TO CORRECT SLUDGE BUILDUP AND HANDLING IN
SYSTEM.

E. ERCS HAS A FRIDAY 11/15/85 DEADLINE TO GET SYSTEM STARTED AND
FULLY OPERATIONAL.

F. HQ CONTRACTS CONTINUES RENEGOTIATING BLACK-BOX ITEMS AND RATES
IN REGARDS TO STARTUP COSTS.

II. ACTIONS TAKEN

A. SLUDGE WAS CLEANED OUT FROM EXTRACTOR AND LAMELLA AND
TRANSFERRED TO A SEPARATE TANK 11/9; THE SLUDGE WAS THEN PUMPED
ONTO THE STAGED SOIL PILE 11/10.

B. DECONTAMINATION PROTOCOLS WERE UPGRADED TO PREVENT
CONTAMINATION MIGRATION OFF SITE INTO "CLEAN" AREAS.

C. TESTS RUN ON SAMPLES THAT WERE OBTAINED FROM LAMELLA SLUDGE
INDICATED THAT THE SLUDGE WILL HAVE TO BE BATCHED OR RUN THROUGH
A MIXING VESSEL, AS IT IS NOT EXTRACTABLE AS IS.



E. AS A RESULT OF HQ CONTRACTS RENEGOTIATIONS, CREDITS ARE
APPEARING ON DAILIES FOR ITEMS PREVIOUSLY CHARGED AS NONINCLUSIVE
IN BLACK BOX PRICE.

F. RECALCULATION OF ESTIMATED TAT EXPENDITURES RETROACTIVE TO
9/28/85 USING MORE EXACT ESTIMATES INSTEAD OF THE LOADED $65/HR
ESTIMATE RESULTED IN AN ADJUSTMENT CREDITED TO THE PROJECT IN
EXCESS OF $22,000.

G. AS A COST-SAVING MEASURE, A REDUCED NUMBER OF STAFF AND ERCS
PERSONNEL WERE ON SCENE SUNDAY 11/10 WHILE CLEANING AND
FABRICATION VAS TAKING PLACE.

III. FUTURE FLANS

A. CONTINUE TO RESOLVE STARTUP PROBLEMS AND BE ON LINE BY
11/15/85.

B. IN RESPONSE TO THE OSC'S 11/15 OPERATIONAL DEADLINE, ERCS TO
WORK 24 HOURS PER DAY ON FABRICATION OF SLUDGE PROCESS
MODIFICATIONS.

C. HQ CONTRACTS TIM FARRIS TO CONTINUE NEGOTIATING BLACK
BOX/STARTUP COSTS.

ROBERT CARON, OSC
EPA REGION III
PHILA., FA
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To: T.MASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Tue 12-Nov-85 19:31 EST Sys 63 (102)

Subject: SHAFFER POLREP 85

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE.

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 85

I. SITUATION (2000 HRS., 11/12/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG/GST-1
TAT-2
ERCS-24

B. EST COST TO DATE (COB 11/11/85) CEILING
EPA $ 27,605 $ 30,000
USCG 65,426 90,000
TAT 125,231 150,000
ERCS 1,367,848 1,750,000
TOTAL PROJECT $ 1,586,110 $ 2,300,000

C. WEATHER: OVERCAST, 50-70 DEG

D. BASED ON COST AND CONTRACT CONCERNS THE OSC HAS DETERMINED
THAT ERCS WILL HAVE A FRIDAY 11/15/85 DEADLINE TO GET SYSTEM UP
AND OPERATIONAL. PREFERATIONS BEGUN FOR 24 HOUR OPERATIONS.

E. ERCS WILL HAVE 7 DAYS DURING PCB STARTUP PHASE TO OPTIMIZE
AND CALIBRATE PROCESS.

F. "BLACK BOX" NEGOTIATIONS CONTINUE BETWEEN HQ CONTRACTS AND
ERCS REGARDING START UP COSTS. THE FOLLOWING CHARGES HAVE BEEN
CREDITED TO THE PROJECT TOTAL EXPENDITURE THUS FAR:

DATE -ITQi AMOUNT
10/21-23 *FLOW METERS & PUMP $ 108.00
10/23 *TANKER MOBILIZATION 237.00
10/27 *185 CFM COMPRESSOR 960.00
11/4 SMALL EQUIPMT MOBE CHGS 202.73
11/4 *M1SC FIELD PURCHASES 16,403.86
11/6 *NITROGEN TANK RENTAL 950.40
11/11 CABOT NATURAL GAS OVEREST. 16,000.00

TOTAL CREDITS $ 34,861.99
'DENOTES BLACK BOX ITEM
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II. ACTIONS TAKEN

A. FABRICATION FOR SLUDGE LINES CONTINUED. PIPING WAS REROUTED
BETWEEN EXTRACTOR, LAMELLA, AND SLUDGE HOLDING TANK/CLARIFIER,

B. IN RESPONSE TO THE 11/15 DEADLINE, ERCS HAS STARTED WORKING
24-HRS ON FABRICATION OF SLUDGE HANDLING SYSTEM.

C. OSC COORDINATED 11/12 WITH TAT AND USCG TO PROVIDE ADDITIONAL
SUPPORT FOR 24-HR OPERATIONS BEGINNING THURSDAY 11/14. ONE
ADDITIONAL TAT AND ONE ADDITIONAL AST WILL BE AVAILABLE INITIALLY
DUE TO OTHER TAT AND USCG PERSONNEL REQUIREMENTS. ADDITIOANL
PERSONNEL ARE TO BE ALLOCATED FOR 24-HR SHIFT SUPPORT WHEN
PERSONNEL RESOURCES BECOME AVAILABLE.

D. OSC UPDATED HQ CONTRACTS TIM FARRIS ON SITE STATUS. CONTRACTS
CONTINUED NEGOTIATIONS WITH ERCS/OHM REGARDING BLACK BOX/STARTUP
COSTS.

E. DISPOSAL OPTIONS WERE EXPLORED FOR PCB-CONTAMINATED METHANOL
AND CARBON. PCB CONTAMINATED CARBON WILL POSSIBLY BE DISPOSED OF
IN 30-GALLON PLASTIC DRUMS FOR INCINERATION AT
$0.87/LB.(250LB/DRUM). ESTIMATED TOTAL CARBON GENERATED IS
100,OOOLB. SPENT METHANOL TREATED THROUGH CARBON TO REMOVE PCB TO
LESS THAN 20 PPM WILL POSSIBLY BE SENT TO THE CALDWELL SYSTEMS
HAZWASTE INCINERATOR AS A FUEL AT NO COST TO PROJECT. ERCS WILL
CONTINUE INVESTIGATING DISPOSAL ALTERNATIVES.

F. OHM/ERCS PROGRAM DIRECTOR BOB OHNEK REMAINS ON SCENE.

III. FUTURE PLANS

A. FABRICATION TO BE COMPLETED TOMORROW 11/13/85 AND LINES TO
RECHARGED WITH METHANOL AND LEAK TESTED.

B. WHEN LEAK TESTS PROVE SUCCESSFUL, PCB SOIL WILL BE INTRODUCED
TO THE SYSTEM FOR PROCESSING.

C. ADDITIONAL SUPPORT PERSONNEL TO BE ON SCENE AS EARLY AS
THURSDAY 11/14/85.

D. OSC TO PREPARE ADDITIONAL FUNDING BEQUEST.

E. AIR MONITORING PROGRAM TO BE REINSTATED UPON INTRODUCTION OF
METHANOL IN LIKES AND RESUMPTION OF OPERATIONS.

ROBERT E. CARON, OSC
EPA REGION III
PHILA., PA
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To: T.KASSEY (EPA9374)
Front T.KASSEY (EFA9374) Fosttd: Thu 14-Nov-85 9:38 EST Syt 63 (111)

Subject: SHAFFER POLSEEfib

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLRE?_8&

I. SITUATION (1800 HRS., 11/13/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG/GST-1
TAT-2
ERCS-24

B. EST COST TO DATE (COB 11/12/85) CEILING
EPA $ 27 (923 $ 30,000
USCG 65,615 90,000
TAT 126,137 150,000
ERCS 1,379,406 1,750,000
TOTAL PROJECT f 1,599,161 $ 2,300,000

C. WEATHERS HORNING SHOWERS, AFTERNOON OVERCAST, 50-70 DEG

D. ERCS CONTINUES TO WORK AROUND THE CLOCK TO MEET OSC'S 11/15
DEADLINE.

II. ACTIONS TAKEN

A. FABXICAZXOH OF SLUDGE LINES CONTINUED.

B. DECISION WAS REACHED BY OSC AND ERCS TECHNICAL PERSONNEL
REGARDING SFE *THANOL TREATME'PQAMINATED CLARIFIER
WATER TREATMENT PROCEDURE:

1. KETHANOL TREATMENT-
SPENT KETHANOL WILL BE PASSED THROUGH BAG FILTERS TO REMOVE
REKAXBING SUSPENDED PARTICULATES. THE METHANOL WILL THEN BE
CHARGED TO THE CARBON CELLS. CARBON WILL BE ADDED SLOWLY
(DUE TO HEAT FORMATION) BAG BY BAG AND ALLOWED TO SETTLE.
THE KETHANOL WILL THEN BE DRAINED FROM THE CARBON CELL AND
PUMPED TO A TANKER FOR TRANSPORT TO A HAZWASTE INCINERATOR
(SEE POLKEP 85). THE CARBON WILL BE SLURRIED WITH WATER
FROM A 5000-CAL STORAGE/HOLDING TANK AND THEN PUMPED WITH A
DIAPHRAGM PUMP ONTO A SCREEN SYSTEM. THE SCREEN WILL
SEPARATE THE CARBON FROM THE WATER, WHICH WILL DROP INTO A
T8XJCCH AND BE RETURNED TO THE HOLDING TANK UNTIL IT IS

DETERMINED THAT THE WATER CAN NO LONGER BE REUSED. IT WILL
THEM BE TRANSFERRED TO THE FARTICULATS CLARIFIER.

2. COSTAKZNATED WATER TREATHEKT-
COSTAMINATZ0 WATER FROM THE PARTICULATE CLARIFIER WILL BE
PUMPED INTO A SETTLING POOL WHERE A FLOCCULATING AGENT WILL
BE APPLIED. IT WILL THEN BE PUMPED INTO ANOTHER POOL FOR
P3 ADJUSTMENT. SAMPLES WILL BE OBTAINED. WHEN APPROVED,
THE WATER WILL THEN BE DISCHARGED TO THE UNDERFLOW DAM NEAR
THE STAGED SOIL PILE.

10345«. AFTER CONSULTATION WITH THE EXTRACTOR MANUFACTURER, THE
INTERNAL MATERIALS HANDLING /TRANSPORT FINS WERE CHANCED FROM AN

•';-.*•• ANGLE OF 45 DEGREES TO 30 DEGREES IN AN EFFORT TO REDUCE SLUDGE
PRODUCTION.

D. TWO ADDITIONAL SIGHT GLASS PORTS WERE INSTALLED ON THE LAMELLA
COVER TO ENABLE OBSERVATION OF SLUDGE LEVELS.'

E. ADDITIOKAL PERSONNEL WERE PLACED ON STANDBY FOR 24-HOUR
SUPPORT: THREE ADDITIONAL USCG/AST AND TWO ADDITIONAL TAT.
PERSONSEL WILL BE NOTIFIED WHEN 24-HOUR PROCESSING IS EXPECTED TO



F. OSC AND 1 TAT RESPONDED TO AN CHEMICAL EMERGENCY IN-THE AREA
AT 1500 HOURS. USCC/CST EM2 GILLESPIE ACTED AS OSC REP DURING THE
OSC'S ABSENCE ON SITE.

G. WVDNR AND ERT WERE UPDATED ON SITE STATUS.

H. ERCS/OHM PROGRAM DIRECTOR BOB OHNEK REMAINS ON SCENE.

III. FUTURE PLANS

A. OSC TO RETURN TOMORROW U/14/85.

B. FABRICATION AND SEALING OF EQUIPMENT TO BC PERFORMED BY NIGHT
SHIFT THIS DATE.

C. FIVE ERCS CREW MEMBERS TO BE ON SCENE 0630 TOMORROW TO
PRESSURE TEST NEW LINES AND EQUIPMENT WITH NITROGEN,

D. METHANOL TO BE REINTRODUCED INTO SYSTEM TOMORROW AND LEAK
TESTS TO BE PERFORMED.

E. FCB SOIL TO BE PROCESSED TOMORROW 11/14 PROVIDED SYSTEM PASSES
LEAK TESTS.

F. EXTENDED SAFETY MEETING TO BE HELD FOR BOTH SHIFTS TO REVIEW
LEVELS OF PROTECTION AND PRECAUTIONS REGARDING FCB AND KETHANOL
HAZARDS FRIOR TO KETHANOL CHARGING IN SYSTEM.

C. AIR MONITORING PROGRAM TO BE REINSTATED UPON KETHANOL
REPRODUCTION IN SYSTEM 11/14.

H. ADDITIONAL SUPPORT PERSONNEL EXPECTED ON SCENE SATURDAY 11/16.

I. OSC TO PREPARE ADDITIONAL FUNDING REQUEST.

R. E. CARON, OSC, EPA REGION III, PHILA., PA



To: T.KASSEY (EPA9374)
From: T.MASSEY (EPA9374) Posted: Frl 15-Nov-85 18:01 EST Sys 63 (114)

Subject: SHAFFER POLREP 87

SHAFFER EQUIPMENT SITE \
CERCLA IMMEDIATE REMOVAL

PER EQUIPME_____
MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 87

I. SITUATION (0100 HRS», 11/15/85)

A. PERSONNEL ON SCENE:
EPA-1
USCC/CST-1
TAT-2
ERCS-

B. EST COST TO DATE (COB 11/13/85) CEILING
$ 28,120 $ 30,000

65,813 90,000
126,921 150,000

1,390,957 1,750,000
$1,611,811 $ 2,300,000

C. WEATHER: OVERCAST, 50-75 DEC

D. PREPARATIONS BEING MADE FOR 24-HR OPERATIONS; ADDITIONAL
SUPPORT PERSONNEL PLACED ON STANDBY.

E. SYSTEM STARTUP WITH PCB SOIL BEGUN THIS DATE AT 2.5 TON PER
HOUR RATE. DESPITE SOME TECHNICAL DIFFICULTIES UPON STARTUP THE
SYSTEM PERFORMED EXCEPTIONALLY WELL WITH A CONSTANT RUN TIME OF
OVER SIX HOURS PRIOR TO SYSTEM STANDBY TO TREAT SLUDGE. RUN TO
CONTINUE THROUGHOUT NIGHT TO DEVELOPE DATA TO ENABLE PROPER
OPTIMIZATION. OSC EXTREMELY PLEASED WITH THESE RESULTS.

F. OSC PASSED THESE POSITIVE RESULTS ON TO CONTRACTS AND REGION.

II. ACTIONS TAKEN

A. FABRICATION ON SLUDGE HANDLING MODIFICATIONS COMPLETED THIS
DATE.

B. SECOND SHIFT CREW WAS ON SITE DURING THE DAY FOR TRAINING IN
OPERATING THE PROCESS EQUIPMENT. EXTENDED SAFETY MEETINGS WERE
HELD BOTH IN THE MORNING AND AFTERNOON FOR REVIEW OF
CONTINGENCIES, USE AND LOCATIONS OF FIRE EXTINGUISHERS, AND PCB
AND KETHANOL HAZARDS.

C. PIPING AND EQUIPMENT WERE PRESSURE AND LEAK TESTED. KETHANOL
WAS CHARGED TO THE SYSTEM AT APPROXIMATELY 1430 HRS THIS DATE;
SEVERAL MINOR LEAKS WERE ENCOUNTERED AND REMEDIED WITH SILICON
SEALANT.

D. PCB SOIL WAS INTRODUCED TO THE SYSTEM AT APPROXIMATELY 1635
HOURS. THE SYSTEM WAS SHUT DOWN SHORTLY AFTER STARTUP FOR THE

^ • v*f* FOLLOWING REASONS:100456
*W -AUGER 13 (SOIL DISCHARGE FROM METHANOL DRYER) PLUGGED WITH

SOIL FROM PREVIOUS RUNS. DOWNTIME WAS INCURRED WHILE AUGER
. - , CHUTE WAS OPENED AND UNCLOGGED. SYSTEM WAS RESTARTED.

''* -SOIL BUILDUP OCCURRED IN THE EXTRACTOR, WHICH FLOODED THE
KETHANOL DRYER. HIGH AMBIENT AIR READINGS WERE INDICATED ON
OVA IN THE WORK AREAS APPARENTLY DUE TO KETHANOL DISCHARGING
ONTO THE PROCESSED SOIL PAD. SYSTEM WAS SHUT DOWN WHILE
EXTRACTOR COVER WAS REMOVED AND INTERNAL WIER WAS MANUALLY
CUT BY PERSONNEL IN LEVEL B PROTECTION.



THE SYSTEM VAS IN OPERATION FOR APPROXIMATELY 9 TOTAL HOURS
INCLUDING SLUDGE TREATMENT TIME. UNOFFICIAL PRELIMINARY DATA OF
EFFLUENT SOILS INDICATE THAT SOME WORK IS NECESSARY TO OPTIMIZE
EXTRACTION EFFICIENCIES. SYSTEM OPERATED AT ONLY 921 EFFICIENCY
RESULTING IN SOME TREATED SOIL OVER 25 PPM. ADJUSTMENTS TO
LOADINGS AND RESIDENCE TIKE SHOULD CORRECVT THIS.

E. MATERIALS FOR SETTLING POOLS TO BE USED FOR CONTAMINATED WATER
TREATMENT WERE DELIVERED ON SCENE.

F. OHM/KBI JOE KIRK ON SCENE; ERCS PROGRAM DIRECTOR BOB OHNECK
REMAINS ON SCENE. OFFICIAL CHANGE IK ERCS RESPONSE MANAGER FROM
LLOYD SIAUFFER TO GARY ROSEMAN APPROVED BY OSC.

G. TWO TAT AND THREE USCG/AST PERSONNEL PLACED ON STANDBY FOR
MOBILIZATION FOR 24-HOUR OPERATIONS SUPPORT, AWAITING WORD ON
PROCESS STARTUP, AND CONTINUED 24 HOUR OPS.

III. FUTURE PLANS

A. CONTINUE TREATING PCB SOIL 24 HOUR PER DAY WHICH WILL MAINTAIN
SYSTEM EQUILIBRIUM AND BE KORE COST EFFECTIVE OVER THE LONG TERM.

F. INFORM BOTH WVDNR AND WVAPCC OF RESULTS.

G. UPON RECEIPT OF SYSTEM DATA AND DISPOSAL METHODS COMPLETE AND
SUBMIT AN ADDITIONAL FUNDING REQUEST. PRELIMINARY DATA INDICATES
REQUEST MAY BE AS HIGH AS $400K.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA.PA.

100457



TO x T.MASSEY (EPA9374 )
Froat T.MASSEY (EPA9374) Posted: Sat 16-Nov-85 22:33 EST Sys 63 (105)

Subject: SHAFFER POLREP 88

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT

MINDEN, WV

ATTM: TIM FIELDS AND TOM MASSE*
POLREP 88

I. SITUATION (2000 HRS., 11/16/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/GST-3
TAT-5
EKCS-33

B. EST COST TO DATE (COB 11/14/85)
EPA $ 28,540
USCG 66,082
TAT 128,063
ERCS 1,423,612
TOTAL PROJECT $1,646,297

C. WEATHER: OVERCAST, 50-60 DEC (11/15/85)
RAIN, 50'S (11/16/85)

D. PROCESS RUN AND MODIFICATIONS SUCCESSFUL; 24-HOUR OPERATIONS
BEGUN.

E. ERCS HAS A SEVEN-DAY PERIOD (UNTIL THURSDAY 11/21) TO OPTIMIZE
SYSTEM FOR PROCESSING CONTAMINATED SOILS. RUN

II. ACTIONS TAKEN

A. PCB SOIL PROCESSED AT 5 TONS/HOUR. POUR PRASES OF EXTRACTION
OPERATION IDENTIFIED:

-PCB SOIL PROCESSING
-SLUDGE PROCESSING
-TREATMENT OF CONTAMINATED KETHANOL
-TREATMENT OF CONTAMINATED WATER

B. ERCS PERSONNEL OVERLAPPED WITH NEW CREW FOR TRAINING ON
OPERATING PROCESS EQUIPMENT. PERSONNEL WERE ASSIGNED TO SHIFTS
AND TO DESIGNATED EQUIPMENT FOR 24-HOUR OPERATION 11/15.

C. ADDITIONAL SUPPORT PERSONNEL ARRIVED ON SCENE 11/16:
USCG/AST- DCC FOX (SITE SAFETY) AND KK3 MCCAIN (DOCUMENTATION)
TAT-C.IZE (TEMPORARY RELIEF), K. EFRANI (REG 6) AND K. TUCKER

D. A THOROUGH SITE SAFETY MEETING WAS HELD-USE AND LOCATIONS OF
FIRE EXTINGUISHERS, ALARM CODES AND CONTINGENCIES, AND
IMPROVEMENTS ON METHOD OF OPERATIONS WERE PRESENTED.

E. LOAD OF FRESH KETHANOL WAS DELIVERED ON SITE THIS DATE DUE TO
SATURATION OF PROCESSED KETHANOL RESULTING IN REDUCED EFFICIENCY.

f. VACCUUM TANKER. WAS DELIVERED 11/16 AND PLACED ON METKANOL
STORAGE PAD TO RECEIVE CARBON-TREATED METHANOL FOR TRANSFER TO

WHERE IT WILL BE USED AS A FUEL ADDITIVE.

C* CARBON Mn.i.!t WERE CHARGED WITH ACTIVATED CARBON. SPENT
HPTKANOL WAS PASSED THROUGH THE BAG FILTERS TO REMOVE REMAINING
PARTICULATES AND THEN PASSED THROUGH THE CARBON CELL AND INTO THE
TANKER 11/tt.



I. DECON STATION WAS UPGRADED.

J. ONE WATER TREATMENT POOL SET UP. MATERIALS FOR THE OTHER FOOL
WERE DELIVERED 11/15. , -

K. CONTAMINATED WATER WAS PUKPED FROM THE PARTICULATE CLARIFIER
TO THE TREATMENT POOL.

L. OFF SITE KONITORING FOR PARTICULATES WAS PERFORMED 11/15- NO
INDICATIONS ABOVE BACKGROUND. NO SIGNIFICANT READINGS ON OVA WERE
DETECTED 11/15. NO AIR MONITORING PERFORMED 11/16 DUE TO RAIN.

K. THE OSC DESIGNATED OSC REP RESPONSIBILITIES TO EK2 CILUSPIE
DURING OCS'S ABSENCE DURING THE NIGHT SHIFT.

N. KB I/OHM JOE KIRK AND ERCS PROGRAM DIRECTOR BOB OHNECK REMAIN
ON SCENE.

2s PPM FMM u/is
C. TAT C. LEE TO DEPART TO REGIONAL OFFICE TOMORROW 11/17.

ROBERT E. CARON, OSC
EPA REGION III
PHILA., PA

100J59



T.MASSEY (EPA9374 )
T.MASSEY (EPA9374) Posted: Tue 19-Nov-85 13:29 EST Sys 63 (94)
SHAFFER POLREP 89

CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, WV

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 89

I. SITUATION: (1200 HRS. ,11/19/85)
A. PERSONNEL ON SCENE:

EPA-1
USCC/AST/CST-3
TAI-5
ERCS-

B. ESTIMATED COSTS TO DATE (COB 11/17/85) CEILING
EPA $ 29,548 $ 30,000
USCG 68,014 90,000
TAT 133,346 150,000
ERCS 1,546,610 1,750,000
TOTAL PROJECT $ 1,777,518 $ 2,300,000

C. WEATHER: MORNING FOG, 40-70 DEG, CLEAR

D. PCB SOIL PROCESS TESTING AND OPTIMIZATION RUNS CONTINUE 24
HOURS PER DAY. RUNS AVERAGE 8-12 HOURS IN DURATION PRIOR TO BATCH
PROCESS TREATMENT OF COLLECTED SLUDGES. EXTRACTION EFFICIENCIES
CONTINUE TO RANGE BETWEEN 65-97X DUE TO CONDITIONS UNKOWN AT THIS
TIME. CONTRACTOR DESIGNING RUNS TO MINIMIZE VARIABLES IN AN
ATTEMPT TO IDENTIFY PROPER RUN CONDITIONS TO ALLOW FOR HIGH
EFFICIENCY EXTRACTION. MECHANICAL PORTION OF SYSTEM CONTINUES TO
OPERATE WELL WITH ONLY MINOR MAINTENANCE PROBLEMS . SLUDGE
PRODUCTION IS AT AN ESTIMATED 20Z OF THE TOTAL TREATED VOLUME.
SLUDGE IS DIFFICULT TO EXTRACT ALTHOUGH LAB DATA DOES INDICATE
THAT IT IS POSSIBLE. HOWEVER THE SYSTEM AS IS, IS NOT DESIGNED TO
TREAT THIS SLUDGE EFFICIENTLY. OSC CONSIDERING COLLECTION, DRYING
TRANSPORT AND DISPOSAL OF THIS SLUDGE AS A COST AND TIME SAVINGS
MEASURE. OHM IS CONSIDERING MODIFICATION OF SYSTEM AT THEIR COST
TO ALLOW FOR IN LINE SLUDGE TREATMENT.

E. OSC STILL HOLDING TO SEVEN DAY PCB OPTIMIZATION POSITION SINCE
BUDGET PROJECTIONS INDICATE THAT UNLESS PROCESS REACHES OPTIMIUM
CONDITIONS BY THURSDAY, 11/21/85 IT WILL NOT BE POSSIBLE TO
COMPLETE PROJECT AT A "REASONABLE" COST . THIS IS BASED ON
RESTRAINTS ASSOCIATED WITH THE REGIONAL ALLOCATION AND THE
PRESENT SITUATION REGARDING CERCLA FUNDS.

03430 fcHM'lS AWARE OF THIS POSITION AS IS CONTRACTS AND ERT. OHM IS
CONSIDERING THEIR OPTIONS WHICH INCLUDE CONTRACTS NEGOTIATION,
COST SHARING OR COVERING THEIR LOSSES. OSC CONSIDERING REQUESTING
CONTRACTS BACK ON SCENE TO AID IN DISCUSSIONS SUCH AS THESE SINCE
THIS DOES NOT FALL UNDER OSC AUTHORITIES. OHM IS STILL CONFIDENT
THAT GIVEN TIME THIS SYSTEM WILL PERFORM AS ORIGINALLY STATED,
AND APPEAR VERY WILLING TO DISCUSS FUNDING SITUATIONS AND/OR COST
SHARING ISSUES. THE OSC HAS REMOVED HIMSELF FROM ANY DISCUSSIONS
ASSOCIATED WITH THIS. OSC REQUESTS ADVICE AND GUIDANCE AS TO HOW
TO BEST HANDLE THIS ISSUE.



II. ACTIONS TAKEN

A. FCB SOIL PROCESSING STILL CONTINUES. EFFECTIVENESS VARIES AS
PREVIOUSLY STATED.

B. PERSONNEL TRAINING COMPLETE FOR BOTH SHIFTS.

C. TWICE DAILY SAFETY MEETINGS CONTINUE TO BE HELD.

D. FRESH METHANOL DELIVERED THIS DATE.

E. CARBON TREATMENT OF PCB CONTAMINATED METHANOL FOUND TO BE
EXTREMELY EFFECTIVE. CARBON TREATMENT NOW BEING PERFORMED
CONTNUOUSLY IN LINE TO MAINTAIN PCB CONCENTRATIONS IN THE
EXTRACTOR METHANOL LOW WHICH WILL INCREASE EXTRACTION EFFICIENCY.

F. ERCS CONTINUES TO LOCATE AVAILABLE DISPOSAL FACILITIES.
CALDWELL, LOCATED IN NORTH CAROLINA IS EXTREMELY INTERESTED IN
FCB FREE KETHANOL AS A FUEL SOURCE AND IS CONSIDERING ACCEPTANCE
AT NO COST.

III. FUTURE FLANS

A. CONTINUE PCB TESTING PROCESS RUNS UNTIL THURSDAY U/21

B. OSC TO DISCUSS AVAILABLE FUND SITUATION WITH CONTRACTS AT 1400
HRS. THIS DATE. DISCUSSION WILL INCLUDE BEST WAY TO CONTINUE
PROJECT, CONSERVING FUNDS AND TAKING INTO ACCOUNT THE CONTRACTORS
WILLINGNESS TO CONTINUE DESPITE BUDGET CONSTRAINTS.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA.PA.

100461



To i T.KASSEY (EPA9374)
Froa: T.MASSEY (EPA9374) Posted: Wed 20-Nov-85 Ils37 EST Sy» 63 (134)

Subject: SHAFFER POLREP 90

CERCLA IMMEDIATE REMOVAL )
SHAFFER EQUIPMENT SITE -̂/

MINDEN, W

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 90

I. SITUATION (1100 HRS., 11/20/85)

A. PERSONNEL ON SCENE:
EPA-1
USCG AST/GST-3
TAT-5
ERCS-35

B. EST COST TO DATE WILL FOLLOW IN POLREP 91. OHM IS AN ESTIMATED
TWO DAYS BEHIND IN SUBflSSION OF ACCURATE DAILIES DUE TO
DESREPANCIES,CREDITS AND TURNAROUND OF NEW DAILIES FROM THE OHM
COMPUTERIZED COST CONTROL SYSTEM. THE OSC INFORMED ERCS THAT THIS
IS UNACCEPTABLE. THE OSC DIRECTED ERCS TO PROVIDE ALL DAILIES UP
TO DATE BY COB THIS DATE. OSC IN RECEIPT OF DRAFT UNSIGNED
DAILIES IN THE INTERIM.

C. WEATHER: SUNNY, 50-75 DEC

E. OSC WORKING CLOSELY WITH HQ CONTRACTS TIM FARRIS REGARDING
SCOPE OF WORK AND STARTUP COSTS RENEGOTIATIONS. )

F. TO DATE APPROXIMATELY 150 TONS OF PCB SOIL HAS BEEN PROCESSED.
OPTIMIZATION WORK CONTINUES SINCE EXTRACTION EFFICIENCIES
CONTINUE TO RANGE. OPTIMIZATION TEST RUNS WILL CONTINUE THRU
THURSDAY 11/21 UNTIL EFFICIENCIES STABILIZE. CONTINUOUS INLINE
CARBON TREATMENT OF PROCESS METHANOL SHOULD AID IN STABILIZING
EFFICIENCIES, TO BE TESTED THIS DATE.

G. OSC WAS.INFORMED THIS DATE THAT OHM WISHES TO CONTINUE PROJECT
DESPITE BUDGET CONSTRAINTS AND THEY ARE WILLING TO NEGOTIATE WITH
EPA AT ANY TIME. THEY WILL CONSIDER OPERATING UNDER A SPENDING
CAP OE ANY OTHER CONTRACTURAL ARRANGEMENT IN ORDER TO STAY WITHIN
PROJECT BUDGETS. OHM IS COMPLETELY COMMITTED TO COMPLETING THIS
PROJECT AND IS 1001 CONFIDENT THAT THEY CAN MEET THE TREATMENT
REQUIREMENTS IN THE VERY NEAR FUTURE.

H. OSC IMMEDIATELY INFORMED THE CONTRACTING OFFICER AS TO OHM
POSITION. OSC AND THE CO REVIEWED OHM COST ESTIMATES. CO WAS
PROVIDED WITH NECESSARY TECHNICAL INFO AND WILL DISCUSS THE
POSSIBLE CONTRACT MECHANISM WITH CONTRACTS MANAGEMENT.

I. OSC IS OF THE TECHNICAL OPINION THAT THE OHM SYSTEM CAN MEET
ALL NECESSARY TECHNICAL CRITERIA, HOWEVER, MORE TIME IS NECESSARY
TO STREAMLINE AND OPTIMIZE THE SYSTEM. THE OSC HAS DETERMINED
THAT PRESENT BUDGETS AND/OR AVAILABLE ADDITIONAL FUNDS WILL NOT
ALLOW FOE SUCH WORK AND STILL COMPLETE THE PROJECT. THEREFOR A
CRITICAL DECISION POINT WILL BE REACHED BY THURSDAY 11/21 AS TO
THE FUTURE OF THIS PROJECT. THE OSC REQUESTS ADVICE AND GUIDANCE \
AS TO PROPER COURSE OF ACTION AND THE OHM PROPOSAL. /

ARIOQI.62



II. ACTIONS TAKEN

A. PROCESS CALIBRATION AND OPTIMIZATION HAMPERED BY BREAKDOWNS:
- SECOND BEARING CASING ON SOIL WATER DRYER CRACKED. REPAIR

WAS INVESTIGATED DUE TO THE TIME CONSTRAINT BUT REPAIR WAS
DETERMINED TO BE UNACCEPTABLE DUE TO THE NATURE OF THE MATERIAL.
ANOTHER CASING VAS ORDERED FROM THE DRYER MANUFACTURER AND IS
EXPECTED TO BE DELIVERED ON SCENE THIS DATE.

-SOIL OVERLOADED IN THE KETHANOL DRYER SHORTLY AFTER STARTUP,
RESULTING IN AUGER * 3 CLOGGING UP. ERCS CLEANED OUT BOTH THE
DRYER AND THE AUGER.

-THE MAIN KETHANOL FEED LINE TO THE EXTRACTOR VAS CLOGGED.
CLOGGING ALSO OCCURRED IN THE SLUDGE PUMP TO THE LAMELLA AND
METHANOL PUMP TO THE CLARIFIER.

-ERCS HAS BEEN WORKING ON CORRECTING THESE PROBLEMS OVER THE
PAST TWO DAYS.

B. KETHANOL AND SLUDGE WERE PROCESSED DURING SOIL EXTRACTION
DOWNTIME. SINCE BAG FILTERS OFTEN BECAME CLOGGED WITH SLUDGE, BAG

FILTRATION VAS BYPASSED AND SPENT KETHANOL VAS CHARGED DIRECTLY
TO THE CARBON CELLS. SLUDGE THAT BUILT UP ON THE TOP OF THE CELLS
VAS PUMPED BACK TO THE EXTRACTOR.

C. RIP-RAP VAS DELIVERED TO BE USED FOR UPGRADING THE AREA AROUND
THE PILE AND AS A LOADING RAMP 11/19.

V PmESlo!!fB"MS "*" EXmiENCED "M ERCS CONCERNING LEVELS

"SS?* —"* Dm* IS KOW A ̂ICNAIED «VEL C AREA.
""CHARGED

SBOVELS 801L SHOUU>

T c£vSŷ RI/!£VEI) °N SCEKE TO ASSI« »- D. GRAY (REG 6) AND D. BUTE fMe 91 ppn * *«*. \*
TUCKER DEPARTED DUE TO OTHER

ON SWra OIEECT« »°B OHMECK REMAIN

III. FUTURE PLANS

A. ERCS TO INSTALL BEARING CASING ON WATER DRYER.

TO RECEIVE

TO OPTIMIZE PROCESS PARAMETERS VHILE RUNNING PCB

IflfMco
USl SSKSSSS «.«-————— '* •» STATUS AS

ROBERT CARON, OSC
EPA REGION III



100464

SPILLSEPA WSH
CERCLA IMMEDIATE REMOVAL
SHAFFER EQUIPMENT SITE

MINDEN, W.VA.

ATTNi TIM FIELDS AND TOM MASSEY

POLREP 91

I. SITUATION. UQOO HRS., 11/21/83)

A. PERSONNEL ON SCENEI
EPA-1
USCB/AST/GST-3
TAT-4
ERCS-3B

B. EST COST TO DATE:.COB 11/19/85 ) CEILING
EPA * 30.820 • 35. OOO
USCG 70,765 90,OOO
TAT 140,540 150,000
ERCS 1,659,000 1,750,000

TOTAL PROJECT * 1,901,125 * 2,300,000

C. WEATHERi OVERCAST, COOL, HUMID, 40-55 DEG.

D. AFTER CLOSE COORDINATION WITH HQ CONTRACTS SPECIALIST TIM FARRIS,
ERCS WAS INSTRUCTED BY THE OSC TO DECONTAMINATE, DEMOBILIZE AND
f.TA&lLlZE THIS SITE, AS THE DEADLINE FOR FULL SCALE TREATMENT HAS NOT
BEFN MET AS PER CONTRACTURAL AGREEMENT. AS IS , THE SYSTEM IS NOT
CAPABLE OF MEETING THE CONTRACT SPECS OF < 2SFPM AND 10 TONS PER HOUR.
THIS DECISION IS BASED ON EXISTING BUDGET AND THE OVERALL NEED TO ASSURE
SITE CLEANUP. OHM INFORMED osc THAT THEY WOULD LIKE ACCESS TO THE SITE
TO CONTINUE TESTING TO ENABLE SYSTEM OFTIMIZATIOH TO MEET CONTRACT
SPECS. OSC HAS DETERMINED THAT THE GOVERNMENT SHOULD NO LONGER BEAF: THE
BURDEN OF STARTUP COSTS AND HAS REQUESTED CONTRACTS TO AGGRESIVELY
CONTINUE NEGOTIATIONS IN AN ATTEMPT TO RECOVER THESE DOLLARS SO THAT
UPON SYSTEn OPTIMIZATION AT OHM'S EXPENSE THERE WILL BE SUFFICIENT FUND
DOLLARS AVAILABLE TO COMPLETE THIS SITE.
OHM HAS PRELIMINARILY OFFERED TO MEET WITH THE OSC AND CONTRACTS AND

WILL CONSIDER COMPLETION OF PROJECT UNDER A CEILING CAP. OR A NEWLY
NEGOTIATED POSITION. OHM MUST MAKE CORPORATE DECISIONS ASSOCIATED WITH
COMPANY DOLLARS PRIOR TO ANY RENEGOTIATION. IT IS THE CONSENSUS OF AuL
ON SCENE THAT WITH ADDITIONAL IMPROVEMENTS TO THE SYSTEM IT WILL PERFORM
AS PER SPECS.
OSC STRONGLY REQUESTS CONTRACTS PURSUE OHM OFFERS AND NEGOTIATE A NEW

POSTION TO ENABLE THIS PROJECT TO CONTINUE.

II. ACTIONS TAKEN

A. OSC REVIEWED RUN DATA AND HAS DETERMINED THAT THE SYSTEM IS CAPABLE
OF PRODUCING CLEAN SOIL UNDER OPTIMIZED CONDITIONS. THESE CONDITIONS ARE
2 TONS PER HOUR USING REPROCESSED SOLVENT WITH LESS THAN 50PPM PCB.
PROCESS IMPROVEMENTS RELATED TO INCREASING THRUPUT WILL ENABLE SYSTEM TO
MEET SPECS. INLET CONCENTRATIONS RANGED FROM 200-1000 PPM AND EFFLUENTS
WERE RANGING FROM 12-27PPM. SLUDGE PRODEUCTION AVERAGES SX OF TOTAL
TREATED VOLUME.

B. THE OSC SUBMITTED A REQUEST FOR USCG/AST SUPPORT DURING THE NEXT
PHASE SINCE THE OSC MUST RETURN TO OFFICE TO PURSUE NEW OPTIONS AND
NEGOTIATIONS. REQUEST WAS REFUSED DUE TO OTHER COMMITMENTS IN OTHER
MISSION AREAS. NO FURTHER SUPPORT FROM THE AST WILL BE PROVIDED. OSC
CONFERRED WITH CO ROHRER WHO STATED THAT THE AST IS REVIEWING THEIR
STAFF USE AND WILL NO LONGER BE PROVIDING STAFF TO "BABYSIT" EPA
PROJECTS AND THAT EPA SHOULD PROVIDE MORE STAFF IN THE FIELD IF NEEDED.

C. OSC SUBMITTED A MEMO TO ERCS INSTRUCTING THEM TO DECON, DEMOB AND
STABILIZE SITE. OHM OFFER TO REMAIN ONSCENE AT THEIR OWN COST WAS
ACCEPTED UPON REVIEW BY BOTH THE OSC AND CONTRACTS.

III. FUTURE PLANS

A. CONTINUE ON SITE STABILIZATION WORK IN ANTICIPATION OF A TEMPORARY
SHUTDOWN. OHM TO REVIEW SYSTEM DATA AND DETERMINE IF THE COMPANY is
MILLING TO FINANCE SYSTEM IMPROVEMENTS.

B. CONTINUE CLOSE COORDINATION WITH CONTRACTS TO RENEGOTIATE PROJECT TO
ALLOW FOR CLEANUP UNDER OR NEAR EXISTING BUDGETS.

ROBERT E. CARON
Oh-SCENE COORDINATOR
USEPA-III
PHILADELPHIA,PA.



TLX II 710B229269
CONNECTED 29-Nov-B5 09i39 50

WSH
PDLREP 92 CERCLA IMMEDIATE REMOVAL PROJECT

SHAFFER EQUIPMENT SITE
MINBEN, W.VA. ~~

ATTNl TIM FIELDS AND TOM MASSEY

I) SITUATION. 10900 HRS. » 11/29/65)
A) SITE ESSENTIALLY DEMDBED. ONLY TREATMENT SYSTEM, COMMAND POST AND

24 HOUR SECURITY GAURDS REMAIN.
B) ALL USED METHANOL HAS BEEN SHIPPED TO CALDWELL INCINERATOR IN NORTH

CAROLINA FOR INCINERATION. THIS METHANOL IS CERTIFIED AS LESS THAN 20
PPM PCB WITH APPROX 10% WATER.
C) CONTAMINATED CARBON. USED TO REMOVE PCB FROM METHANOL, HAS BEEN

STAGED WITHIN THE CONTAINMENT CELL.
D) CONTAINMENT CELL COVER RESECURED USING GEOTECH FABRIC AND RESEALER.
E) FLOOD DIKE STRENGTHED SINCE W.VA. IS EXPERIENCING EXTREMELY HEAVY

RAINS.
F) OHM REVIEWING GENERATED PROCESS DATA AND INTENDS TO SECURE THE

SERVICES OF EXPERIENCED CONSULTANTS AND ENGINEERS TO REDESIGN AND
IMPROVE PROCESS SYSTEM TO ALLOW FOR COMPLIANCE WITH CONTRACT
REQUIREMENTS OF 10 TONS/HOUR AND <2SPPM PCB. SOME NEW FABRICATION OF
SLUDGE HANDLING EQUIPMENT IS NECESSARY AND WILL REQUIRE ADDITIONAL
CORPORATE EXPENSE. OHM WILL COSIDER WHETHER THE COMPANY WILL COMfllTT TO
ADDITIONAL EXPENSE. OSC SPOKE WITH OHM, JOE KIRK. WHO INDICATED THAT THE
COMPANY IS COMMITTED NOT ONLY TO PROVING THIS NEW TECHNOLOGY BUT ALSO TO
SATISFACTORILY COMPLETE THE CLEANUP OF THIS SITE. OHM IS ANXIOUS TO
BEGIN RENEGOTIATION TO ALLOW FOR REMOB IN A TIMELY FASHION.

G> OSC TO TRAVEL TO HO CONTRACTS TO MEET WITH THE CONTRACTING OFFICER.
PAT FLYNNE AND CONTRACTS SPECIALIST, TIM F ARRIS ON MONDAY 12/2/63. OSC
WILL PROVIDE ANY AND ALL TECHNICAL INFO TO CONTRACTS TO ALLOW THEM TO
DEVELOPE A PRENEGOTIATION POSITION. CONTRACTS IS CONFIDENT IN EPA'S
PRESENT POSITION THAT OHM HAS NOT MET THE CONTRACT REQUIREMENTS. OHM
DOES NOT CONTEST THIS. CONTRACTS PLANS TO RENEGOTIATE COMPLETION OF THIS
PROJECT WITHIN THE EXISTING BUDGET

II) ACTIONS TAKEN
A) OSC ADVISED REGIONAL AND HQ MANAGEMENT OF SITE SITUATION.
B) OSC ADVISED PUBLIC AFFAIRS OF BITE SITUATION.
C) OSC HAS DEVELOPED THE POSITION AFTER REVIEW AND DISCUSSION WITH ERT

AND CONTRACTS, THAT TIME IS NECESSARY TO ALLOW FOR BOTH TECHNICAL AND
CONTRACTURAL SOLUTIONS TO BE WORKED OUT. IN ADDITION WITH WINTER
UPCOMING IT WILL BE DIFFICULT TO PERFORM ANY SITE WORK DUE TO THE SITE'S
LOCATION. OSC PRESENTLY CONSIDERING SITE REMOB FOR SPRING, WHILE
MAINTAING BOTH SITE STABILITY AND SECURITY IN THE INTERIM.

Ill) FUTURE PLANS
A) OSC TO MEET WITH CONTRACTS.
B) CONTRACTS TO BEGIN RENEGOTIATION ASAP.
C) OHM ACTIVELY WORKING ON SYSTEM IMPROVEMENTS AT THEIR COST.
D) OSC AND TAT TO PREPARE AN INTERIM OSC REPORT DETAILING EVENTS TO

DATE.

ROBERT E. CARON '
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA.PA.

DISCONNECTED 29-Nov-BS 09i46 42
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Tot KRD/OER* (EFA331I)
Tei T.KASSn (EFA9374)

Froa: T.MASSEY (EFA9374) FoattJs Wed 4-D«c-85 10:54 EST ly« 63 (U9)
Subject t SHAFFER POLREP 93

CCRCU IHKEDIATI REMOVAL PROJECT
SHAFFER EQUIPMENT SITE
MINDEN, VEST VIRGINIA

POtREP 93

ATTNl TIM FIELDS AHD TOM MASSEY

l)SITUAnOM;<0900 HE3., 12/4/85)

A) OH 12/3/85 THE OSC VAS INFORMED BY BOTH THE RESPONSE MANAGER
AND THE ONSITE TAT THAI THIS PROJECT VAS ABOUT TO EXCEED CEILING.
PREVIOUSLY, THE OSC BAD SECURED A SIGNED PR FOR $390,000 HI
ANTICIPATION OP THIS. THE OSC IN DISCUSSION VITH CONTRACTS
ELECTED AT THAT TIME TO NOT INCREASE THE DELIVER! ORDER CEILING
SINCE ACTIVE RENEGOTIATIONS WERE ONGOING. UPON LEARNING THAT THE
PROJECT CEILING VAS NEAR, THE OSC IMMEDIATELY CONTACTED CONTRACTS
SPECIALIST, TIM PAERIS, WHO ADVISED AGAINST INCREASING THE
CEILING, PENDING THE OUTCOME OP RENEGOTIATIONS. CONTRACTING
OFFICER, PAT PLYNNE AND CONTRACTS SPECIALIST, TIM FARRIS ADVISED
THE OSC AS FOLLOWS*

- THE POEM 1900-33 CONTRACTOR DAILY IS ONLY AN ESTIMATE AND DOES
NOT REFLECT THE TRUE COST OP THIS PROJECT. ONGOING RENEGOTIATIONS
WILL RESULT IN CREDITS WHICH WILL BE SHOWN AT A LATER DATE.

- CONTRACTS IS LEAD AS REGARDS PROJECT CEILING AND COST ISSUES
AND HAS ELECTED TO NOT INCREASE OHM CEILING.

- THE OSC VAS ADVISED TO NOT SIGN ANY DAILY WHICH REFLECTS COSTS
IN EXCESS OP THE PROJECT CEILING.

- FINALLY, IT IS CONTRACTS POSITION THAT OHM HAS NOT PROVIDED EPA
WITH WHAT WAS CONTRACTED FOR AND THEREFOR OHM WILL NOT BE
COMPENSATED FOR ANY TREATMENT SYSTEM RELATED COST UNTIL AND IP
PROCESS IMPROVEMENTS BEING PAYED FOR BY OHM YIELD A TREATMENT
SYSTEN WHICH PROVIDES FOR WHAT EPA HAS CONTRACTED FOR. THEREFOR,
THERE ARE IMPROPER CHARGES REFLECTED ON THE DAILIES WHICH AMOUNT
TO A CONSIDERABLE AMOUNT. SINCE THE OSC AND ERCS CANNOT AGREE,
THIS MATTER IS A CONTRACTS LEAD ISSUE.

- THE OSC IS OFFICIALLY ON RECORD BY TELECOM AND BY THIS POLREP
AS REQUESTING AN INCREASE IM THE PROTECT CEILING.

B) ON 12/2/85 THE OSC MET VITH CONTRACTING OFFICER, PAT PLYNNE
AND CONTRACTS SPECIALIST, TIM FARRIS TO DISCUSS FUTURE
NEGOTIATIONS POSITION. THE OSC CONCURS WITH CONTRACTS POSITION
THAT NEGOTIATIONS SHOULD BE KEYED TO THE FACT THAT OHM HAS NOT
PROVIDED WHAT WAS CONTRACTED FOR. THE OSC PROVIDED TECHNICAL INFO

2.??11**?* M RECAM) *° PROBLEMS ENCOUNTERED ON SCENE, PROBLEMS
ASSOCIATE VITH THE SYSTEM, PROBLEMS ASSOCIATED VITH OHM COST
ACCOUNTING AND OHM BUDGET PROPOSALS. THE OSC PROVIDE* THE
NECESSARY TECHNICAL INFO TO CONTRACTS AS TO VHAT THE SYSMX
SHOULD BE CAPABLE OF. AND WHAT SPECIFICATIONS COULD BE WRITTEN IN
THE CONTRACT LANGUAGE TO ALLOW FOR A TIGHTLY ENFORCEABLE CONTRACT.

PMPOS« TO SEND CORRESPONDENCE THIS VEEK TO OHM
»u)SLlfriUIEI>'COMPLETE "* AOUIM1 COST PROPOSAL FROM

OHM WHICH INCLUDES THE USE OF THIS SYSTEM TO COMPLETE THE SITE
CLEANUP AND DISPOSAL. IK THIS CORRESPONDENCE CONTRACTS Via
INDICATE THAT A PROJECT COST CAP UIU. BE NEGOTIATED TO EFFECT
COSTCONTROl, AND THAT ANY AND ALL STARTUP OR SYSTEM DEFICIENCIES
JN̂ NmED IN TOE FUTURE WILL BE THR RESPONSIBLITY OF THE
CONTRACTOR. PREVIOUS STARTUP RELATED COSTS VILL BE NEGOTIATED AND
DEFINITIEED WHERE THE GOVERNMENT VIIX FUND ONLY THOSE COSTS
ASSOCIATED VITH AIR POLLUTION CONTROL AND SYSTEM
TESTING/DEMONSTRATION. «««•

THIS POSITION VILL REQUIRE A LARGE CORPORATE COMMITTMENT FROM
OHM IN TERMS OF BOTH FUNDS AND MANPOWER. IT IS THE OPINION AND
CONSENSUS OF ALL CONCERNED THAT THE INTANGIBLE BENEFITS OHM VILL
DERIVE FROM COMPLETING THIS PROJECT VILL FAR OUTWEIGH TOE 'COSTS
THEY VILL INCURR AND IN FACT OHM SHOULD BE ABLE TO RECOVER THESE

*T



a) OHM IS NEW TO TOE BUSINESS OP RESEARCHING AND DEVELOPING NEW
PROCESSES SUCH AS THIS. ALTHOUGH INITIALLY THE COMPANY FUNDED THE
RESEARCH EFFORT THERE APPEARS TO BE SOME HESITANCY ON OHM'S PART
TO CONTINUE USING CORPORATE DOLURS SINCE THE AMOUNT IN QUESTION
MAY EXCEED $500,000. HOWEVER, OHM IS PRESENTLY USING CORPORATE
DOLLARS TO STUDY,REDESIGN AND REFABRICATE THE SYSTEM WHERE
NECESSARY. THE OSC HAS REQUESTED CONTRACTS TO NEGOTIATE WITH OHM
AS REGARDS THESE SYSTEM IMPROVEMENTS SINCE IF A TRUE STRONG
EFFORT IS MADE THE SYSTEM HAS THE POTENTIAL TO PERFORM EVEN
BETTER THAN ANTICIPATED. IN NEGOTIATIONS, THE INHTANGIRLE
BENEFITS, IE. NEW MARKET,ETC. ,FAR OUTWEIGH TOE CORPORATE COST.

C) UNOFFICIAL DISCUSSIONS WITH OHM CORPORATE, INDICATE THAT OHM
IS VERY OPEN TO SUCK DISCUSSIONS AND HAVE STATED ON SEVERAL
OCCASIONS THAT THEY ARE COMPLETELY COMMITTED TO COMPLETING THIS
PROJECT. THEY VISH TO REACH A "FAIR" NEGOTIATED COST POSITION
WITH EPA AS SOON AS POSSIBLE.

F) CONTRACTS HAS SET AN UNOFFICIAL NEGOTIATIONS COMPLETED DATE OF
1/10/85. OHM MUST RESPOND AND BEGIN SIT DOWN NEGOTIATIONS BY
THAT DATE.
IIHCTIONS XAXEN

A) SITE EFFECTIVELY DEMOBED. OHM ON SCENE THIS WEEK VITH 3 PEOPLE
TO COMPLETE SOIL COVER. AND PROCESS SYSTEM VINTERIZATION. TAT ON
SCENE TO MONITOR THIS WORK. PREVIOUSLY REQUESTED USCC/AST SUPPORT
REFUSED DUE TO USCG UNAVAILABILITY.

B) THE OSC INFORMED RESPONSE MANAGER THAT RE IS NOT AUTHORIZED TO
GO .OVER CEILING. CONTRACTING OFFICER, PAT FLYNNE, INFORMED ERCS
PROGRAM MANAGER, BOB OHNECK THAT ERCS IS NOT AUTHORIZED TO GO
OVER CEILING, THAT ANY VORX PERFORMED OVER THE CEILING AMOUNT
IS AT OHM'S RISK, AND THAT OHM IS UNDER NO OBLIGATION TO PERFORM.
THIS TELECOM OCCURED AI 1300 HRS., 12/3/83. OHM RESPONDED THAT
THEY VILL INPUT PREVIOUSLY AGREED UPON CREDITS TO AVOID EXCEEDING
CEILING. THE OSC VILL CONTINUE TO STATE IN BOTH WORK ORDERS AND
POLREPS THAT ERCS IS NOT AUTHORIZED TO EXCEED THE CEILING.

D) THE OSC INFORMED REGIONAL MANAGEMENT OF TOE ABOVE MENTIONED
AND THAT TOE OSC VILL NOT BE RESPONSIBLE FOR COSTS INCURRED
OUTSIDE THE CEILING. CONTRACTS IS LEAD AS REGARDS PROJECT COSTS.

IIDPUTURE PLANS

A) FINAL DECON,DEMOB AND SITE STABILIZATION TO BE COMPLETED THIS
WEEK.

B) CONTRACTS ACTIVELY PURSUING RENEGOTIATIONS BEGINNING THIS
WEEK.

C) OHM ACTIVELY REDESIGNING SYSTEM AND PLAN TO HIRE CHEMICAL
ENGINEERING EXPERTISE FOR REVIEW. OHM TO SUBMIT NEW TECHNICAL
PROPOSAL TO EPA BY 12/30/85. OSC AND ERT TO REVIEW PROPOSAL
AND PROVIDE DETAILED INPUT TO CONTRACTS.

FLOOD PROTECTION BERK TO

E) ASSUMING EFFECTIVE NEGOTIATIONS AND AVAILABLE FUNDS SITE REMOB
TO OCCUR SOMETIME IN LATE JANUARY OR FEBRUARY OR WHEN WEATHER

" (*(. ' PERMITS.

1 Aft A D*? P) OSC TO CONTINUE ACCURATE POLREP ACCOUNTING OF IBIS UNIQUE
f UlfftD I CONTRACTS SITUATION. OSC TO PREPARE AN INTERIM OSC REPORT

DETAILING SITE SITUATION AND CONTRACTING. OSC INTENDS TO PREPARE
A CRITIQUE OF THE USE OF ERCS TO PERFORM THIS WORK SHOVING UPSIDE
AND DOWNSIDE AND TO RECOMMEND POTENTIALLY BETTER OR EASIER

' METHODS TO BE USED IN THE FUTURE SO THAT OTHER OSC'S CAN AVOID
) THE CONTRACT PROBLEMS THAT THIS OSC HAS ENCOUNTERED.

ROBERT C. CARON
ON-SCENE COORDINATOR
USEPA-III



70S T.HASSEY (EPA9374)
PtOBt T.MASSEY (EPA9374) Posteds Tu» 14-Jan-86 9t04 EST Sy» 63 (70)

Subjects SHAFFER FttREP 94

CERCLA MEDIATE REMOVAL PROJECT
SHAFFER EQUIPMENT
MItCEN, W.VA.

AITNi TIN PIOUS AND ION MASSEY

POtREP 94

HRs.,i/u/86)
A) OSC, TAT, EPA-III PUBLIC AFFAIRS <RAY GERMAN) ATTENDED A

MEETING KITH THE LXAL CITIZEN'S GROUP, CITIZEN'S TO SAVE IKE
PLAXEHI. MEEXIND LASTED AFPKK. 8 HOURS. COMPLETE CSC FILE HAS
HADE AVAILABLE AND HAS COPIED BY GROUP UNDER FOIA. OSC ANSWERED
TECHNICAL QUESTIONS REGARDING DATA, SITE HISTORY* PCB RECS.,OIHER
PCB CLEANUPS, AND EPA SOP FOR REFERRING INFO TO HEAUXH OFFICIALS.
TWO TV STATIONS AT MEETING. INTERVIEWS FAVORABLE

B) EIU ANJAB, A PRIVATE PHYSICIAN, HAS OPENED A CANCER
TREATMENT CENTER IM NEASBY QMC HILU AFTER BEING SHOWN THE
RESULTS OF AN UNOFFICIAL HEALTH SURVEY DONE BY 1HE GROUP, HE IS
CONVINCED THAT THERE IS AN UNUSUAUX HIGH CANCER PATE IN MINDEN
AND THAT IT IS PROBABLY DUE TO SOME ENVIRONMENTAL AGENT. OSC
DISCUSSED THIS WITH DR. ANJAB WHO HAS OVER 9 YEARS OF EXPERIENCE
TREATING AND RESEARCHING CANCERS. DR. AtOAB HAS PROPOSED THE
FQUCHIN3*

- PERTORM A HEALTH SURVEY DOOR TO DOOR (HISTORIES ETC.)
- SCREEN LIKELY INDIVIDUALS FCR PCB IN THEIR BLOOD
- PERFORM PCB FAT TISSUE JNALYSIS ON PATIENTS WITH CANCER LIVING
IN HIKDEN.

THE OSC EXPLAINED TO DR. AN1AB THAT EPA IS NOT A HEALTH &ENCY
AND THAT BOTH CDC AND STATE HEALXH BELIEVE THAT NO HEALTH SURVEY
IS NEEDED. CR. AN7AB IS MARE OF THIS AND DISAGREES. HE BELIEVES
THAT BY GATHERING THE ABOVE DATA THAT HE WILL CONVINCE HEALTH
OFFICIALS THAI THERE IS A NEED FOR THEIR INUOtVEHENT. HE ALSO
BELIEVES THAT THE SHAFFER SITE IS NOT THE PRIMARY CAUSE BUT MAY
BE A OGNIRIBUTING FACTOR.

THE OSC OFFERED ANY AND ALL DATA AND INFORMED THE GROUP THAT
IF ANY EVIDQta EXISTS FOR A NEED FOR FURTHER ENVIRCtO.E3.TAL
SAMPLING THAT EPA WOULD OONSIDER IT.

C) THE OSC AND CPA WERE PLEASED WITH THE RESULTS OP THIS
MEETING SINCE THE CITIZEN'S GROUP IS NOW TURNING THEIR AJIENTICKS
TO HEALTH ISSUES AND IS NO LONGER CRITICIZING EPA. IN FACT, WHEN
ASKED, THEY BELIEVE THAT EPA HAS DONE A THOROUGH JOB WEN IT
OOHE5 TO THE UTIUZATICN OF CERCLA AND PROTECTING PUBLIC HEALTH.
HOWEVER, THEY STILL KANT THE PCB REKKED BEFORE SPRING.

P) CHN HAS SUBMITTED THEIR PROPOSAL POR COMPLETING WORK XS TOE
SITE TO BOTH THE CONTRACTING OFFICER AND THE OSC. THEY PROKJSE TO
MOBILIZE WITHIN 90 DAYS AND ARE PREPARED TO NEGOTIATE 5 CPTICNS
WHICH INCLUDE THE COST CAP SCENARIO, AND AT LEAST A 50% USE OF
THE NEW IKPHCVED TREATMENT PROCESS. FUKIHER INFO CAN BE OBTAINED
BY CONTACTING THE OSC.

E) OSC MAINTAINING 24 HOUR SECURITY AND BIWEEKLY INSPECTION BY
nrnmno. 100468
F) OSC UPDATING WVCNR, STAli' HEALTH AT® COUNTY KNIHLY BY

POLREP*

ROBERT B. CARON
CN-SCENB OOORDIKA3GR
USEPA-III
PHUADEU>HIA,PA.



To: T.KASSEY (EPA9374)
From: T.KASSEY (EPA9374) Posted: Tue ll-Feb-86 10:32 EST Sys 63 (37)

Subject: SHAFFER POLREP 95

v : CERCLA IMMEDIATE REMOVAL PROJECT
•̂"̂  SHAFFER EQUIPMENT CO. SITE

MINDEN, V.VA.

ATTN: TIM FIELDS AND TOM MASSEY

POLREP 95

SITUATION: (0900 HRS. ,2/11/86)
A. THE OSC HAS CAREFULLY REVIEWED AND CORRELATED THE VOLUMINOUS

ERCS INVOICES FROM THIS SITE. IK LIGHT OF THE ONGOING
RENEGOTIATIONS WITH OHM, THE COSTS ASSOCIATED WITH THE WORK
PERFORMED BETWEEN SEPTEMBER AND NOVEMBER OF 1985 ARE A PART OF
THESE NEGOTIATIONS. CONTRACTS AND OHM ARE WORKING TOWARDS A FINAL
AGREEMENT WHICH WILL PROBABLY ENCOMPASS THESE COSTS BY INCLUDING
THEM IN EITHER A COST SHARE OR COST CAP AGREEMENT.
THE OSC IS HESITANT TO CERTIFY THESE INVOICES SINCE THE BOTTOM

LINE IS THAT DESPITE ALL EFFORTS BY BOTH EPA AND THE CONTRACTOR
THE TREATMENT SYSTEM NEVER PERFORMED AS TO CONTRACT SPECS.
DISCUSSIONS WITH THE CONTRACT OFFICER LED TO A COMPROMISE
POSITION WHERE BY COVER MEMO THE OSC CERTIFIES THAT THE WORK
REPRESENTED BY THESE INVOICES VAS PERFORMED AND MONITORED BY EFA
BUT ANY COSTS ASSOCIATED WITH THE TREATMENT SYSTEM ARE IN
QUESTION SINCE IT DID NOT PERFORM PER SPECS.

C. THE OSC AS DESRIBED PREVIOUSLY FORWARDED ALL ERCS INVOICES
TO RTP THIS DATE WITH ATTACHED CERTIFYING COVER MEMO.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

100469



SPECIAL BULLETIN*
EQUIPMENT SIT.*

CERCLA iMMEDIMTfc REMOVAL.
MINDHN, W.VA.

ATTNtU*. FIELDS AND TON MASSEY

DSITUATIONi (1600 HRS. , 2/lS/B6>
M GSC CONTACTED CONTRACTING OFFICER, PAT FLYNNE, BY TELECOM

T«ia DATE. CONTRACTING OFFICER INFORMED OSC THAt IT APPEARS TNH
OH* IS RESPONDING TO CONTRACTS RENEGOTIATION EFFORTS UNFAVORABLY.
INDICATING THAT COST SHARING £TC. OPTIONS BEING PURSUED WlLw NOT
BE CONSIDERED BY OHM. OSC INFORMED CONTRACTS THAT THIS IS
ABSOLUTELY CONTRARY TQ DISCUSSIONS HELD ON-SCENF. WHCME OHM UPPE4
fttNAGEMENT EXPRESSED A WILLINGNESS TO DO COST SHARING AND CAPPING
SiKCfc THEIR PERFORMANCE WAS NOT UP TO CONTRACT SPECS. CONTWMCTrf
IL» UNDER TH£ IMPRbSSION THAT UHM HAS CLOSED THE DOOR UN S'JCH
DISCUSSIONS AND THAT UNDER THE ERCH CONTRACT MECHANISM THEY OK-I
L-N05« NO OBLIGATION TO ENTER INTO RENE.iOTIATION, CSC FINDS THIS
COMPLETELY UNACCEPTABLE. APPARENTLY THERE IS NO MECHANISM UNDEH
1H1S EX 1ST I NO CONTRACT TO ALLOW FOR RENEGOTIATION AND O*
CORRECTIVE ACTION TO ENABLE WORK TO CONTINUE UNDER TH£ EXISTING
BUDGET UNLESS THS CONTRACTOR IS WILLING TO DO SO. THE BOTTOM LlNf.
IS*. THAT IN BPITE OF POOR PEHFORNONCE AND LACK OF PERPORMWNH-.

18 NO MECHANISM TO TAKE COORECTIVE OR CURE ACTIONS OTHER
TERMIfeATION AND/OR ADD! TIONAL EX PENS t TO THE GOVERNMENT &V

USIttG CURE NOTICES.

1*1 OSC DISCUSSED THIS SITUATION WITH SRT. ANDY 2OWNIR WHO
INFORMED OSC THAT SIMILAR SITUATIONS EXIS1 IN GTHEH REGIONS WhEH'£
THIS CONTRACT WttS USED TO ENABLE THE ACCESS TO INNOVATIVE ONSlIb
TREATMENT TECHNOLOGIES WHERE THE CONTRftCTOT DID NOr P£Rf-U«rt pr.li
TH€ COMPLETE FINANCIAL RISK LIES WITH THS GOVERNMENT. THIS IS
COMPLETELY UNACCEPTABLE. ObC AND ERt PLAN TO MEET WEEK OF a/£» TJ
FRAFT AN INTERIM OSC REPORT WHICH WILL RECOMMEND THAT" CONT*AC'<8
SEEK THE USE OF OTHER CONTRACT MECHANISMS TO ALLOW THE PRTUNAH 7-.)
feCCeSS MEW TECHNOLOSIES WITH A MO HE KEASONABLE FINANCIAL HJSK
SITUATION.

O OSC WAS CONTACTED BY OHM BOB OHNECK WHO INFORMED OSC THAT
OHM HAS STATED AND WILL STATE IN A LETTER REQUESTED BY CONTRACTS
THE FOLLOWING I
- OHM IS WIDE OPEN FOR DISCUSSIONS WHICH CAN INCLUDE COST SHORINU
AND CAPPING*
- OHM IS COMMITTED TO COMPLETING REMOVAL ACTIONS AT THIS SITE.
- OH«l REQUESTS TIME C3O-6O DAYBJ TO PREPARE PROPOSALS WHICH THEY
*EL I EVE MILL SAT I SPY THE GOVE fcNMENT AND ACHI E VB REMOVAL
COMPLETION.'
- OHM AL5S RECOMMENDS ANOTHER CONTRACT MECHANISM TO AVOID THERE
TYPES Or PROBLEMS WHICH LEAD TO MISCONCEPTIONS AND FINGER
POINTING.
- OHM IS WILLING TO BE8IN DISCUSSIONS AT ANY TIME.
- OHM APPRECIATES THE OPPORTUNITY TO USE NEW TECHNOLOGIES IN TM-JT
FIELD AND WILL PROBABLY PROPOSE A SUCCESSFUL DEMONSTRATION OF TM£
TrCHMOLOGV .FOLLOWED BY LANDF1LLIN5 IN ORDER TO STAY WITHIN M

i BUDGET CONSISTENT WlTM TH£
tves THAT CONT«ACTS MTTEMPTS HT

UNKF.rtSON**bLE Sil.CeCONTH.4CTb WILL
PUT

Thfi OSC ReCiUfSTEl* f. COPY OF THld LETTER.
^ NS KtGAHDlMii THE

WHAT «̂ HH HAS fiTftlfiD ftNl> CONVICTS Hrt« ttlWEO.

"*
* osc's M NOT PHI«TJCIPATI£ IN CONTKACT NfGOTjft

. *Y WWVW'1* TECHf-nCfU. INPUT TO THE CuNTrtt̂ T
OSC HEREBY REOUEST8 THAT CONTRACTS CONTlNUd

«EN£60T1ATIOI.S WITH 0«M AND rtLLOW HOrt ̂ 'HE Ti«t
TO SUBMIT A PROPOSAL WHICH TH£ HHOGRAn CAN R6Vlg

? ^^ INFORMS THE OSC Of THE1H MPPfMNl
INTO A FAIH ftGRct'MENT. KEMOblLKATION ONSITE WOULI* b£

UNTIL fî lNCi AND SHOULD ALLOW FQH ThC Tlr«i

£> THS osc JBIY THIS POLA£» iNFOftns HDERO O
?"U WiClElCj6.il SiNCfi IT AkP£AR8 THAT THE EftCb CO
rUNCTIONftL . IR0A .7̂. luTlLlZATjCW O'
WITH HhebENT tENCLtt POL1C1£&.

CARON
COOKDlNATQrt



WSH
CERCLA IMMEDIATE REMOVAL. r-rtOJECT

FftlMPMFNT SITE
MINE'£N« W.V.rt.
SITE I.b. *9

FIELDS AND ton MASSEY

I. STTi..s,T.ONi toeOO HRS.« 4/B/66J

A. IN LIGHT OF THE FACT THAT OHM IS RELUCTANT TO COMMIT TO A £**RONii
POSITICiiJ REGARDING RENEGOTIATIONS WITH THE GOVERNMENT. BOTH THE OSC AND
THE CONTRACTING OFFICER HAVE TAKEN THE POSITION THAT ALL EFFORTS TO
PENEGCiTlATF WITH O.H.n, WILL CEASE. CEftCLA REAUTHORI2AT ION. HO GUIDANCE
AND FUND ISSUES ALSO FLAYED A ROLE IN THOSE DECISIONS.

5*. THP OSC, AKTEft DISCUSSIONS WITH REGIONAL AND HQ thTi PFKSOr,*Nf.l.
HAS RECOMMENDED THAT THE REMAINING WORK TO 6E FERFOKnED AT TriIS SITE
LENDS ITSELF TO A DIFFERENT CONTRACT MECHANISM.

C. ON 4/4/E6 A MEETING WITH FCP.D HO ERD AND REGION III WA5 HELD,
WHFRF IT WAS DETERnlNED THAT A COhFETITWE CONTRAC1 IhlG MECHKUitn COULD
BE UC^D. WHICH WILL RESULT IN:

- COST SAVINGS TO THE GOVERNMENT
- REDUCTION IN PROGRAM PERSONNEL NEEDS

(I.E. TAT. MONITORS. ETC.)
- BEST MEET THE NEEDS OF T«£ PROGRAM BY UTILIZES AN £!Mi.fvGtUCV

COMPETiTIvE CONTRACT MECHANISM.

ISSUE? REGARDING FUNDING (I.E. 60 DAYS. WERE DISCUSSED. A F-.R. WILL BE
F«v THF RERION AGAINST FUTURE FUNDS. CO-rrRAeT TIME PERIOD IS

TO BE 9O DAYS TO AWARD.

D. THE DEC HAS DETERMINED THAT SINCE THIS SITE HAS SEEN CONTROLLED
^TAfcOLJZED. ]T IS POSSIBLE TO WAIT THE K&TinATED 90 rv.Y* l'.l-TnrfE

BEGINNING WOR».' TO TRANSPORT AND DISPOSE OF THE E5TIMATEL SOOC CUeiC
VftftPS OF FTP CONTAMINATED SOILS.

II. ACTIONS TAKEN

A. T*E OSC HAS DRAFTED A SCOPE OF WORK WHICH SPECIFIES TH£
FOLLDU-jraGl

- PROPER TRUCK LOADING AND DECONTAMINATION PROCEDURES
- TRANSPORTATION .PROPERLY PERMITTTED HAULERS)
- LLANDF1LLING UN COMPLIANCE. TSCA APPROVED PCfc LANU f 1LL>
- SITE RESTORATION

EPS'S ESTIMATED BUDGET FOR THIS WORK IS »1.3 MILLION DOLLAftS. THIS IS A
HIGH BJDF ESTIMATE.

B. TH£ OSC IS COORDINATING THIS EFFORT WITH HQ ERBtJEAN WRIGHTJ
AMP PCMD (DICK MUELLER)

IV* FUTURE PLANS

A. SEND SCOPF OF WORK THRU HQERD TO PCMD.
r. COORDINATF WITH HGEF.D (JEAN WRlGnT) TO PREPARE JCFOC.
C. PROVIDE ANY AND ALL TECHNICAL ASSISTANE TO PCMD TO ALLOtn FOP

CONTRACTS COMPETITION BY OR AROUND 4//15/86.

ERT 1=;. CARON
ON-SCENE COORDINATOR
U.S. gPA-ITI

PA

DIPCONWt •**-Aor-efc I0t57 44 1 flt\ A*} \



TLX li ?ios::::*2fc9
CONNECTED ll-Apr-es 09:46 32

SPILLSEPri IwfsH
CERCLA IMMEDIATE REMOVAL .PROJECT
SHAFFER EQUIPMENT SITE
rtlN£>E.N< w. VA. *

TIM FIELDS AND TOM MASSEY
PLEASE PASS TO PCMD AND JEAN WRIGHT
97

1 ) S I TUAT I ON : '. 0900 MF;E . * 4/ 1 1 / Se >
A) ESTIMATED BUDGET FOR TS.D TO LANDFILL:

DISFQSALt$lss/TON * 5500 TONS) ESTIMATED $900.000
TR..W5PDRTHT10N (300 TRUCKS * *7SO/ TRUCK) v225.000
LAEC'F: .. E'JL'IrilEWT ^INCLUDES LOADING ETC.) »150.000

TOTAL * 1.275, 000

ESTIMATED PROJECT LENGTH «= fcO DAYS.

RGEERT E. CAKQN
ON-3ZENE COORDINATOR

PHIUACELPKIA.PA.

DISCONNECTED 11 -Apr -66 09:49 34



Tot T. MASSEY <EPA9374>
From i T.MASSEY (EPA9374) Posted I Fri II -July-66 Mill EDT 6ye £2

Subject i 8HAEFFER EQUIPMENT POLREP 97

CERCLA REMOVAL SITE '
EHflEFFER EQUIPMENT
MINDEN, WV

POLREP

ATTNl TOM MASSEY AND TIM FIELDS

I. SITUATION (1800 KRS 7/9/66)
A. OSC AND EPA PROCUREMENT SECTION REPRESENTATIVE, JANET

FALLIN, HELD A MEETING ON-SITE WITH INTERESTED COMPANIES
CONCERNING THE REMOVAL OF THE ON-SITE WASTE PILE.

B. TAT MEMBERS MRINAL BIS WAS AND JENNIFER BROWN ON-SITE TO
PERFORM PHOTODOCUMENTftTION AND TECHNICAL ASSISTANCE TO OSC.

C. LEACHATE WAS OBSERVED COMING FROM THE BERK AROUND THE
EASTERN EDGE OF THE WASTE PILE. OSC BELIEVES THAT THE
LEACHATE IS GENERATED FROM THE GROUNDWftTER TABLE, WHICH IS
VERY CLOSE TO THE SURFACE, INTERACTING WITH THE SOIL AND
NOT COMING FROM THE WASTE PILE.

IX. ACTION TAKEN
A. TWENTY-FOUR PEOPLE REPRESENTING 16 ORGANIZATIONS ATTENDED

THE QUESTION AND ANSWER SESSION REGARDING REQUIREMENTS IN
THE BIDDING PROPOSAL AND THE SUBSEQUENT REMOVAL PROJECT.

XII. FUTURE PLANS
A. ALL PROPOSALS FROM PROSPECTIVE BIDDERS SHOULD REACH EPA

PROCUREMENT SECTION HEADQUARTERS BY JULY £2, 1906.

B. EXPECTED AWARD WITHIN 20 DAYS.

C. OSC TO DIRECT O.H.M. TO REMOVE DRUMS GENERATED DURING THE
TREATMENT PILOT AT NO COST TO THE GOVERNMENT.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA

100473



SPIU.SEPA WSH
CERCLA REMOVAL 3ITE
SHAFFER gQUIPMgNT CO. 3IT.*
MINDEN., W.VA.

ATTNlTJM FIELDS AND TOU MASSEY

PDLREP 99

I)SlTUATIONi<oeOO HRS.,7/22/84)
A) BIDS CLOSE THIS DATE ON IFB FOR T&D OF SOIL FROM THIS SITE.

CONTRACTS ESTIMATES 30 DAYS TILL AWARD.
B) OSC REQUESTS HEADQUARTERS INFO A3 REGARDS AVAILABILITY OF FUNDS FOR

THIS SITE.
C) CITIZENS GROUP STILL ACTIVE. THEY HAVE BEEN IN CONTACT WITH SENATOR

ROCKEFELLER'S OFFICE AND ARE STILL UNHAPPY WITH THE GOVERNMENT'S
RESPONSE TO THEIR HEALTH CONCERNS. THEY ARE SEEKING THE SENATOR'S HELP
IN THIS REGARD. THEY ARE ALSO UNHAPPY AS REGARDS THE LENGTH OF TIME IT
HAS REQUIRED TO REMOVE THIS SOIL FROM THEIR TOWN. SEVERAL CORRSPONDENCES
BETWEEN EPA-III,THE SENATOR AND THE CITIZENS GROUP HAVE TAKEN PLACE
REGARDING CITIZENS CONCERNS OVER SECURITY, CONTAIMENT, AND HEALTH.
D) THE SENATOR'S OFFICE HAS REQUESTED A MEETING BTWEEN CITIZENS AND

EPA WHICH THE SENATOR'S AID WILL CHAIR TO AGAIN ANSWER CITIZEN'S
CONCERNS REGARDING THE ABOVE MENTIONED ISSUES.

II) ACTIONS TAKEN
A) OSC ADVISED CONGRESSIONAL LAISON(TELLER) OF MEETING. OSC ADVISED

OPA* OSC ADVISED SECTION CHIEF MASSEY AND BRANCH CHIEF VOLTAGGION OF
UPCOMING MEETING.
B) OSC COORDINATING MEETING WITH BILL ICHORD OP THE SENATOR'S OFFICE.

MEETING TENTATIVELY SCHEDULED FOR 7/30.
C) 4 SAMPLES COLLECTED OF SOILS NEAR THE STAGING AREA FOR PCB

ANALYSIS. DATA EXPECTED BY 7/23/86. OSC HAS AGREED TO PROVIDE DATA TO
MR. ICHORD UPON QA/QC ASSURANCE.
D) OSC ADVISED ATSDR OF PRELIMINARY FINDINGS OF CITIZEN'S HEALTH STUDY

IN WHICH THEY CLAIM TO HAVE IDENTIFIED POSSIBLE PCB RELATED ILLNESSES IN
MINDEN.

Ill) FUTURE PLANS
A) OSC TO INVITE WVDNR AND HEALTH TO ABOVE MENTIONED MEETING.
B) OSC TO BE IN HQ 7/24 TO REVIEW BIDS WITH PCMD. CONTRACT AWARD

SUBJECT TO AVAILABLE FUNDS.
C) OSC TO CONTINUE COORDINATING ALL EFFPORTS RE THE SENATOR WITH

CONGRESSINAL AFFAIRS (TELLER)

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA* PA.



TLX II 7108229269
CONNECTED Ol-AuQ-86 lit35 31

CERCLA REMOVAL SITE
SHAFFER EQUIPMENT CO.

ATTNiTlM FIELDS AND TOM MASSEY

POLREP 100

I SITUATIONSC0800 HRS.,B/1/66)
A) SENATOR ROCKEFELLER'S OFFICE SET UP A MEETING WITH CITIZEN'S GROUP

FOR 7/30/86. THE FOLLOWING ATTENDED! -
- LANE BAILY SENATOR'6 AID
- OSC
- APPROX. 30 MEMBERS OF CITIZEN'S GROUP
- NUMEROUS PRESS
E) SENATOR ROCKEFELLER CONTACTED LEE THOMAS RE THIS SITE. DR. PORTER'S

OFFICE HANDLED CALL SEEKING INFO FROM REGION. SENATOR REQUESTED SITE BE
PRIORITIZED. SITE DOES NOT MEET PRESENT CRITERIA IN PLACE R£
REAUTHORIZAT10N. THIS WAS EXPLAINED TO THE SENATOR.
C) OSC PASSED SAME INFO TO CITIZEN'S.
D> CITIZEN'6 PRESENTED FOUR DEMANDS AS FOLLOWS!

- COMPLETE CLEANUP OF SITE NOW
- INCINERATION OF PCB NOT LANDFILL
- WANT A HEALTH SURVEY
- WANT COMPENSATION FOR LOST PROPERTY VALUE.
OSC ADDRESSED EACH AS FOLLOWSI
- SITE WILL BE FUNDED UPON REAUTHORIZATION AND FUND AVAILABILITY. EPA
HAS PREPARED A FAIR AND OPEN COMPETITION CONTRACT AND WILL BE PRPARED TO
AWARD BY 8/30.
- EPA HAS INVESTIGATED INCINERATION. ONSITE INCINERATION UNACCEPTABLE TO
BOTH EPA AND CITIZENS. OFFSITE INCINERATION STILL NOT FEASABLE AND
EXTREMELY COSTLY." SINCE TIME IS CRITICAL TO BITE, LANDFILL OPTION IS
BEST CHOICE. UPON THIS EXPLANATION CITIZEN'S GROUP CONCURS.
- EPA IS A REGULATORY AGENCY. CDC IS RESPONSIBLE FOR HEALTH SURVEYS.
PREVIOUSLY THE CDC POSITION WAS NO SURVEY WARRANTED.
- SENATOR'S OFFICE TO NVESTIGATE THIS CONCERN. POSSIBLE CLAIM AGAINST
THE FUND.
E) OVERALL OSC CONSIDERS MEETING SUCCESSFUL AND POSXTVE. OSC OFFERED

ADDITIONAL MEETINGS IF CITIZEN'S REQUEST.
F) OSC TO CONTACT CDC AND ADVISE THEM OF CITIZEN'S DEMANDS.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

DISCONNECTED 01~Aug-86 11|40 39

100475



To I ERD/OERR (EPA5311)
To I T. MASSEY (EPA9374)

From i T.MASSEY (EPA9374) Po»t»di Thu ll-S«p-B6 lltOl EDT Sym 63 (63)
Subject l SHAFFER POLREP 101

ATTNl TIM FIELDS AND TOM MASSEY

CERCLA REMOVAL PROJECT
SHflFFEft EQUIPMENT
MINDEN W.VA.

POLREP 101

I) SITUATION! 41700 HRS. ,9/10/86)
A) OSC INFORMED THIS DATE THAT THE FIRM FIXED PRICE CONTRACT

FOR T&D OF SOIL FROM THIS SITE WAS AWRDED TO .CECOS INC. AT A COST
OF APPROX. * 833, OOO. (CONTACT PCMD FOR EXACT COST).
B) JANET FALLIN, PCMD, CONTRACT SPECIALIST CONTACTED CECOS

PROJECT MANAGER AND INFORMED HIM OF AWARD. FURTHER THEY REQUESTED
THAT CECOS BEGIN WORK ASAP. CECOS INFORMED CO THAT 1O DAYS XS
REQUIRED PRIOR TO ONSITE MOB. ONSITE MOB EXPECTED 9/24,.
C) CO CONTACTED OSC THIS DATE TO INFORM OF AWARD AND REQUESTED

OSC CONTACT CECOS AND REQUEST MORE EXPEDITIOUS ONSITE. MOB*.' SECOND
COMPANIES PROTEST WAS RESPONDED TO BY PCMD. COMPANY CAN STILL
FILE WITH GAO AND POTENTIALLY BLOCK WORK ONSITE. OSC INFORMED
CONTRACTS THAT THIS WOULD BE COMPLETELY UNACCEPTABLE DUE TO THE
EXTREME SENSITIVE NATURE AS REGARDS THIS SITE AND THE IMMEDIATE
NEED TO REMOVE THESE SOILS ASAP AS FLOOD SEASON BEGINS XN THE
FALL AND THE PRESENT STABILIZATION IS DEGRADING. IF THIS OCCURS
OSC WOULD CONSIDER USING ERCS.
D) SITE 13 FUNDED USXN3 61 MONIES.
E) WHILE OSC IS PLEASED BY AWARD, THERE IS SOME CONCERN AS TO

THE LENGTH OF TIME REQUIRED TO PERFORM SUCH CONTRACTING.
ADDITIONALLY ADVICE AND GUIDANCE FROM THE REGIONAL STAFF
INDICATES THAT THIS PROCESS COULD STAND MUCH IMPROVEMENT
SPECIFICALLY XN THAT THERE SOME CONCERNS REGARD INS OSC LIABILITY
AS BOTH OSC AND PO ARE NOT NECESSARILY A CONCERN OF PCMD. SITE \J
CLEANUPS INCLUDE NUMEROUS OTHER CONCERNS OTHER THAN CONTRACTING.
PCMD NEEDS TO INCLUDE THESES CONCERNS IN THEIR PLANNING.
P) THIS TYPE OF CONTRACTING ALLOWS FOR COST SAVINGS AND

RESOURCE CONSERVATION. EPA'S ESTIMATE WAS >1.3 MILLION. (OVER
»40Ok SAVINS)
8) OSC REQUESTS ADVICE AND ASSISTANCE FROM REGIONAL MANAGEMENT

AS OSC IS PRESENTLY COMMITTED TO ANOTHER PROJECT. OSC XS OF THE
OPINION THAT A FULL TIME EPA OVERS1TE XS REQUIRED FOR THIS SITE
BECAUSE OF SENSITIVITY.

XX) ACTIONS TAKEN
A) OSC CONTACTED CECOS PO AND REQUESTED FASTER ONSITE MOB PER

PCMD REQUEST. CECOS MILL TRY.
B) OSC INFORMED REGIONAL AND HQ MANAGEMENT OF AWARD.
C) OSC COORDINATED A JOINT PRESS RELEASE WITH EPA, SENATOR

ROCKEFELLER AND CONGRESSMAN STAGGERS FOR RELEASE ASAP. OSC AGAIN
REQUESTS ANY ASSISTANCE TO EXPEDITE THIS RELEASE.

D) OSC REQUESTED *100k TO BE USED BY ERCS TO REMOVE DRUMS STILL
REMAINING ONSITE. DRUMS CONTAIN CONTAMINATED LINER, CLOTH INS ETC.
ADDITIONALLY IF REQUIRED SITE WILL BE DRESSED UPON COMPLETION OF
TftD. IT WAS NOT POSSIBLE TO INCLUDE THIS XN THE FIRM FIXED
CONTRACT DUE TO THE INEXACT NATURE OP THE WORK WHICH DOES NOT
ALLOW FOR AN ACCURATE SPECIFIC SCOPE TO ALLOW FOR BIDDING. OSC
WILL ESTIMATE TOTAL MONIES REQUIRED WITHIN THE NEXT WEEK.

XII) FUTURE PLANS
A) OSC TO COORDINATE WITH MANAGEMENT AS TO STAFFING NEEDS.
B) OSC TO COORDINATE WITH OPA AS TO COMMUNITY RELATIONS AND

NOTIFICATION.
C) MOBE EXPECTED 9/34/86.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-IXI
Duit onci OUT a oo



Tei ERD/OERR (EPA5S11)
To i T.MASSEY (EPA9374) " :

From i T.MASSEY (EPA9374) Po«t«tis W»d IS-Oct-a* 11.43 EDT Gy» £3 (76)
Subject I CHAFFER EQUIPMENT COMPANY POLREP 103

ftTTNl TOM MASSEY * TIM FIELDS
.EHAFFER EQUIPMENT COMPANY
"
CERCLA REMOVAL PROJECT

POLREP tOg

I. GITUATIONi UOO HRS., 1O-7-6G

A. PERSONNEL ON-SCENE t

i. io-e-a& EPA-I TAT-I ERCS-S
t. 10-7-66 CPA-a TfiT-l CRCS-4

B. COSTS TO DATEt

1O-6-6&I 10-7-fl£i

CPA 300 EPA 600
TAT 300 TAT 57O
CRC6 1131 ERCS £380

C. WEATHER i COOL, CLEAR, LIGHT VARIABLE WINDS

D. 65 DRUMS HAVE BEEN IDENTIFIED FROM PREVIOUS ACTIVITIES AT THE
SHAFFER SITE. SOME OF THE DRUMS HAVE BEGUN TO LEAK AND ACCUMULATE
RAIN WATER FROM LOOSE BUNGS AND LIDS. ONE DRUM HAS COMPLETELY RUSTED
THROUGH THE BOTTOM.

E. ERCS WAS UNABLE TO PRODUCE A DRUM INVENTORY OF THE DRUMS THAT WERE
LEFT ON-SITE. APPROXIMATELY I/a OF THE DRUMS WERE LABELED. AS A
RESULT OF THE DRUMS BEING WEATHERED AND THE LACK OF AN INVENTORY
ALL DRUMS WILL BE REINVENTOR1ED AND SAMPLED FOR DISPOSAL.

F. SIGNS POSTED BY THE CONCERNED CITIZENS TO SAVE FAYETTE COUNTY
SAYING, "WARNING PCB HAZARDOUS WASTE, TO AVOID POTENTIAL
HEALTH EFFECTS, DO NOT ENTER, " STILL REMAIN ON-SITE.

6. APPROXIMATELY 1/3 OF THE SOIL PILE COVER HAS RIPPED AND BECOME
SHREDDED DUE TO WIND AND RAIN EXPOSING THE BOIL.

H. RAY 6ERMANN, EPA/OPA ON CITE FOR A PRESS AVAILABILITY CONFERENCE
REGARDING SITE STATUS.

XI. ACTIONS TAKEN i

A. 36 DRUMS WERE OPENED AND FOUND TO CONTAIN POOL LINERS,
CONTAMINATED CLOTHING, VXSQUEEN AND OTHER CONTAMINATED TOOLS.
DUE TO LOOSE BUNGS AND LIDS, fi DRUMS WERE FULL OF RA I WATER

AND CONTAMINATED ARTICLES. THESE DRUMS WILL BE
REPACKED AND SOLIDIFIED WITH AN ABSORBENT MATERIAL.

III. FUTURE PLANS i

ft. COMPLETE SAMPLING AND INVENTORY OF ftLL DRUMS.

*" fSfi-SE?®1 SNTaM'NATED CLOTHING AND PIPES FROM
THE MIL AND PROPERLY CONTAINERIZE FOR DISPOSAL.

C" SP̂ S X,F?£?IIIIRTra BDXL FROM THE DRUM STORAGE AREA DUECUE TO SPILLAGE AND LEAKING FROM WEATHERED DRUMS.

0. SAMPLE VISIBLE SIGNS OF LCACHATE SEEPS FROM SOIL PILE.

C* 52SB?2,D«TflT T° PROVIDE OPTIONS FOR DISPOSAL OF DRUMMEDWHTSRlHLS.

F. SOLIDIFY CONTAMINATED RAINWATER ACCUMULATED IN DRUMS.

I. COVER SOIL PILE.
i.

6ARRETT ARAI, OBC
U.S. CPA REGION III 4 * A -WW
PHILADELPHIA, PA 1004 7 I



ToI ERD/OERR (EPA5S11)
Toi T.MA5SEY <EPA9374)

From i T.KASSEY (CPA9374) Po»t»di W«d 13-Oct-BS 11(47 EDT Sy« 63 (31)
Subjectl SHAFFER EQUIPMENT COMPANY POLREP 103

ATTNt TOM MASSEY I TIM FIELDS
SHAFFER EQUIPMENT COMPANY
MINDEN, WV
CERCLA REMOVAL PROJECT

POLREP 103

X. SITUATION! 1BOO HRS., 10-B-86

A. WEATHER! SUNNY, LIGHT WINDS, MILD, 70' S

B. PERSONNEL ON-SCENE i EPA-1, TAT-1, ERCS -4

C. COSTS TO DATEl EPA 900
TAT 840
ERCS 4S37

CEXLXNSt *9S,375

D. A TOTAL OF 76 DRUMS HAVE BEEN IDENTIFIED FOR DISPOSAL.

E. ERCS CONTINUES TO REMOVE DEBRIS FROM SOIL PILE.

XI. ACTIONS TAKEN

A. ERCS SAMPLED 22 DRUMS ON EXTRACTOR PAD AND LEACH ATE
SEEP3 AROUND SOIL PILE. LEACHATE SAMPLES SENT TO LAB
FOR ANALYSIS. ., A

B. ERCS COMPLETED SOLIDIFYING DRUMS WHICH HAD STAND I NQ
LIQUIDS.

C. TAT INVENTORIED ALL FLUSHING FLUID DRUMS FOR POSSIBLE
CONSOLIDATION BEFORE DISPOSAL.

III. FUTURE PLANS t

A. TAT TO TAKE PH READXNDS FROM DRUMS ON EXTRACTOR PAD FOR
COMPATIBILITY.

C. OSC AUAXTXNB RESULTS OF LEACHATE SEEP ANALYSIS.

GARRETT ARAI, OSC
U.S. EPA RE3ION III
PHILADELPHIA, PA

100478
."* *•» •
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Toi ERD/OERR (EPA3311)
ToI T.MASSEY (CPA9374)

Front T.HASSEY (EPA9374) Pottedi W*d I3-Oct-B6 111*8 EDT Sytt £3 (?e»
Subjecti SHAFFER EQUIPMENT COMPANY POLREP 104

ATTNl TOM MASSEY t Tin FIELDS
GHAFFCR EQUIPMENT COMPANY
'MINDEN, WV
CERCLA REMOVAL PROJECT

POLREP JO4

X. SITUATIONi 1500 HRS., 10/10/86

A. WEATHER I 1O-09-86. COOL, SUNNY, LIGHT WINDS, 7O'S
10-10-66| COOL, CLOUDY, LIGHT WINDS, «0<C

B. PERSONNEL ON-ECENEi 1 0-09-86 i EPA-1, TRT-1, ERCS-4
10-10-86 I CPA-1, TAT-1, ERCS-4

C. COSTS TO DATEl 10-09 -6 £ 10- JO-86

CPA - IfiOO CPA - 1500
TAT - 1110 TAT - 1330
CRC6 - C£70 CRCS * BB70

CEILING. -.98,375.

XI. ACTIONS TAKEN i

A. TAT INSPECTED LIQUID DRUMS IN STAGING AREA. DRUMS APPEAR
TO CONTAIN FLUSHING FLUIDS.

B. OSC ATTEMPTED TO CONTACT COMPANY THAT MANUFACTURES
COAGULANT COMPOUND TO OBTAIN SAFETY AND DISPOSAL
INFORMATION.

C. CRCS TREATED EO DRUMS ON EXTRACTOR PAD WITH ACTIVATED
CARBON.

D. CRCS COMPLETED REMOVAL OF DEBRIS FROM SOIL PILE AND
I CONSOLIDATED INTO DRUMS FOR DISPOSAL.

C. ACCUMULATED RAINWATER WAS PUMPED FROM EXTRACTOR PAD
AND HOUSING PAD.

F. EMPTY DRUMS STAGED FOR REMOVAL.

6. FULL DRUMS SECURED FOR DISPOSAL.

H. TAT PREPARED FINAL DRUM INVENTORY FOR DISPOSAL!

V - FLUSH SOLUTION
4 - COAGULANT SOLUTION

; . SO - SOLIDSi CLOTHING, DEBRIS

I. ERCS COVERED SOIL PILE WITH VIBQUECN AND SECURED SITE.

J. ERCS DEMQBED AT 1400 HRS.

K. OSC CONTACTED WVDNR CPAM HAYES) AND RELAYED SITE STATUS.

III. FUTURE PLANS l

A. OSC AWAITING RESULTS OF ANALYSIS OF FLUSHING SOLUTIONS
AND LEACHATC SAMPLES.

B. OSC AWAITING 6UBMITTAL OF WPR FORMS FOR DISPOSAL OF THC
SEPARATE WASTE STREAMS AT THE SITE.

GARRETT ARAI, OSC
U.S. CPA REGION til

. ' PHILADELPHIA, PA

100479



Toi ERD/OERR (EPASSll)
Toi T.MASSEY (EPA9374)

From T.MASSEY (EPA9374) Postvdi Thu 16-Oct-86 17s39 EDT Sym 63 (SO)
Subjecti SHAFFER POLREP 103

CERCLA REMOVAL PROJECT
SHAFFER EQUIPMENT SITE
MINDEN, W.VA.

ATTNiTXM FIELDS AND TOM MASSEY

POLREP 105

X>SITUATIONS(1700HRS. , 10/16/86) ,
A) OSC, CONTRACTS AND HQERD HAVE BEEN ACTIVELY INVOLVED WITH

ISSUES SURROUNDING THE OFFSXTE REMOVAL OF PCB CONTAMINATED SOIL
FROM THIS SITE. CONTRACT AWARDED TO CECOS IN SEPTEMBER. CECOS HAS
SUBMITTED WPR» FOR APPROVAL THRU REGULATORY AGENCY.
B) STATE OF OHIO HAS FINAL APPROVAL AUTHORITY. OSC WAS ADVISED

BY BOTH CECOS AND CONTRACTS THAT STATE HAD NOT APPROVED WASTE FOR
THE WILLIAMSBURG OHIO FACILITY, TAKING THE POSITION THAT THE
WASTE STREAM IS UNDER REVIEW AND THAT OHIO HAS A BI8 PROBLEM WITH
ACCEPTING OUT OF STATE WASTE. OSC CONTACTED STATE TO EXPLAIN
SITUATION XN HOPE THAT THIS MIGHT EXPEDITE APPROVAL. NO EFFECT.
C) CECOS HAS INFORMED CONTRACTS THAT THEY ARE ABOUT TO GO INTO

DEFAULT ON THIS CONTRACT UNLESS DISPOSAL APPROVALS CAN Bt
EXPEDITED.
D) AFTER LENGTHY DISCUSSIONS WITH PCMD, AND HQERD THE OSC MADE

A SECOND CONTACT TO STATE WITH NO EFFECT. OSC RECOMMENDED THAT
PCMD AND ERD PURSUE OTHER OPTIONS. PCMD ALSO REQUESTED ERD
INVOLVEMENT. ERD RESPONDED BY INVESTIGATING THE ISSUES AND
INVOLVING HQ RCRA OFFSXTE COORDINATOR AND REGION 5. TO DATE
ALTHOUGH OHIO HAS AGREED TO RECONSIDER NO APPROVALS ARE
FORTHCOMING. - '; .
E) OSC UPON ADVISEMENT FROM PCMD HAS TASKED TAT TO DEVELOPE A

COST ESTIMATE FOR RESECURING THIS SITE XN THE EVENT THAT CECOS
DOES DEFAULT. EXISTING ERCS CEILING FOR DRUM DISPOSAL CAN
PROBABLY INCLUDE RESTABXLXZATXON ACTIVITIES. DRUMS ARE PREPARED
FOR DISPOSAL. APPROVALS PENDING. ALL WPRS FOR AVAILABLE LANDFILLS
XN. DRUMS CONTAIN PRIMARILY PAPER SUITS AND POOL LINERS.
F) PRESS INTEREST BEGINNING SINCE NO SOIL HAS MOVED. PREVIOUS

PRESS RELEASE INDICATED PROJECT STARTUP IN EARLY FALL. OSC FULLY
EXPECTS BOTH PRESS AND CITIZEN INTEREST TO. BEGIN AT ANYTIME. THIS
WILL PROBABLY RESULT XN RENEWED CONGRESSIONAL INTEREST MS WELL.
G) OSC AGAIN REQUESTS ANY ASSISTANCE OR ADVISEMENT AS TO HOW

BEST TO PROCEED. SOIL XS LOCATED XN A CRITICAL FLOOD PLAIN WITH
WET WEATHER ALREADY HERE. OSC CONTEMPLATING USING ERCS TO ARRANGE
FOR A REGULAR INSPECTION AND IMMEDIATE EMERGENCY RESPONSE IN THE
EVENT OF FLOODING UTILIZING A LOCAL SUB. ADDITIONALLY EXISTING
FLOOD DIKES MILL NEED IMPROVEMENT.

ROBERT E. CARON
ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

100480



TOI T.PWSSEY <EHR?J74>
Frorai T.MASSEY (EPA9374) Poctfldi Fri ei-Nov-66 CsSfi EST 6y« 63 (68)

Subjecti CHAFFER 6XTC

CERCLA REMOVAL PROJECT
-6HAFFER EQUIPMENT CITE
MINDEN, MEET VIRGINIA

I. SITUATION (1700 HRS 11/16/66)

A. PERSONNEL ON CCENE i

EPA 1 TAT 1 ERCS 6

B. CPA, TAT, AND ERCB PERSONNEL MOBED TO SITE ON 11/17/06.

C. SOIL PILE COVER HAS &ETCRRIORATCD AND ALLOWED RAIN TO LEACH INTO THC
PILE.

P. SNOW FENCE SURROUNDING THE PILE HAS BECOME INADEQUATE SECURITY DUE
TO THE WEATHER.

C. COSTE TO DATEl (COB 11/17/66)

XI. ACTIONS TAKEN

V } B. ERCS BEGAN TO STABILIZE THE BOIL PILE BY COVERING WITH GEOTECH
^"^ FABRIC. THE NEW FABRIC COVER 16 TO BE HELD INTO PLACE BY EXISTING

BCRM SURROUNDING THE PILE. CLAY WILL BE ADDED TO THC BERM
SURROUNDING THE PILE TO SECURELY STABILIZE THC BERM.

C. COST ESTIMATES ARC BEING ACQUIRED FOR THC CHAIN LINK FENCE TO SECURE
THC SOIL PILE.

D. A SECURITY GUARD WILL SECURE THE SITE DURING THC EVENING HOURS THAT
PERSONNEL ARC NOT ON SCENE. RADIO COMMUNICATIONS WERE ESTABLISHED
WITH THC OAK HILL POLICE DCPT. IN THC EVENT AN EMERGENCY SHOULD
ARISC DURING THC EVENING HOURS.

III. FUTURE PLANS

«• FINISH 6CCURING THC SOIL PILE WITH SCO-TECH FABRIC MATERIAL.

B. STABILIZE BCRMS SURROUNDING THC BOIL PILE.

C. ESTABLISH SECURITY via CHAIN LINK FENCC SURROUNDING THC SOIL PILE.

I>. MOVE ALL DRUMS INSIDE THC FENCCD AREA TO PROPERLY SCCURC.

100481



TOI T.MASSEY (EPA9374)
From i T.MASSEY (EPA9374) Po»t«dt Fri 21-Nov-B6 BsSS EST By* 63 (72)

Subject I SHAFFER POLREP 7

CERCLA REMOVAL PROJECT
SHAFFER EQUIPMENT SITE
MINDEN, WEST VIRGINIA .

POLREP 107

ATTNl TOM MASSEY AND TIM FIELDS

I. SITUATION ( taOO HRS 11/19/86)

A. PERSONNEL ON SCENE I

EPA 1, TAT 1, ERCS 6

B. COSTS TO DATE I

EPA * 2,100.60
TAT * 2,39O.OO
ERCS « 16, 200. 00

C. THE CONTINGENCY SUMPS IN THE EXTRACTOR PADS CONSTANTLY REFILL WITH
RAIN WATER.

D. THE SOIL PILE IS NO LONGER EXPOSED TO THE ENVIRONMENT, i.«. RAIN OR
WIND.

E. SECURITY TO REMAIN ON SCENE UNTIL FENCE COMPLETE.

II. ACTIONS TAKEN

A. THE TWO CONTINGENCY SUMPS THAT WERE LOCATED IN THC CONCRETE
EXTRACTOR PAD WERE POTENTIAL PROBLEMS DUE TO THEIR DEPTH (4-3 FT)
COLLECTING RAIN WATER. THE SUMPS WERE PUMPED OUT AND FILLED WITH
RED DOG TO PREVENT ANY ACCIDENTS FROM OCCUR INS. THE CONCRETE DIKES
SURROUNDING THC 3 EXTRACTOR PADS WERE BROKEN TO PREVENT ANY FURTHER
RAIN WATER FROM COLLECTING.

C. ALL DRUMS WERE STAGED ON PALLETS AND COVERED WITH VISQUEEN AND GEO-
TECH FABRIC LOCATED AT THE WEST END OF THE SOIL PILE.

E. BACKHOE WAS DECONTAMINATED AND LOADED FOR DEMOB ON 11/20/86.

F. OSC CONTACTS OPA (RAY GERMANN) TO UPDATE OF SITE SITUATION.

0. ERCS RECEIVES THIRD BID FROM FENCING SUBCONTRACTOR.

III. FUTURE PLANS

A. ELECTRICIAN (SUBCONTRACTOR) TO BE ON SCENE 11/2O/B6 TO REMOVE
TRANSFORMERS FROM POLES AND DELIVER THEM BACK TO OWNER.

C. OSC STILL AWAITING DRUM APPROVALS FOR DISPOSAL FROM ERCS.

GARRETT H. ARAI
ON SCENE COORDINATOR
USEPA REGION XXI ' ' j> /',, •
PHILADELPHIA, PA ' / ?•



TOI ERD/OERR (EPASS11)
TOI T.MASSEY (EPA9374)

From. T.MASSEY (EPA9374) Poctedi Wed 31-D«c-fl£ 13i38 EST Sys 63 (SI)
Subjecti SHAFFER EQUIPMENT SITE POLREP 106

_SHAFFER EQUIPMENT SITE
MINDEN, WV.
CERCLA REMOVAL ACTION
_POLREP 108

ATTENTION TOM MASSEY AND TIM FIELDS

X. SITUATION (DECEMBER 66)

A. ON 12-3-86 CHEMICAL WASTE MANAGEMENT (CWM) INFORMED ERCS
THAT DISPOSAL APPROVAL FOR THC SHAFFER EQUIPMENT SITE HAD BEEN
REVOKED DUC TO ENVIRONMENTAL COMPLIANCE ISSUES OF THC
FACILITY.

B. OSC ADVISED BY ROBERT OHNECK ERCS PROGRAM MANAGEMENT) OF
SITUATION WITH WRITTEN VERIFICATION TO FOLLOW.

C. ALTERNATIVES ARE AS FOLLOWS!

1. CWM INCINERATOR IN CHICAGO, ILLINOIS.
2. CWM LANDFILL IN EMELLE, ALABAMA.
3. ROLLXNS INCINERATOR XN DCER PARK, TEXAS.
4. ENSCO, ELDORADO, ARKANSAS.
5. GENERAL ELECTRIC, PHILADELPHIA, PA.
6. CECOS - OUT OF COMPLIANCE.

D. MATERIALS ON SXTEl

QUANTITY PCB CONCENTRATION PHYSICAL STATE

1. 6 DRUMS £S - S6X LIQUID
2. 1 DRUM 62.4 PPM LIQUID
3. 2 DRUMS (10 PPM LIQUID
4. 50 DRUMS - CLOTHING,LINERS, GLASS, ETC
5. 4 DRUMS POLYMER ft COAGULANTS LIQUID

XI. ACTIONS TAKEN .

A. ALTERNATIVE APPROVALS HAVE BCEN IMPLEMENTED TO OTHER
DISPOSAL FACILITIES.

XIX. FUTURC PLANS

A. OSC AWAITING MOST ENVIRONMENTALLY SOUND, COST EFFECTIVE
DISPOSAL OPTION AVAILABLE.

6ARRETT ARAX, OSC
USEPA, REGION XXX
PHILADELPHIA, PA.



TOI ERD/OERR (EPA5S11)
Toi T.MASSEY (EPA9374)

From T.MASSEY (EPA9374) Posted i Fri 16-Jan-87 9i38 EST Bys 63 <73>
Subjectl SHAFFER EQUIPMENT POLREP 109

SHAFFER EQUIPMENT SITE
NXNDENrwV.
CERCLA REMOVAL ACTION
PDLREP 109

ATTENTION TOM MASSEY AND TIM FIELDS

X. SITUATION (£OOO HRS 1-14-S7)

A. PRESONNEL ON SCENEI
EPA 1, TAT 1, AMO 1, BEL-PAR 1

B. SOIL PILE COVER AND FENCING REMAINS IN GOOD CONDITION.

C. PROFILE WASTE PRODUCT RECORDS (WPR) FOR THC SO DRUMS OF
CONTAMINATED CLOTH I NO AND S DRUMS OF SURFACTANT WERE APPROVED FOR
DISPOSAL AT THC CHEMICAL WASTE MOT. FACILITY IN EMELLE, ALABAMA.

D. WEATHER I OVERCAST, 43 F, COOL AND BREEZY

li. ACTIONS TAKEN
A. 5O DRUMS OF CLOTHINS, GLASS, POOLLINERS, ETC., AND S DRUMS

OF SURFACTANTS GENERATED FROM PREVIOUS REMOVAL ACTIVITIES WERE
LOADED ONTO A TRUCK VXA MANIFEST CWMA 246318.

B. TRANSPORTER (AMQ POLLUTION) WAS HESITANT TO ACCEPT DRUMS
BEARING SLIGHT SURFACE RUST, INDICATING THAT THC STATE OF WEST
VIRGINIA REGULATIONS REQUIRE THAT SHIPPING CONTAINERS BEARING
HAZARDOUS WASTES MUST BC FREE OF ANY RUST.

C. OSC CONTACTED PAH HAYES (WVDNR) TO RELAY SITUATION OF RUSTY
CONTAINERS. WVDNR INDICATES A3 LONG AS CONTAINERS ARE XN
COMPLIANCE WITH DOT REGS, THE CONTAINERS ARC SH1PABLC. HAVES
INDICATES ONLY EXTENSIVE RUST XN DRUMS AFFECT IN3 THE STRUCTURAL
INTEGRITY WOULD NOT BE ABLE TO BE SHIPPED.

D. OSC CONTACTED VICTORIA VAN RODCN (HEADQUARTERS REGIONAL
COORDINATOR) TO CLARIFY WEST VIRGINIA SURFACE RUST RULE OF
CONTAINERS. TO HER KNOWLEDGE WEST VIRGINIA REGULATIONS ARE
CONSISTANT WITH ALL OTHER STATES AND DOT REQUIREMENTS.

C. DUE TO THC WET WEATHER CONDITIONS, PROBLEMS WERC ENCOUNTERED
WITH THC WCT DRUMS NOT RECEIVING LABELS AND PROFILE CODE NUMBERS
CLEARLY.

F. OSC AND TAT INSPECTED PARTIAL LOAD OF 16 DRUMS SENT BY OSC
WRXGHT (CPA REGION XXX). ALL CONTAINERS WERE LABELLED AND
PROPERLY MANIFESTED XN ACCORDANCE TO DOT REGULATIONS. THESE DRUMS

WERC FROM THE ROTUNDA DRIVE CERCLA REMOVAL PROJECT. THIS PARTIAL
LOAD AND THE PARTIAL LOAD FROM SHAFFER EQUIPMENT WERE
INCORPORATED TO CREATE A FULL LOAD OF CONTAINERS XN ORDER TO SAVE
COSTLY TRANSPORTATION EXPENSES. PARTIAL COSTS WILL BE SEPARATELY
CHARGED TO EACH PROJECT ACCORDINGLY.

G. TAT ON SCENE TO PHOTO DOCUMENT OPERATIONS AND ASSIST WITH
INVENTORY, LABELLING, AND LOADING OF CONTAINERS.

XXI. FUTURE PLANS

A. OSC AWAITING APPROVAL TO DISPOSE OF THE 9 REMAINING DRUMS OF
PCB LIQUID CURRENTLY STORED ON SITE.

B. SCHEDULED ARRIVAL DATE FOR THE SHIPMENT OF WASTES TO ARRXV£
ON FRIDAY 1-16-87.

SARRETT H. ARAX «. . , .
ON SCENE COORDINATOR v > j >
USEPA REGION XXX .
PHILADELPHIA, PA.



EPAOHM PHA

WU XNFOMASTEft 4-0037648049-001 02/16/871C8 IPHMTZZ CSP3044650371 DGM TDHT-OAK HILL WV 179 02-16 0941A ESTTWX 7106700716 EPAOHH PHAEMERGENCY RESPONSE
4218 EPA PHA

POLREP f 110 CHAEFFER HINDEK MEET VIRGINIA!. SXTUATlONl (170O HOURS,
2/17/6>)

A. PERSONNEL ON BCENEi CPA-1 TAT-1

B. WEATHER. SNOWING LOW 30' B

C. POOR WEATHER CONDITIONS CAUSED A DELAY XN PLANNED LOADING OF PCB
DRUMS ON THIS DAY
IX. ACTIONS TAKENs

A. OSC ARAX CALLED CRCS OFFICE XN FXNDLAY, OHIO AT 1000 HOURS TO LEARN
THAT THE .DRUM REMOVAL SCHEDULED XN ROANOKE VIRGINIA XS DELAYED DUE TO
WEATHER. THC SAME TRUCK HAS TO COME TO SHAEFFER EQUIPMENT CITE FOR
LOADING OF PCD DRUMS.

C. OSC ARA1 CONTACTED WV DNR PAN HAYES TO INFORM HER THAT BECAUSE OF
THE TRUCK DELAY IN ROANOKE VIRGINIA XT WILL NOT BE POSSIBLE TO LOAD THE
NINE (9) PCB DRUMS ON THE TRUCK UNTIL TOMORROW.

FUTURE PLANSi

A. £RC8 ANTICIPATES TRUCK TO ARRIVE AT SHAEFFER EQUIPMENT SITE AT 1500
HOURS 2/1S/B7 FOR DRUM LOADING.

6ARRETT ARAI, OSC
ARAX USEPA REGION XXI
PHILADELPHIA PA
6ARRETT ARAX

100485



TLX XI 7108229269
CONNECTED 2O-Apr-B7 09l4B 22

SPILLSEPA WSH
ATTENTXONiTXfl FIELDS AND TOM MASSEY

POLREP 111
SHAFFER EQUIPMENT CO. SXTC
MINDEN, WVA.

I>3ITUATIONi(030O HRS.,4/20/87)
A)OSC CONTACTED BY -CO (MUELLER) AMD UNFORMED THAT CECOS CONTRACT

TERMINATED FOR BOVT. CONVENIENCE AS OF 4/1/37 DUE TO'THC CONTRACTOR'S
INABILITY TO SECURE AN APPROVED, XN COMPLIANCE FACILITY.
B) OSC XN RECIEPT QF SENATOR ROCKEFELLER LETTER TO THC ADMINISTRATOR

REQUESTING EXPEDITIOUS ACTION AT THIS SITE.
C) OSCtCO, AND PO JCAN WRXBHT HELD TELECOM TO DISCUSS SITUATION; OSC

INFORMED THAT ANOTHER COMPETCTXVC CONTRACT WOULD EXCEED 6' MONTHS XN
DURATION AND THAT HQ CONTRACTS DOCS NOT HAVE STAFF TO EXPEDITE SUCH A
CONTRACT.'
D) OSC XS OF THE OPINION THAT SOILS BC MOVED OFFSXTC THIS'CONSTRUCTION

SEASON OTHERWISE XT WILL BC NECCSARY TO AGAIN SPEND FUNDS TO RESECURE
SITE. XN ADDITION SOILS STILL PRESENT A'THREATY OF RELEASE.
E) OSC STRONGLY RECOMMENDS THAT UPON AWARD OF LOCAL MINIERCB CONTRACT

THEIR FIRST DELIVERY ORDER SHOULD BE COMPLETION*OF WORK AT THIS BITE.
AWARDS EXPECTED IN MAY.
F) OSC INTENDS TO-PURSUE MINI ERCS OPTION AGGRESSIVELY.

ROBERT E. CARON
SENIOR ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

DISCONNECTED 20-Apr-87 O9iS2 40
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To: Efi-J/DeftR (EW.SS.U)
To: V.MASSEY (EPA9374)

From i T.MASSeY (EPA9274) Del i v*r<*d t Tut £l*Juiv-£.7 I4i£7 c.i)Y By*. ic.2 fl.
Subicct: feriAFFEA POLREP J±£ /,
Wail Ibi IPm-ae>3-8707c:l-l3Cil4l££.£
PDLREP lie:

SHAFTS* EQUIPMENT CO. SITE
U. VM.

fiTTNiTQM MASSE Y AND TIK FIEi-DS

1) SITLlfi7IONi<l7«X> HfcB. . 7/&0/67)
A. OSC CONTACTED BOTH PCtfD AND CAD THIS DrfTt Tu L&HWN S.'ATUfc

CF ERCS CONTRACT PENDING AWrtft&S. OfoC ir4FOftrtc.U TKriT
AWARDS ARE NOT ANTICIPATED UiWTIu END OK frJGUST. tRC3
VriSB HONTH.

B. OSC HAS D£TERllIlv.£D THAT END OF AJGJ5T XS TO LATE TU
FDr. REMOVAL OF PCB CONTAMINATED SOIL BEFOKE WINTER. ObC IS
Or THE OPINION THAT A DcLIVERY OriDER MUST *£ ISSUED NO LATtR
THAN THE FIRST W£EK OF AUGUST TO ALLOW FOR LANDFILL
APPROVALS AND SUFFICIENT Tint (EST. 30 DAYS) FOR TRANSPORT
AMD DISPOSAL.

C. PREVIOUS RESPONSES TO CONGRESS I ONALS INDICATED THAT
MOULD UTILIZE NEW REGIQNHL CONTR.4C1S FUR THIS WORK, iN
IT MOULD B£ LIKELY THAT A LOCAL COhtTfWCrOrf WJUL& Bt UaEU AT
A POTENTIAL COST SAVINGS. THIS REGIONAL CONTRACT IS
KINIERCS. OSC INFORMS BY THIS POLREP THAT THE AfOVE
MENTIONED DATE IS CRITICAL. IF NO fiZNIERCS AVAILABLE ObC
MILL RECOMMEND USE Or ERCS.

XI. ACTIONS TAKEN
A. TEwECON WITH EAD.CArtRUTHERS, FIEwDS) INDICATE TnnV E.<P HnS

Bfccew PUSHING PCMD FUR A^ARD. EFFOR*. s WILL t>E IIÂ E THKU
OFFICE IN AN ATTEMPT TO SP££D U^ SUCH AWRUS. HJW£VcR ThcV
CONCUR WITH OSC THAT ERCS k€ UStD IF 1HI& UNSJCC'ESs-FUL.

B. ERD A;xD OSC DISCUSSED NtED FOR AuDiTIONAL FJlsiDS. Trilb k^U
Be DONE VIA ACTION MEMO THRU EPA/KO FOR APPROVAi— DRAFT
TO Bt SUBclITTtD WEEK Or 7/27.

in. FuruKE PLANS
A. D'rlUF'i ADDITIDfMA). FJND f.£QU£ST TO HU, PROJECT WlLu EXCEED

*£ CllLLlON.
B. osc AWAITS PCKD AWA*D Or CGNYRMCTS. EITHER MIMEKCS o*

ERCS 70 be ISSULD DELIVERY ORDtR FIRbT UELK UF *UbUST.
SUFFICIENT FUNDS R£MHlK TO S£Er. fr^p^QVALS ETC. WHlu£
AWAITIN3 APPREOVHL OF ADD1TIONHU FUNDS.

c. osc TU tteiN CDDRD..NHTJON WITH D^A. STATE A,>D LOCAL.
CITIZEN'S GROUP, IN PREPfcRATlUN FuN KENOVML UF bOit. IN

E. CARDN
SENIOR OiM-SCEN£ COOADINATCJR
USEPA-ili
PrtIi_AJJi::-.Prl.iA, PA.
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TOI ERD/OERR (CPASSli)
TOI T.MASSEY (EPA9374)

FrOMi B.CARON (CPA9340) D«liv»r»di Fri 14-Aug-37 lOilO CDT Sy» 163 (34)
Subjects SHAFFER POLREP 113
Mail Id i XPM-163-870ai4-09157lO77

ATTENTIONiTOM MASSEY AND TIM FIELDS

POLREP 113

SHAFFER EQUIPMENT SITE
HXNPEN. W.VA.

I)SXTUATXONi(OaOO HRS. ,3/14/37)
A) OSC XN DISCUSSION WITH PCMD AS REGARDS DEOBLIGATION OP FUNDS

FROM CECOS CONTRACT XN DEFAULT. PCMD SULLIVAN INFORMED OSC THAT
NO NEW MONEY CAN BC OBLIGATED UNTIL OLD MONEY IS DCOBLIGATED.
DCOBLIGATION EXPECTED BY THIS DATE.
B) OSC XN RECIEPT OF DRAFT LETTER TO SENATOR ROCKEFELLER FOR

DR. PORTER'S SIGNATURE WHICH STATES THAT CPA WILL USE ERCS AND
TtD SITC SOILS BESINNIN3 9/1/37.
C) OSC PREALERTED ERCS FOR TtD PROJECT.
D) OSC DISCUSSED SIT WITH CRS CHXCF MASSEY, ONSITE CPA PRESENCE

TO BE AF3 PERSONNELL ACTXNS A3 OSC REP.
E) OSC AND OPA WILL STARTUP PROJECT AND HANDLE COMMUNITY

RELATIONS ISSUES.
F) OSC NOTES REMEDIAL ENFORCEMENT INVOLVEMENT ON CASE.

XXI) FUTURE PLANS
A) UPON LEARNING OF OFFICIAL DEOBLXGATXON OF FUNDS OSC WILL

ISSUE D.O. FOR ERCS REQUEST IN3 ARRANGEMENTS FOR TftD, TOTAL JOB
ESTIMATES, AND WRITTEN PROPOSAL. EX1STINS APPROVED FUNDS WILL
COVER INITIAL WORK. UPON RECIEPT OF ACCURATE COST ESTIMATES, OSC
WILL SUBMIT AN ADDITIONAL FUND REQUEST TO HQ. (ROUGH ESTIMATES
EXCEED *3NILL. >

ROBERT E. CARON
SENIOR ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.
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Tox ERD/OERR (EPA5511)
To» T.MASSEY (EPA9374)

Frornt B. CARON (EPA9340) Dcliverc?di Thu 3-Sep-B7 !Oi39 EOT Syc Ifc. (
Subjecti SHAFFER SPB
Mail Ids IPrt-163-670903-095660188

_6MftrFgft EOUIPMgUT STTF
MINDEN, WV

ATTNs TOM MASSEY AND TIM FIELDS

SPECIfiL BULLETIN - PROJECT STflTUS
•>

I. SITUATION (IfiOO HRS. 9/1/67)

A. DEFAULTED CECOS CONTRACT FUNDS HAVE &£EN X.EOBLI6ATED AND
NEW FUNDS CnN NOW BE OBLIGATED.

B. OSC ISSUES D.O. FOR ERCS REQUESTING ARRANGEMENTS FOR Tc.Dt
TOTAL JOB ESTIMATES, AND WRITTEN PROPOSAL.

III. FUTURE PLANS

A. OSC TO REQUEST ADDITIONAL FUNDS FROM HQ. (EST. ) *£-MIL. >

ROBERT E. CARON, OSC
U.S. EPA REGION III
PHILADELPHIA, PA.

Pi-'. "'..' ,



TOI ERD/OERR (EPA5S11)
Tot T.MHSSEY (EPA9374)

From i T.MASSEY (EPA9374) D«livt»r»di Ulud 2-S»p-87 13*31 EOT Sys 163
Subject I SHAFFER POLREP 114
Mail Ida IPM-163-670902-121790059

ATTNi TIM FIELDS AND TOM MASSEY

POLPEP 114

SHAFFER EQUIPMENT SITE
MINDEN, W.VA.

X) SITUATION.(1200 HRS.,9/2/87)
A) OSC ISSUED DELIVERY ORDER S/19/87 FOR T*D ARRANGEMENTSX AND

FINAL COST ESTIMATES. ERCS COMPLETED TASK 8/31. StLtCTED DISPOSAL
FACILITY IS CUM, EMELLE, ALA. OSC COMPLETED WPR AND CHECKED
COMPLIANCE. ALL GOOD.
B) OSC DIRECTED ERCS TO FINALIZE T&D ARRANGEMENTS AND AIM FOR A

MOBE DATE OF 9/8/87.
C) OSC DIRECTED TAT TO DRAFT *2 MILL EXEMPTION BASED ON ERCS

ESTIMATE OF *1.5 MILL. ESTIMATED NEED OF *7SO,t>00 APPROVED
ADDITIONAL TO BRING NEW CEILING NEER *3MILL.
D) PRESENT D.O. FOR »2SOK WILL LAST THRU MOBE ANFD FIRST TWO

WEEKS, GIVING ESTIMATED 3O DAYS TO SEEK APPROVALS.
E) OSC BRIEFED MANAGEMENT AND OPA. PRESS CONFERENCE SCHEDULED

ON DAY FIRST TRUCK LEAVES. ESTIMATED 9/17.
F) OSC TO UTILIZE AFS AND JUNIOR OSC FOR DAY TO DAY DUE TO

OTHER REGIONAL COMMITTMENTS.

ROBERT E. CARON
SENIOR ON-SCENE COORDINATOR
USEPA-III
PHILADELPHIA, PA.

.J90490



TOI EPASSli
TOI EPA9374

FroMi T.MASSEY CEPA9374) D«l»v«redi Thu 10-6«p-B7 1HSO EDT By* Ifc3 (77

POLEEP «iis - SHOPPER POUTPMFNT
niNOEN, FMYETTE COUNTY, wv
TRANSPORTATION * DISPOSAL PHASE

ATlNi TOM nASSEY AND TIM FIELDS

1. SITUATION (160O HOURS - 9/9/67)

A. OSC, FAS, TAT, CRCS AND TRUCMK6 SUBCONTRACTORS nE£T TO
DISCUSS 6ITE PREPARATIONS FOR TRANSPORTATION AND DISPOSAL
OF AN ESTIMATED 3OOO CUBIC YARDS OF PCB CONTAMINATED fcGlL.

B. OSC, FAS, TAT, ERCS AND TNUCKING - SUBCONTHACTORS
CONDUCT SITE OBSERVATION. PCB CUNlnPiir^rtTbD bDlL PILE
STAGED INSIDE FENCE WAS FOUND PARTIALLY UNCOVERED DUE TO
WEATHERING. frllC PROPERLY POSTED AND &ECUHED.

C. PERSONNEL ON SCENE i

EPA - e
TAT - a
EACS - 3
DART TRUCKING - 1
WILLS TNUCKING - i

D. WEATHER i PARTLY CLOUDY, HUMID, WARM, WID TO UPPfcR 70S.

II. ACTIONS TAKEN

A, REPRESENTATIVES OF TWO TRUCKING FIRnS MET WITH THE OSC
AND FAS TO DISCUSS SITE ENTRY AUO EXIT ROUTES AND
MAP OUT THE LOGISTICS OF DISPOSAL OPERATIONS.

B. WOAY CHANNEL 4 ONSITE AT 12 10 HDuftb, NO FORMML
STATEMENT WAS GIVEN. MEDIA INTEREST EXTREMELY HIGH.

C. O&C DIAtCTED OHM RESPONSE MANAGER TO INITIATE
MOBILIZATION OF EQUIPMENT AND PtftiONNEL.

D. TEMPORARY ID GENERATOR NUMBER WVPOOOOOOflOa WAS OBTAINED
FROM THE WV DEPT. OF NATURAL RESOURCES.

E. OSC CONTACTED WVDNR HAZ. WASTE DIVISION AND WAS BRIEFED
ON SITE STATUS.

F. FAS CONTACTED SR. OSC BOB CARON AND BRIEFED HIM ON SiTt
PtibGKfcbS.

111. FUTUfcE PLANS

A. AS DIRECTED BY T. MASSEY, CHIEF, EMERG. RESPONSE
SECTION, FAS, P. CURTIN TO COOKOlNfllE RELIEF UVk.R OUHHT1&N
OF PROJECT WITH OTHER FAS.

B. ERCS TO MOBILIZE EQUIPMENT AuD PERSbNNLL ONSITE
0600 HOURS Si/10/67 TO PREPARE SITE FOR REMOVAL OPERATIONS.

C. OSC YOUNIS TO CONTACT LOCHL FIRE, POLICE AND HOSPXThL
CONCERNING.

D. SR. OSC BOB CARON AND PUBLIC AFFAIRS OFFICER, RJ.Y
GERMANN TO B£ ON&ITE 9/14/67 TO HANDLE ALL PUBLIC
RELATIONS AND NEWS MEDIA. RAY GERftANN TO CONTACT
SENATOR ROCKEFELLER'S OFFICE TO BRIEF ON SHE ACTIVITIES.

PHILIP C. YOUNIS, OSC
US EPA - REGION HZ
PHILADELPHIA, PA
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Tot EPASSli
TOI EPH9374

FroMi r.MASStV .EPH9274) t>»livor«ds Fri ll-S*o-a7 9i44 EDT Sy* 1&3 <&£>
Subject I POLREP 116 SHAFFER EQUIPMENT SITE
M*il Idi

POLREP »11£ - SHQFFER EQUIPMENT SITE
WlNDEN, FAY£TTE COUNTY, WV
TRANSPORTATION AND DISPOSAL PHASE

ATTNI Ton MASSEY AND TIM FIELDS
I. SITUATION (2000 HOURS -9/10/87)

A. SITE PREPARATION FOR TRUCKING OPERATIONS CONTINUES.

B. PERSONNEL ON SCENE i

EPA - 8
TAT - 2
ERCS - fi

C. WEATHERS CHANGEABLE CONDITIONS. PARTLY CLOUDY WITH
SUDDEN SHOWERS, MID 60S.

D. ESTIMATED COSTS TO DATE <COB 9/9/57) s

COST TO DATE CEILINS
EPfi .7K l5K
TAT l.OK 5OK
ERCS £. OK £3OK

TOTAL 3. 7K 315K

II. ACTIONS TAKEN

H. ERCS MOBILIZED EQUIPMENT AND PERSONNEL TO SITE
Hr-S. TO COMMENCE SITE PREPARATIONS FUR REMOVAL OPERATIONS.
OPERATIONS INCLUDED CLEARING AND LEVELING LAND. TRANSITION
BUILDING AND SCALE HOUSE CONSTRUCTION.
B. OSC CONTACTED LOCAL FIRE, POLICE AND HOSPITAL TO iNKOHi
THEM OF EPA'S PRESENCE.
C. FAS BRIEFED SENIOR OSC BOB CAADr* ON SITE PROGRESS.
D. ERCS CONTACTED M NATIONAL SECURITY" TO BEGIN SECURITY
ONSITE CLOSE OF BUSINESS THIS DATE.

III. FUTURE PLANS
R. SITE PREPARATION TO CONTINUE WITH ARRIVAL OF COpMAwD
POST, POWfcR AND TELEPHONES.

B. MIK£ Cft'fALANO (ERT/TAT) TO BE ONSITE MONDAY 9/1W67
TO SET UP NEW COMPUTER COST MANAGEMENT SYSTEM.

C. SENIOR OSC, BOB CARON AND RAY bERilANN, PUBLIC AFFAIRS
TO BE ONSITE MONDAY 9/ 14/87 TO HANDLE ALL PUBLIC DELATIONS
AND NEWS

TRUCKING OPERATIONS TO COMMENCE TUESDAY fc/15/67.

PHILIP C* .GUMS, OSC
US EPA - REGION III .
PHILADELPHIA, PA . . » f ; V t T 00492



TOI CRD/OERA (EPA5SI1)
1 o i T. MASfi£ Y (EPA9374 )
oMi T. MA&SisV .EPA9374I Ifvlivereds Won 14-frvp-67 l£s££ EDI 6ys Ib3

I POL. 117
Mail Jdi IPM-163-670914-1J141O34G.

POt RFP <np - BCHAFFER EQUIPMENT SITE
MINDEN, AwttTlt taUUlV, W. V.

ATTENTION i TOM ftassey and Tim Fields

I. Situation (1600 hourc, 9/ll/d7

A. Sit* preparation for Tuesaay, 9/15/67, trucking
operat ions, cent inuev.

B. CoiiMrtncJ post staged on tit** as cf 13OO hour*
, 9/11/67.

buou«t *nd •utai.iat«d cost to

To IUt*

EPA « 1.1K * IS. OK
TAT 1.9K SO. OK
ERCS IS. OK £bO.OK

TOTAL ft IB. OK * 315. l»K

on teener EPA-£. TAT-2, ERCS-7
o

E. U**th«rt Hazy, hot, humid, fthowvrs, 6£

JI. Action* Taken

A. Eitft preparation includeo such operation* ait
installation of phon* lines, trari«formi>r and electrical hoofupm,
and *it* cleanup*

B. As tasked by DSC, ERCS ent*r»o hot son* in Itiwl C
protection to cov^r eMpo^wd art.** of pile, *» rain forucant fur
this weekend po&«d thr«r«t of runoff arid spread e>f

C. As directed fay OSC, ERCS obtained £5 to 30 cubic yards
of gravel for use in uukeeo of road pur*np trucking operations.

D. Command post Mobilized to site via Flescher Moore
Trucking Co., Inc., Zelier«ople, fa*

111. Future Plane

A. 6»te preparation for trucking operation to bo comoluted
Morioay, 9/14/67.

B. Scales Mill Ue delivered ano installed on sit*r
Saturday, 9/13/67.

C. Mike Cat •! ano <ERT/TAT> to b« on site Monday, 9/14/67
to set up r*M computer cost Mar.aB*«"»*'t sy»tem.

D* fienior OSC, fcob Caron and R.»y Bormann Public Affairs to
be on site Monday, 9/14/67 to handle all public relations »r.d
nwws

Phil Younis, DSC
U.E. EPA Region III
Pniladtflphia, P*.

,-* 100493



TOI EPASill
Tot EPASS74

Fromi T. WiaSEY (EPA9374) Deliv*r«ui Urti lb-Sap-67 6i£6 EDT
Subject i POL RE 0 ttlltt - StiUFFCfl EiSulPMhTM ul IK
K»»J. Idi

P.ILRFP ma
g.,i£.r.?fft FfV_.TPnFf.T SITE
Pl.NUtl., FtivETlil CJUMTV, WV

KTTNi TOM MASSEY AND TIM FIELDS

1. SITUATION <*/14/fe7 - 18MO

A. SITE PREPARATION FOR DISPOSAL Or An eSTIhiYTtD SOCK*
CUBIC YHf-l/t* uF PCB CONTANlNMTbrO f̂O'.L Clii-i

B. PERSONNEL ON fcCENci
EPA - £
TAT - 5
EKCS - 7

SECURITY - i

C. ESTIMATED CttS'fS 10 DO'iZ iCl.B 3/13/87:-.

COST TO DATE CElilnG
EPA l./K Itr.
TAT 3. IK 5vh
EACS lo.ii-. CSoK

L. Uu£iTH£Rt SUNNY 75, WlK&a &-SW 5-J'JMPn.

C. MEDIA lNT£h£ST HIGH.
M. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DnTE INCLUwEDi T^UCK
INSTALLATION, DELIVERY OF C-K.'.V£I_, EJMUNUR GU
TRuCK ROUTE POSTING AND CLEANUP. bCHrFOLtlNu EJECTED
FOA TRjCnlMS OPERATIONS.

t. ERT/T4T MIKE CATHi-AMO C.M SCENE TO I(-iPu£ri£UT N£U
COST HH.\HC£MEuT SvSTCn AJ.D tiiiiiT F*.a wi'in .

C. OSC MET WJTn OAK HILL CITY WtlN^GER WntRE r»£ EXPn£a£>£D
HIS CONCERNS tVEft POTENllHL BuTTutlJfcCK *N TftuCr. KUUit
WHERE GAS STATION IS CURrtENTuY UNDER COiMSTnUCTlOrv. THE
AOAD IS NHJvRuW AND ti££iiD-lNTS Hf'vt CUhrtENfLY HHKK1I4U TnE.K
CARS CPPOCITC Tri£ CONSTRUCTION. CITV MHNn&ER fiuREED Tu
HELP M1TI6A1E TH£

D. OSC £>RI£FED FAYETTE THi&UNE, WRITER Ju£ hYEnS On SITi

ill. FU1Uk£ Hl-ilkS

A. SR. OSC BOB CARON AND E»M OPfl, RHY Gtftf.r.N̂  TO £<£ 0.̂ 5 iTt

6. TRUCK I No OPERATIONS TO COMi-lEWCE liXH> HCJRS 9/1S/67

C. VOUMS, OSC
J. CuRTIU, FAS

U£ £PH - RtGlCN HI
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TOI E PASS 11
Tot EPA9374

Fror.ii T.MASSEV <£PA9374> Delivered! Wed lb-bvp-67 10i££ EDT Syfc l&3 <&t
Subjects POLREP 119 SHAFFER ECiUlPMENT SITE
Mail Id i I Pf'l-lb3-67O9i £-093361 193

HI

SHfiFFER EQUIPMENT SITE
hlNDEii, FhttETTE CuUUFi, WV

ATTNl TOrt MASSEY AND TIM FIELDS

1. SITUATION <*/l4/*7 - IdfO HOURS)

A. TRANSPORTATION AND DISPOSAL ACTIVITIES IN PnOtoRESS.

B. MEDIA INTEREST ExTnEHELY Mi tin.

C. PERSONNEL ON SCENEi
EPA - 4 TRUCKING - 1£
TAT - 3 WVDNR - £
ERCS - 10 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 9/14/6.*)

DAILY COST LElLlNG

EPA *£,61£.74 ISK
TAT *,0£S. OO SoK
ERCS £4,1OO.OO £SOK

E. WEATHERi SUNNY, WARN, HIGH IN TnE MiD 60S.

II. ACTIONS TAKEN

A. TEN TRUCKS {APPROXIMATELY ££6.67 TONS) PROPERLY LOADED,
MANIFESTED ANu TRANSPORTED TO CHEM WrtSTE MANAGEhc.N?,
EMELLE, AL.

B. SR. OSC BOB CARON AND PUBLIC ArFAIRS SPECIALIST, RAY
GERMANN ONSITE THIS DATE 10 nANDLE NEWS MED in AtiD PUBLIC
INTEREST. MAJOR NEWS H£D1A REPRESENTATIVES lNCLUl»ED£i
WOAY OAK HILL, WLHS, WOWK CHARLESTON, BECKLbY nEul&TEH,
FAYETTE TRIBUNE AND UP1.
C. PAtt HAVES AND CAROL HERRICK, WV DEPT. UF NA1URHL
RESOURCES ONSITE THIS DATE TO OBSERVE SITE ACTIVITIES.
D. PROPERTY OWNER ANNA SHAFFFLR QNSIIE THIS DATE AND
PRESENTED 6R. OSC BOB CriRuN WITH A LETTER STATING HER
REQUESTS AND CONCERNS REGARDING SI1E RESTORATION, AND
FENCING. OSC TO HONOR HER REQUESTS.

E CONCERNED CITIZEN TO SAVE THE PLATEAU ACTION fa«OUPON SCENE "US DATE; CITUENS OBSERVED DISPOSE ICTIVXITUB
AND BRIEFED.

F. ERT/TAT MIKE CATALANO AND TUM OHARA, OHht ONSiTE THlfa
DATE SETTING UP NC-W COST MANAGEMENT CCiMPUTtR SYSTEM.

III. FUTURE PLANS

A. CONTINUE LOADING AND TRANSPORTING PCB CONTAMINATED
SOIL TO CHEM WHS1E MANAGEMENT, EMO-Lfc, ALABAMA.

ROBERT E. CARON, SR. OSC
US EPA - RSGiON III .,
PHILADELPHIA, PA WHEELING, WV

100495



Toi ERD/uEKR iEPASSl 1 )
To: T.hASSEY <EPA9374>

F 1*0011 T. MASSE t <£PA3374> Delivereai "Urn l7-5ep-e7 l5i v.» ti>T if** 163 (B7
Subject i POLREP 1£0

lax lPi*l-l&3-d70Si7-l350104c.£

POLREP *1£O
57Tr_

FftfETTE COUNTY, WV

ftTTNi TO.'. riHSSEY AND TIM FIELDS

i. SITUATION (-./1G/1J7 - IŜ O HOURS.

H. TnAKSPDftT^TluN AND DISPOSAL HCTiVlTIbS IN

B. MEDIA INTEREST MODERATE

C. PERSONNEL UN SCENE I
EPA * £ TRUCKING - l£
TAT - 3 SECURITY - 1
EHCS - 10

II.

D. £b-TlMr.T££ PRUjtTCT COSTS (CO* 9/li/a/>

COST tO DA1E CEILING

. 71
TAT 4f 733. 00
EoCS %̂ *, 7S/. 75 £SOK
TOTAL 103, 16S. 4& 31tlK

E. muCKiNL> t)NO DiSPObAL. UPEHHllUNS TO bulti

*/!&/&? 'lOTi-iLb lO Ufi'tc.

* TRUCKS LOADED 11 £1

A. SIT£ HCTlViTl£S Irilb L^ 1 1 lNL.uUi)£D TrtULK
I-.MMFESTING, AND ThANSPCiR f AVION uF PCu CONTAKiN^TtD ti
TO Cntl'l

&. FAS PAULA CUAT1N CONTACTED RcGIONrU- OFrlLE TO EXPEDITE
TK£ INITIwI iOix OF H PrtOCUft£flliN. htUUtS'l K0.< H^ HUJJi I i J.̂ L.
£50, OOOf (.RINGING THE ERCS C£lLlNo *iO 500, OOO. DLN NLJ.

100496



AS DIRECTED BY FAS, TflTS fcORrtED OUT tt PC.OPOStD BUDGET
IftUb-KINu SChciDULE THRu

L. REQUEST TO MOOIFY DELIVERY UH.DER W^S rlrtL-E THlS UATE
TU iNL-wUUL. I ItHIMiHUK I M I'-iUN HNO i.lbPutiHu. KNU lHL-h._H=J=.

o TO »SOO, OOO.

II. MCI'iUiJ-s iHKtiN LUr_riMUcL)

E. DHKT' JRUL'K 1^31 REJt^C'fED hKui-i HiiULliMb LMLrtH TluN nb
THAI4-ER DID NUT MEET DUT SfdCiFiCftTlUNS. NO CJS'iS

F. tK./.Hl t'lIKt LH.Ml_Ml4U (HÎ Lf 7Ui». UHt-lhH Uhjl'i OIM & i I c.
DATE ^/l£/67 TO INPL^NENT FiELD TEtiiTlNG PnAt£ Ur

i c.K uljaf riHHftufci'itjM * Srbibri. »-TXUoi_c.i-ib ^i Vrt "Irici
Hi.£ OCCUKRINb. SYSTEh WKB FCUNO TO E'tl L^CurtPRT

Wi'in iJncb&N; Û C.KM i luNb AT lnl£> I'li'.t. Lub f I
Luh:Hc.N"iL.Y £t£XN3 CALCULhiTED

KPI uONiHu I cU LM£:*I Wnbi'£ CiHî MÛ i'it.N i AS iu
9/i9/ev. THE FACILITY wii-^ t£ OPLN TO

iNu B£TM£C.N ..f̂w hiuUn.3 buTu-XUHT KIJJJ u/uu
c;O/ B7.

111. r

JH. I HNiHUrt I M TiUU UitfU UiSHUiHi- U^&rtHl iUl^b IU CUl*ilHU.=..

E>. n^HiT APpKGvHL. or FUNDING XNCRC.AUE KEQUÊ T/.*: HILLIO.M

PHii-LiP C. YuUNlb, Ot,C PnULA CUKT1N,
us EPn - I-.-U..UIM ji.il ub EMM - aubi

PA WHEELING, WV



To: ERu/uERR
TOI T.MASSEY .EPA9374.)

rromi T.MASSEY <EP*9374> If«»livi?reti: IMOM £l-Sep-S7 15:17 E£T By* 163
Subjects PGLRtP l£l

Ids IPM-l63-a7O9£l-1376&l£7O

PDLREP
SHnFFER EdiJlPfiENT SITE
MINDEN, KfiY«E7T£ COUNTY, WV

ATTNs TON MASSEY AND TIM FIELDS

I. SITUATION <9/l7/b7 - 1600 HOURS)

A. TRANSPORTATION AND DISPOSAL ACTIVITIES IN P«OSR£S5.

B. I1ED1A INTEREST

C. PERSONNEL ON SCENE s
EPA' - & TRUCKING - £0
TAT - 2 SECURITY - 1
£RCS - 10

D. ESTIMATED PROJECT COSTS (COD 5.- It/6/)

COST TO DATE CEILING

EPA 941S£. 34 ISK
'I Ml" £»51?9 .OO bOK
ERC5 173, 6£1. £4 SuOK
YOTHL. 163, bO£. £ib

E. TRUCKING AND DISPOSAL OPERATIONS Tu DiATE i

9/17/67 TOTnLS 'tO bA'l E

« TRUCKS LOADED 1* *«0
SOIL TRANSPORTED (TONS) nSS ea»j

r. **£ATHER: PARTLY CLOUDY, HUMlw, HitSH MID bO» S

II. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED TRUCK LOADING,
MMlMtf £37lNo, AND TnANSPGRTATlON OF PCB CONTttMlNHTtD SQiL
TO Crt£M hASTE h^NnGEnENT, EMtLLE, Mi_AbMi1ft (£30 MiLES).

b* CONTRACT SPECInLlST CINJJY TAYLOR CONTACTED AND iNFDnMfcD
FAS PAULA CURTIN THAT THE DELIVERY OrtDER Wn5 MODIFIED Tu
INCREASE The ERCS CEILING iSO, OvO BniNulNG "i QTt-tL. bHCS
CEILIN5 TO 500tOOO.

C. FAS BRIEFED SR. OSC BUB CAROU ON TRUCKING SC»£i>UL£
SITE STATUS.

ill. FUlUr-G

A. THI^SPORTATION AND DISPOSAL OPEhAviONS TO CONTINUE.
in. Fuvufte PLANS CONTINUED

fi. AWAIT APPROVAL OF FUNDING INCREASE R£DU£ST/£ MILLION

PHILL1P C. YuUt^lS, OSC PHULA CUrtTiN, F
US EPA - h£6IDM III US EPA - ReGION III

PA MHEdLlNb, WV

1 T'



To: ERD/DERR (EPhiGSl 1 )
To: T. KAS6EY iEPA937t)

From: T. r»ift5ScY <£P«9374) tu* 1 1 vwred i - hor» £l-bep-b7 6:4c fci>T Bye
Subject. : POLREP l££
Pi.iil lux JPH-lD2-67Ci92l-07644Ol.ro

POLKEP ftl££
EQUIPMENT SIT
rAYETIE COUNT1., WV

f.TTNx TOM MdSSEV AND TIM FIELDS

I. SITUATION (W1S/67 - l.SoO HOURb)

M. TRANSPORTATION AND DISPOSAL ACTIVITIES IH

6. FIELD ADMlNIBTrtftTIVE SPECIALIST, .P. CUrtTIN COhiTlNUtS
TO OVERSEE SITc OPEftATIONt. UNDcR TH£ DIRECTION 0^ SeWIOfi
OBC., BOB CARON.

C. PERSONNEL ON SCENE x
EPA - £ TRUCKING - 10
TAT - £ SECURITY - 1

ERCS - 10

C. ESTII-iMTED PrtOJECT COSTS (COb 9/17/67)

COST TO DAIE CEILING

EPH *-»673. 34 ISK
TAT £339. 00 50K
ERCS 300, 5lo. 70 50OK
TOTAL 311, 5£6. 34

'. VrtUCr.i)-iu AND DIS-'DbAt- DPE^HTIOi^S TL*

9/1&/B7 TOTALS "iO t/AVE

* TRUCKS ..OADED 7 . «*7
SOIi. TRANSPORTED (TONS) 159

. WEATHER: PARTLY CLOUDY, WARM, MID Tu UdPER 70* &

II. ACTIONS TAKEN .

H. SITE ACTIVITIES THIS DATE INCLUDED TftUCK L
MANIFESTING, AND TRANSPORTATION UF PCB CONTAMINATED
TO CnEM UM=TE hHNMGEIMcNl. £M£LL£,

B. TWO UiLLS TRUCKS REJECTED FROM HAULING THIS L'i=tT£.
TRUCKS IflL NUT HnVt PriDnE.fi HriZ. WnSTE HnULiNb PenclIVb.

III. FUTURE PLANS

M. TRHNbPOr.THTJON FiND MSPObMu OPERATION.-; Tu

B. MWMll APPROVAL OF ADDITIONAL FUNDING

V , ftutfdh'. £. CAKGN, 6R. OSC ^
^-^ PAUUM CURTIN, FAS 10 3-'I'J

- RcGlOci III
Pr-.lLHi.EXPHlH, PA



Tot ERD/OERR <£PftS5l»>
V;.» ..PlMSS.L-' <et*f*...iY4>

Fromi l.hAbbEV <EPN»374> twit vnr«4i T«« £<s;-b-»p-e7 i£(3-» tut Syn, 163
Subject t POLREP it 3
f.-i»l lot jpi«i-i&

II.

Hi £3
H EUTJI PMEilT SITE

MZNbLn, i-.WLl it Luunri, wv
OTTwj Yurt MHS.5tVh.JL- TIM FIELDS

J. LZTUMTION i9/-U/»7 - 1600 HOURS)

M. TRANSPORTATION AND DISPOSAL ACTIVITIES CONTlNUE=>.

B. FIELD ADMINISTRATIVE -SPECIALISE P. CUHTiN
Tu uVtF>3££ SITE OPErfftTION-i UHDER Tnfi L-IfitCTION OP
DSC, rbB CftftC'U.

C.
EM - 1 TRUCKING - 1O
IftT - 2 SECURiT* - 1
ERCS - S

b. ESTIMATED PROJECT COSTS iCOc

COST TO bATE CEILlN-i

tPfi »5, lSd.Se, IV.
TftT 7, 7«.i. 50 5«;-K

ErtL-S 351, *-9*»- IB &<X'K
TOT*L it**. *•»?. 61

O. TKuCt\iiM& AND DiSPG»ML OPERATIONS TD b-VTt I

9/̂ l/67 TOT^Ufc 10 DOTE

k TAUCKS LOMDrD 1U t<7
i.01L TKANSPCnTED 4TONa> £13 1, f t

C-.DUD», COOL, t_0« 7v» S

»'•. biTfi ACTJViTIES Tnlb WTfc IwCuUL'tt- ThUCK LuMUlNu.
p-HMir-ESTlK-j, AKO TRfiNSPOfiTATION OF PC6 CONTfiMlNflTbD aOi'L
TO Cndirt UrtbTE l-kiNMoEMtU I , iMbLLE, Mfc..trMHr. ie,jt>

E>. ftrt. DSC fcOt CnftON INFORMED FME! PMOUM CuRTlN T
KDDITIONM. FUNL-3 IN THE AMOUNT UF » 2 30, OOO UEr<£ H
A>^b lNOl>.l> HnVt. H F*rt LJT FOR ThE

C. FAS OSTFutNDER Ir.FOHr.ED FuS CURTIN THnT PR FOR nh
ACM T I ONM.. *J2v,vOo Mi.ti COnML.CTEi> tuCn £?&I»1H>. FMS
Lu>\Ti.<4 CU«Tf_CT£D hO1 S CONTft«CTS AND iNFGHHhD RiLK
Or' (Pit li>*Cft£MS£. TOTAu £RCS Ce!lLIr*S UiH. f>£ bJOr,

II. ACTIONS TAKEN CONTINUED

b. FHS/TAT COMPLETED A N£W buDoET MÎ D T hue*, ins scH&i>u-.E FOR
EHCS UITH ThE ADDITIONAL FUNDING RECEIVED iHrtU -»/ti,d7.

E. £HCS Art DInECTED TO b£l»lN SJTt RctiTOriHTiOKi Pi.Ar.S TO b=
UPuN CUftPLETlOU OF HEftOV̂ H. OPERATIONS.

F. TATM SHEKHHh OH 61 Tt THIS DATE TJ fttPLACE TATH L»Vfc
MnO DEnObED THIS CtATf-;.

Hi. rUTUiv PUMS

TRANSPORTATION AND DISPOSAL OPERATIONS TO CONTINUE.
%/££/«? WITH SEVEN TRUCKS SCHEDULED.

•. AM**iT FtlNuiNfi iNCficfiaE RtOUtBT / £ MILLION EXEMPTION
CUAhENTLV IN CONCUR R£l<M.E CHAIN.

E. CAAON, in. QbC
WK-UI* Luf*TlMV F»te
US EPA - MtalON III



Krcm
Suujucti PuUSEP «Ae-i SrinFfEt. EQUIPMENT

i FT* NT
F.iVtTTE CGuHTY,

1. sn-ur.TXOi*.' C9/££/b7 - 1700 HOJR.»>

i.'T* VI flc.fi Cu-tl

&. rlELD rtUi'iINIsTHHYIVt bPECl«4L*»T, i>. CUKTiH
Tu uvt"«£i£-: ttlTt C.^crtMilui^s U'(iC%ft * nc- lnKf.Cflun i*~ tr.Ntur
u T

C. KcnsOwi^&L ON -?CE:>iEi
ct'A - i TKJCKING - 7
TiiT - £ a»£uURi TV - 1
ESCS - &

tet' PnUJKuT Luta*! 5 \Cus> i'/c.i /'tf '.' *

CusT 1C C'nT£

TtiT 5, £..2. CO
enLa *t.-;i. 7/b. *»iJ &i'.'r.
"OTAu 427,311. IA

L. VriLiCriNo Mill' DI&̂ OsML. Ô fc'SATIuns TJ

. rTniiPi: f't̂ n TUT CuOUDt, LUUU. liimi-t'. niB-t

i"iCTiu!*i5

ft. siV£ hCT3ViTi£» Tnli MTr It4uuuv£D ThUC-X uOi n'-iNu,
!'iM:iJfr£5Tlhiij, AhD Thr4iN&PiJliTlN» ur nCfr CuNTwhil^MTfcO buiu
"0 C-ric!'! WC'-D I'B I'lHî iito.i'i'iniN i . EfieuLt, M<_M--IHI'IM *.f-.J.'J ru

P. t''. CunTin. TMSI Cut-iinCTfiD Clwi.t •.MftOfi, hC;S COtM'i m.CT&
jniS L-O7E Tu IrtGvifaZ w^i STriTUS uF CtlLlrtu H-lCHcMaf. *»ib'.
i«TL.6n ir4rumMr.il' fi.t TfrfiY JtODjFi

hiGTiF*iY Ohtl MCCOUNTIhG.

IM& aJ.55r.sTEl> t
Tf.O fi-.3 &OL Tu SL-JM. THJCrllNQ OnEKATlDtvS BrtOU&i-iT CiN Br

.
C-IF.SCVEO TO D£Nu& R75 JPOni COMP.JE1IDN Or
5?t. C'SL Ir̂ CiVi &!.> UK fefTc r

ii. r«M.«iPDnfMT;i/n. fl-JO OiSPOŜ t. C'liErtATJiutMS Tu
IlH TEl.i

». fitvrisT hUlwjfnG lHi.nc.MaE RtC'uE&i / .i hlLuiUH tAi=pii>7lOr»
TLY ih. CuKCUr.ftrNL£ CHAIN.

'i O CuMFAJ
UN LMNt/FlLL'b HuUhs uF uf-ttTiTiON Fu« a»ilUhOAf.

t. CAA.JN. £«. OiC
»i LIJJ-Vim.



Tot ERD/OERR .EPA5511)
Tot T. MASSEY (EPA9374)

Promt T.MASSEY (EPA9374) D»liv»redi Pri £5-S»p-87 Si39 EDT Sy« 163
Subjvctt POLREP 125 REVISED
Mail Idi IPM-163-87O9£S-0778.506ei

POLREP ties
SHftFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, UV

ATTNs TOM MASSEY AND TIM PIELDS

I. SITUATION (9/33/67 - 1700 HOURS)

A. TRANSPORTATION AND DISPOSAL ACTIVITIES CONTINUES.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OK SENIOR
OSC, BOB CARON.

C. PERSONNEL ON SCENEi
EPA - 1 TRUCKING - 7
TAT - 2 SECURITY - J
ERCS - 7

D. ESTIMATED PROJECT COSTS <CDB 9/33/87)

COST TO DATE CEILING

EPA »5,470.36 ISK
TAT 9,873.OO 30K
ERCS 472,7O8.62 830K
TOTAL 488,051.98

D. TRUCKING AND DISPOSAL OPERATIONS TO DATEl

9/S3/67 TOTALS 10 DATE

ft TRUCKS LOADED 7 71
SOIL TRANSPORTED (TONS) 156 15B7

E. WEATHERS PARTLY CLOUDY, COOL, HIGHS IN MID 60' S.

II. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED TRUCK LOADING,
MANIFESTING, AND TRANSPORTING UF PCB CONTAMINATED SOIL
TO CHEM WASTE MANAGEMENT, EMELLE, ALABAMA (630 MILES).

B. FAS PAULA CURTIN MET WITH FORME.ft PLANT MANAGER
TO DISCUSS PROPERTY OWNER'S REQUEST REGARDING RESTORATION.

III. FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO CONTINUE.
THURSDAY, 9/24/87 WITH TEN TRUCKS SCHEDULED.

III.FUTURE PLANS CONTINUED (9/23/87)

B. AWAIT FUNDING INCREASE REQUEST / 2 MILLION EXEMPTION
CURRENTLY IN CONCURRENCE CHAIN.

C. ERCS RM TO CONTACT CHEM WASTE MGT, THURSDAY 9/24/87
TO INQUIRE ON LANDFILL*S HOURS OP OPERATION FOR SATURDAY.

ROBERT E. CARON, SR. OSC
PAULA CURTIN, FAS
yg EPft . REGION III
PHILADELPHIA, PA



Toi CRD/OERR (EPA3311)
Tei T.MASSEY (EPA9374)

Frowi T.MASSEY (EPA9374) 0«liv»r»di Frj *3~S«p-67 11|49 CDT Sy» 16
Subject I POLREP »126
Ma U Idi IPM-163-67O925-106480996

POLRFP »lg£
SHflFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MflSSEY AND TIM FIELDS

I. SITUATION (9/24/67 - 170O HOURS)

A. TRANSPORTATION AND DISPOSAL ACTIVITIES CONTINUES.

ft. FIELD ADMINISTRATIVE SPECIALIST, P.* CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SENIOR
06C, BOB CARON.

C. PERSONNEL ON SCENEi
CPA - 1 TRUCKING - 9
TAT - 2 SECURITY - 1
ERCS - 7

D. ESTIMATED PROJECT COSTS <COB 9/23/67)

COST TD DATE CEILING

EPA *36£6.O6 ISK
TAT 10,533.00 SOK
CRCS S£l, O36.63 63OK
TOTAL 937,195.66

D. TRUCKING AND DISPOSAL OPERATIONS TO DATCi

9/24/67 TOTALS TO DATE

« TRUCKS LOADED 9 60
SOIL TRANSPORTED <TONS> 196 1,764

E. WEATHER. SUNNY, BREEZY, COOL, HIGHS IN MID 60*6.

II. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED TRUCK LOADING,
MANIFESTING, AND TRANSPORTING OF PCB CONTAMINATLD SOIL
TO CHEM HASTE MANAGEMENT, EMELLE, ALABAMA (630 MILES).

B. FAS PAULA CURTIN BRIEFED EPA/OPA RAY GERnANN UN SUE
STATUS YESTERDAY, 9/23/67.

C. BR. OSC BOB CARON BRIEFED ON SITE STATUS AND TRUCKING
SCHEDULE THRU FRIDRY 9/£5/67. DUE TO LIMITED FUNDS, SR.
OSC ELECTED NOT TO CONTINUE TRUCKING OPERATIONS AFTER
9/22/67 60 AS TO APPORTION REMAINING FUNDS UNTIL AN
ADDITIONAL FUNDING INCREASE XS APPROVED.

D. FAS CURTIN BRIEFED CRCS RM ON SR. OttC BRIEFING.
DISCUSSION ENSUED WITH THE CONCURRENCE THAT KEY PERSONNEL
MILL REMAIN ON SCENE TO BEGIN SITE RESTORATION ACTIVITIES.

XII. FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO CEASE AFTER
FRIDAY 9/25/67 TO BE STARTED AGAIN WITH AOUIBITION OF
ADDITIONAL FUNDS. KEY PERSONNEL TO REMAIN ON SCENE.

6. AUAIT FUNDING INCREASE REQUEST / S MILLION EXEMPTION
CURRENTLY IN CONCURRENCE CHAIN.

C. ACTIVITIES FOR WEEK OF 9/C3/67 INCLUDES BREAKING UP
AND DISPOSING OF CONCRETE PADS, REMOVAL OF 6AS LINE, AND
OTHER SITE RESTORATION ACTIVITIES.

D. THREE RTS AMD ONE TAT TO DEMOB 9/63/67 DUE TO SLOW
OPERATIONS.

ROBERT E. CARON, K.. OSC

I . US CPA - REGION III

. , .. - -. _ :
PAULA CURTIN, FAS j f 1 ft 2T T
US EPA - REGION I * V i/Uw
PHILADELPHIA, PA

\ flR/00501



TOI ERD/OERR CEPASSll)
To: r.MASSEV <£PA9374>

Frowi T.MASSEY <EPA*37<*> Deliv»r«di Mor. £b-S.»p-*»7 9i*3 EDT Sym Iu3
Subi*cti POLREP HI £7
Mail 10 1 IPW-ie3-67O*2B-O&7fl9Ct642

PHLREO

fiTTNi TOfl MrtSSEV AND TIM FIELDS

I. SITUATION (9/£S/87 - 17OO HOURS)

A. TRANSPORTATION AND DISPOSAL ACTIVITIES CONTINUES.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVEHSEE SITE OPERATIONS UNDER THE DIRECTION OK Ct'NlOH
OSC, BOB CARON.

C. PERSONNEL ON SCENEi
EPA - 1 TRUCKING - 10
T«T - £ SECURITY - 1

ERCS - 7

D. ESTIMATED PROJECT COSTS <COB 9/24/87)

COST TO DATE CEILING

EPA *S,7ai.7G. 15K
TAT 11,193.00 50K
ERCS 361,10£.60 63OK
TOTAL 59a,077.6fi

D. TRUCKING AND DISPOSAL OPERATIONS TO DATEl

9/25/S7 TOTALS TO DATE

« TRUCKS LOADED 10 90
SOIL TRANSPORTED (TONS) &Z7 £,OlO

E. WEATHERi SUNNY, £3, WINDS N3-15MPH.

XI. ACTIONS TAKEN

ft. SITE ACTIVITIES THIS DflTE INCLUDED TRUCK LOADING,
MANIFESTING, AND TRANSPORTING OP PCB CONTflMINftTtD SOIL
TO CHErt WASTE MANAGEMENT, EMELLE, ALABAMA (£.30 WILES).

B. PAS PAULA CURTIN BRIEFED BY CHEM WASTE MANAGEMENT
REGARDING FORM B GENERATOR EXEMPTION LETTERS BEING ATTACHED
TO MANIFESTS. THE FORMS ARE CURRENTLY BEING VOIDED BV
CWH AS THEY ARE UNNECESSARY. PUS ABKEtD TO DISCONTINUE THE
ATTACHMENT.

C. 2 RTS AND 1 FOREMAN DEMOBED THIS DATE FRIDAY, 9/2S/&7,
TO RETURN WHEN TRUCKING OPERATIONS RESUME.

II. ACTIONS TAKEN CONTINUED C9/25/B7)

D. TATH SHEKHAR DEMOBED THIS DATE. REPLACEMENT TO BE SENT
WHEN TRUCKING OPERATIONS RESUME.

IXX. FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO CEASE THIS DATE
FRIDAY 9/35/67 TO BE STARTED AGAIN WITH AQUXSITION OP

,O ADDITIONAL FUNDS. KEY PERSONNEL TO ftt MA IN ON SCENE.^ B. AWAXT FUNDING INCREASE REQUEST / S MILLION EXEMPTIONCURRENTLY IN CONCURRENCE CHAIN.
. C. ACTIVITIES POR WEEK UF 9/££/87 INCLUDES BREAKING UP

AND DISPOSING OP CONCRETE PADS, REMOVAL OP GAS LINE, AND
OTHER SITE RESTORATION ACTIVITIES.

ROBERT E.:CARON, SR. OSC
PAULA CURTIN," PAS



TOI T.MASSEY (EPA9374)
Prowl T.MASSEY (EPA9374) D«liv»r«d< Tue S9-S«p-87 10il7 EDT By* 163 <7(

Subjecti BHAPPER EQUIPMENT SITE POL.126
Mail Ids IPM-163-670929-09257I101

FPUTPWFNT fiTTE
t MINDEN, FAYETTE COUNTY, WV

flTTNi TOM MASSEY AND TIM FIELDS

I. SITUATION <9/26/87 - 1800 HOURS)

A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION
AND DISPOSAL OPERATIONS SUSPENDED PENDING RECEIPT OP
ADDITIONAL FUNDS.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SENIOR
OSC, BOB CARON.

C. PERSONNEL ON SCENES
EPA - 1 SECURITY - 1
TAT - 1
ERCS - 5

D. ESTIMATED PROJECT COSTS (COB 9/27/87)

COST TO DATE CEILING

EPA *6, 137.46 ISK
TAT 12,035.50 50K
ERCS 651,523.04 83OK
TOTAL 669,696.00

D. TRUCKING AND DISPOSAL OPERATIONS TO DATEl

II TRUCKS LOADED 90
SOIL TRANSPORTED (TONS) £,O10

-̂̂  E. WEATHER I SUNNY, LOW 70S.

II. ACTIONS TAKEN

A. FAS, ERCS RM AND TAT MET WITH PROPERTY OWNER, ANNA SHAFFER
TO DISCUSS THE SPECIFICS OP HER REQUESTS REGARDING SITE
RESTORATION.

B. CASE 680H HOE RAM MOBILIZED THIS DATE TO BEGIN REMOVAL
OF CONRETE PADS. GAS LINE REMOVED AND STAGED ON SCRAP PILE.

C. ERCS RESPONSE MANAGER DIRECTED TO*OBTAIN COST ESTIMATES
FOR WALL REPAIR ON OFFICE BUILDING.

D. CR. OSC BOB CARON WAS BRIEFED ON SITE STATUS.

III. FUTURE PLANS

A. CONTINUE BITE RESTORATION ACTIVITIES, INCLUDING REMOVAL
AND DISPOSAL OF CONCRETE PADS.

B. AWAIT FUNDING INCREASE REQUEST / £ MILLION EXEMPTION '
CURRENTLY XN CONCURRENCE CHAIN.

C. TRANSPORTATION AND DISPOSAL ACTIVITIES TO RESUME UPON
RECEIPT OF ADDITIONAL FUNDS. FAS ESTIMATES 3-7 DAYS TO
COMPLETE DISPOSAL ONCE OPERATIONS Aft£ RESUMED.

ROBERT E. CARON, SR. OSC 1005PAULA CURTIN, FAS
US EPA - REGION XII
PHILADELPHIA, PA

flRI00503



Toi ERD/OERR (EPASSll)
Tot T.MASSEY (EPA9374J

Promt T.MASSEY (EPA9374) D«liv«r«di U*d 30-B«p-87 HiOl EDT Sy« 163 (73
Subjecti SHAPPER EQUIPMENT POL. 129
Ma U Idi IPM~163-870930-099250318

SEND POL. 1£9

POLREP Ml£9
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION <9/£9/87 - 18OO HOURS)

A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION
AND DISPOSAL OPERATIONS SUSPENDED PENDING RECEIPT OF
ADDITIONAL FUNDS.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTXN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SENIOR
OSC, BOB CARON.

C. PERSONNEL ON SCENEI
EPA - 1 SECURITY - 1
TAT - 1
ERCS - S

D. ESTIMATED PROJECT COSTS (COB 9/28/87)

COST TO DATE CEILING

EPA *&,315.93 ISK
TAT IS, 405.50 5OK
ERCS 655,427.82 S30K
TOTAL 674,149.25

D. TRUCKING AND DISPOSAL OPERATIONS TO DATEl

* TRUCKS LOADED 90
SOIL TRANSPORTED (TONS) 2,O1O

E. WEATHERi OVERCAST, MID 70' S.

XI. ACTIONS TAKEN

A. REMOVAL QF CONCRETE PADS CONTINUES.

B. TWO DRUMS LOCATED BEHIND OFFICE BUILDING STAGED ONSITE
THIS PATE.

III. FUTURE PLANS

A. CONTINUE SITE RESTORATION ACTIVITIES, INCLUDING REMOVAL
AND DISPOSAL OF CONCRETE PADS.

B. AWAIT FUNDING INCREASE REQUEST / 2 MILLION EXEMPTION
CURRENTLY IN CONCURRENCE CHAIN.

C. TRANSPORTATION AND DISPOSAL ACTIVITIES TO RESUME UPON
RECEIPT OF ADDITIONAL FUNDS. FAS ESTIMATES 5-7 DAYS TO
COMPLETE DISPOSAL ONCE OPERATIONS ARE RESUMED.

D. ERT/TAT MIKE CATALANO TO BE ON SITE WEDNESDAY, 9/30/87 TO
REINSTALL A NEW COMPUTER COST MANGEMENT SYSTEM TO INTERFACE
WITH ERCS PROGRAM.

ROBERT E. CARON, SR. OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



Tc-i ERD/DEkR <EPASS11>
Tot T.HASSfTY (EPM3274)
t/iiit T.MMSSEY <EPA537<*> l**liv«r»dl Thu l-Oct-67 J6l£7 EDT 6y» Itoj .ttc.)

BHAFFER EQUIPMENT POL. 130
IvJi JPM-l£.£-b71OOJ-14ei0036£

p Ml 30
EQUIPMENT STTF

M1N2EI*, FAYETTE COUNT V, WV

ATTN: TOM MASSeY AND TIM FIELDS

1. SITUATION .9/3O/S7 - 1SOO HOURS)

ft. SITE RESTORATION ACTIVITIES UNDERMAV. TRANSPORTATION
AND DISPOSAL OPERATIONS SUSPENDED PENDING RECEIPT OF
ADDITIONAL FUNDS.

*. ER1/TAT HIKE CATALAND ON SITE THIS fcATE TU R£INST»4LL A
NEW COMPUTER COST MANAGEMENT 6VSTLM ID INTERFACE WITH
ERCS PKOLftHll.

C. FIELD ADMINISTRATIVE SPECIALIST. P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION UF SENIOR
OSC, EtOb CAHDK.

D. PERSONNEL UN SCENCi
EPA - 1 SECURITY - 1
TAT - £
ERCS - 5

E. ESTIMATED PROJECT COSTS (COB S''£3/fc7>

COST TO 0ATC CEILIN3

EPA *£,4fia.4d ISK
TAT I£t745.50 SOK
ERCS &B/.794. 90 fl20K
TOThL 677, OS3. 66

F. TRUCKING AND DISPOSAL OPERATIONS TO

4i TRUCKS LOADED
£OiL. IftMNSPOniED (TONS)

G. WEATHER t SHOWERS AM, COOL, MID tO1 S.

II. HCT10NS TAKEN

A. REMJVHL DT CONCRCTE PADS CONTINUE.̂ .

t. FAS tmiEFED SR. OSC I'OD CARON' OH SITE STATUS AND INFORMLD
HIM OF OPTIONS AVAILABLE FOR DISPOSING OF CONCRETE PADS. "fcR.
OSC OPTED TU CO MllM COUNTY LANDFILL WHICH WILL REOLJlfet:
CERTIFICAT1UN fiCFOKE DISPOSAL.

II. ACTIOMC TAKEN CONTINUED (9/30/67)

C. FAS CONTACT tD GARRET ARM TO OBTAIN INFORMATION REGARDING
£ DRUMS STAGED NEAR CUlLDING AND 1 brtUM STAliED INSIDE FENCE.
OSC INFORMED FAS THAT THE 2 NEftR THE BUILDING AK£ uF UNKNOWN
CONTENTS Anb TIC ONE WITHIN Tut FENCE MORC TilAN LIKELY
CONTAINS WfiLH WATER.

III. FUTURE PLANS

... CONTINUE SITE RESTORATION ACTIVITIES. INCLUDING REMOVAL
AND DISPOStiL UF CONCRETE PADS.

b. AWAIT FUND ING INCREASE REQUEST / £ MILLION EXEMPTION
CURRENTLY IN CONCURRENCE CHAIN.

C. TRANSPORTATION AND DISPOSAL ACTIVITIES TO RESUME UPON
RECEIPT OF ADDITIONAL FUNDS. FAS ESTIMATES 5-7 DAVfi TO
COMPLETE DISPOSAL ONCE OPERATIONS ARE RESUMED.

D. SAMPLING OF CONCxETE PADS AND DRUMS BTrtGtO UN £I1E 10 &E
COMPLETED THunCDAY, 10/1/67.

NOt'cRT C. CARON, LR. OSC
i : PAULft CURTIN, FAS 100505

US CPA - REGION III
PHILADELPHIA, PA



Tot ERD/OERR .EPASSlJ)
Tot T.MHSSEY 4EP**374>

Froj.il l.MASSfV .CPA9374* b«liv«r*di Fri £-Oct-B7 14iO£ EDT tvft 1&3
Sublet i SHAFFER EQUIPMENT SITE POL. li 1
Mail Id i IPM-»6

.PDLRFP
f tJUil'MFNl SITi"_

M1NUEN, FfVrETie COUNTY, UV

ATTNi TOM MnSSEV AND TIM FIELDS

1. SITUATION UO/1/B7 - 10OO HOURS)

h. SITE ftcSVUrtnTION ACTIVITIES UrJbtRUi'i..
AND DISPOSAL OPERATIONS SUSPENDED PENDING RECEIPT uF

6. Cftl.'lHV M1K£ CATfft-ArJO ON SITE THIS IX VIE TO COnTlNUC
ft.! INSTALLATION OF A N£W COnPUTtR COST MANAGEMENT SY£TE.n TO

UitH CRCS

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVEllS£E SITE OPERATIONS UNDER THE DIRECTION Ol* &LN1QR
OSC, B06 CARON.

D. PEhbO^CL ON
EPA - 1 SECURITY - i
TAT - £

EfeCS - S

E. ESTIMATED PROJECT COSTS (COEi 9/3O/C.7J

COST TO DATE CEILING

EPA *£. £7£. bd ISK
TAT 13*115.10 50K
ERCS fcSy. 71.J. d£ 630K
TOTAL 679, 493. iO

F. TAUCIUN& fii4D DISPOSAL OPERATIONS 1O

N TRUCKS LOADED 90
SOIL TliwuiPCJrUt-D <TOt^S) £. Olp

G. WEfiThErtl COOL, SUNNY, HIGH fcO

II. ACTIONS TAKEN

r*, RENOVAC OF CONCRETE PADS CONllNUES.

B. SAMPLES FROM EACH OF THE 4 CONCRETE PftbS WE*<E PROPERLY
LftHELEO. PHCKMGED. HND StNT VIA FED EX TU CtNTEC HN^LYTICnL,
SALtn, VA. , THi& DATE FOR 3 DAY TURNAROUND.

U. ACTIONS iNKEH CbutlNUED (10/l/«7>

C. FAS CONTACTED WVDNft AND SPOKE WITH HAttOLD DUUBnR ME&ARD1NG
O1SPUSW. Of COHl-HtlE PADS. MR. UUNBAR INFORMED FAS THAT THE
LANDFtLL WILL K£ REQUIRED TO SUBMIT WRITTEN REQUEST TO WVDNR
TO oeT.tii. PcRwimiuN TO ACCEPT THE CUNCNEIE. • WVDJH WILL t<c
FDHwARUbD A COPY OF THE ANALYTICAL DATA.

D. 3 IrifUMS STnftED ON SITE SAMPLED 1ill& DATE. CHiSICnL
CHARACTERISTICS IDENTIFIED THE CONTtNTB OF THE D«UI'.S H&

111. FU1UNE PLANS

M. CONTINUE SHE RCSIORATION ACTIVITIES. INCLUDING REMOVftL
AND DISPOSAL DF CO-CHETE PADS.
B. A*«ji FuNbina INCREASE REoucsr / £ MILLION EXEMPTION
CURRENFLY IM CONCURRCNCE CHAIN.

c. iRttf-iSMOHiAiiciN fa-ttt DISPOSAL <«CIIVITIES TO KESUMC
KECEIPT OF ftDDITlONW. FUNDS. FAS ESTIMATES S-7 DAVS TO

D. AWAIT SAMPLE RESULTS FOR DISPOSAL uF CONCttET E PADS.

ROBERT C. CwRON, SH.
PAULA CURT 114. t AS
US £PA - RCB10I4 111



To«
To: £P«9374

T.hnSStY <*-PA9374) Dalivvrcdi fcot S-Dct-fi/ iSiSv £uT 6y« 14>3 (77)
Subject: PULREP nl_i2 SHnFFfcR EQUIPMENT £I1E
Mail Us lPN-l63-fl.'l»X>3-l2591il£*f9

PQLRtP *HS.i
SHH~Ft.K fcflUlPMENT SITE
Mil4D£.4, r H'lCTTt COUNT i't WV

ATTNj TOPI MrtSSEY AND TIM FIELDS

1. SITUATION (10/2/67 - 17OO HOURii)

ft. SITE RESTORATION ACTIVITIES UNDkRWHY. TRANSPORTATION
AND DlbPO&HL OPEAMTIONS fcUSPEUDtD Pt-NMuG R£CEIPT UF
ADDITION^

6. ERT/TAT MIKE CATftLANO ON SXTfc THIS D«T£ TU CONTINUE
R£INSTHLLATION UF A NtW COMPUTER CUbT MHN.li.El'lEnT SYtiTfn TO
INTERFACE WITH ERCS PROGRAM.

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UND£R THE DIRECTION Ot' StNIOH
OSC, b(Jb LNKON.

D. PERSONNEL ON SCENE i
tPM - i tt.CUMTV - 1
VAT - £

EftCS - -,

E. ESTIMATED PROJECT COSTS (COP l(>/l/67)

COSt 1O UVIE CEILING

EPA *G, flSV. £S iSK
TA'I I .t. *»bS. t»O &"K

ERCS

F. TRUCKING PiJvJD CISfQSAL OPErtArjUUb Tu

ft 1 RUCKS LOADP.O yo
SOIL TrinNSPORTED (TONS> £, OlO

G. UEHTHENi CLJUu, bUNNr, HI&H bt.

II. ACTIONS TA(-.£N

A. CRUSHING OF CONCRETE PADS COMPLET£ TiUS D*.Tfc_.
AMD HUM! IIUG D1SPDSHL.

L>. FAS PnULA CUKTIN CONTACTED Sft. 0-sC UOf CnRU^ I'H.S
TO INGUIAC ON STATUS OF ADDITIONAL FUNDS AiJD UPDnTti ON
STATUS. SR. OtiC INFQRMLD THAT FUNbXMS WM£ BULL IN R.'

E CHAIN.

ill. FUTUKe

A. CONTINUE t-lTE RESTORATION ACTIVITIES.

JNCREAbE KEC-UtfeT / £ 1-ULl IU.4
IN CONCURRENCE CHAIN.

C. TRAN^POR'iATiUN AND DISPQ6HL OF PC8 SOIL AuD CONCritTE
PAi/S TO H£SUl-itI UPON R£CcIPT OF AODITIOl»AL FUNUS AND fliCfcJPI
Or HUHl-rT jCuL

1-. TATw LUDWJG TO MOBILIZE TO &iTt ^JNl>AYt !0/5/.i7.

RODCftT E. LTiROr*. SS. USC
PAULA CURT 1 14, Ff.S
US £*=H - RCGJON ill

PA



TOI T.MASSEY <EPA937«>
Frcmit l.t^ASStY (£PtY3-i7't> I>*11 vt?r_rd i 1 ua C-Qct-b7 I2xl£ EDT Sy*

i ShAFFER EQUIPMENT POL.
mail Us

POLREP______
SITE

MINDEN, FAYETTE COUNTY, WV

ftTTNi tCH HH-*b£Y AllD TiM FIELDS S — ̂

I. SITUATION (10/S/b7 - 170O HOURS)

fi. SITE hESfuHMliUN ACTIVITIES UNDeRwAY. TRrtNSPOftTfcTlUN
AND DISPOSuL OPERATIONS SUSPENDED PENDIUS RECEIPT OF
HDL'i I JUNi-ta-

&. FICuL. fiOl'Uiii^iHMriVli SPECIALIST. P. CURT1I4 CUNl 1NUE5
TO OVtH^tc SX1£ OPERATIONS UNDER THE DIRECTION uF SENIOR
uSC. t*Jti LMHOH.

C. PERSONNEL UN SCENE:
EPA - 1 SCLURITY - 1
TfcT - 1
ERCS - * -

D. CSIItnHltD PAbJECT LOST& *COEi 1O/4/&7)

COST TO DATE CEILING

£?H 17.27*. l!i ISK
TAT !Ht055.5O SC'K

TOTAL 6bt,, ̂^̂ . 95
E. TftUJKINC AiJD DlSPUSi'iL OPERATIONS 1 0 D-TTEi

4 TRUCKS LOADED 90
SOIL TUiNSPOftTED (TON£U £.01U

F. UtATHEfti COOL, SUNNY, HIGH €.5 \^ J

II. HLIIGUS THc;i£N

HIKE CATALANO DEMOBED SATURDAY, lO/3>'tt7.

B. FAS PAULA CURTIN CONTACTED SR. OSC &OB CARUN THIS DAT£
TO Ii4L'Ulti£ CJN STHlLlS Ui* wDDU lOi.»(L FUNIJa Hl4Ii Ui't-HfC ON SllL
STATUS. feft. OSC 1NFOKMED THAT FUNDING W^3 SflL-L IN KLGIQN.*L

C. SITE RESTOKftTXON ACTIVITIES INCLUDED REMOVML OF SOUTH
PORTiJ.4 Oi~ rCNL'E.. TURNING OF &01L TO DKY. nNt- RgMOVrtL OF

FKOtn TH£ CONCRETE CHUNKS HS HEulUlRGD BY FAYCTTE COUNTY

III. FUTURE PLANS

A. COrlTlNUE SHE NCSTGNnTlON ACTlVIl 1ES.

B. fiWAIT FUNDING INCREASE REQUEST / & MILLION EXEMPTION
CUNf(£N*ILV IN CONCURRENCE CHhlN.

C. TRANSPORTATION AND DISPOSAL OF PCB SOIL AND CONCRETE
PADS TU neCUh.E UPON RECEIPT CF ADDITIONAL FUNL'S n*JD
OF ANAuYTlCHL RESULTS.

D. THlH I.UD̂ lu lu V^cT OI4 SUIT TUtSDu..

RG&CRT F. L*)ftUi4. £K. uSc.
PfiULA CURT IN, FAS
US El*. - htlCIUN III
PHlLADuLPHlH, PA



To. ERD/GERR (EPASEll)

From i T.Ki'iSSEV i£pH937«i> £>*liv*r*ui Wtrd V-trct-tt7 l£i3u EOT Bvc li-i f^
iuojtrct. ShAFFER EQUIPMENT POL. 13*

SITE
AiNLwiK, FAiETT£ LOUNTY, WV

wTTM TOW tt.H-.i-eV AND TIM FJELLS

1. SITUATION (10/&/67 - 170O HOURS)

H. BITE RESTORATION ACTIVITIES
*ND DISPOSAL OPERATIONS SUSPENDED kCUUJKG RECEIPT OF
«DOI riOl.HL. FUUl/S.

(H. FIELD Al>NJM_»r.WY/VE ' SPtClftLltiT. P. CUR I Ir4 C
TO OVEKSEE SITE OPCR^TIONS UNDER THE DIRECTION UF SENIOR
D&C, 6Oi=t CHNUI*.

C. PERSDNNLL ON BCENt i
EPn - J SECURITY - J
TflT - £
ERCS - 4

D. ESTIMATED F'hQJeCT uObTE <COL' lO/S/a?)

COST TO DniE CCILIKG

CPA *7. <•_>£,. £.2 ir.i:
TAT 14.fclG.00 S-.'K

t R̂ S £,t.7. id3. v'9 d-i..'r.
TOTAL £fl9»6S7.7l

C. TKUCK1NU n:4C DiSPOb^L. UPERiVTIGHf TO DATEt

II TRUCKS LOADED - 9O
SOIL TRMN^PUrtTCD (TONS) c.OlO

F. Wf.r.TM&W, WINDY, COO-* SHOUEP.̂ , HK-H 60

II. ACTIONS TAKEN

r,. Tr.i PMJL i_uivuio notiLjZED TU sin: Tins

TO INDJU'E ON BT-VTUS UF ADDITION»'.L FUNDS AMD UPlJAiE UN SITE
STnTUs. fHu Pu£> ANHL.vriCALB FftOi-1 T-He t CL)Ni.ftt"lt f't-iUl.. t-H.
OSC 1NFOHI>I£D THAT FUNDING WAS STILL IN REGIONAL CDNCUHRCNCE

C. SITE f<?5rDRHTICJN ACTIVI1IES lUuLUi-CO ttt.MUVHU ur n.Pf.iH
PORTION OF FENCE, TURNING OF UOlL 1 0 DRYi AND E^MNCR

III. HCT1ONC TAKEN CONflNUFb UO/£/67)

D. FAS CONTACTED WVDNfl GEDRGiE CriAPPCL FOR ASSISTANLE IN
LOuAllNb ft DI&PubfiL r-«-..U.Tr TO fiLCilPT COf^CRtTTt. HU. P-k
WAS V£HY HCLPFUL IN LENDING Hit ASSISTANCE AND SUGGESTED
THE hbRCe.4 CUUTJTV LA..DFILL OR IHL MUiJI^lIt COUNTY
MERGER COUNTY DECLINED REQUEST TO ACCEPT WASTE.

E. FAS AND EHC.S RM MET WITH DAV1C MUCIPHRc Y. (jWUff Of hnf)
BANITARY L^KtflLL, MOtJftOE COUNTY, REGARDING THE POGSl&iLlTY
OF HIE. F.H.II.J If r.L'CtT'Û U LOtJCfttll t . t*K. nU'iPnHC. hut- bUP-'LJED
WITH WRITTEN REQUEST AND ANALYTICAL DATri. OWNER TO CONSULT
WITH Ei4utl.£ER AttL> WVI/Nfi {i£FURC I'tuCCPTAi-CC WiLL t-E

in. FUTURE PLANS
A. COM1INU£ SITE RESTORATION ACTlVIliES.

b. AWAIT FUNDING INCREASE REuUtBT / £ MILLION EXEMPTION
CUfcH£Nli.tf IN CUNCUriftFNCE CHMlN.

C, TRANSPORTATION AND DlSf'OSUL OF PCB SOIL AND CONCNE1E
PADS TL! fttSui-iE UPON RECEIPT Or AnCITUWiL TUNOS. M.JO F-rCflPT 1 H A ** "
CF ANAuYTICfiL R4SULTB. i U U D "

r. CARON. SR. OSC
P»'.J..A r.U'iriN. FAS
US EPA - IK.*ION 111
P) llL.i't&d.'t.r'li (»%. £M



To: uhL*/uu»'rt
To: T. WH-T.SeY

Froitii T. M.:.i3SEY <E.P>A.#:_.7*. . Dfliv&red: Trua B-Qct-B? j.i.'i££ EOT Sy*
Suti.iuct: fih.VFER EfjUi PM£i.T T-OLhCP ISii
N;i i 1 J d t I Pi>»- 1 63-fl 7 1 OOfc- 0033OO9tJ7

a EQUIPMENT SITE
, FMVr.Vie LOU.Tr , WV

ATTNs TOM PinSSt.' fi!4I> 1 1n FIELD.1.

I. SlTUt.TjrjU (!O/7/ti7 - 1>VO HOURS)

RSSTÔ ftTJO.M fiCtiVITICS UNDERWAY.
AND Di...PCBML Oi-ETF-Mi iCilii-i

"*. FUi-iDS.

B. r I £LD fiOMlNi STRATI VE SPECIALIST, P. CjRfl'̂  CuNl JNUES
TO OV£rt3E*£ Gl'£ OPCftrtTlOUS UNDER !>•£
OSC, BOC*

C. PuRiOuNEL CN ti
rP»i - 1 SECURITY - 1
THT - e
ERCS - <*

D. ESI IhATED PROJECT COSTS (COE l>.'/&/87>

COST TO IXVIE

Tfi'f 15. !5E»a. Oy
«*9. 03

. 571. VS

£. TRUCKING Wg).> DISPOSAL OPERr«'i ION.b Tu D..TL"

41 TRUCKS LOnDED 90
SOIL T^ftiMSPOrttED (TONS) £.OlO

T. UEnlHEfcs WlND'i, COOu. SKQtJlTRi:, Hlurt t

XX. flCTIOwS TOKEN

A. FAS P.ST WITH WVDNR G£OR6l£ C^ftf-PEi-L fl.4D &UPPLXED H:rt UITH
Wf.ITIEN RtOuCST »̂ .UO Aui^LYTlCiiL DATn Fufl DVSPOS.-i. OF rCur.-£l£.

&. EftCS OHM OBTnlKED Jt̂ CK HrtMi'lERS AND AiR CO,'ii'RES?-lii*;S FOh
UE..L IN "HE hrttMKINQ UP OK LuRoE CuKC-.tiE CHUKK& roi*

AND DISPOSAL A3 R£G«JE5.T£0 DY LftttDFlLL.

Hi. FU.Ut*£

A. CONTINUE SITE RaSVOrtfiTION ACTIVITIES.

Hi. FUiLirte PLANS CONTIUUCD iiO/7/t*?>
E. AUAIT FUNDING JMCREASt RtDUEST / £ MILLION EXEMPTION

IN CONCURRENCE CHAIN.

C. TRANSPORTATION AND DX&POSA*. Ofr PCB SulL AND CONCRLTC
KMt/5 TO HESiUl'ie UI-«uN KECtXPT u? filAMI lONiO. FUNt-S ftl-D i ELt.I.-T
o" ANALYTICAL RESULTS.

E. Cr*."%ON, £R. OSC -% — rt
LUr.l IN, »-«S • 3 3 JL J

US EPA - RtGIOH 111 " -

4 RIO 05 10



To: Efti3/O£RR (EPASSll)
-. o: T. fiMSSSY (EPA9374)

Fro.m Y.HASSrY <r.f>A9_S74* I'tfJivvrtfdi Fn 9-Gcc-tt7 SiS_3 EOT S
ojttcti CHAFFER EQUIPMENT PuL. lie
j I 1 u i i Hi-1 £i-ts71 iX»9-

.P3LREP

I".iUbfc.n, t f.W-Tifc LOUNI V, WV

."iTTN; iCf. fiî BSEY ft.-.* TIM

I. SITUATION UO/6/67 - 170O HOURS)

H. i I It r^Si'uiUiTlO;- riCilVlTIEti UNiU-.iiw.ff. '. r<r,n^l
AND DIGPOSnL OPEFtATIONS SUSPENDED PENI.IN.3 K£CEJ.'T OF

&. ri£Ll> ^Lfi'iiNlSTR«VIV.r SPEClnLlST. P. CURTIn LuNVi.
TO GvErtSuE SITE OPERATIONS UNDER TH£ DIRECTION OF SENIOR
OSC.

C. PEnSONNLiL ON SCENE I
EPrt - 1 b&CUKITV - I
TftT - l
ERCS - &

L. £Si'iMMfCD PROJECT COSTS (COD 1O/7/&?)

COVT TO LATE

»7t BcrS. H*; ISK
TAT Jfc. OlO. SO 5OK
ERCS £74.392.07 B3OK

E. TRUCKING fiNL* r-ISPOSflL. OPEKnTJuNb TO

« TRUCKS LOADED 50
SOIL Ti'.nl̂ &POftTED' (TOMS* i. OlO

r. UEATn£R: PARTLY CLOUDY, WiUD*, C0ui_, HIGH

J X . MtTT 1 0.-4.:

A. £,frCS Ri*l PiuT WITH E'JlLDEh
Rf.^ruHHlION Ur TK£ I>£TERIOKMTi.D W«._L ON 1 hE ^
CiK. Ĉ M̂ 'Li-L TO &u£icUT

b> Or LnHuF CONCr<ET£ CIIONI.S FOft
T-.A.Ni.PORTATluN AUD DlSPOSfil..

III. FUTURE

ft. CONT1NU£ &i7f ft£STCMaTION

III. f-UVUKE PLANS CONTINUED (10/6/67)

FUNDING INCREASE R£QU££T / £ hlLLION £XEMr-TIOi«
CURRENTLY IN CONCURRENCE CHAIN.
C. rHMrJ^^O.VfHYION fifjD DISPOSAL Ui~ P'& 6ClIt_ AND CONCRETE
PADS TO ftESUN£ UPON RECEIPT uF H^^ITiONnL FUI4DS.

D. HMA1T DI£Pu£MU APPROVAu FOR CJuCHfTE PnDS FRGit MONRO.r
COUNTY LANUFlLL/MVDNR.

ROE-EFT E. CARON, £*. OSC
PAuL»*i CJKTIN. FfiE
US EPA - RtZGION i;i

100511



Tot £Ri./u£*R
Toi V. MASSE.Y (EPH9374)

FroMi t.MASSEY CEPH3374) r.*l ivefed > hon Icl-Gct-ii? I3i33 EOT Sys,
Subject: SnfiFFc-H F.L'-UIHitMT POu. Ii
n«i u i U i i *if!-1 £3-& 71O1g-1 ££O

&.-.».rFEr. jwiiiPNT SITE
, WV • '

ATIm TOw MftCStY ANU Tirt FIELDS

1. SITUrt't *GM (1O.-9/B? - ItJOC* HOURS)

A. SITE RESTORATION ACTIVITI£S UNO^RUAY. TRANSPORTATION
At-iD DISPOSAL OH.lK^TlONS SSuSPEMDtO MENuItnQ 1,'EC.̂ H'T iii=
HDD1TIONNL. FUNDS.

E. FIELD flOMlNiSTRftTJVe SPECIALIST, P. UjRflU
*tu 0̂ £r.2L.E BI1E aPCft-VriONS UNDtrt T̂ :e !>Xn£CTUiN uF
05C, BOt- CftfiON.

c. P£K£.ONNL.L UN SCENE i
EPk - 1 S£CUR1TY - 1
TnT - i
£RCS - &

I>. ESTIMATED PROJECT COSTS (COP 1 -.1/6/8 /)

COST 10 DATE CEILING

£Pfi *7, 9-37. 97 ISK
VM!" ib. 3&O. iO 5i.'K
ERCS c,7£. 9dl . SO O30K
TOTML. 7O1 . 3i9. 9?

. ;
^̂ -̂

E. TRUCKING ft.\D DISPOSAL OPERATIONS TO D.-iT£.i

fl TRUCKS LO»'-O_rD „ 90
SOIL TRANSPORTED (TCNli) £,OlO

COOL, iUNf*Y SO.

II. ACTlu.^^ TV.K£N

A. ertCS CONTINU&D JWCK HUMMER iNG Cr LMRlBc CONCRETE CHUNKS
run iNM:«&PGRTt.TIOhl AMD DISPOSAL.

P. CUNT I U CON1ACTLO &R. G&C, BUB
£D ON STATUS Or ADDITIONAL FUNDING. &R. CSC

iHfiT tOCUMEWT WfcS NOW IN hL'S CONCUHRtNCt
CSC DIfttiCVED FAS TO B£G1N MHKliMb AriRHNGE-

FOrt T«U tO RESUME 10/13/67.

C. EKCS RM DIRECTED TO ft rt RANGE FOR ADDITIONAL PERSONNLL
AuD SCr>Ei>ULE &&VCN TRUCKS VG ht-Sur-^E i RAMS PORT tVI KJM
DlSPOSi'-tt. OPERATIONS TUESDAY, 1O/13/87.

III. rulUKE PLANS

ft. CONTINUE SITt RESTORATION ACTIVITIES.

If. AUAIT FUP4LING iNChLA^E HCQUCST / £ MILLION EXEMPTION
CURRENTLY IN HEADQUARTERS CONCURRENCE CHAIN.

C. TKANSPGHIATIGN AND DISPOSAL UP PCS ^OJL 1 0 R
TU&SDAY, lu/ 13/67 WITH &£Vc.N TRUCKS SCHbDULEU.

D. fMAlT DlriPOSf... APPROVAL FOR CONCiiE'iE PAuS PF.UM MOr«Ru£
COUNTY LANDFILL/WVDNR.

RO&ERT E. CAROT-4, SR. GSC ,4 r. ̂ ** 1
PflULft CU**Tit*T ?*& 1 !) J-)i
US EPA - RCGiQU III *



To: EPA5511
TOI EPA9374

Frwin T.MASSEY <£Prt9374) D»liv*redi Tue 13-Oct-B7 lOsSS EDT 6y* 1&3 «7G.
Suo.ic.-ctt POLREP H13& SnAFFFR EOUIPr-lEi.T SITE
Ha11 Id: IPM-163-8710J 3-098d£O<

EP »l36 i
g-.;.FFrM t-.̂ l.i7;.iFNT F-ITF.
KJNDE.K, _-AY.;TT£ COUNTY, wv
ATTNt TOM MASSEY AND TIM FIELDS

I. SITUATION (10/12/67 - ItiOO HOURS)

A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION
AND DISPOSAL OPERATIONS SUSPENDED .'ENDING RECEIPT GF
ADDITIONAL FUNDS.

fc. FIELD ADMINISTRATIVE SPECIALIST, P. CJRfI.% C
TO OVERSEE SITE GHURATJONS UNDER Ttc DIACCTIDN UF scraur<

iri CARON.

C. PFRSOUNCL UN SCENE I
EPA - 1 SECURITY - 1
't.iT - i

ERCS - 6

D. ESTIMATED PROJECT COSTS <COb 1O/11/B7)

CObT TO DATE CEILING

CPA *&, 3S3. £.7 1?K
Tnf It,. tfcO. bO &.'K
£RCS 6Bi,fc44. '/O &J^K
TulnL ?>,'£,. £56. 67

E. TRUCKING AMD DISPOSAL OPERATIONS 70 DATE t

W liVuCha LOnCfe'D 90
SOIL THr.NE,PQRT£D (TONS) c1, OlO

F. Wt^THEKi COOu, GV£rtCA£>T HltbH 4O£.

II. ACTIONS TAKEN

A. ERCS CONTINUED JACK HAMMERING Or LwRG.: CuNCRiiTE CHUNKS,
FOR Trtt'tNSPuRTATlON AND

Ei. ERCS MOBILIZED FOUR ADDITIONAL PcRt>ONN£L
Tu ftuwUME THANSPOhT AVION AND l>!SPu£>*«_ Oi'6-uATJOr-S,

PLAKS
A. CGNT;NU£ &^T£ RESTORATION ACTIVITIES.
ft. AMA1T FUNDING INCREASE REQUEST / S MILLION
CUHA£,«Ti.V IN HEADQUARTERS COUCUhK&r.iL'£ CHAIN.

L.. Tht.KGPurtTf.TIoN AND DI&PQbHL OF PLb tfQjL TO
lO/13/ts? UiiTH SiTVb'N TKUCKS SC

D. OWAIT t/JbPQSML APPftJVHL FOR CDNC;<tit PHlJb r*un
CCrUNTY

ROBERT £. CARON, £R. DSC
PAULA CJAT.N, FAr>
PHl..ALCu*i-.I<., PA

1 005^3



fcM ti D/OfcK* ^r-^-LMl )
TOI ..rii.S-.uEtf *<CPA..Z"/4)

frsftai "i . MAsiSl-Y ..:iVi937«.> fc*l i v*rta: fitu ItJ-uct-b ' lOiOS EI/T Svt iCi ( .'
Sub.ii-.--it: v-rtrt^Ff-.H Ft>U 1 I-WK 1-iT HOI.. 140

l*UN_.'t-i ̂  f-H.r.lifc. CtAJiOi. WV

ATTNj rOi-1 MitSS-E/ AND TIM FIELt'S

1. SiTu-YllGN iiG/14/tt? - 1 /oO HOUhti)

H. T/iHN5POftTATZOr4 Ai^D UStHJSAL AwTlV.TliTS RcSUMh.

b. FIC.LD f4DMiii-.ulK.4l IVE £.
TO GvLWE-ee SITE GP(T T.A T I ON* UNDER Th£ DlKiCTlON £:.' frt. i/3il

C. PcitSONlMCL GN

£Pi"« - 1 THUCKlllG Sut*!:* - o
TAT - 1 SECURITY - 1
£i\C.» - 1O

D. ESTIMATED PROJECT COSTS (COfc lo/l3/67Jt

COS'1 ril -.-A1C
ê i * tt. 7'.»'t.69
I'm' 17. H».'O. ijO
c i"<CfeS 7SS. 763. 79
VOTiiL 7S1. 7b'rf. 7b

IHuCKINQ fN-iT. DISPOSAL OPERATION.? Tu
1O/14/B7 TOTnu. "I O i»AT

NO. TRUCKS 6 lO,?
iOli. ( hiJ-tSpOhiVtu (TONS) lii. b«.> i. _2V^r. ":5

F. UEiVfHtRx COuD FGBSY AM. LQiJ Jlii. feJ-*-JY r-*i HiGH £i.

i . t .C T i OMr.

A. ti'i'f: f%CTWmE3 THI3 l-AT£ INCLULCD 1 KUil'K LOflDlKia.
1-iMNlFtSV 11^ .-Jib frcr.li3PDi.TA i ION UK PL 6 CUNTAMlK.il t D a>0)L TO

TtK.OiC Bub Ĉ i!7Ô  COinnCTED Fi'.S Ktinr.̂
i-M... «S j>l«>i*CT£0 BV &r..Q.5C Fun T. tSKED Et%CS M. TU

-n*£' Tt.£ ot'TlOl.'̂  Ur Li<

C. Cm-lf.ftMWMN FOR WOr.7 C».K HILL Ni£*fd O'i SiTu Ttili DuTt. rCOTAlif
LF V*ii iJ-HtWiTlLK^ iiVtii. 1.0 FOkh.iiL STn 'I £i-.fc.t.T G-A'.'fcu.

&. fr*CS FGf.Ft-i.Ui. O.'-'Er.HlO.u AMD 2 ft7= il-tti-.C&L D THI-- L-,,Ti_.
ft..'TUrti4 UHEH TrtUCr.liMG GPERATIONS RgSJi'..-..

111.

A. TttfeSPOATRTJOu f,ND DISPOSAL OPEi.ATI.Ji43 Tu C=ft^ Tula r..Tt
Wtl>l,E5l..W. it>/i4 b7. 10 b£ StARTt'D f.f.AiN WITH Thfi nC£.JliIUOi/
Of ADDITIONAL. ̂ Ut̂ DS.

b. AMI.I I FU-O.11̂ 0 If-JCRtA&e REQUE6 . .

OF

y ————— .__. ———————— V

ROeCR* r. CAIONL Eft. OSC
J. CUHTlil. r.-.-3 \ _ /

HI
_.. „ *100314



"ft-: V. I'l̂ G-jt. i .En. r».:>7*t)
from: T. l»lMs.b£.Y (c.i-.i.?374> E>ei i vt.rt.-a s Fri

bub.it.-cl: t : :-.->-i.f K£R fct:U i Pi-.ir'l tT Puu. l*u
l-,aa J I ti: I PM- 1̂ 3-871 Olb-1O£?&'JQ££

Sn.'..-F£fi COLilPrtiTNT STTiT
. f MYr TJ.-. f.UUHT't. W

j TOM MMSiEY FiND TIM

I. SI fU^TlOli! . ju/l

H. SITE Ki-STOrrftTJOK ftCTIVITli-IS UND.:.R(̂ Y. TKft .
M'LPuinL OPIJ^riTiOi.S feuSPer-.t»t 0 f'fciui.'lNt?, h.tCC.IPT ur i uÛ - T i Oi-it i
FUNDS.

B. FJtX-fc fiOI'ilNlSTRflTiVE -&i>ECJftLl6T* . . CURVJK -Cx.NVlN.JuC;
'iD DVff-'aLE lIYfc" uPiTHnTiOf .5 UNDEK Trt! i-'j r.Mn lull i..i' tr<. IJ:-C
tut- CHrVui'̂ .

£Pi=i - 1 SECURITY -
TH ; - 3
£r<u.L — 5

i>. Esvii-irifi-ro PROJECT COSTS <COE* lo/iw^y
LOL.T To L-HTE tr

Tft r ; ?. >IM. tii'i SoK
F r.C'3 7G9. tc-'i . S. / S3OK

£. Tf?uCAi^& ftiMi:- DIS^USftL. O°ERH7IONS Tu

j«;<-:

F. Wl-Mli.; K: CCJLP HI i. LOW t'b. SUi^r'V l-*-i. riloH r,3

n . fiCTfOi^s TH.-.EN
Fi. Jfii> .-Jrtl-i.'lErliNG Or CONCRETE Pt.&£

fc. M;ji-..v;if; COUNTY LHU[>riLL OrCfinTOr. Di'iVJD 1-iUI-tPt .F<E V UN «i
THIS D.iTi: TrtURSOf.f.. .:O/lS/ei7," TU Ort&.-.H.'r: CO^Cfti-Tr: PaUliJ.
HUPiPrll/i: v TO dive Eil l*MHl£ O!M TKHNs'iPOKl M"I i'ON MML" TjJ.iKDbiiL
COUCRE*.>: nsnp.

III. FUTUrt .'LMi:

&. HW.1.Y rUML-II.3 Jl

C. CUNiiN-jC EXPi-D*tIfiG CONCRETb DJ&rU^AL OPTIONS.

Ji EiV. - Rt:rc-iiD'M 1
••ft i LftL'tLl. Prr i H. l-'fi



POLREP 1142
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNt TOM MASSEY AND TIM FIELDS

I. SITUATION (10/16/87 - 1700 hours)
A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION AND DISPOSAL

OPERATIONS SUSPENDED PENDING RECEIPT OF ADDITIONAL FUNDS.
B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES TO OVERSEE SITE

OPERATIONS UNDER THE DIRECTION OF SR. OSC BOB CARON.
C. PERSONNEL ON-SCENE: EPA-1, ERCS-5, TAT-1, Security-1
D. ESTIMATED PROJECT COSTS, COB 10/15/87:

COST CEILING
EPA $ 9,037.94 $ 15,000
TAT 18,020.50 50,000
ERCS 776,-65.95 830,000
TOTAL 799,411.85

E. TRUCKING AND DISPOSAL OPERATIONS TO DATE:
NO. TRUCKS LOADED 102
SOIL TRANSPORTED (TONS) 2,272.35

F. WEATHER: COLD AM, LOW 32, SUNNY PM, HIGH 73.

II. ACTIONS TAKEN
A. JACK HAMMERING OF CONCRETE PADS COMPLETED.
B. SR. OSC BOB CARON CONTACTED FAS CURTIN AND WAS BRIEFED ON SITE STATUS.

III. FUTURE PLANS
A. CONTINUE SITE RESTORATION ACTIVITIES.
B. AWAIT APPROVAL OF FUNDING INCREASE REQUEST.
C. AWAIT MONROE COUNTY LANDFILL OPERATOR, DAVID HUMPHREY'S ESTIMATE ON

TRANSPORTATION AND DISPOSAL OF CONCRETE.
D. CONTINUE EXPLORING CONCRETE DISPOSAL OPTIONS.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA

100516



POLREP #143
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTN: TOM MASSEY AND TIM FIELDS

I. SITUATION (10/19/87 - 1700 hours)
A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION AND DISPOSAL

OPERATIONS.SUSPENDED PENDING RECEIPT OF ADDITIONAL FUNDS.
B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES TO OVERSEE SITE

OPERATIONS UNDER THE DIRECTION OF SR. OSC BOB CARON.
C. PERSONNEL ON-SCENE: EPA-1, ERCS-5, TAT-1, Security-1
D. ESTIMATED PROJECT COSTS, COB 10/15/87:

COST CEILING
EPA $ 9,393.94 $ 15,000
TAT 18,470.50 50,000
ERCS 776,065.95 830,000
TOTAL 803,930.09

E. TRUCKING AND DISPOSAL OPERATIONS TO DATE:
NO. TRUCKS LOADED 102
SOIL TRANSPORTED (TONS) 2,272.35

F. WEATHER: COLD AM, LOW 33, OVERCAST PM, HIGH 72.

II. ACTIONS TAKEN
A. SOIL PILE COVERED AS RAIN FORECAST FOR TONIGHT AND TOMORROW.
B. SR. OSC BOB CARON CONTACTED FAS CURTIN AND WAS BRIEFED ON SITE STATUS.
C. ESTIMATES FOR T&D OF CONCRETE FROM MONROE COUNTY LANDFILL AND TWO OHIO

LANDFILLS SUBMITTED TO FAS THIS DATE FOR REVIEW.

III. FUTURE PLANS (10/19/87)
A. CONTINUE SITE RESTORATION ACTIVITIES.
B. AWAIT APPROVAL OF FUNDING INCREASE REQUEST.
C. CONTINUE EXPLORING CONCRETE DISPOSAL OPTIONS.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA

10051?



POLREP $144
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTN: TOM MASSEY AND TIM FIELDS

I. SITUATION (10/20/87 - 1600 hours)
A. SITE RESTORATION ACTIVITIES UNDERWAY. TRANSPORTATION AND DISPOSAL

OPERATIONS SUSPENDED PENDING RECEIPT OF ADDITIONAL FUNDS.
B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES TO OVERSEE SITE

OPERATIONS UNDER THE DIRECTION OF SR. OSC BOB CARON.
C. PERSONNEL ON-SCENE: EPA-1, ERCS-5, TAT-1, Security-1
D. ESTIMATED PROJECT COSTS, COB 10/15/87:

COST CEILING
EPA $ 9,554.34 $ 15,000
TAT 18,840.50 50,000
ERCS 778,721.32 830,000
TOTAL 807,116.16

E. TRUCKING AND DISPOSAL OPERATIONS TO DATE:
NO. TRUCKS LOADED 102
SOIL TRANSPORTED (TONS) 2,272.35

F. WEATHER: COLD AM, LOW 42, OVERCAST PM, HIGH 65.

II. ACTIONS TAKEN
A. SR. OSC BOB CARON CONTACTED FAS AND INFORMED THAT FUNDING DOCUMENT IS
CURRENTLY IN OFFICE OF GENERAL COUNCIL.
B. SR. OSC SERIOUSLY CONTEMPLATING DEMOBILIZATION.
C. REMAINDER OF LINK FENCE REMOVED FROM HOT ZONE THIS DATE. ERCS ISOLATED HO'-

ZONE WITH SNOW FENCE AND BANNERGUARD. \

III. FUTURE PLANS (10/19/87)
A. SR. OSC CARON TO CONTACT FAS REGARDING DECISION ON DEMOBILIZATION OF THE

SHAFFER SITE WEDNESDAY, 10/21/87.
B. AWAIT APPROVAL OF FUNDING INCREASE REQUEST.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA

100518



TOI V. MflSSLY
Fro....- T. MASSED (EP.i31*7<i. t'fel lvc.»rrdt Tiiu gi-Cict-ft'7 *il3 EDT Svt It.i

.ub.ifc-.-i : anMFFEK £CMJif>KfiMT POu.I**
.-JI 1 jiiJ; lfv.-i££-S.'l

It I "I .
s_-+ ,.-.,.•-.•.a -tv >y -'.t»i?NT fi'f T>"
i'iil^L'Ci.. r i i T - i . iu U'JU ,t <. UV

ATVfui TOri .'.MiiiEif A41> TIM F

I. SJTiL-ili iL-.-j UM/^l/eV - i".«X.

rt. £itu F£STO!.Hrji)t4 ffiiviTies ftist*- v^Kt^Si-ohrt-'ii ir.w ni»*i» u*£
CJl'-iLRiri *CJ!M3 SuSl-El.ui.D PLHl-l!-.6 f.tCr.)i 1 t-r" r.Ul/. rii)Ki<L Hui.î '..

fc. rlCklF ADiniN«5TffHTlVi£ ê EuÎ L.i-j'f . _-"•, ..iUV'.'lN CiJN. Ii«Uc&
'!J U*.'C,KtotE _il"!t Ui-uiOiTiOUii JNut.h Tri- L»l i. ,-.(". i *U:-l IT" *H. U:.C
f»u:'- C i-*i'«. jr..

t. ffi:» CUnTI^, f RCS Mi, PCT, fi.iO rOLlii 1-* ft ft. l'->'Hr.t.,
c-Miii. TI". r ride Of £ ^i. »• r 10 *<£>.H.'4 ..-; :-:iif..
P. KSR50NNEL O.N SCENE i

tT.-M - 1 LCCuftl TV - i
Tin - 1
»V':'Lr. - 5

E. ££"i.*irri£U P.^GJfCT COSTS <CGl« lO/

crjfri 10 uvie
fc.Vi < Sf7.5.O-.
. n't '1̂ . ie'-«. to
t-^ut? 7t.t.;. 0*1.'S. i>;> d-ivK
lij't HI. BiO, 9" b. 57

r. ThU'CrlWii A.-IL1 &*3.'GbftL OPSSOTlOuS Tu 1-i-iTE s

b. wt:H'f>i£hs CLCluL'i, k }'(«;., f-l-ib LUi_,', i.ittn -.fi. WiNL-a ; o-̂ o! i-l-.t-..

II. f.CT J Ch-iS TftKSN

ft. ik.O^C PUP Cilr«OrM CONT^.wTi£I> TftS fi> L- i- irC/rti'ttt' Tnil!
0»XUr-iF.r;T i5 CURKEH'ii..' IN tif-rluE uF -"..ii .rfciu.. C

F-. Sn. OLL* INSTRUCTED FrtS CURTIN Ti> t»£l»iLt&=. Ti-tlt OnTt TO rtj;Tur<
"It." £.1 "I .= fiiJi-jl/Hi. j •-•/ k-t./ t>>. M 5 f-'-Ji-jL-I.-U *«.iii.-o.:..".."i Ml-i I it. ; i M i L-u n!-.L-
OruIrtHTIOr..:! TO K^uuiNE Ul^Df. KiCEIP'f,

fri:* INSTRUCTED R« ERCS TO D£nJB£ K...L er.cb Ptftio.*NtL
_li£ i- f Wf1'.' fciiLL E^£ Kc.bHClUalbLE rC>ft OPEHH'i Ii.-N uK L.u

TD R£

Ti.T f. *«.'_>* .G
SITt: TO hDAK ON OSC RfPCRT 6ND OHEh»l'-'E Ci>n'.AND PJSf.

. fu'iUhE r-LHi.5

H. fM-Ji'ilT hiPPi>OV*u. CF FJwDINS

ft. r.i-j i'liUuA CUHi lliT (..iCii l.Mf litijj i>i..'*. f'C "i '• O t«C Of iJ >u '<'i i IT

C. fe*T£ OPF.i»MTiOrM& TO *£SUI»»£ U^ON RJC^IPT O"

100513
PuULA J. CUftTIiS rrt
C£ E<V* - i\r»)i.'l<l 111

r-i-..- r-.-i i ri. r»i i



To; ERD/Qtlrtft (EPA5311)
To: T. j«:Pi£.££Y (EPA9374)

From: 7. ,->.>}SaSY <eMfte374> Del ivt>r_?a : Fri ' c3-Oct-87 14:14 EOT Sys 1''
3ub..c-crv: £»rtHFF£R EUulPMEr-iT PJu. IHO . 'v
Mail la: ir»!'j-lu3-a7lO£3-l£Bl Sil^G

Pui».r\i:.'P ti i'it

iv i Hufcii it F- AY C1 '^ ££ fc

M.'Trt: YuM MnSâ '/ H.*t" TiM FIELDS

ATIDN \ic/_?_2/w? - 1700
ft. SiTE ReSTOrtflTION ftCTiVJTIES flivD TRftNSKDliTfiTION

B b'uSPENDK'u f-F-CNOIr-G riECt-IPT OF rtOD iTiCJNiiL.

Y, P- -CURT I IN CiJi-4 : 1 .v,i-. r;
*:0 O\'£:r.s.t.Z bt"E il'.r r.HnT "iON^ UNDt- ̂  Vri£ bl R£C i j ON v r i.̂ . U
HOE

C. PL.H-.-i-r'i'M: — ON -sC-'R Ne :
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TOI ERD/OERR (EPA5511)
Toi T.MASSEY < EPA9374)

Fromi T.MASSEY (EPA9374) Daliverffds W»d 28-Oct-87 lliOd EST Sy» It
Subjecti SHAFFER EQUIPMENT POL. 149 .
Mail Ids IPM-163-871028-100270435 )

POLREP »149
SHAFFER EQUIPMENT SITE

" WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION UO/27/87 - 17OO HOURS)

A. SITE RESTORATION ACTIVITIES AND TRANSPORTATION AND DISPOSAL
OPERATIONS SUSPENDED PENDIN3 RECEIPT O? ADDITIONAL FUNDS.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC

C. PERSONNEL ON SCENE l

EPA - 1 ERCS - 3
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 10/26/87) l

COST TO DATE CEILING
EPA * 10, 06 O.I A ISK
TAT 20,680.90 50K
ERCS 787,338.14 830K
TOTAL 318,373.73

E. TRUCKING AMD DISPOSAL OPERATIONS TO DATEs

NO. TRUCKS LOADED 102
SOIL TRANSPORTED (TONS) 2,273.35

F. WEATHER l . RAINY, COLD, HIGH 40.

II. ACTIONS TAKEN

A. FAS PAULA CURTIN CONTACTED EPA HQS AND INQUIRED ON STATUS
OF FUND I N3 DOCUMENT. DOCUMENT ANT I C I PATED TO BE SI GNED
1O/28/87.

in. FUTURE
A. AWAIT APPROVAL OF RJNDIN3 INCREASE REQUEST.

"CT'V'T"* TO CONTINUE UPON

ROBERT E. CARON, SR. OSC
PAULA J., CURTIN. FAS
US EPA -REGION III
PHILADELPHIA, PA



T»i CPA5S11
T»t CPA9374

FrcflJ T.MASSEY. (CPA9374) Delivered. Thu 29-Octr67 Vi4l EST Sy«
Bubjactl POLREP ttlSO SHAFFER EQUIPMENT SITE
Kail Xtfi 1PM-163-671029-087160397

POLREP .11 SO
SHAFFER EQUIPMENT CITE

ATTNi TOM MASSEY AND TIM FIELDS

1. SITUATION (10/28/67 - 190O HOURS)

A. ADDITIONAL FIJNDTMR APPROVAL K£CC1V£D. TRANSPORT AT I CM AMD
DISPOSAL OPERATIONS TO RESUME.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF 6R. OSC
BOS CARON.

C. PERSONNEL ON SCENE I

CPA - 1 ERCS - 3
TAT - 1 SECURITY - I

D. ESTIMATED PROJECT COSTS (COB 10/27/67)1

COST TO DATE CEILING
CPA < 10,23S.19 ISK
TAT 21»O20. SO SOK
CRCS 791,939.90 2.0&SK
TOTAL 616tB76.76

C. TRUCKING AND DISPOSAL OPERATIONS TO DATEs

NO. TRUCKS LOADED
SOIL TRANSPORTED (TONS) 2,272.35

F. WEATHER i SUNNY, COLD, HIGH 45.

II. ACTIONS TAKEN

A. O900 HRS - FAS P. CURTIN INFORMED BY DAVE LOPEZ, CPA HQS
THAT ADDITIONAL FUNDING REQUEST HAD BEEN SIGNED ON 10/27/67.

B. O91S HRS - FAS CONTACTED CPA REGION III AND REQUESTED A
PR BE CUT FOR AN ADDITIONAL 1.23SK. DCN «RVO019 WAS
OBTAINED.

C. O930 HRS - FAS CONTACTED WAYMON LOUIE, CONTRACTS CPA
HOS AND REQUESTED DELIVERY ORDER BE MODIFIED TO INCREASE
CEILING XN ORDER TO CONTINUE TRANSPORTATION AND DISPOSAL
OPERATIONS. A WRITTEN REQUEST WAS FAXED THIS DATE.

D. 1050 HRS - FAS CONTACTED ER. OSC BOB CARON TO DISCUSS
CONTINUATION OF SITE ACTIVITIES.

C. FAS DIRECTED ERCS RM TO SCHEDULE TRUCKS AND ARRANGE
FOR ADDITIONAL CRCS PERSONNEL TO RESUME T*D OPERATIONS.

III. FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO RESUME
THURSDAY 10/29/67 WITH EIGHT TRUCKS SCHEDULED.

B. CRCS RM TO SUBMIT COSTS FOR CONCRETE CRUSHER 11/2/67.

C. TATM HAVELKA TO MOBILIZE 11/1/67.

U
ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US CPA - REGION III
PHI'-ADELPHIft, m



POLRSP »1S1
SHAFFeR EQUIPMENT SITE

, FAYETTE COUNTY, WV

ATTNi TOM MHSKHY AND TIM FIELDS
\

I. SITUATION (16/S9/87 - 3000 HOURS) . ,

A. TRANSPORTATION AND DISPOSAL OPERATIONS IN PROGRESS.

E. FIELD ADtnlNISTRATlVS SPECIALIST, P. CURTIN CONTINUES
TO OV£ftS£E SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENE i

EPA - 1 ERCS - 9
TAT - 1 SECURITY - 1

D. . ESTIMATED PROJECT COSTS <COD 1O/2B/07) i

COST TO DATE CEILING
EPS ? 10,423.01 IbK
TAT Si, 375. 50 SOK
ERCS 735, £26. 54 2. Q65K
TOTAL 827, 030. 05

E. TRUCKING AMD DISPOSAL OPERATIONS TO DATEl
1O/29/37 TOTAL TO DflT£

NO. THUCK5 LOADED & 103
SOIL Tfifi-MSPOaTED (TONS) 121.B5 £,33'i.£0

F. WEATKSn: C^ERCflSf, COOL, HIGH 50.

II. ACTIONS TAKEN *

A. SITE f.CTJVt-'ISS THIS DATS INCLUDED, LCADIN3, MftNlFESTINS,
G CF PCS CONTAMINATED 3ulL TO Ci-lSd W^STS hiS.lT.

&. FAS CONTPCTSD Srt. OSC BOB CftftDrt THIS OATS fiUO SRiUFSO CM
TRUCKING SCHEDULE fiNZ> SITE STATUS.

C. FAS SPOitS WITH SJVOHR/JQHN MEEKS RcCARDINO AN EXTENSION
ON EPA T£:-.Por*naY ID GENERATOR NUMDSR. MR. MEZKS INFORMED THAT
AN £XT2NS:CW WAS NuT NiCESSARY.

FUTURE PLANS

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO CONTINU*
FRIDAY 10/30/67 WITH 1E-2O TRUCKS SCHEDULED. "NTiNU-

B. £RC3 RM TO SUBMIT COSTS FOR CONCRETE CRUSHES il/£/37.

C. ONE ADDITIONAL TAT TO MOBILIZED SATURDAY 10/31/37.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US CPA - RSGION III
PMILAOLLPI.IM, PA

AR10052U



SHAFFER EQUIPMENT SITE
HINDEN, WV ——————————

ATTNi TIM FIELDS AND HIKE ZICKLCR

SPECIAL BULLETIN - PROJECT STATUS

I. SITUATION U200 HOURS, FRIDAY, OCTOBER 30, 19S7>

A. ADDITIONAL FUNDING REQUEST 6I6NED 1 0/27/67 | CITE ONDOING.

II. ACTIONS TAKEN

A. TRANSPORTATION AND DISPOSAL OF 6TAGED CONTAMINATED COIL TO
CONTINUE AS OF 10/29/67.

B. OSC CANNOT DETERMINE PROJECT CLOSURE DATE AT THIS TIME DUE
TO ONGOING STATUS OF SITE.

ROBERT E. CARON, OSC
U.6. CPA REGION III
PHILADELPHIA, PA.

100525



TOI EPA5311
TOI EPA9374

Frowi T.MASSEY (EPA9374) D«liv.tr«di Won 2-Nov-87 10i49 EST Sy. 183 C71)
Subj.ct. POLREP »133 SHAFFER EQUIPMENT SITE * "
Mail Id* XPM-1&3-871102-097391044

PQLREP «133
"BHSFFEft EQUIPMENT SITE
WKU5EN, FAYETTE COUNTY, UV

ATTNi TOM MASSEY AND TIM FIELDS

X. SITUATION (11/01/87 * 1700 HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENEl

EPA - 1 ERCS - 10
TAT - 2 SECURITY - 1

D.

COST TO DATE CEILING
* 10,778.11 15K

TAT 22,023.30 30K
ERCS 923,233.73 2.063K
TOTAL 938,039.34

E.

NO. TRUCKS LOADED 17 139
SOIL TRANSPORTED (TONS) 383.33 3,063.97

F. WEATHERi SUNNY, WARM, HIGH 70.

IX. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED, LOADINS, MANIFESTING,
AND TRANSPORTINQ OF PCB CONTAMINATED SOIL TO CHEM WASTE MQMT.
EMELLE, ALABAMA.

XIX. FUTURE PLANS

B. FAS ESTIMATES 2-3 DAYS TO COMPLETE TRANSPORTATION AND
DISPOSAL OF PCB CONTAMINATED SOIL.

C. ERCS RESPONSE MANAGER TO SUBMIT COSTS FOR CONRETE
CRUSHER, MONDAY 11/2/87.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA * RCOXON III
PHILADELPHIA, PA



TOI EPA3S11
Toi CPA9374

Front T.MASSEY (EPA9374) D»Hv«r»di Tu* 3-Nov-fl7 Ai44 C6T 6y« 163 <71)
Subject l POLREP «1S4 - CHAFFER EQUIPMENT 6ITE
Mall Id i IPM-163-8711O3-07fi660147

POLREP #154
CHAFFER EQUIPMENT BITE
MINDEN, FAYETTC COUNTY, UV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/02/87 - IfiOO HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE 6ITC OPERATIONS UNDER THE DIRECTION OF CR. OSC
BOB CARON.

C. PERSONNEL ON SCENE i

CPA - 1 ERCC - 10
TAT - 2 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/01/87) i

COST TO DATE CEILING
CPA « 11,106.46 ISK
TAT 22,989.25 COX
CRCC 1,035,215.40 2.06SK
TOTAL 1,069,313.10

C. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/02/87 TOTAL TO DATE

NO. TRUCKS LOADED 13 152
COIL TRANSPORTED (TONS) 269.24 3, 353.21

F. WEATHER l BUNNY, WARM, HIGH 70.

II. ACTIONS TAKEN

A. CITE ACTIVITIES THIS DATE INCLUDED, LOADING, MANIFESTING,
AND TRANSPORTING OF PCB CONTAMINATED BOIL TO CHEM WASTE MSMT.
EMELLE, ALABAMA.

B. FAS CONTACTED B. CARON, CR. OSC AND UPDATED ON CITE
STATUS.

C. OPPi/RAY 6ERMANN CONTACTED FAS. CITE BRIEFING WAS
GIVEN.

D. WWA/BLUCFIELD AND WOAY/OAK HILL TV STATIONS ONSITE
THIC DATE FILMING OPERATIONS. FAS GAVE AN OFF-CAMERA
INTERVIEW TO WVVA.

E. CRCS BEGAN DIGGING AROUND OFFICE BUILDING IN PREPARATION
OF WALL REPAIR*

III. FUTURE PLANS

JD. FAS ESTIMATES 1-g DAYS TO COMPLETE TRANSPORTATION AND
DISPOSAL OF PCB CONTAMINATED COIL.

ROBERT E. CARON, CR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



TOI ERD/OERR (EPAS311)
Toi T.MASSEY (CPA9374)

From i T.MASSEY (EPA9374) B»llv«r«di W*d 4-Nov-87 13i09 EST By* 1
SubjBctl SHAFFER EQUIPMENT POL. 155
Kail Idi IPM-163-871 104-1 18491007 ,

POLREP »153 ^ _ ̂
EQUIPMENT SITE

MINDEN, FAY-TlTC COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/03/87 - 1800 HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

C. PERSONNEL ON SCENE I

EPA - 1 ERCS - 10
TAT - 2 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/02/87)1

COST TO DATE CEILING
EPA » 11,271.66 15K
TAT 23,644.23 50K
ERCS 1, 123, 923. 1O 2.O6SK
TOTAL 1,158,839.01

E. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/O3/87 TOTAL TO DATE

NO. TRUCKS LOADED 16 168
BOIL TRANSPORTED (TONS) 351.81 3,705.02

F. WEATHERi BUNNY, WARM, HIGH 73.

II. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED, LOADING, MANIFESTING,
AND TRANSPORTING OF PCB CONTAMINATED SOIL TO CHEM WASTE KG NT.
EMELLE, ALABAMA.

B. TWO UTILITY POLES STAGED IN THE HOT ZONE ASSUMED TO BC
CONTAMINATED AND WARRANT REMOVAL. WIRES WERE RE-ROUTED
TO NEARBY POLE BY CftP TELEPHONE COMPANY THIS DATE.
MRS. SHAFFER REQUESTED POLES TO BE REPLACED IN SAME
LOCATIONS, FOLLOWING TAD ACTIVITIES.

C. 3IDINQ AND SOIL ADJACENT MRS. BHAFFER3 OFFICE BUILDIN3
MERE REMOVED THIS DATE IN PREP FOR BUILDING RESTORATION.

D. TCRPENTINC LIKE FUMES WERC NOTICED EMANATING FROM THE
SE CORNER OF THC HOT ZONE WHERE SOIL WAS RECENTLY SCRAPED.

III. FUTURE PLANS
. • -

A. TRANSPORTATION AND DISPOSAL OPERATIONS TO CONTINUE
WEDNESDAY, 11/4/87 WITH 16 TRUCKS SCHEDULED.

B. FAS ESTIMATES 1-2 DAYS TO COMPLETE TRANSPORTATION AND
DISPOSAL OF PCB CONTAMINATED SOIL.

ROBERT C. CARON, SR. OSC
PAULA J. CURTIN, FAS
US CPA - REGION III
PHILADELPHIA, PA



Tei ERD/OERR <£PA3SU>
TOI T.MflSSEY (CPA9374.

rrowi T.MABSEV (CPA9374) tmlivmrmdt Thu 8-Wov-C7 lOiSS EST 6y» 1
Subjecti CHAFFER EQUIPMENT POL. 156
Mail Itfi IPM-163-B711OS-097930303

PQLREP «18S _
"»RKFnei. E6utPMENT CITE
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MASSEV AND TIM FIELDS

I. SITUATION U1/04/S7 - 170O HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, p. CURTIN CONTINUES
TO OVERSEE CITE OPERATIONS UNDER THE DIRECTION OF SR. DSC
BOS CARON.

C. PERSONNEL ON SCENEl

CPA - 1 CRCS - 10
TAT - C SECURITY - 1

C. ESTIMATED PROJECT COSTS (COB 11/O3/C7)I

COST TO DATE CEILING
CPA * 11,434.C6 ISK
TAT t4,4l9.&5 SOK
CRCS I, «2fl, 319. 89 C. OfiSK
TOTAL ItlSa,B39.ll

C. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/04/47 TOTAL TO DATE

NO. TRUCKS LOADED 1ft 1B4
COIL TRANSPORTED (TONS) 361.32 4,066.35

F. HEATHERi BUNNY, WARM, HIGH 73.

II. ACTIONS TAKEN

A. CITE ACTIVITIES THIS DATE INCLUDED, LOADING, MANIFESTING,
AND TRANSPORTING OF PCB CONTAMINATED COIL TO CHEM WASTE MGMT.
CMELLC, ALABAMA.

B. RESTORATION OF MRS. CHAFFERS OFFICE BUILDING CONTINUED
THIC DATE WITH PLASTERING OF WALLS.

C. TERPENTINE - LIKE FUMES, ORIGINALLY THOUGHT TO HAVE COME
MOM THE HOT ZONE, WERE DISCOVERED TO HAVE COME FROM A
RECENTLY PUNCTURED DRUM OF TAN PAINT LOCATED IN A DIKED
CONTAINMENT AREA SO FT FROM SHAFFER BUILDING. PRP CLEANUP
UNDER INVESTIGATION.

D. SCRAPING OF DIRT IN EAST END OF HOT ZONE HAD UNCOVERED
SSL Ŝ Zf RuI52tE.lAND "OWENED THE CONTAMINATED COIL. CTANDING
POOLS OF WATER IN THIS AREA ARE LADEN WITH SHEEN.

II. ACTIONS TAKEN CONT (U/4/S7)

t. PROPERTY OWNER ANNA CHAFFER ON CITE THIS DATE TO OBSERVE
BUILDING RESTORATION.

J* /«S CONTACTED AND UPDATED CR. OSC BOB CARON ON CITE
ACTIVITIES.

III. FUTURE PLANS

fr_TRANSPORTATION AND DISPOSAL OPERATIONS TO CONTINUE
THURSDAY,U/S/»7 WITH 17 TRUCKS SCHEDULED.

B. FAS ESTIMATES I DAY TO COMPLETE TRANSPORTATION AND DISPOSAL
OF PCB CONTAMINATED SOIL. •-———.

C. ERCS TO BRING IN CAT CIS OR EQUIVALENT TO SCRAPE CAST END
OF PILE.

ROBERT C. CARON, CR. OSC
PAULA J. CURTIN, FAS
US CPA - REGION IIIMIUW^^M 100559



Toi EPA5S11
TOI EPA9374

Front T. MASSEY (EPA9374) D»ltv»r»d« Fri 6-Nov-87 9s42 EST By* 1C
Subject t SHAFFER EQUIPMENT POLREP 157
Mall Idi IPM-163-871 106-087310160

POLREP »157
SITE

MtNDEN, FAYETTE COUNTY, WV

ATTNi TON MASSEY AND TIM FIELDS

I. SITUATION (11/05/87 - 18OO HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, 'P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENE i

EPA - 1 ERCS - 10
TAT - 2 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/O4/B7) i

COST TO DATE CEILIN3
EPA * 11,609.91 15K
TAT 25,194.25 50K
ERCS 1 , 337, 296. OS 2. 065K
TOTAL 1,374,100.21

E. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/05/87 TOTAL TO DATE

NO. TRUCKS LOADED 16 200
SOIL TRANSPORTED ITONS) 355.88 4,422.23

F. WEATHER i SUNNY, COOL, WINDY, 59.

II. ACTIONS TAKEN

A. SITE ACTIVITIES THIS DATE INCLUDED, LOADING, MANIFESTING,
AND TRANSPORTING OF PCB CONTAMINATED SOIL TO CHEM WASTE MGMT.
EMELLE, ALABAMA.

B. RESTORATION OF MRS. SHAFFER* S OFFICE -BUILDING CONTINUED
THIS DATE.

C. FAS CONTACTED SR. OSC BOB CARON AND UPDATED ON SITE
STATUS.

Ill* FUTURE PLANS

=*3

O £ ̂ iSSSSiSSLi ???. T0 «»«•*« TRANSPORTATION AND DISPOSAL
O

C. BITE OPERATIONS TO CEASE FRIDAY DUE TO CLOSURE OF LANDFILL
REMAININB LOADS OF BOIL (APPROX. 10) TO BE WADED "

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



TOI EPA5511
TOI EPA9374

Frowi T.MASSEY (EPA9374) Delivered. Mon 9-Nov-67 lltSG EST 6y« J
Subject i SHAFFER EQUIPMENT POLREP «158
Mail Idi IPM-163-871109-107450O87

POLREP »1S8
BHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION < 11/06/67 -1900 HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE 6ITE OPERATIONS UNDER THE DIRECTION OF 6R. OSC
COB CARON.

C. PERSONNEL ON SCENE l

EPA - 1 ERCS - 7
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/05/87) i

COST TO DATE CEILING
EPA t 11,784.96 15K
TAT 25,864.25 SOK
ERC6 1, 443, 425. 34 2. 065K
TOTAL 1,481,074.55

E. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/06/67 TOTAL TO DATE

COO
-O- 4,422.23

F. WEATHER i SUNNY, COOL, HIGH 45-50.

II. ACTIONS TAKEN

A. OH MATERIALS MOBILIZED/DEMOBILIZED CAT £15 THIS DATE TO
COMPLETE 6CRAPINS AND PILING OF REMAINING LOADS OF CONTAMINATED
SOIL.

III. FUTURE PLANS

A. COMPLETE TRANSPORTATION AND DISPOSAL OPERATIONS MONDAY
11/9/67 WITH TEN TRUCKS SCHEDULED.

B. SAMPLING GRID PERIMETER TO BE STAKED OUT MONDAY 11/9/87.

ROBERT E. CARON, 6R. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



POLREP ft 159
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNt TOh MASSEY AND TIM FIELDS
«

I. SITUATION (1 1/09/87 - 1800 HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS CONTINUE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENE i

EPA - i ERCS - 5
TAT - 1 SECURITY - 1 .

D. ESTIMATED PROJECT COSTS (COB 11/08/87):

COST TO DATE CEILING
EPA * 12,143.16 ISK
TAT 26,227.50 SDK
ERCS 1,449,127.40 2.065K
TOTAL 1,487,503.06

E. TRUCKING AND DISPOSAL OPERATIONS TO DATEl
11/09/87 TOTAL TO DATE

NO. TRUCKS LOADED 10 210
SOIL TRANSPORTED (TONS) 244.61 4.6&6.S3

F. WEATHER i COOL, OVERCAST, HEAVY SMOKE HI5H 55.

II. ACTIONS TAKEN - - I

A. SITE ACTIVITIES THIS DATE INCLUDED LOADING MANIFESTING • ~̂~̂
AND TRANSPORTING OF PCB CONTAMINATED SOIL TO CHEM WASTE MGMT*
EMELLE, ALABAMA.

B. COST PROPOSAL FOR CRUSHING OF CONCRETE RECEIVED THIS DATE
FROM MINDEN RED DO'3 1

SI50.00/LOAD X APPROX. 200 LOADS - *3O,000.

C. FAS CONTACTED SR. OSC, 80* CARON AND UPDATED ON SITE STATUS.

D. SAMPLING GRID PERIMETER WAS STAKED OUT THIS DATE.

E. HOT ZONE COVERED WITH VISQUEEN THIS DATE AS HEAVY
RAINS ARE FORECAST.

. 9T AON

F. FA3 SUPPLIED ANNA SHAFFER WITH A LIST OF QUALIFIED
CLEANUP FIRMS AS REQUESTED IN ORDER TO PROPERLY DISPOSE
OF 18 DRUMS OF FLAMMABLE WASTES.

III. FUTURE PLANS
A. COMPLETE TRANSPORTATION AND DISPOSAL OPERATIONS TUESDAY,
11/10/37 WITH THREE TRUCKS SCHEDULED.

&. SAMPLING GRID TO BE STAKED OUT AND SAMPUN8 TO BE
COMPLETED TUESDAY, 11/10/87 WEATHER PERMITTINO.2

ROBERT E- CARON, SR. OSC



POLREP ttl&l
SHAFFER EQUIPMENT BITE
MINDEN, FAYETTE COUNTY, WV

ATTNs TDK MASSEY AND TIM FIELDS

I. SITUATION (11/11/87 - 1600 HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS COMPLETED THIS DATE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
. TO OVERSEE BITE OPERATIONS UNDER THE DIRECTION OF SR. OSC

BOB CAftGN.

C. PERSONNEL ON SCENEi

EPA - 1 ERCS - 5
TAT - 1 SECURITY - 1 .

D. ESTIMATED PROJECT COSTS (COB 11/10/87)1

COST TO DATE CEILING'
EPA t 12,493.26 ISK
TAT 26,922.50 5OK
EftCS 1,326,249.16 2.065K
TOTAL 1,565,664.32

E. TRUCKING AND DISPOSAL OPERATIONS TO DATE:
11/11/B7 TOTAL TD DATE

ND. TRUCKS LOADED 3 213
SOIL TRANSPORTED CTONS) 68.23 4,733-06

F. WEATHERi COLD, SNOW SHOWERS, WINDY HIGH 27.

II. ACTIONS TAKEN

A. BITE ACTIVITIES THIS DATE INCLUDED LOADING, MANIFESTING,
AND TRANSPORTING REMAINING LOADS OF PCB CONTAMINATED SDIL. TO
CHEM WASTE MANAGEMENT, EMELLE, ALABAMA.

B. ERCS CONTINUED PUMPING STANDING WATER OUT OF EAST END
CF HOT ZONE.

III. FUTURE PLANS

A. COMPLETE PUMPING OF WATER OUT OF HOT ZONE.

B. COMPLETE SAMPLING OF BOIL STAGING AREA.

C. BEGIN CRUSHING OF CONCRETE.

ROBERT E. CARON, SR. OSC
PAULA J. CL'RTIN, FAS .
US EPA - REGION III
PHILADELPHIA, PA

10.0533



Tot ERD/OERR (EPAS511)
Tot T.MASSEY (EPA9374)

Front T.MASSEY (EPA9374) D»liv.tr»di Fri 13-Nov-87 1H41 EST Sy» 163 <66
Subjactt SHAFFER EQUIPMENT POL.162
Mail Idi IPM-163-871113-105270139

100534

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/12/S7 - 17OO HOURS)

A. TRANSPORTATION AND DISPOSAL OPERATIONS COMPLETE.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENEl

EPA - 1 ERCS - 4
TAT -- 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/11/87)i

COST TO DATE CEILINS
* 12,688.06 15K
27, 232.50 SOK

1,348,247.66 2.065K
1,388,168.22

E. TRUCKIN8 AND DISPOSAL OPERATIONS TO DATEl
TOTAL TO DATE

NO. TRUCKS LOADED 213
SOIL TRANSPORTED <TONS) 4,735.06

F. WEATHERI SUNNY, COLD, WINDY, HIGH 45.

II. ACTIONS TAKEN

A. ERCS COMPLETED PUMPING WATER OUT OF EAST END OF HOT ZONE.

B. SAMPLING COMPLETED THIS DATE. ERCS OBTAINED, NUMBERED, AND
PROPERLY LABELED SO GRAB SAMPLES FOR TRANSPORT TO CEN TECH
ANALYTICAL LABS, SALEM, VA, FOR FIVE DAY PCS TURNAROUND.

C. FAS P. CURTIN CONTACTED SR. OSC BOB CARON REGARDING SITE
STATUS. FAS 8IVEN GO-AHEAD TO INITIATE CONCRETE CRUSHING.

D. ERCS RM CONTACTED MINDEN RED DOS RE6ARDIN8 CRUSHING OF
THE CONCRETE. OPERATIONS TO COMMENCE MONDAY, 11/16/87.

III. FUTURE PLANS

A. SAMPLES TO BE TRANSPORTED VIA ERCS TO CEN TECH LABS
FRIDAY 11/13/87 FOR FIVE DAY PCB TURNAROUND.

III. FUTURE PLANS CONT.

8. MINDEN RED DOS TO BEGIN CRUSHING CONCRETE MONDAY, 11/16/87.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US ERA - REGION III
PHILADELPHIA, PA



TOI EPA5511
TOI EPA9374

Fromi T.MASSEY (EPA9374) Delivercdi Tue 17-Nov-B7 15i43 EST By* 163 (6fi
Subjectl POLREP 163 SHAFFER EQUIPMENT BITE
Mail Idi IPM-163-871117-14I50O545

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/13/87 - 170O HOURS)

A. TRANSPORTATION AND DISPOSAL COMPLETED WEDNESDAY, 11/11/67.
EISHTY (60) SAMPLES ARRIVED 060O HOURS AT CEN JECH ANALYTICAL
LABS THIS DATE FOR 5 DAY PCB TURNAROUND.

S. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF BR. OSC
BOB CARON.

C. PERSONNEL ON SCENEt

EPA - 1 ERCS - 4
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/12/87)1

COST TO DATE CEILING
EPA * 12,643.36 15K
TfiT 27,572.50 50K
ERCS 1,551,638.39 2,065K
TOTAL 1,592,054.25

E.

F. WEATHER i SUNNY, MILD, HIGH 60.

II. ACTIONS TAKEN

A. ERCS TRANSPORTED 60 SAMPLES TO CEN TECH ANALYTICAL LABS,
6ALEM, VA, THIS DATE. SAMPLES ARRIVED PROMPTLY AT 0800 HOURS.

B. ERCS DECONTAMINATED CASE £51 IE LOADER TO UTILIZE IN LOADING
CONCRETE INTO TRUCKS MONDAY, 11/16/87.

B. WILLIAMS ELECTRIC TO BE ON SITE TUESDAY, 11/17/87, TO
REROUTE WIRES FROM POLEB STAGED IN HOT ZONE.

C. AWAIT PCB ANALYSIS OF 80 SAMPLES FROM CENTECH ANALYTICAL
LABS, SALEM, VA.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - RESIGN III
PHILADELPHIA, PA



Tei EPASS11
Toi EPA9374

FroMi T.MflSSEY (EPA9374) D»liv«r»di Thu 19-Nov-87 8tlO EST Sy» 163 (82)
Subjectl POLREP ftl64 SHAFFER EQUIPMENT SITE
Hail Idi IPM-163-871119-073600347

POLREP 11164
EQUIPMENT SITE

M1NDEN, FAYEtfE COUNTY," WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/17/87 - 1700 HOURS)

A. TRANSPORTATION AND DISPOSAL OF 4,733 TONS <213 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/87.

B. TRANSPORTATION OF CONCRETE UP TO MINDEN RED DOG CRUSHER
FACILITY CONTINUES. CRUSHER IN OPERATION THIS DATE.

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

D. PERSONNEL ON SCENE I

EPA - 1 ERCS ~ 5
TAT - I SECURITY - 1

E. ESTIMATED PROJECT COSTS CCOB 11/16/87)1

COST TO DATE CEILIN3
» 13,193.33 15K
28, 332. 50 30K

1,362,487.09 2,063K
1,604,013.12

F. WEATHER l OVERCAST, WINDY, SHOWERS, HIGH 62.

II. ACTIONS TAKEN

A. 42 TRUCKS LOADED WITH CONCRETE TO BE CRUSHED, TRANSPORTED
TO MINDEN RED DOS FACILITY THIS DATE. CRUSHING OF CONCRETE
BEGAN.

B. FAS DIRECTED ERCS RM TO DRAFT SCHEDULE OF ACTIVITIES THRU
COMPLETION OF PROJECT.

C. FAS UPDATED SR. OSC B. CARON ON SITE STATUS AND SCHEDULE
OF ACTIVITIES THRU MONDAY, 11/23/87.

D. WILLIAMS ELECTRIC REPLACED TELEPHONE POLES STAGED IN HOT
ZONE AREA THIS DATE.

E. ERCS CUT UP OLD TELEPHONE POLES FOR TAD AT A LOCAL LANDFILL.

F. CEN TECH ANALYTICAL LABS CONTACTED ERCS RM REGARDING PCB
ANALYSIS ON 39 OF THE 8O SAMPLES DELIVERED. 11 PPM PCS'3
REPORTED AS THE HIGHEST CONCENTRATION.

II. ACTIONS TAKEN CONT.

S. ERCS BEGAN GRADING WEST END OF SITE.

H. WOAY TV OAK HILL ON SITE THIS DATE TAKING FOOTAtE OF
SITE OPERATIONS.

1. EPA/OPA RAY GERMANN CONTACTED FAS CURTIN MONDAY, 11/16/87
FOR SITE UPDATE.

III. FUTURE PLANS

A. ERCS TO CONTRACT HAULING FIRM TO BRING IN BACKFILL FOR

^

.
';C THE HOT ZONE BASIN.
^ ^ AWAIT PCB ANALYSIS OF THE 41 REMAINING SAMPLES FROM CEN

TECH ANALYTICAL LABS, SALEM, VA.

ROBERT E. CARON, SR. OSC



Toi ERD/OERR (EPA5S11)
TOI T.MASSEY 4EPA9374)

Fromi T.MASSEY (EPA9374> D«liv«r«di Thu 19-Nov-67 10i03 EST 6y» 163 <7t
Subjecti 6HAPFER EQUIPMENT POL.166
Mail Idt IPM-163-871I19-090481246

POLREP »!£.£
SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/16/87 - 18OO HOURS)

A. TRANSPORTATION AND DISPOSAL OF 4,735 TONS (213 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/87.

B. TRANSPORTATION AND CRUSHING AT MINDEN RED DOG CRUSHING
FACILITY COMPLETED THIS DATE WITH A TOTftL OF 72 LOADS TRANSPORTED.

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

D. PERSONNEL ON SCENEl

EPA - 1 ERCS - 5
TAT - 1 SECURITY - 1

E. ESTIMATED PROJECT COSTS (COB 11/17/87)1

COST TO DATE
EPA * 13,380.43
TAT 28,702.50
ERCS 1,571,503.23
TOTAL 1,613,586.16

F. WEATHERi SUNNY, BREEZY, COOL, LOW 36, HIGH 55.

II. ACTIONS TAKEN

A. 10 TRUCKS LOADED WITH CONCRETE TO BE CRUSHED, TRANSPORTED
TO MINDEN RED DOG FACILITY THIS DATE. CRUSHING OF CONCRETE
COMPLETED THIS DATE.

B. AS DIRECTED BY FAS, ERCS RM CONTACTED AND CONTRACTED
DRENNEN*S EXCAVATING TO HAUL BACKFILL FROM BECKLEY QUARRY TO
FILL HOT ZONE BASy

-ICKS TRANSPORTED 13 LOADS THIS DATE.

C. ERCS BEGAN REMOVING DIKE ADJACENT ARBUCKLE CREEK. BOIL
FROM DIKE WAS HAULED ACROSS SITE TO HOT ZONE BASIN VIA DRENNEN'S
EXCAVATING.

D. ERCS RM CONTACTED CEN TECH ANALYTICAL LABS REGARDING
ANALYTICALS. 37 OF THE 41 REMAINING SAMPLES WERE ANALYZED WITH
THE HIGHEST CONCENTRATION REPORTED AT B PPM PCB'S.

III. FUTURE PLANS

A. ERCS TO BEGIN DISMANTLING SCAFFOLDING, SCALES, AND 6CALC
BUILDING FOR LOADOUT.

B. FENCING CONTRACTOR TO REPLACE PROPERTY LINE FENCE UPON
COMPLETION OF BASIN FILL-IN.

C. AWAIT ANALYTICAL RESULTS OF 4 REMAINING SAMPLES FROM CEN
TECH ANALYTICAL LABS, 6ALEM, VA.

0. DRENNEN'6 EXCAVATING TO HAUL CRUSHED CONCRETE BACK TO BITE
FOR USE AS BACKFILL THURSDAY 11/19/87.

100537
ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS



Toi ERD/QERR (EPA5S11)
Tos T.MASSEY (EPA9374)

From i T.MASSEY (EPA9374) D»Uv»r»di Fri 20-Nov-87 Ili33 EST Sys 163 (72
Subjectl SHAFFER EQUIPMENT POL.167
Mail Idi IPM-163-8711SO-104000929

POLREP .1167
&5UI PMENT SITE

MINDEN, FAYETTE COUNl'V, WV

ATTNi TOM MAS&EY AND TIM FIELDS

I. SITUATION (11/19/87 - 1QOO HOURS)

A. TRANSPORTATION AND DISPOSAL OF 4,735 TONS (213 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/87.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR.- OSC
BOB CARON.

C. PERSONNEL ON SCENE t

EPA - 1 ERCS - 3
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/18/87) i

COST TO DATE CEILING
EPA * 13,730.53 13K
TAT 29, 442. SO 5OK
ERCS 1 , 378, 673. 65 2, 065K
TOTAL 1,621,846.68

E. WEATHERS SUNNY, COOL, LOW 30, HIGH 55.

II. ACTIONS TAKEN

A. CENTCC ANALYTICAL LABS CONTACTED ERCS RESPONSE MANAGER
REGARDING PCB ANALYSIS OF THE REMAINING FOUR SAMPLES. SAMPLE
NO. 1 <NC CORNER OF SITE) WAS REPORTED AS HAVING A CONCENTRATION
OF 137 PPM PCBS. CENTEC TO REANALYZE SAMPLE TO CONFIRM REPORT.

B. DRENNAN*S EXCAVATING HAULED 29 LOADS (6O3.5 TONS) OF BACKFILL
TO THE SITE THIS DATE.

C. HAULING OF CRUSHED CONCRETE BACK TO SITE FOR USE AS BACKFILL
COMPLETED THIS DATE.

0. REMOVAL OF DIKE ADJACENT TO ARBUCKLE CREEK COMPLETED THIS DATE.
SOIL USED AS BACKFILL IN EXCUL&ION ZONE.

E. ERCS DISMANTLED SCAFFOLDING, SCALES AND SCALE HOUSE THIS DATE*

III. FUTURE PLANS

A. AWAIT REANALVSIS OF SAMPLE NO. 1 FROM CENTEC ANALYTICAL
LABS.

B. FENCING CONTRACTOR TO REPLACE PROPERTY LINE FENCE UPON
COMPLETION OF BASIN FILL-IN.

C. CONTINUE BRINGING IN BACKFILL AND GRADING SITE.

D. BEGIN DCCON AND DEMOB OF EQUIPMENT.

ROBERT C. CARON, &R. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA

1005J8



To i ERD/OERR (EPASS1 1 >
TOI T.MASSEY (EPA9374)

From i T.MASSEY (EPA9374) Delivered! Mon £3-Nov-87 6sl5 EST Syc 163 (73)
Subject l SHAFFER EQUIPMENT POL. 168
Kail Idi I PM- 163-871 183-074260328

PHI PFP
gHQFFFB pp.rTPMri.JT CTTC
MINDEN, FAYETTE COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION < 11/20/87 - 1800 HOURS)

A. TRANSPORTATION AND DISPOSAL Of 4,735 TONS (213 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, CMELLE ALABAMA
COMPLETED 11/11/87. SITE RESTORATION ACTIVITIES UNDERWAY.

S. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE CITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENE i

EPA - 1 ERCS - 3
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS .COB 11/19/87)1

COST TO DATE CEILING
EPA * 13,730.53 ISK
TAT 29, 44£. 50 50K
ERCB 1 , 584, 9S4. 72 £, 065K
TOTAL 1,628,127.75

E. WEATHER i SNOW SHOWERS, WINDY, COLD, HIGH 33.

II. ACTIONS TAKEN

A. CENTEC ANALYTICAL LABS CONTACTED ERCS RESPONSE MANAGER
REGARDING RE ANALYSIS OF SAMPLE «1. THE CONCENTRATION UF PCBS
IN THE SAMPLE WAS CONFIRMED AS 16 PPM AND NOT 157 PPM AS
ORIGINALLY REPORTED.

B. DRENNAN'6 EXCAVATING HAULED 4 LOADS (93.5 TONS) OF BACKFILL
TO THE SITE THIS DATE.

C. ERCS COMPLETED FILLING IN THE NOW CLEAN BASIN.

D. DRENNEN* S EXCAVATING HAULED 40 TONS OF 2" STONE TO THE SITE
FOR USE IN REPAIR OF ROAD CIRCLING SHAFFER BUILDING.

E. ERCS DEMOBED SCAFFOLDING THIS DATE.

F. CAMERAMAN FOR WOAY TV, OAK HILL, TOOK FOOTAGE OF GRADING
OPERATIONS ON SITE THIS DATE. NO FORMAL STATEMENT GIVEN.

III. FUTURE PLANS

A. FENCING CONTRACTOR TO BE ON l SITE SATURDAY, 11/21/67, TO
PLACE FENCE POSTS ALONG PROPERTY LINE.

B. ERCS TO REPAIR ROAD AROUND CHAFFER BUILDING SATURDAY ,
11/21/87, WEATHER PERMITTING.

C. BEGIN FINAL GRADING OF 6ITE.

D. CRCS TO DEMOBE REMAINING EQUIPMENT.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS , ' 1 A rt fT ̂
US EPA - REGION III AUlJU^
PHILADELPHIA, PA



Tot ERD/OERR (EPA551O
TOI T. MASSEY (EPA9374)

From i T.MASSEY (EPA9374) Delivered! Mon 83-Nov-87 9i51 EST Sys 163 (61)
Sub j act i SHAFFER EQUIPMENT POL. 169
Mail Idi IPM-163-871 183-088790249

POLREP «169
'SHflFFER gQJJIPMEIMT SITE
MINDEN, FAVtTlt COUNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/81/87 - 1300 HOURS)

A. NO WORK THIS DATE AS 3" OF SNOW ON FROZEN GROUND HAMPERED
GRADING OPERATIONS.

B. TRANSPORTATION AND DISPOSAL OF 4,735 TONS' (813 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/37. SITE RESTORATION ACTIVITIES UNDERWAY.

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

D. PERSONNEL ON SCENE l

TAT - 1 SECURITY - 1

E. ESTIMATED PROJECT COSTS (COB 11/80/87)1

COST TO DATE CEILING
EPA * 13,905.58 15K
TAT 89, 758. SO 50K
ERCS 1 , 587, 738. 08 8, 065K
TOTAL 1,631,390.10

F. WEATHER l MORNING FLURRIES, SUNNY PM, HIGH 85.

II. ACTIONS TAKEN

A. FENCING CONTRACTORS PLACED FENCE POSTS ALONG PROPERTY LINE
THIS DATE.

III. FUTURE PLANS

B. ERCS TO COMPLETE RESTORATION OF SHAFFER ROAD MONDAY,
11/83/87.

C. BEGIN FINAL GRADING AND POLICE THE SITE.

D. ERCS TO DECON AND DEMOBS REMAINING EQUIPMENT.

ROBERT E. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA v )



TOI ERD/OERR (EPASS11)
Tos T.MASSEY (EPA9374)

From! T.MASSEY (EPA9374) Delivered! Mon £3-Nov-87 9i53 EST Sys 163 (70)
Subject! CHAFFER EQUIPMENT POLREP 170
Mail Id! IPM-163-871123-089000678

POLREP HI70
BHAFFER EQUIPMENT SITE
MINDEN, FAYETTE~CDDNTY, WV

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/22/87 - 1700 HOURS)

A. TRANSPORTATION AND DISPOSAL OF 4,735 TONS (£13 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/87. BITE RESTORATION ACTIVITIES UNDERWAY.

B. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

C. PERSONNEL ON SCENEs

FAS - 1 ERCS - 5
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/81/67)i

COST TO DATE CEILING
EPA * 13,905.58 15K
TAT 30,017.50 50K
ERCS 1,590,637.02 8,O65K
TOTAL 1,634,560.10

C. WEATHERi SUNNY, COOL, HIGH 50.

II. ACTIONS TAKEN

A. ERCS BEGAN RESTORING ROAD AROUND SHAFFER BUILDING.

B. ERCS BEGAN POLICING THE SITE. SCATTERED DEBRIS PLACED IN
ROLLOFF BOX FOR TAD AT LOCAL LANDFILL.

III. FUTURE PLANS

A. ERCS TO COMPLETE RESTORATION OF SHfiFFER ROAD MONDAY,
11/83/87.

ft. ERCB TO COMPLETE FINAL GRADING MONDAY 10/23/87.

C. ERCS TO DECON EQUIPMENT MONDAY JO/23/67.

D.

C. FENCING CONTRACTOR TO COMPLETE FENCE CONSTRUCTION
WEDNESDAY 11/85/87.

III. FUTURE PLANS (CONTINUED)

F. ALL REMAINING ERCS PERSONNEL, TAT AND FAS TO DSWDB
WEDNESDAY 11/85/87.

i »*-»—»»—̂ «.——••—•—«•.——.——.._.,..._.,,___
\~S ROBERT E. CARON, 6R. OSC 1 fl .0 EZ

PAULA J. CURTIN, FAS X %V V
US EPA - REGION III
PHILADELPHIA, PA



Tos EPA3511
TOI EPA9374

From! T.MASSEY (EPA9374) Delivered! Wed 25-Nov-87 10i41 EST Sys 163 (76'
Subject i POLREP 11178 SHAFFER EQUIPMENT
Mail Ids IPM-163-871125-096211197

POLREP *17S
SHAFFER EPU1PMENT^SITE
MINDEN, FAYETTE COUNWr~W

ATTNi TOM MASSEY AND TIM FIELDS

I. SITUATION (11/24/87 - 1800 HOURS)

A. PREPARATIONS FOR SITE DEMOBILIZATION UNDERWAY.

B. TRANSPORTATION AND DISPOSAL OF 4,735 TONS (813 TRUCKS) PCB
CONTAMINATED SOIL TO CHEM WASTE MANAGEMENT, EMELLE ALABAMA
COMPLETED 11/11/87.

C. FIELD ADMINISTRATIVE SPECIALIST, P. CURTIN CONTINUES
TO OVERSEE SITE OPERATIONS UNDER THE DIRECTION OF SR. OSC
BOB CARON.

D. PERSONNEL ON SCENEi

FAS - 1 ERCS - 5
TAT - 1 SECURITY - 1

D. ESTIMATED PROJECT COSTS (COB 11/83/87)s

COST TO 'E CEILING
EPA » 14,538.63 15K
TAT 30,977.5O 5OK
ERCS 1,608,663.54 8, 065K
TOTAL 1,648,179.67

E. WEATHERS PARTLY CLOUDY, BREEZY, COOL, HIGH 6O.

F. MEDIA INTEREST HIGH.

II. ACTIONS TAKEN

A. ERCS RT, D3 DOZER, AND UTILITY LIGHTS DEMOBED THIS DATE.

B. WCHS TV8 CHARLESTON CONDUCTED ON-SITE INTERVIEW WITH FAS
P. CURTIN THIS DATE.

C. PROPERTY OWNER ANNA SHAFFER CONDUCTED VISUAL INSPECTION OF
HER RESTORED PROPERTY AND INDICATED THAT SHE WAS DISSATISFIED
WITH THE GRADING, ROAD REPAIR, AND TRENCH DEPTH. SHE ALSO
REQUESTED THE DIKE ADJACENT ARBUCKLE CK. BE REBUILT. ERCS
REGRADED LOW SPOTS AND REBUILT DIKE ON HER PROPERTY.

D. FAS CONTACTED SR. OSC BOB CARON AND UPDATED HIM ON SITE
STATUS AND ANNA SHAFFERS REQUESTS.

III. FUTURE PLANS

A. ERCS TO DEMOBC ALL REMAINING PERSONNEL AND EQUIPMENT
WEDNESDAY, 11/85/87.

B. FAS AND TAT TO DEMOBE WEDNESDAY, 11/85/87.

C. FENCING CONTRACTOR TO COMPLETE FENCE CONSTRUCTION WEDNESDAY,
11/85/87.

D. COMMAND POST/SITE SECURITY TO REMAIN UNTIL TUESDAY

ROBERT C. CARON, SR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



Tol T.MASSEY (CPA9374)
Fromi T.MASSEY (EPA9374) Delivered! Mon 30-Nov-87 13i56 EST By* 163 <6<.

Subjecti chaffer polrep 173
Mail Idi IPM-163-671130-1£S451189

POLREP 0173 - SHAFFER EQUIPMENT_STTE____
MINDEN, FAYETTE COUNTY, WV

s
t ATTNi BOB CARON AND TIM FIELDS

I. SITUATION m/eS/87 - 17OO HOURS)

A. ALL REMAINING PERSONNEL AND EQUIPMENT DEMOBILIZING THIS DATE.

B. FAS P. CURTIN CONTINUES TO OVERSEE SITE OPERATIONS UNDER
THE DIRECTION OF BR. OSC BOB CARON.

C. PERSONNEL ON SCENE! EPA - 1
TAT - 1
ERCS - 2

D. ESTIMATED PROJECT COSTS (COB 11/25/87)1

ESTIMATED COST6 CEILING

EPA $14,661.63 ISK
TAT 31,317.50 SOK
ERCS 1,604,676.72
TOTAL 1,650, 656. OS

E. WEATHERi SUNNY, COLD HIGH SO.
F. MEDIA INTEREST MODERATE.

II. ACTIONS TAKEN
A. FENCING SUBCONTRACTOR ONSITE THIS DATE TO COMPLETE FENCE
ALONG PROPERTY LINE.
B. PROPERTY OWNER, ANNA SHflFFER ONSITE THIS DATE. MRS. SHAFFER
EXPRESSED HER D1SATISFACTION WITH SITE RESTORATION.

' C. WOAY TV4 OAK HILL ON 6CENE THIS DATE. NO FORMAL STATEMENT
L GIVEN.

D. FAS CONTACTED BR. OSC BOB CARON THIS DATE REGARDING
COMPLAINTS OF PROPERTY OWNER. FAS REFERRED PROPERTY
OWNER TO OSC.

E. FAS, TAT, ERCS RM AND PCT DEMOBED THIS DATE.

III. FUTURE PLANS

A. DI5CONECT ELECTRIC AND TELEPHONES, TUESDAY 12/1/87.

B. DEMOB OFFICE TRAILER, TUESDAY 12/1/87.

C. AWAIT FINAL INVOICE.

D. PREPARE FINAL DSC REPORT IN ACCORDANCE WITH NCP
REQUIREMENTS.

ROBERT E. CARON, BR. OSC
PAULA J. CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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TOI EPA5511
TOI EPA9374

Fromi T.MASSEY (EPA9374) Delivered: Wed a-Dec-87 Ilil9 EST Sys 163 (55.
Subject! POLREP »174 SHAFFER EQUIPMENT SITE
Mail Idi IPM-163-871302-101981113

POLREP *174 -SHAFFER EQUIPMENT
POLREP * 174~~=~3ftAFFER~EQUIPMENT

MINDEN, FAYETTE COUNTY, WV

ATTNi BOB CARON AND TIM FIELDS

I. SITUATION (12/1/87 - 1600 HOURS)

A. SITE COMPLETELY DEMOBILIZED THIS DATE*.

B. PERSONNEL ON SCENEs ERCS - 1, SECURITY - 1.

C. ESTIMATED PROJECT COSTS TO DATE (COB 11/30/87)s

COST CEILING

EPA * 14,661.83 15k
TAT 31,317.50 * 50k
ERCS 1,60S,676.72. 8,065k
TOTAL *1,651,676.72

II. ACTIONS TAKEN

A. ERCS DISCONNECTED ELECTRIC, TELEPHONES AND DEMOBILIZED OFFICE
TRAILER THIS DATE.

B. TAT DIRECTED TO INVESTIGATE POTENTIAL FOR FLOODING ON SHAFFER
PROPERTY AND PRESENT OPTIONS TO MITIGATE PROBLEM.

III. FUTURE PLANS

A. AWAIT RECOMMENDATIONS REGARDING POTENTIAL FOR FLOODING OF SITE.

B. PREPARE FINAL OSC REPORT IN ACCORDANCE WITH NCP REQUIREMENTS.

ROBERT E. CARON, SR. OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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TOI EPftSSll
TOI EPA9374

Fromi T.MASSEY (EPA9374) Delivered: Wed 16-Dec-67 Ili59 EST Sys 163 (44)
Subjecti polrsp #175 Shaffer equipment
Mail Idt IPM-163-871216-107930935

PPLREP «17S
SHflFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTENTIONS BOB CARON AND TIM FIELDS

I. SITUATION (1600 HOURS 12/14/67)

A. PREPARATIONS FOR ADDITIONAL SITE WORK IN PROGRESS BASED
ON TAT EVALUATION OF FLOODING ON SHAFFER SITE.

B. ESTIMATED COSTS TO DATEl

COST CEILING

EPA $14,661.83 ISK
TAT 31,317.50 50K
ERCS 1,60S, 676.72 8,065K

TOTAL 1,651,656.05

II. ACTIONS TAKEN

A. OSC PHIL YOUNIS DIRECTED ERCS TO BE ON SITE, 12/15/87 TO
I BEGIN PREPARATIONS FOR FLOOD CONTROL AT SHAFFER SITE.

B. OSC DIRECTED TAT CARTER TO BE ON BITE 12/15/87 TO PROVIDE
PHOTO-DOCUMENTATION AND TECHNICAL ADVISE ON LEVEE CONSTRUCTION.

III. FUTURE PLANS

A. EPA, TAT, AND ERCS PERSONNEL TO MOBE TO SITE 12/15/67.

B. BITE OPERATIONS TO COMMENCE 12/16/67 WITH CONSTRUCTION
OF LEVEE AND DRAIN TILE PLACEMENT. ADDITIONAL GRAVEL TO
BE BROUGHT TO SITE TO ELLEVIATE LOW SPOTS IN LANDSCAPE.

100545



TOI EPASS11
TOI EPA9374

Fromi T.MASSEY (EPA9374) Delivered: Wed 16-Dec-87 12i31 EST Sys 163 (52
Subject! POLREP 176 SHAFFER EQUIPMENT SITE
Mail Idi IPM-163-871216-112791105

POLREP »176 - SHAFFER EQUIPMENT SITg
MINDEN, FAYETTE COUNTY, WV

ATTN| BOB CARON AND TIM FIELDS

I. SITUATION (12/15/87) - 1SOO HOURS)

A. MOBILIZATION TO CONSTRUCT FLOOD CONTROL MEASURES UNDERWAY.

B. ESTIMATED COSTS TO DATEl

COST TO DATE CEILING

EPA »15,1£5.95 ISK
TAT $31,607.50 47K
ERCS 1,610,7OO. OO 2,065K
TOTAL 1,657,433.45

NOTE; 3K FROM TAT CEILING TRANSFERRED TO EPA CEILING TO
COVER INTRAMURAL COSTS.

II. ACTIONS TAKEN

A. OSC, FAS, TAT AND ERCS MOBILIZED THIS DATE TO BEGIN
SITE ACTIVITIES INCLUDING! FLOOD CONTROL MEASURES AND
ADDITIONAL SITE RESTORATION.

B. OSC MET WITH ERCS RESPONSE MANAGER TO DISCUSS SPECIFICS
OF OPERATION.

C. OSC CONTACTED PROPERTY OWNER, ANNA SHAFFER TO NOTIFY OF
EPA'S PRESENCE AND INTENTIONS.

D. OSC CONTACTED WVDNR HAZARDOUS WASTE DIVISION, PAM HAYES
TO BRIEF ON SITE ACTIVITIES.

III. FUTURE PLANS

A. BEGIN CONSTRUCTING FLOOD CONTROL AROUND ARBUCKLE CREEK.

B. OSC YOUNIS TO MEET WITH PROPERTY OWNER, ANNA SHAFFE.R O9OO
HOURS, 12/16/87.

PHILLIP C. YOUNIS, OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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TOI EPA9374
From: T.MASSEY (EPA9374) Delivered! Thu 17-Dec-B7 Ili56 EST Sys 163 (72)

Subjects POLREP 177 SHAFFER EQUIPMENT
Mail Id i IPM-163-871217-107410854

BPLREP It 177 - SHAFFER EQUIPMENT SITE
-=—— MINDEN, FAYene".S3iO.>lTY, WV

ATTN; BOB CARON AND TIM FIELDS

I. SITUATION (12/16/87) - IfiOO HOURS)

A. CONSTRUCTION OF FLOOD CONTROL MEASURES UNDERWAY.

B. ESTIMATED COSTS TO DATEl

COST TO DATE CEILING

EPA * 15,535.00 16K
TAT $31,900.50 47K
ERCS 1, 618, 500. OO 2, 065K
TOTAL 1,659,925.50

NOTEf 3K FROM TAT CEILING TRANSFERRED TO EPA CEILING TO
COVER INTRAMURAL COSTS.

II. ACTIONS TAKEN

A. OSC P. YOUNIS CONTACTED EPA/OPA TO UPDATE ON CURRENT SITE
ACTIVITY.

B. ERCS SUBCONTRACTOR JR. HUMPHREY INC. HO BED CASE DOZER (D7
EQUIVALENT) AND CASE SflOC LOADER/BACKHOE THIS DATE.

C. OSC, TAT, AND ERCS RESPONSE MANAGER MET WITH PROPERTY
OWNER ANNA SHAFFER AND FORMER PLANT MANAGER ROBERT MAYNOR
TO DISCUSS FLOOD CONTROL MEASURES AND RESTORATION ACTIVITIES.
OSC YOUNIS INFORMED THAT LEVEE CONSTRUCTION, DITCH PLACEMENT,
AND ROAD CONSTRUCTION WERE UNDERWAY PER MRS. SHAFFER1 S REQUEST.

D. FORMER PLANT MANAGER REQUESTED ON THIS DATE THAT FENCE
BE RELOCATED TO OUTER PERIMETER OF PROPERTY. OSC INFORMED
HIM THAT AFTER CONSULTING WITH A LOCAL SURVEYOR AND SECTION
CHIEF, BOB CARON A DECISION WOULD BE MADE CONCERNING THIS
ISSUE.

E. EIGHT TRUCK LOADS RIPRAP HAULED IN FROM BECKLEY QUARRY
THIS DATE. RIPRAP TO BE UTILIZED IN CONSTRUCTION OF FLOOD WALL.

F. OSC CONTACTED SURVEYOR W. BENNETT TO DETERMINE PROPERTY
BOUNDARIES ON SITE.

G. OSC CONTACTED EMERG. RESPONSE SECTION CHIEF, BOB CARON TO
BRIEF ON SITE ACTIVITIES.

III. FUTURE PLANS

A. CONTINUE CONSTRUCTING FLOOD CONTROL AROUND ARBUCKLE CREEK.

B. BEGIN CONSTRUCTION OF DRAINAGE DITCH THURSDAY 12/17/87.

™ PROPERT* OWNER, ANNA SHAFFER ON

1005J7

PHILLIP c. YOUNIS, osc
PAULA CURTIN, FAS
US EPA - REGION III



ePASS11
Toi EPA9374

From* T.MASSEY (EPA9374) Delivered! Fri 18-Dec-87 9i37 EST Sys 163 (49)
Subjecti POLREP 178 SHAFFER EQUIPMENT SITE
Mail Icfi IPM-163-871218-086590937

PQLREP »178 - SHAFFER EQUIPMENT SITE
MINDEN, FAVFTYE COUNTY; WV

ATTNs BOB CARON AND TIM FIELDS

I. SITUATION (12/17/87) - 13OO HOURS)

A. CONSTRUCTION OF FLOOD CONTROL MEASURES CONTINUES.

B. ESTIMATED COSTS TO DATEi

COST TO DATE CEILING

*15,900.00 18K
*32,3OO.OO 47K

1,615,500.00 8.06SK
1,663, 7OO.OO

II. ACTIONS TAKEN

A. OSC P. YOUNIS CONTACTED PROPERTY OWNER A. SHAFFER TO UPDATE
ON SITE ACTIVITES AND TO INFORM HER OF DECISION REGARDING
FENCE. OSC INFORMED HER THE FENCE COULD EITHER BE LEFT AS
IS OR TAKEN DOWN AND RELOCATED AT HER EXPENSE.

B. ERCS CONTINUED HAULING RIPRAP FROM BECKLEY QUARRY TO USE
IN CONSTRUCTION OF DIKE.

C. OSC MET WITH PROPERTY OWNER ONSITE AND WAS INFORMED OF HER
DECISION TO LEAVE FENCE IN PLACE. MRS. SHAFFER APPEARED TO BE
SATISFIED WITH ACTIONS TAKEN AND FUTURE PLANS FOR THE SITE.

III. FUTURE PLANS

A. CONTINUE CONSTRUCTING FLOOD CONTROL AROUND ARBUCKLE CREEK.

B. BEGIN CONSTRUCTION OF DRAINAGE DITCH FRIDAY 12/18/87.

C. CONTINUE WITH GRADING OF PROPERTY.

PHILLIP C. YOUNIS, OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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To! EPA5S11
TOI EPA9374

Fromi T.MASSEY (EPA9274) Delivered! Sun £0-De*-B7 lit 16 EST Sys 163 (70)
Subject! POLREP 179 SHAFFER EQUIPMENT
Mail Ids IPM-163-S71220-101460513

POLREP 4*179 - SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNs BOB CARON AND TIM FIELDS

I. SITUATION (12/13/87) ~ 1600 HOURS)

A. CONSTRUCTION OF FLOOD CONTROL MEASURES CONTINUES.

B. PERSONNEL ON SCENES

EPA - 1 TAT - 1
ERCS - 3 EXCAVATING SUBCONTRACTORS - 2

C. ESTIMATED COSTS TO DATEl

COST TO DATE CEILING

kie.30O.OO 16K
*32,600.00 47K

1,622,70O. OO 2,O63K
1,671,600.00

D. WEATHER! COLD AM, LOW 15; SUNNY PM HIGH 4£.

II. ACTIONS TAKEN

A. CONSTRUCTION OF DIKE CONTINUED THIS DATEJ VOID FILL FINES
HAULED FROM BECKLEY QUARRY WERE PACKED ON THE CONSTRUCTED
RIPRAP DIKE.

B. OSC P. YOUNIS MET WITH PROPERTY OWNER ANNA SHAFFER AND
UPDATED HER ON THE ONGOING SITE ACTIVITIES. ANNA SHAFFER
WAS PLEASED WITH THE DIKE CONSTRUCTION AND FUTURE PLANS FOR
THE SITE. "

C. ERCS PURCHASED £4 FEET OF 18" CORROGATED STEEL PIPE TO
BE USED TO CONDUIT WATER UNDER THE ACCESS ROAD THttT WILL fE
CONSTRUCTED OVER THE DRAINAGE DITCH.

D. ERCS SUBCONTRACTOR JR. HUMPHREY*S SPREAD AND PACKED RIPRAP
BASE FOR ROAD ADJACENT THE SHAFFER BUILDING. JR. ALSO
LANDSCAPED A PORTION OF THE SHE AND SUGGESTED HAULING IN
ADDITIONAL FILL FOR LOW SPOTS SO THAT A PROPER RUNOFF* PATTERN
WOULD RESULT.

E. OSC P. YOUNIS DEMOBED THIS DATE. OSC TO RtMrtIN IN CONTACT
WITH EPA/FAS P. CURTIN FOR SITE DURATION.

F. EIGHT (8) LOADS OF RIPRAP AND FOURTEEN (14) LOADS OF FINtCS
WERE BROUGHT TO SITE THIS DATE.

III. FUTURE PLANS

A. CONTINUE CONSTRUCTING FLOOD CONTROL AROUND ARBUCKLE CREEK.

B. COMPLETE CONSTRUCTION OF DRAINAGE DITCH SATURDAY 12/19/67.

C. CONTINUE WITH GRADING OF PROPERTY AND SPREADING AND PHCKING
OF NEW ROAD SURFACE.

„-———_________________ 1005^9
PHILLIP C. YOUNIS, OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA



Tos EPAS511
TOI EPA9374

From i T.MASSEY (EPA9374) Delivered! Sun 20-Dec-87 Ili34 EST Sys 163 (58)
Subject! POLREP 180 SHAFFER EQUIPMENT SITE
Mail Id i IPM-163-871220-104100428

PDLREP ttlflO - SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, WV

ATTNs BOB CARON AND TIM FIELDS

I. SITUATION (12/19/87) - 1800 HOURS)

A. CONSTRUCTION OF DIKE AROUND ARBUCKLE CREEK COMPLETE.

B. PERSONNEL ON SCENE i

EPA - 1 TAT - 1
ERCS - 3 EXCAVATING SUBCONTRACTORS - £

C. ESTIMATED COSTS TO DATEl

COST TO DATE CEILING

EPA *16, 55O.OO 18K
TAT *32, 900. OO 47K
ERCS 1, 627, 70O. 00 2, 06SK
TOTAL 1,677,150.00

D. WEATHERi CLOUDY, COOL, HIGH 42.

II. ACTIONS TAKEN

A. CONSTRUCTION OF DIKE COMPLETED THIS DATE. VOID FILL FINES
HAULED FROM BECKLEY QUARRY WERE PACKED ON THE CONSTRUCTED
RIPRAP DIKE.

B. TWO INCH STONE BROUGHT IN THIS DATE TO Be USED ON SHAFFER
DRIVE WAY.

C. ERCS PLACED £4 FEET OF 18" CORROGATED STEEL PIPE UNDtR
THE ACCESS ROAD IN DRAINAGE DITCH.

D. ERCS SUBCONTRACTOR JR. HUMPHREY'S CONTINUED FINAL SITE
GRADE.

E. PROPERTY OWNER, ANNA SHAFFER ONSITE THIS DATE. MRS. SHAFFER
STATED THAT SHE WAS VERY SATISFIED WITH FINHL SITE RESTORATION.

III. FUTURE PLANS

A. COMPLETE FINAL SITE GRADING SUNDAY 12/20/87.

B. ALL PERSONNEL/EQUIPMENT TO DEMOBILIZE SUNDAY 12/20/87.

PHILLIP C. YOUNIS, OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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Tot ERD/OERR (EPA5511)
Tot T.KASSEY (EPA8374)

From: T.MASSEY (EPA9374) Deliveredt Tue 22-Doc-67 Ilt27 EST Sys 163 (
Subjects SHAFFER EQUIPMENT POLREP 181
Hail Idi IPM-163-671222-103050917

POLREP «181 - SHAFFER EQUIPMENT SITE
MINDEN, FAYETTE COUNTY, UV

ATTNi BOB CARON AND TIM FIELDS

I. SITUATION (12/20/67) - 1800 HOURS)

A. SITE OPERATIONS COMPLETED THIS DATE. ALL PERSONNEL AND
EQUIPMENT DEMOBILIZED.

B. PROPERTY OWNER ANNA SHAFFER IS CONTENT WITH ALL ASPECTS
OF FLOOD CONTROL AND RESTORATION COMPLETEp ON HER PROPERTY.
MRS. SHAFFER AGAIN EXPRESSED HER SATISFACTION WITH THE DIKE
WALL CONSTRUCTION.

C. OSC P. YOUNIS REMAINS IN CONTACT WITH THE SITE THROUGH
COMPLETION OF PROJECT.

D. PERSONNEL ON SCENE:

EPA - 1 TAT - 1
ERCS - 2 EXCAVATING SUBCONTRACTORS - 2

E. ESTIMATED COSTS TO DATE.

COST TO DATE CEILING

$16,800.00 16K
932,200.00 47K

1,631,700.00 2.065K
1,681,700.00

F. WEATHER: PARTLY CLOUDY, BREEZY, WARM, HIGH 55.

II. ACTIONS TAKEN

A. ERCS PCT DEMOBED SATURDAY, 12/19/67.

6. ERCS SUBCONTRACTOR JR. HUMPHREY'S COMPLETED GRADING THE
2" STONE THAT WAS TAILGATED ONTO THE BACK DRIVEWAY LEADING TO
THE SHAFFER BUILDING.

C. JR. HUMPHREY'S COMPLETED DRAINAGE DITCH CONSTRUCTION THIS
DATE.

D. ALL PERSONNEL AND EQUIPMENT DEMOBED THIS DATE, 12/20/67.

III. FUTURE PLANS

A. AWAIT FINAL INVOICE.

B. PKEP.KE FINAL

PHILLIP C. YOUNIS, OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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TOI EPA934O
Fromi T.MASSEY (EPA9374) Delivarvdi Tu» 9-F*b-88 14i04 EST Sys 163 (46)

Subj-tct i 182 (FINAL) SHaff.tr
Mail Ids IPM-163-880309-1S6640180

POLREP »162 - SHAFFER ECMJIPMPNT fiTTE
(FINAL) MINDEN, FAYETTE COUNTY, WV

ATTNi BOB CARON, STEVE JARVELA AND TIM FIELDS

I. SITUATION (2/9/88 - 1500 HOURS)

A. ALL EMERGENCY REMOVAL ACTIVITIES AT THIS SITE COMPLETED AS
OF 12/80/87.

B. 4,735 TONS (213 TRUCK LOADS) OF PCB CONTAMINATED SOIL
PROPERLY MANIFESTED AND TRANSPORTED TO CHEM WASTE MANAGMENT,
EMELLE, AL FOR FINAL DISPOSAL. ALL MANIFESTS RECEIVED.

C. FINAL ESTIMATED COSTS TO DATEl

EPA ......... 16,689.71
TAT.......... 33,545.00
ERCS........*1,653,952.46

TOTAL 'COST. . »1, 704, 187. 46*
CEILING .. ..*2,13O,OOO.OO*
* T&D PHASE ONLY

II. ACTIONS TAKEN

A. SR. DSC CONTACTED CONTRACTING OFFICER AND ADVISED
HIM OF TOTAL ESTIMATED COST TO DATE FOR THIS CERCLA REMOVAL
PROJECT. THE OSC RECOMMENDED THAT THE CONTRACTING OFFICER
DEOBLIGATE ALL REMAINING FUNDS UNDER DELIVERY ORDER 7445-03-007.
THE CONTRACTING OFFICER SHOULD ADVISE THE OSC AND DPO WHEN
FUNDS HAVE BEEN DEOBLIGATED.

III. FUTURE PLANS

A. OSC REPORT TO BE DEVELOPED WITHIN REQUIRED TIME LIMIT.

BOB CARON, SR. OSC
PAULA CURTIN, FAS
US EPA - REGION III
PHILADELPHIA, PA
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